

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298



June 26, 2018

Kirstie Reynolds
Environmental Project Manager
San Diego Gas & Electric Company
1010 Tavern Road
Alpine CA, 91901

Subject: Notice to Proceed (NTP) 14 – Master Special Use Permit and Permit to Construct Power Line Replacement Projects – Reconstruction Activities associated with Circuit (C) 157 (Application No. 12-10-009)

Dear Ms. Reynolds:

San Diego Gas & Electric (SDG&E) has requested authorization from the California Public Utilities Commission (CPUC) to commence reconstruction/relocation of C157 as described in the SDG&E NTP Request #14 dated April 12, 2018.

The Power Line Replacement Projects were evaluated in accordance with the California Environmental Quality Act (CEQA) and a Permit to Construct (PTC) was issued by the CPUC on June 2, 2016 (Decision D. 16-05-038, dated May 26, 2016). **NTP 14 is granted by CPUC for proposed construction activities based on the following factors:**

- The Final EIR prepared for the Power Line Replacement Projects defined required mitigation measures to be implemented prior to project construction. The relevant mitigation measures for construction activities under this Notice to Proceed are summarized in *Attachment A* and shall be implemented by SDG&E and its designated contractor. SDG&E's compliance with the pre-construction component for each measure is noted in the status table.

NTP 14 also authorizes SDG&E to proceed with activities identified in Attachment A of the NTP 14 request, Minor Project Refinement Request (MPRR) 17, which describes addition of one staging and fly yard (Frye Staging and Fly Yard), as well as height increases for 13 poles along C157 that are above the maximum pole height described in the Final EIR/EIS.

The conditions noted below shall be met by SDG&E and its contractors for NTP 14/MPRR 17:

- MM BIO-29/PHS-3/NOI-3: Blasting activities are not approved at this time. Should blasting activities be required, a blasting plan is required to be reviewed and approved prior to blasting.
- MM PSU-1: SDG&E shall provide, upon finalization with AT&T, the timing of the relocation activities to CPUC for review and approval prior to relocation of utilities.

Ms. Kirstie Reynolds

June 26, 2018

If you have any questions regarding this letter or need additional information, please contact me at 415.703.1966 or lisa.orsaba@cpuc.ca.gov.

Sincerely,



Lisa Orsaba
CPUC Environmental Project Manager

cc: *CNF@semprautilities.com*
Katie Basinski, SDG&E (KBasinski@semprautilities.com)
Tim Knowd, SDG&E (TKnowd@semprautilities.com)
Jennifer Kaminsky, SDG&E (JKaminsky@semprautilities.com)
Kevin Kilpatrick, SDG&E (KKilpatrick@semprautilities.com)
Ileen Rodriguez, SDG&E (IRodriguez@seucontractor.com)
Rachel Ruston, SDG&E (RRuston@semprautilities.com)
Jim VanLandingham (JCVanlandingham@semprautilities.com)
Brad Aughinbaugh, USFS (baughinbaugh@fs.fed.us)
Kathleen D. (KD) Tyree, USFS (ktyree@fs.fed.us)
Kirsten Winter, USFS (kwinter@fs.fed.us)
Fred Bauermeister, Insignia (fbauermeister@insigniaenv.com)
Jeffry Coward, Insignia (jcoward@insigniaenv.com)
Anne Marie McGraw, Insignia (amcgraw@insigniaenv.com)
Erin Tomaras, Insignia (etomaras@insigniaenv.com)
Anna Bischoff, Dudek (ABischoff@dudek.com)
David Hochart, Dudek (DHochart@dudek.com)
Allison Rice, Dudek (ARice@dudek.com)
Keith Carwana (kcarwana@dudek.com)

Att: *Attachment A – Mitigation Measures*

ATTACHMENT A
Mitigation Measures