

From: [Peterson, Robert](#)
To: [Lincoln Allen](#); [Tom Engels](#); [Patrick Donaldson](#); [Eric Christensen](#); [Megan Peterson](#);
Cc: [Charbonneau, Adrienne](#); [Katie Furstoss](#)
Subject: RE: Addendum No. 1 / Suncrest Construction Fire Prevention Plan (CFPP)
Date: Thursday, February 21, 2019 3:09:39 PM
Attachments: [image001.png](#)

Team,

I just spoke with Adrienne. We're not expecting any more details about this Minor Project Refinement. Please move forward.

For future requests to the CPUC Monitoring Team of this nature throughout construction, please consider the guidance in the MMCRP as a first step. Your request in this case was reasonable. It presented a good opportunity to point all of us back to the MMCRP.

For record keeping purposes per MMCRP Section 4.6.1, Minor Program Refinements, let's refer to this as:

- **MPR No. 001**
- **Submitted 2/21/2019**
- **Approved 2/21/2019**
- **Start/End: N/A**
- **Brief Description:** Two water trucks instead of one for Fire Prevention Plan
- **Detailed Description:** Not required in this case per feedback from CPUC PM
- **Impacts, APMs, MMs Discussion:** Not required in this case per feedback from CPUC PM
- **Consultation Summary:** Plan change accepted by James Pine, Assistant Fire Marshal for San Diego County Fire, per communication with NEET West.

Let me know if you would prefer to adjust this language for tracking purposes. I can see that a table would probably be useful for this tracking task. See applicable form at:

http://www.cpuc.ca.gov/environment/info/horizonh2o/suncrest/docs/MMCRP/Appendix%20E_Minor%20Project%20Refinement%20Form.pdf

Thank you for keeping us informed.

Regards,
Rob

From: Peterson, Robert
Sent: Thursday, February 21, 2019 11:37 AM
To: Lincoln Allen; Tom Engels; Patrick Donaldson; Eric Christensen
Cc: Megan Peterson; Charbonneau, Adrienne; Katie Furstoss
Subject: RE: Addendum No. 1 / Suncrest Construction Fire Prevention Plan (CFPP)

Hi Lincoln,

This sounds like a Minor Project Refinement to us (see MMCRP). We are not concerned based on the information provided below.

Rob Peterson|Senior Analyst/Project Manager|Infrastructure Permitting and CEQA, Energy Division|California Public Utilities Commission|300 Capitol Mall, 4th Floor, Sacramento, California 95814|916/823-4748

From: Lincoln Allen
Sent: Thursday, February 21, 2019 11:20 AM
To: Tom Engels; Patrick Donaldson; Eric Christensen; Peterson, Robert
Cc: Megan Peterson; Charbonneau, Adrienne; Lincoln Allen; Katie Furstoss
Subject: Addendum No. 1 / Suncrest Construction Fire Prevention Plan (CFPP)

Good Afternoon,

The contractor will be using two (2) 2,000 gallon water trucks instead of the single (1) 4,000 gallon capacity water truck specified in the project's Construction Fire Prevention Plan (CFPP) per CFPP Section 7.3 Risk Reduction Measures (bullet point 4). This change was reviewed and accepted by James Pine, Assistant Fire Marshal for San Diego County Fire.

For your reference I have attached the original correspondence sent to you by Megan Peterson on 11/30/18 to document the County and CALFIRE approvals for the Construction Fire Prevention Plan as required in MM HAZ-3.

Let us know if you have any questions or concerns.

Thank you,
Lincoln

Lincoln Allen, M.S.
Senior Biologist / Project Manager

SWCA Environmental Consultants
60 Stone Pine Road, Suite 100
Half Moon Bay, CA, 94019
P 650.440.4160 x 6411 | C 415.500.5605



Visit Our New [Website!](#)