

Decision No. 23125.

BEFORE THE RAILROAD COMMISSION OF THE STATE OF CALIFORNIA.

In the Matter of the Application of the CITY OF
EL CENTRO for an order authorizing the construc-
tion of a crossing of the Southern Pacific Rail-
road by State Street in said City of El Centro.

)
)
) Application
) No. 16744.
)
)

BY THE COMMISSION:

ORDER DENYING REQUEST FOR
EXTENSION OF TIME

ORIGINAL

The City of El Centro, on October 31, 1930, filed an application asking for authority to construct State Street at grade across the tracks of Southern Pacific Company in said city. This Commission, after hearing, issued its Decision No. 23101 on November 21, 1930, authorizing the construction of said crossing. Condition (6) of the Order in said decision required that the crossing be constructed within one year unless time be extended. For six successive years time has been extended. The time limit for completion is now November 21, 1937. The City has requested a further extension of time in which to construct this crossing.

It appears that seven years is sufficient time for the planning and construction of this crossing, and furthermore, conditions may have changed materially since the issuance of Decision No. 23101. If the City desires to construct this crossing, it should file a new application with the Commission.

Good Cause Appearing, IT IS HEREBY ORDERED that a further extension of time for the construction of said crossing is denied.

Dated at San Francisco, California, this 15th day of November, 1937.

Matt [Signature]
John [Signature]
Harry [Signature]
Robert [Signature]
Ben L. Rice
Commissioners