

lm

ORIGINAL

Decision No. 71968

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Investigation on the Commission's)
own motion into the operations and)
services of Northwestern Pacific)
Railroad Company in connection)
with the Puerto Suello Tunnel,)
San Rafael, California.)

Case No. 7907

ORDER EXTENDING TIME

On December 29, 1966, the Commission extended the time for Northwestern Pacific Railroad Company to complete construction of the Puerto Suello Tunnel. Although applicant had requested an extension to June 30, 1967, the Commission granted the extension to February 28, 1967, because of a petition to reopen the proceeding filed by the City of San Rafael et al. Following an investigation by a staff engineer it was determined that the railroad and contractor are making as much progress as possible under rather difficult circumstances and that a public hearing would serve no useful purpose.

Therefore, good cause appearing,

IT IS ORDERED that the time within which to complete reconstruction of Tunnel 4 (Puerto Suello Tunnel) is hereby extended to

C. 7907 lm

and including June 30, 1967 and that the petition of the City of San Rafael et al., filed December 27, 1966, is hereby denied.

The effective date of this order shall be the date hereof.

Dated at San Francisco, California, this 7th
day of FEBRUARY, 1967.

[Signature]
President
William M. Bennett
[Signature]
William Spawr - Jr
Frederic P. Monahan
Commissioners