

**ORIGINAL**

Decision No. 73196

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of )  
 SOUTHERN PACIFIC COMPANY for an order )  
 authorizing the construction at grade )  
 of a main track in, upon and across )  
 Tenth Street East and State Road }  
 No. VII-23-LA-E in The County of Los }  
 Angeles, State of California. }

Application No. 45589

3rd SUPPLEMENTAL ORDER GRANTING EXTENSION OF TIME

The City of Palmdale has requested an order of the Commission granting a 6 month extension for authority to complete re-alignment of Sierra Highway under the completed Southern Pacific Company separation structure at the location of the future realigned Sierra Highway as authorized in Decision No. 69865.

Decision No. 71950 dated January 31, 1967, granted Southern Pacific Company a temporary grade crossing of Sierra Highway until October 26, 1967 or upon the opening of the realigned Sierra Highway, whichever occurs first. Decision No. 72687 dated July 6, 1967 granted modifications pertaining to the construction and operation of the temporary grade crossing by Southern Pacific Company.

It now appears that delays in the design and approval of plans for the realignment of Sierra Highway will result in the construction work not being completed by October 26, 1967.

Good cause appearing IT IS ORDERED that the completion date in Ordering Paragraphs 3 and 4 in Decision No. 71950 is hereby extended to April 26, 1968.

In all other respects, the orders in Decisions Nos. 69865, 71950 and 72687 are reaffirmed and shall remain in full force and effect.

Dated at San Francisco, California, this 17<sup>th</sup> day of OCTOBER, 1967.

*P. E. Mitchell*  
President  
*William B. Bennett*  
*Augusta*  
*William J. Symons*  
*Fred P. Morrissey*  
Commissioners