

Decision No. 73869**ORIGINAL**

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Margaret Batterson, and 24 others,
individually and as representatives
of a class of persons similarly
situated but too numerous to name,

Complainants,

vs.

Darold W. MacDannald, dba
Keyes Water Company,

Defendant.

Case No. 8666
(Filed August 10, 1967)

ORDER EXTENDING TIME

Applicant, by letter, has requested an extension of time until June 1, 1969, in which to complete the installation of the main between Well No. 3 and the 4-inch main on Esmail Avenue providing a looped pipe arrangement shown on Exhibit No. 3 of this proceeding. The request for the extension of time was filed February 29, 1968, the date of compliance set forth in ordering paragraph 1c. of Decision No. 73410.

Applicant's request states that he has not been able to raise the finances to do the installation. Applicant's request for an extension of time, in the circumstances, is reasonable.

Therefore, IT IS ORDERED that the time for compliance by applicant with the provisions of ordering paragraph 1c. of Decision No. 73410 herein, is extended to and including June 1, 1969.

The effective date of this order shall be the date hereof.

Dated at San Francisco, California, this 19th day of MARCH, 1968.

John E. G. Smith
President

William L. Bennett

Augustine

William J. Smith

Fred P. Monsey
Commissioners