

Decision No. 92372 NOV 4 1980

ORIGINAL

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the matter of the application)
of ARROWHEAD MANOR WATER COMPANY,)
a California corporation, for)
authority to execute a loan con-)
tract with the State Department)
of Water Resources for a \$884,000)
loan and to increase rates for)
water service.)

Application No. 57533
(Filed August 23, 1977;
amended May 21, 1979
and May 29, 1979)

ORDER CORRECTING DECISION NO. 92178

On page 20 of Decision No. 92178 the Commission recognized the need to extend the completion time for the Hook Creek improvement from July 31, 1980 until December 30, 1980. Inadvertently, another date, September 30, 1980, was substituted for the December 30, 1980 date in Conclusion 1 on page 26 and in Ordering Paragraph 6 on page 28 of that order. During the hearings in this proceeding, applicant indicated that the local construction season ends on September 30. However, by letter dated September 24, 1980 applicant states that it has been advised by the San Bernardino County Road Department that construction of this line would not be halted unless very severe weather occurs. Applicant also pointed out the inconsistency in dates in the order. Applicant indicates that the Hook Creek construction can be completed by December 30, 1980 unless very severe weather halts the work. The decision should be corrected to eliminate the inconsistencies, to reflect the revised construction season, and to reflect the current construction status.

IT IS ORDERED that the following revisions shall be made to Decision No. 92178:

a. The second sentence of Finding 10 is revised as follows:

The badly deteriorated and leaking Hook Creek Road main replacement ordered in Decision No. 90877 was not completed by July 31, 1980.

b. The date shown in Conclusion 1 is changed to December 30, 1980.

c. The phrase "ending on September 30, 1980" is deleted from Conclusion 5.

d. Ordering Paragraph 6 is revised as follows:

The last sentence of Ordering Paragraph 2 of Decision No. 90877 is revised as follows:

This rate increase shall be rescinded on December 31, 1980 if the Hook Creek Road improvement has not been completed by December 30, 1980.

The effective date of this order is the date hereof.

Dated NOV 4 1980, at San Francisco, California.

John E. Bujon
President
Person D. Strangemyer
Michael D. Hovell
Alvin J. Dejeu
Samuel M. Jones
Commissioners