

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Resolution TED-32  
Safety Division

**R E S O L U T I O N**


GRANTING AN EXTENSION OF TIME TO COMPLETE CONSTRUCTION OF BUREAUCRAT WAY AT GRADE ACROSS SOUTHERN PACIFIC TRANSPORTATION COMPANY'S TRACKS NEAR FOLSOM, SACRAMENTO COUNTY.

By letter dated September 27, 1990, the County of Sacramento requests an extension of time to comply with Decision (D.) 86-07-052, which authorized construction of Bureaucrat Way, Crossing AH-106.66, at grade across Southern Pacific Transportation Company's (SPT) tracks near Folsom, Sacramento County. Construction has been delayed because of a change in ownership of the property involving rail service. The new owners now want to pursue completion of the crossing.

SPT, by letter dated September 18, 1990, has indicated it has no objection to the requested extension of time. The Safety Division staff finds that there has been no substantial change in circumstances since the original authority was granted by Commission decision.

IT IS RESOLVED that the County of Sacramento is granted an extension of time until November 13, 1992 to exercise the authority granted by D.88-10-025 in Application 88-06-023. In all other respects, D.88-10-025 shall remain in full force and effect.

This resolution is issued pursuant to Resolution ET-1367 and memorandum by the Executive Director dated April 6, 1988, and is effective today, October 19, 1990.

  
WILLIAM L. OLIVER  
Director  
Safety Division