

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

RESOLUTION TED-44
Safety Division

R E S O L U T I O N

GRANTING AN EXTENSION OF TIME TO COMPLETE CONSTRUCTION OF HARBOR BOULEVARD UNDERPASS UNDER THE TRACKS OF THE SOUTHERN PACIFIC TRANSPORTATION COMPANY'S OGDEN ROUTE MAIN LINE IN THE CITY OF WEST SACRAMENTO, YOLO COUNTY.


By letter dated October 14, 1991, City of West Sacramento (City), requests an extension of time to comply with the provisions of Decision(D.) 89-07-003, dated July 6, 1989, in Application (A.) 88-11-010, which authorized construction of Harbor Boulevard Underpass at separated grades under the tracks of Southern Pacific Transportation Company's (SPT) Ogden Route main line in the City of West Sacramento, Yolo County, to be identified as Crossing A-86.4-B.

City advises that because of certain problems involved in coordination, financing, and establishing an assessment district, City will not be able to complete construction within the authorized time. City requests an extension of time of two years.

SPT has no objection to granting of the time extension. The Commission staff finds that there have been no substantial change in circumstances since the granting of the original authority.

IT IS RESOLVED that the City of West Sacramento is granted two years extension of time from August 5, 1992, to August 5, 1994, to exercise the authority granted by D.89-07-003 in A.88-11-010. In all other respects, D.89-07-003 shall remain in full force and effect.

This resolution is issued pursuant to Resolution ET-1367 and memorandum by the Executive Director dated April 6, 1988, and is effective today, January 23, 1992.


WILLIAM L. OLIVER
Director
Safety Division