

From: Baker, Amy C.
Sent: 3/25/2011 1:44:28 PM
To: Allen, Meredith (/O=PG&E/OU=Corporate/cn=Recipients/cn=MEAe); Redacted
Redacted
Cc: Simon, Sean A. (sean.simon@cpuc.ca.gov); Douglas, Paul (paul.douglas@cpuc.ca.gov)
Bcc:
Subject: PDSR comments for the April 1 filing

Beth,
Our additional comments are below. Please make any necessary corrections in the April 1 filing.

PG0946, Juniper Canyon - "PPA Status" conflicts with information provided at 3/8/2011 PRG stating that negotiations are suspended.

PG0813, Sagebrush (Horizon Kittitas Valley) - "PPA Status" conflicts with information provided at 3/8/2011 PRG stating that negotiations are suspended.

PG0406, Lompoc - project status is identified as delayed. Should this project be considered "at risk," given Notes in cell AF125 that indicate the contract is likely to be terminated?

PG0912, Rice Solar Energy (formerly "Solar Reserve (Rice Solar)") - Permit status is incorrect. The facility received its AFC at the 12/15/2010 CEC Business Meeting; PVC score was not updated.

Question for PG&E: PG0983, Waste Management Renewable Energy Operational - Please explain >QF project - requires new CAISO interconnection for RPS conversion. (Cell AM60)

Question for PG&E: Are the Eurus projects pursuing a Deliverability study with the CAISO as indicated by PG&E discussions with RPS staff?

Contract prices were not provided for any Feed-in Tariff contracts. Prices for these contracts should be provided in \$/MWh.

Thanks,
Amy