

From: [Redacted]
Sent: 4/1/2011 3:50:22 PM
To: 'Baker, Amy C.' (amy.baker@cpuc.ca.gov)
Cc: Allen, Meredith (/O=PG&E/OU=Corporate/cn=Recipients/cn=MEAe); [Redacted]
[Redacted]

Bcc:
Subject: April 1, 2011 PDSR

CONFIDENTIAL PROTECTED MATERIAL
Documents protected pursuant to D.06-06-066, D.08-04-023 and General Order 66-C
****PLEASE DO NOT FORWARD****

Hi Amy,

Here is the updated PDSR to include the online/contract terminated/contract expired projects that you requested be submitted by April 1, 2011, along with updates per your email last Friday.

Please let me know if you have any questions or need additional information.

Also, please accept the confidentiality declaration and matrix submitted with the original March 2011 Compliance Report as confidential protection coverage for this attached material.

Thanks much,

[Redacted]

[Redacted]

Pacific Gas & Electric
Energy Proceedings

[Redacted]

From: Baker, Amy C. [mailto:amy.baker@cpuc.ca.gov]
Sent: Friday, April 01, 2011 9:03 AM
To: [Redacted]
Cc: [Redacted]
Subject: RE: PDSR comments for the April 1 filing

Thanks [Redacted]

From: Redacted
Sent: Wednesday, March 30, 2011 6:00 PM
To: Baker, Amy C.
Cc: Redacted
Subject: PDSR comments for the April 1 filing

Amy,

Please see our comments in red.

Let me know if you have any questions or need additional information.

Thanks,

Redacted

From: Baker, Amy C. [mailto:amy.baker@cpuc.ca.gov]
Sent: Friday, March 25, 2011 1:44 PM
To: Redacted; Allen, Meredith
Cc: Douglas, Paul; Simon, Sean A.
Subject: PDSR comments for the April 1 filing

Redacted,

Our additional comments are below. Please make any necessary corrections in the April 1 filing.

PG0946, Juniper Canyon - "PPA Status" conflicts with information provided at 3/8/2011 PRG stating that negotiations are suspended. The status of this project changed late in February, after the cut-off date we had set. It will be updated in the April 1 PDSR.

PG0813, Sagebrush (Horizon Kittitas Valley) - "PPA Status" conflicts with information provided at 3/8/2011 PRG stating that negotiations are suspended. The status of this project changed late in February, after the cut-off date we had set. It will be updated in the April 1 PDSR.

PG0406, Lompoc - project status is identified as delayed. Should this project be considered "at risk," given Notes in cell AF125 that indicate the contract is likely to be terminated? Contract Manager feels the current Operational Status of "Under Development - Delayed" is correct and that "Under Development - at risk of failure" means the project hit a major development road block and cannot move forward. The project development on Lompoc is moving forward but we can't come to commercial agreement for a new PPA.

PG0912, Rice Solar Energy (formerly "Solar Reserve (Rice Solar)") - Permit status is incorrect. The facility received its AFC at the 12/15/2010 CEC Business Meeting; PVC score was not updated. Included information in the

notes column to explain the reason for the project's current permit status.

Question for PG&E: PG0983, Waste Management Renewable Energy Operational
- Please explain >QF project - requires new CAISO interconnection for RPS conversion. (Cell AM60) Provided more explanation in Cell AM60.

Question for PG&E: Are the Eurus projects pursuing a Deliverability study with the CAISO as indicated by PG&E discussions with RPS staff? Note added in Transmission Notes column to provide Deliverability study information.

Contract prices were not provided for any Feed-in Tariff contracts. Prices for these contracts should be provided in \$/MWh. Included in the April 1 update.

Thanks,
Amy