

From: Cooke, Michelle
Sent: 6/7/2011 4:58:10 PM
To: Horner, Trina (/O=PG&E/OU=CORPORATE/CN=RECIPIENTS/CN=TNHC)
Cc:
Bcc:
Subject: FW: PG&E Hydrostatic Test Program Plan

From: Sanford, Angela [mailto:asanford@prtm.com]
Sent: Friday, May 27, 2011 8:59 PM
To: San Bruno Gas Safety
Cc: Stock, William; Campbell, Ben (NRD); Lieu, Lisa
Subject: PG&E Hydrostatic Test Program Plan

Hello,

Please find attached the updated hydrostatic test master plan. In addition, please find below the milestones for the upcoming test segments. I will send the site visitor guide, site specific test plan, and engineering drawings when they become available.

Upcoming Test Segment Milestones:

T11 (Newark)

- Construction Mobilization Complete
- Clearance (Start) Complete
- Hydrostatic Test 3-June-2011
- Clearance (Complete) 6-June-2011

T36 (San Bruno)

- Construction Mobilization Complete for Video
- Clearance (Start) Complete
- Hydrostatic Test 1-June-2011 (delayed at least one week due to required cut-outs)
- Clearance (Complete) 13-June-2011

T45 (Union City / Hayward)

- Construction Mobilization 2-June-2011
- Clearance (Start) 7-June-2011
- Hydrostatic Test 11-June-2011
- Clearance (Complete) 17-June-2011

T46 (Hayward / San Lorenzo)

- Construction Mobilization 2-June-2011
- Clearance (Start) 7-June-2011
- Hydrostatic Test 11-June-2011
- Clearance (Complete) 17-June-2011

Thanks,

Angie

Angela Yang Sanford
Principal

PRTM
Where Innovation Operates
T +1 650.864.3568
M +1 415.420.6791

www.prtm.com