

2012 RATE DESIGN CASES

Proceeding		Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12
	SDG&E Dynamic Pricing A.10-07-009	PD(?)	Opening comments on PD	Reply comments on PD								
	SDG&E GRC A.11-10-002	SDG&E Refile (2/17/12)			DRA and Intervenor Testimony (5/1/12)	Negotiation Conference & concurrent rebuttal	Evidentiary Hearings (7/16-27/12)	OB (8/24/12)	RB (9/14/12)			
	SCE GRC A.11-06-007	Intervenor Testimony	Negotiation Conference	Negotiation Conference,	Rebuttal (5/3/12)/ Hearing (5/29-6/8)	Hearing (5/29-6/8)/ Opening Briefs (6/29/12)	Reply Briefs (7/20/12)		PD			
	PG&E GRC III A.10-03-014 phase 3	Continue workshops on PG&E prototypes/ PD (?)	Opening comments on PD	Reply comments on PD								
Action recommended	PG&E 2014 GRC Prep.	MCs Pre-workshop	MCs workshops	MC/Allocation Model workshops	Allocation Model workshops	PG&E File phase 1 NOI						
Proceed with legal issue before examining rate design options.	PG&E PDP/RDW A1008005/1002028 Consolidated		PTR: DRA and Intervenor Testimony	PTR: Concurrent Rebuttal (4/3/12),	PTR: Opening brief (5/11/12)/			PTR: PD	PTR: Final decision			
			Legal briefing/ comments on ACR questions (3/30/12)	Concurrent legal issue reply brief/ comments (4/26/12)		Schedule to be determined						
Limit scope; delay 6 months	PG&E 2012 RDW	Application	DRA Protest	DRA Review/ Investigate the case	DRA Review/ Investigate the case					Schedule to be determined		
Delay 4 months, extend current contract for one year.	PG&E 2012 Economic Development Rate	Application	DRA Protest	DRA Review/ Investigate the case	DRA Review/ Investigate the case					Schedule to be determined		
	Master Meter OIR		Hearing or settlement	PHC, Procedural update						Schedule to be determined		
	EV OIR	Workshops	Comments - submeter report							Schedule to be determined		
	AMI-related, including outreach/education, monitoring	On-going	On-going	On-going	On-going	On-going	On-going	On-going	On-going	On-going	On-going	On-going

2/23/2012