

From: Ramaiya, Shilpa R
Sent: 8/29/2012 5:52:01 PM
To: Halligan, Julie (julie.halligan@cpuc.ca.gov); sunil.shori@cpuc.ca.gov
(sunil.shori@cpuc.ca.gov)
Cc: Ramaiya, Shilpa R (/o=PG&E/ou=Corporate/cn=Recipients/cn=SRRd)
Bcc:
Subject: RE: MAOP Validation and Hydro Test Status

Julie, Sunil,

Here is the information:

MAOP Validation:

As of 8/26/2012, we have completed 4730 miles in total (which includes 2,088 miles of HCA and 2,642 miles of non-HCA). We have 2,020 miles remaining so that a total of 6,750 miles will be completed by early 2013.

Hydrotesting

As of July 30, we have completed 306 miles of the 2011-2012 target of 421 miles. We have a 115 miles remaining.

Shilpa

415-973-3186

From: Halligan, Julie [<mailto:julie.halligan@cpuc.ca.gov>]
Sent: Wednesday, August 29, 2012 2:52 PM
To: Ramaiya, Shilpa R
Subject: MAOP Validation and Hydro Test Status

Hi Shilpa,

I may be asking the wrong person, but could you please give me a quick broad update on the progress of MAOP validation (# of miles completed, # miles remaining) and the Hydrotesting (# of miles completed). I have a status report to give Paul and it can be quite general, but it would be helpful to have an idea of the numbers.

Thanks

Julie

Julie Halligan, Acting Director

Consumer Protection and Safety Division

California Public Utilities Commission

jmh@cpuc.ca.gov

415.703.1587

PG&E is committed to protecting our customers' privacy.
To learn more, please visit <http://www.pge.com/about/company/privacy/customer/>