

Appendix E: DRAFT Timeline for Phase II R.1012007

August 20	Workshop, CPUC Auditorium
September 4	PHC Phase 2
September 7	Joint Storage/LTPP workshop on flexibility characteristics
September 24	Workshop on cost-effectiveness tools (KEMA and EPRI)
September ???	Phase 2 Scoping Memo
October 8-9	Staff Workshops on Use Case development

PROPOSED	
October-November	Working Groups further develop Use cases
December	Staff report on Use cases for adoption
January 4	Parties comment on Staff Report 2, propose specific Storage Applications that should be considered for utility portfolios. Identify how Barriers relate or may be addressed in this or other Proceedings.
February 5	Reply comments
March-April 2013	Evidentiary Hearings or Workshops on Procurement Targets, Policy Options and Roadmap Issues.
May 1, 2013	Staff recommendations to ALJ.
August, 2013	ALJ PD on Phase II issues; determination if Procurement will be ordered and how it should be conducted or other alternative Policy approaches.
September, 2013	Commission consideration of PD
October 1, 2013	Statutory deadline
December 31, 2013	Report to Legislature on Outcome of Proceeding

Report to Legislature on outcome of Proceeding.

###

