

From: Cooke, Michelle  
Sent: 3/19/2013 9:12:04 AM  
To: Doll, Laura (/O=PG&E/OU=CORPORATE/CN=RECIPIENTS/CN=LRDD)  
Cc:  
Bcc:  
Subject: FW: Boiler Status

Thoughts? Geesh, will this ever get done?

Michelle

-----Original Message-----

From: Finger, Scott  
Sent: Tuesday, March 19, 2013 9:11 AM  
To: Cooke, Michelle  
Cc: Cochran, Brenda  
Subject: FW: Boiler Status

FYI

-----Original Message-----

From: Omosheyin, Kayde@DGS [<mailto:Kayde.Omosheyin@dgs.ca.gov>]  
Sent: Tuesday, March 19, 2013 9:10 AM  
To: Finger, Scott  
Subject: RE: Boiler Status

Scott,

This is to confirm our discussion this morning regarding the Boilers Replacement project. The contract from PG&E for the natural gas pressure increase was just received yesterday. The contract calls for payment of the invoice before the work can be scheduled. The State usually do not pay for services that has not been delivered. Lee and I are currently engage in discussion BPM HQ on the payment of the invoice so that PG&E can schedule the work and the boiler installer eventual completion of the boilers' installation. I will update you as we know more.

Thanks

David

-----Original Message-----

From: Finger, Scott [<mailto:scott.finger@cpuc.ca.gov>]  
Sent: Tuesday, March 19, 2013 8:45 AM  
To: Omosheyin, Kayde@DGS  
Subject: FW: Boiler Status

David,

It's my understanding PG&E has issued contract to you (DGS) so that they can perform the work to accommodate the new boiler. Please provide me the status and estimated time of completion.

Thank you,

Scot