

NEM Interconnection Status Report: 4th Quarter 2012

NEM applicants whose power systems have not been interconnected 30 working days after the receipt of a complete application by PG&E.

Report Date: 1/10/13

Project ID	Reason for Non-Interconnection	Date Interconnection is Expected to Be Completed
ENOS - 8302	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 59175	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 59178	Site is not ready	Depends on customer action
ENOS - 60429	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 68569	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 77923	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 80152	Processing delay	1/25/2013
ENOS - 86956	Transformer upgrade required	Pending completion of Upgrade
ENOS - 88427	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 90999	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 91615	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 92880	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	Depends on customer action
ENOS - 95662	Site is not ready	Depends on customer action

NEM Interconnection Status Report: 4th Quarter 2012

NEM applicants whose power systems have not been interconnected 30 working days after the receipt of a complete application by PG&E.

Report Date: 1/10/13

Project ID	Reason for Non-Interconnection	Date Interconnection is Expected to Be Completed
ENOS - 95832	Site is not ready	Depends on customer action
ENOS - 95834	Site is not ready	Depends on customer action
ENOS - 96754	Processing delay	1/14/2013
ENOS - 98009	Site is not ready	Depends on customer action
ENOS - 98091	The customer's facility failed PG&E's inspection; it did not meet the requirements for interconnection	1/11/2013
ENOS - 99036	Processing delay	Application process pending
ENOS - 101718	Processing delay	1/15/2013