

Clearances

All Sites



Advanced Search

Clearances > The Master Clearance Board > MIL-12-66

The Master Clearance Board: MIL-12-66

New Item | Edit Item | Delete Item | Manage Permissions | Alert Me | Version History

CLEARANCE NO.	MIL-12-66
REV	0
LINE / FACILITY	Milpitas L100 & L101
CLEARANCE DESCRIPTION	
DISTRICT / DIVISION	MILPITAS
DATE SENT	12/18/2012
DATE APPROVED	12/19/2012
10 DAY VIOLATION REASON	
APPROVED BY	RBQ2
CYCLE	
ALARM CHANGES	YES
ALARM LOGGING TIMES	
TBD	No
EST. START	
EST. COMPLETION	
PRELIMINARY	12/19/2012 9:35 AM
CANCELLED OR POSTONED?	
START DATE / TIME	12/19/2012 9:35 AM
REPORT ON / OFF	OFF
COMPLETION TIME	12/19/2012 7:25 PM
TESTING	No
TEST START TIME	
TEST END	
C.S. & CONTACT #	
Secondary Clearance Holders	No
Secondary Clearance Holder(s)	
NOTES	

Link <http://wssuo/gso/gc/Clearances/CLEARANCES/Forms/AllItems.aspx?RootFolder=%2fgso%2fgc%2fClearances%2fCLEARANCES%2f2012%20CLEARANCES%2fDISTRICT%2fMILPITAS%2fMIL%2d12%2d66&FolderCTID=%26View=%27b4A4C11B7%2d13F8%2d4FD5%2dBE23%2dE490266F9390%7d>

+/- 10 DAYS Yes

END DATE FORMULA No

DAYS OUT 1.4

WORK CATEGORY PIPELINE

ORIG DAYS OUT -41,261

JOB #

Turnaround Time 1.0

Version: 2.0

Created at 12/19/2012 11:02 AM by Redacted

Last modified at 12/19/2012 9:08 PM by Redacted