

R.14-02-001 PHC
April 17, 2014
For Discussion Purposes Only

Proceeding Milestones/Schedule
(Assumes no evidentiary hearings)

Proceeding Milestone	2/13/14 Preliminary Scoping Memo	4/17/14 PHC Discussion Dates
Commission opens Rulemaking	February 5, 2014	February 5, 2014
Responses due on Preliminary Scoping Memo	February 20, 2014	February 20, 2014
Replies due on Preliminary Scoping Memo		March 7, 2014
Pre-Hearing Conference	Early March 2014	April 17, 2014
Assigned Commissioner's Ruling and Scoping Memo	April 2014	May 2014
Track 1 – Multi-year Resource Adequacy (RA)		
Workshops A on Track 1 (Questions 1 and 2)	June 2014	May 2, 2014
Workshop B on Track 1 (Questions 3 and 4)	June 2014	May 13, 2014
ACR Issuing CPUC Staff Proposal on Multi-year RA	June 2014	July 1, 2014
Initial Comments on Staff Proposal	June 2014	July 17, 2014
Reply Comments on Staff Proposal		July 31, 2014
ACR Issuing CPUC Revised Proposal on Multi-year RA	TBD as needed	October 1, 2014
Initial Comments on Revised Proposal		October 22, 2014
Reply Comments on Revised Proposal		November 5, 2014
Proposed Decision on Multi-year RA	January 2015	February-March 2015
Decision on Multiyear RA	February 2015	March-April 2015
Track 2 – Long-term Reliability Planning Assessment		
Staff Straw Proposal on methodology, assumptions, and rules for joint reliability planning assessments	July 2014	July 15, 2014
Workshop	September 2014	August 2014
Initial Comments on Staff Proposal	September - October 2014	August 15, 2014
Reply Comments on Staff Proposal		August 29, 2014
ACR directing process and methodology to issue a continuing assessment	November-December 2014	As Needed
Energy Division First Assessment	First quarter 2015	First quarter 2015

Track 3 – Commission policy decisions on CAISO proposal for replacement to CPM (backstop procurement mechanism)		
CAISO expected to issue first draft straw proposal for backstop procurement mechanism	Late March 2014	May 2014
ACR directing Legal Briefing on issues raised by CAISO's Proposal		June 2014
Workshop to consider CAISO proposal under development for backstop procurement mechanism	May-June 2014	July-August 2014
Comments and replies	June 2014	As Needed
Proposed Decision on issues re: CAISO backstop procurement mechanism (as needed)	August 2014	As Needed
Decision on issues re: CAISO backstop procurement mechanism (as needed)	September 2014	As Needed