

## PUBLIC UTILITIES COMMISSION

320W 4th Street, Suite 500  
Los Angeles, CA 90013



January 27, 2014

G.10-12-002 thru G.10-12-010

Jason L. Sanchez  
BNSF Railway  
Manager Public Projects  
740 E. Carnegie Drive  
San Bernardino, CA 92408

SENT VIA E-MAIL

RE: Time Extension Request of G.10-12-002 thru G.10-12-010

Dear Mr. Sanchez:

This refers to your e-mail dated January 21, 2014, requesting a one year extension of time to comply with the provisions of the nine General Order (GO) 88-B approval letters issued on January 26, 2011. These approval letters authorized the alteration of the at-grade crossings listed below across the tracks of the Burlington Northern Santa Fe Railroad (BNSF) in the County of San Joaquin (County).

G.10-12-002 - Brennan Avenue, CPUC Crossing No. 002-1103.10, DOT No. 028782X.

G.10-12-003 - Arthur Road, CPUC Crossing No. 002-1103.30, DOT No. 028783E.

G.10-12-004 - Sexton Road, CPUC Crossing No. 002-1104.50, DOT No. 028784L.

G.10-12-005 - Lone Tree Road, CPUC Crossing No. 002-1105.00, DOT No. 028785T

G.10-12-006 - Van Allen Road, CPUC Crossing No. 002-1105.80, DOT No. 0287826A.

G.10-12-007 - Avena Road, CPUC Crossing No. 002-1106.60, DOT No. 028787G.

G.10-12-008 - Carrolton Road, CPUC Crossing No. 002-1107.10, DOT No. 028788N.

G.10-12-009 - Dodds Road, CPUC Crossing No. 002-1108.20, DOT No. 028789V.

G.10-12-010 - Murphy Road, CPUC Crossing No. 002-1109.60, DOT No. 028791W


In a letter dated January 14, 2014, the County agrees with the BNSF request to extend the Commission's three year time an additional one year to January 26, 2015.

The Rail Crossings Engineering Section (RCES) investigation of this extension request finds that there has been no substantial change in circumstances since the granting of the original authority. RCES has no objections to the requested extension.

In consideration of the above, BNSF is granted an extension of time to January 26, 2015 to complete the alterations of the crossings. In all other respects, the approval letters issued on January 26, 2011 shall remain in full force and effect.

Should the work not be completed by January 26, 2015, RCES shall require new GO 88-B applications for the modifications of these crossings. If you have any questions, please contact David Stewart at (916) 928-2515.

Sincerely,



Anton Garabetian, P. E.  
Program and Project Supervisor  
Rail Crossings Engineering Section  
Safety and Enforcement Division

SENT VIA E-MAIL

cc: Firoz Vohra, County of San Joaquin