

PUBLIC UTILITIES COMMISSION

320W 4th Street, Suite 500
Los Angeles, CA 90013



February 10, 2014

XREQ2010010013 (G1001001)

Vincent Chen, Associate Civil Engineer
Department of Public Works – Engineering Division
City of Berkeley
1947 Center Street, 4th Floor
Berkeley, CA 94704-1155

SENT VIA E-MAIL

RE: Time Extension Request of G1001001

Dear Mr. Chen:

This refers to your letter dated September 21, 2012, requesting an extension of time till mid-2014 to comply with the provisions of the California Public Utilities Commission (CPUC) General Order (GO) 88-B approval letter, G1001001, issued on February 9, 2010, to alter the Addison Street Highway-Rail Crossing, CPUC Crossing No. 001A-6.10 and DOT No. 751177P, in the City of Berkeley, Alameda County.

Your request letter states:

“Due to construction activity related to new development at 2020 Third Street / 651 Addison Street, the raised center medians, the ‘STOP HERE ON FLASHING RED’ sidewalk markings and the ‘KEEP CLEAR’ pavement marking on the westbound land at the median gap will not be installed until approximately mid-2014 when the new development is estimated to be complete.”


In an email dated September 21, 2012, the Union Pacific Railroad had no objections to the City of Berkeley’s request for the time extension to complete these improvements.

The Rail Crossings Engineering Section (RCES) investigation of this extension request finds that there has been no substantial change in circumstances since the granting of the original authority. RCES has no objections to the requested extension.

In consideration of the above, the City of Berkeley is granted an extension of time till September 28, 2014, to complete the alterations of the crossing. In all other respects, the approval letter issued on February 9, 2010, shall remain in full force and effect.

Should the work not be completed by September 28, 2014, RCES shall require new time extension request letter for the modifications of the crossing. If you have any questions, please contact Siavash Mozaffari at (415) 703-1815.

Sincerely,

A handwritten signature in black ink, appearing to read "Anton Garabetian", with a long, sweeping underline.

Anton Garabetian, P. E.
Program and Project Supervisor
Rail Crossings Engineering Section
Safety and Enforcement Division

SENT VIA E-MAIL

cc: Peggy Ygbuhay, Union Pacific Railroad