

## PUBLIC UTILITIES COMMISSION

320 W. 4<sup>th</sup> Street, Suite 500  
Los Angeles, CA 90013



November 13, 2020

File Number: XREQ2017100005TE  
Fifth Street  
City of Lincoln, County of Placer

Araceli Cazarez  
Associate Civil Engineer  
City of Lincoln  
770 L Street, Suite 620  
Sacramento, CA 95814

**SENT VIA E-MAIL**

**Re: Time Extension Request for General Order 88-B Authorization XREQ2017100005 to Alter the Fifth Street At-Grade Highway-Rail Crossing, CPUC Crossing No. 001C-116.90, and DOT Crossing No. 753238K, in the City of Lincoln, County of Placer.**

Dear Ms. Cazarez:

This refers to your letter dated October 5, 2020, received by us on October 12, 2020, requesting an extension of time to comply with the provisions of the California Public Utilities Commission (Commission) General Order (GO) 88-B approval letter XREQ2017100005 issued on November 20, 2017. XREQ2017100005 authorized the City of Lincoln (City) to alter the Fifth Street at-grade highway-rail crossing (crossing) of the Union Pacific Railroad Company (UPRR) track in the City, County of Placer. The crossing is identified as CPUC Crossing No. 001C-116.90 and DOT Crossing No. 753238K.

The GO 88-B authorization will expire on November 20, 2020. The City is requesting an extension of 36 months to complete the alteration of the crossing. UPRR has concurred with the requested time extension.

The Commission's Rail Crossings and Engineering Branch (RCEB) has investigated the time extension request and finds that there has been no substantial change in circumstances since the granting of the original authority. RCEB has no objections to the requested extension.

In consideration of the above, the City is granted an extension of time to November 20, 2023, to complete the alterations of the crossing. In all other respects, the approval letter issued on November 20, 2017, shall remain in full force and effect.

If you have any questions, please contact Marvin Kennix at (916) 597-5760 or email at [mlk@cpuc.ca.gov](mailto:mlk@cpuc.ca.gov).

Sincerely,

A handwritten signature in cursive script, appearing to read "Anton Garabetian".

Anton Garabetian, P. E.  
Program Manager  
Rail Crossings and Engineering Branch  
Rail Safety Division

Cc: Peggy Ygbuhay, UPRR