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1.0  INTRODUCTION 

This Notice to Proceed Request (NTPR) describes the construction and temporary use of the 

Devers 2 Construction Yard (Devers 2 Yard) and Indio 2 Construction Yard (Indio 2 Yard) as 

part of the Devers‐Palo Verde No.2 Transmission Line Project (DPV2 or Project). 

This Notice to Proceed (NTP) will be applicable for all activities associated with the Devers 2 

Yard and Indio 2 Yard proposed to serve the Project. The development and use of 

construction yards to support DPV2 are described in the DPV2 Final Environmental Impact 

Report and Final Environmental Impact Statement (Final EIR/EIS) and supplemented in the 

Project Refinements 1 and Project Refinements 2 (collectively, the Refinements Documents) 

that were submitted to the California Public Utilities Commission (CPUC) on June 24, 2010, 

and October 8, 2010, respectively. In addition, CPUC approved a final Supplemental 

Environmental Impact Report on July 14, 2011, for the Expansion of the Colorado River 

Substation. The United States Bureau of Land Management (BLM) issued its Record of 

Decision approving the Project on July 19, 2011. The Indio 2 Yard and Devers 2 Yard were 

not included in the approval documents, but are consistent with the environmental 

documents listed above.  

All applicable Final EIR/EIS Applicant Proposed Measures (APMs), Mitigation Measures 

(MMs), and Federal Endangered Species Act Section 7 Biological Opinion (BO) conservation 

measures (CMs) have been identified, and will be implemented or completed prior to 

commencement of the construction associated with this NTPR (see Appendix A: Required 

Environmental Submittals: APM, MM, and CM Table). Appendix B: Permit Table summarizes 

the permits associated with the scope of work described herein. Monitoring and reporting 

on implementation of APMs, MMs, and BO CMs will be conducted in accordance with the 

DPV2 Mitigation Monitoring Compliance and Reporting Plan issued by the CPUC.  

2.0  SITE LOCATION AND CONDITIONS 
The Devers 2 Yard is located approximately 700 feet south of the intersection of 19th 

Avenue and McClane Street (approximately 2 miles southeast of Devers Substation) within 

the city of Palm Springs, California. This site is approximately 4 acres, disturbed and graded, 
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in an industrial park with existing curb and gutter on the north and east, and access to 

electrical power distribution. The Assessor Parcel Numbers are 666411005 and 666391002. 

For reference, the Devers 2 Yard is located in the southern portion of the Desert Hot Springs 

United States Geological Survey 7.5‐minute topographic quadrangle. 

The Indio 2 Yard is located at the intersection of Van Buren Street and Enterprise Way 

(approximately 26 miles southeast of Devers Substation) within the city of Indio, California. 

This site is approximately 5 acres, disturbed and graded, in an industrial park with existing 

sidewalk, curb and gutter on the south, east and west, and access to electrical power 

distribution. The Assessor Parcel Numbers are 611410065, 611410066, 611410067, 

611410068, 611410069, 611410070 and 611410075. For reference, the Indio 2 Yard is 

located in the northern portion of the Indio United States Geological Survey 7.5‐minute 

topographic quadrangle. 

2.1  Biological Resources 
Comprehensive literature reviews were conducted to determine which special‐status plant 

and animal species may occur within the Project areas (see Appendices C and D: Biological 

Constraints Analyses). The survey and habitat assessment results are based on the 

constraints analyses conducted by Garcia and Associates (GANDA) in October 2011 and are 

summarized below (GANDA, 2011a; GANDA, 2011b).  

2.1.1  Vegetation Communities 
Vegetation community classification for the Indio 2 Yard and Devers 2 Yard was conducted 

by GANDA in 2011 (GANDA, 2011a; GANDA, 2011b).  

The Indio 2 Yard is on disturbed land that no longer supports natural vegetation 

communities. The ground within the site is compacted sand gravel composite with less than 

10 percent overall vegetation cover, predominantly ruderal species. Land cover surrounding 

the site is disturbed and developed.  

The Devers 2 Yard is on disturbed land with compacted soil that no longer supports natural 

vegetation communities. The ground within the site is compacted sand gravel composite 

with less than 10 percent overall vegetation cover, predominantly ruderal species. The area 
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surrounding the site includes public paved roads and a substation to the north, paved roads 

and buildings to the east, a dirt road and open creosote bush (Larrea tridentata) scrub to 

the west, and buildings and a parking lot to the south. Along the western edge of the site, 

there is also a rip rap rock wall approximately 3 to 12 feet tall that runs north to south. In 

the buffer area to the west of the site is creosote bush scrub dominated by creosote bush, 

white‐bursage (Ambrosia dumosa), cheesebush (Ambrosia salsola), and brittlebush (Encelia 

farinosa). No sensitive vegetation communities are present onsite.  

No sensitive vegetation communities are present onsite or on the adjacent properties 

(GANDA, 2011a). 

2.1.2  Special‐status Plants 
Special‐status plant species include those covered by the federal and California Endangered 

Species Act as federally threatened, federally endangered, State threatened, or State 

endangered. Special‐status plant species also include those with a California Native Plant 

Society (CNPS) California Rare Plant Rank of 1B through 4. No special‐status plant species 

were found during field surveys for the Indio 2 Yard or Devers 2 Yard (GANDA, 2011a; 

GANDA, 2011b).  

Special‐status plants that have the potential to occur in the Project area are listed in 

Appendices C and D (GANDA, 2011a; GANDA, 2011b). SCE will implement the applicable 

Project APMs and MMs (CPUC, 2006), and BO CMs (USFWS, 2011), and Consistency 

Determination (CD) measures (CDFG, 2011) to mitigate impacts to special‐status plant 

species. If special‐status plant species are observed, they will be addressed in accordance 

with the Project's Special‐status Plant Impact Minimization and Avoidance Plan (CH2M HILL, 

2011). 

2.1.3  Special‐status Wildlife 
Special‐status wildlife species include those covered by the federal and California 

Endangered Species Acts as federally threatened, federally endangered, State threatened, 

or State endangered. Special‐status species also include those designated as USFWS Birds of 

Conservation Concern (USFWS:BCC), California Department of Forestry Sensitive (CDF:S), 

BLM Sensitive Species (BLM:S), United States Forest Service Sensitive Species (USFS:S), 
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California Department of Fish and Game Fully Protected (CDFG:FP), and California 

Department of Fish and Game Species of Special Concern (CDFG:SSC). No special‐status 

wildlife species were detected within the Indio 2 Yard or Devers 2 Yard (GANDA, 2011a; 

GANDA, 2011b).  

Special‐status wildlife species with the potential to occur in the Project area are listed in the 

GANDA biological constraints analyses (GANDA, 2011a; GANDA, 2011b). SCE will implement 

the applicable Project APMs and MMs (CPUC, 2006), BO CMs (USFWS, 2011), and CD 

measures (CDFG, 2011) to mitigate impacts to special‐status wildlife species and their 

habitats.  

2.1.4  Jurisdictional Waters 
The Indio 2 Yard and Devers 2 Yard do not any United States Army Corps of Engineers, 

Regional Water Quality Control Board, or CDFG wetland and non‐wetland waters (GANDA, 

2011a; GANDA, 2011b).  Additionally, required pre‐construction surveys for biological 

resources will be conducted prior to start of construction, as applicable, and as described in 

Appendix A.   

2.2  Cultural Resources 
Cultural and paleontological resources associated with each work area are described in 

Appendix E: Devers‐Palo Verde No. 2 Transmission Line Project, NTPR Devers 2 and Indio 2 

Construction Yards Cultural and Paleontological Resources Assessment. 

2.3  Sensitive Receptors 
A search was done all off land uses within 0.25 mile of both the Devers 2 and Indio 2 Yards. 

Based on the search results and aerial map review of all of the land uses, no sensitive 

receptors, including residences and schools, were found within 0.25 mile of each of the 

construction yards.  

3.0  PROJECT COMPONENTS 
This section describes the Project components, including site facilities, operations, and site 

work associated with Devers 2 and Indio 2 Yards. Construction equipment operating hours 
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are planned to be from approximately 7:00 a.m. to 6:00 p.m. on weekdays or in accordance 

with an alternative schedule in compliance with the local jurisdiction. SCE has dedicated a 

DPV2 toll‐free information line ([866] 602‐3782) and website (www.sce.com/dpv2) for this 

Project. The information line is the designated public notification contact for DPV2, as 

described in the Project Wide Construction Notification Plan.  

3.1  Construction Activities/Project Elements  
Following is a list of activities and elements that will possibly be present or active 

throughout the construction and operation of the Devers 2 and Indio 2 Yards: 

Construction Activities Project Elements 

 Site clearing and grubbing of 
vegetation 

 Installation of fencing, gates, 
screening and lighting 

 Implementation, installation, 
maintenance, and removal of permit 
requirements (for example, 
Stormwater Pollution Prevention 
Plan [SWPPP] and Water Quality 
Management Plan) 

 Operation of construction 
equipment and vehicles 

 Installation of temporary power 

 Installation of paved driveways and 
driveway approaches 

 Installation of trailers, restrooms 
and guard shacks 

 Installation of gravel rock on the 
yard surface 

 Installation of vehicle and 
equipment wash station 

 Watering/dust control 

 Marshaling location/vehicle 
parking 

 Office trailers and portable 
toilets 

 Welding and torch activities 

 Security lighting 

 Screening 

 Material storage 

 Shipping containers 

 Fuel trucks and fuel storage 
tanks (less than 1,000 gallons) 

 General office and security 
activities 

 Roll‐off trash containers 

 Waste materials for recycling 
and disposal 

 Vehicle and equipment wash 
station 

 Vehicle maintenance 

 Fire hydrants 
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4.0 Site Work and Activities 

4.1  Access Routes 
Access to the Devers 2 Yard will be from 19th Avenue, northwest of the yard, via a proposed 

24‐foot wide asphalt driveway entrance and 30‐foot wide access road.  Access to the Indio 2 

Yard will be from Citrus Avenue, west of the yard via the proposed temporary 24‐wide 

asphalt driveway entrance. 

4.2  Site Preparation 
Site preparation work at both of the yards will include clearing and removal of weeds and 

brush. Both yards will be stabilized according to the SWPPP requirements.   

4.3  Underground and Belowground Activities 
4.3.1   Major Underground Activities  
Not applicable to this NTPR. Electrical service is currently in place, no underground activities 

are planned for the construction yard.  

4.3.2   Major Belowgrade Activities 
Temporary power poles may be installed to provide power to trailers and other equipment 

at the yards. 

4.3.3   Major Abovegrade Activities  
Major abovegrade activities will include clearing and grubbing of ground surface and 

installation of fencing, gates, screening, lighting, trailers, portable restrooms, paved 

driveways, and gravel on the ground surface. Installation of driveway and driveway 

approaches will require cutting and removal of existing curb, gutter and sidewalk. There is 

an existing berm at the Indio 2 yard, near the northern border, which will be graded so the 

site is level.  

4.4   Parking/Staging  
To support construction activities, parking and temporary staging is proposed along existing 

established roads adjacent to the yard boundaries. All parking and staging will occur outside 

of any Environmentally Sensitive Area (ESA).  
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4.5   Water Sources  
Water trucks will be used for dust control during the construction for compliance with 

South Coast Air Quality Management District Requirements, Fugitive Dust Emission Control 

Plan, and Storm SWPPP requirements. To meet this requirement, the construction 

contractor has identified water sources adjacent to the Devers 2 and Indio 2 Yards. The 

Devers 2 Yard water source is a fire hydrant with a 12,000 gallon water tower which will be 

located on the southwest corner of McLane Street and 19th Avenue, as shown on Figure 2A. 

There are several fire hydrants adjacent to the Indio 2 Yard. The contractor is currently 

obtaining approval to use one of the fire hydrants. Once the approval is received, the 

documentation will be provided to the CPUC.  

5.0 ACTIVITY SCHEDULE 
Construction activities for the Devers 2 and Indio 2 Yards are planned to commence on 

November 14, 2011. 
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Transmission Line Project 2011
Southern California Edison (SCE) has no reason to believe that there are anyinaccuracies or defects with information incorporated in this work and make 
no representations of any kind, including, but not limited to, the warrantiesof merchantability or fitness for a particular use, nor are any such warrantiesto be implied, with respect to the information or data, furnished  herein.  Nopart of this map may be reproduced or transmitted in any form or by anymeans electronic or mechanical, including phototcopying and recording

Project features shown represent best available data as of
August 14, 2011.  Project features may change.
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Figure 2A
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Devers 2 Construction Yard Boundary

Source: Southern California Edison / County of Riverside
Imagery Source: 2007, 2008, 2009 1ft resolution flown aerial
imagery, Eagle Aerial Imaging.
Project features shown represent best available data as of
August 14, 2011. Project features may change.

Devers 2 Show Up Yard
NTPR

Southern California Edison (SCE) has no indication or reason to believe that there are any
inaccuracies or defects with information incorporated in this work and make no
representations of any kind, including, but not limited to, the warranties of merchantability
or fitness for a particular use, nor are any such warranties to be implied, with respect to the
information or data, furnished herein. No part of this map may be reproduced or transmitted
in any form or by any means, electronic or mechanical, including photocopying
and recording system, except as expressly permitted in writing by SCE.
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Indio 2 Construction Yard 
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Figure 2B
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Indio 2 Construction Yard Boundary

Source: Southern California Edison / County of Riverside
Imagery Source: 2007, 2008, 2009 1ft resolution flown aerial
imagery, Eagle Aerial Imaging.
Project features shown represent best available data as of
August 14, 2011. Project features may change.

Indio 2 Construction Yard
NTPR

Southern California Edison (SCE) has no indication or reason to believe that there are any
inaccuracies or defects with information incorporated in this work and make no
representations of any kind, including, but not limited to, the warranties of merchantability
or fitness for a particular use, nor are any such warranties to be implied, with respect to the
information or data, furnished herein. No part of this map may be reproduced or transmitted
in any form or by any means, electronic or mechanical, including photocopying
and recording system, except as expressly permitted in writing by SCE.
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Appendix A 

Required Environmental Submittals:  

APM, MM, and BO CM Table 
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Appendix A

Required Environmental Submittals: APM, MM and BO CM Measure Table 

Devers 2 and Indio 2 Construction Yards, DPV2

Preconstruction* During Construction  Post Construction

Note: This table contains USFWS Conservation Measures (BO) in addition to the  Mitigation Measures  (MM) and Applicant Proposed Measures 
(APM) from the MMCRP. 

R
e
so D I

A
gr
ic
u
lt
u
re

MM AG‐1a

Establish agreement and coordinate construction activities with agricultural Landowners. Sixty (60) days prior to the start of project construction, 

Southern California Edison (SCE) shall secure a signed agreement with property owners of Farmland (Prime Farmland, Farmland of Statewide 

Importance, Unique Farmland) and Williamson Act lands that will be used for construction and operation of the project, access and spur roads, staging 

areas, and other project‐related activities. The purpose of this agreement will be to set forth the use of Prime Farmland, Farmland of Statewide 

Importance, Unique Farmland, and Williamson Act lands during construction in order to: (1) schedule proposed construction activities at a location and 

time when damage to agricultural operations would be minimized, and (2) ensure that any areas damaged or disturbed by construction are restored to a 

condition mutually agreed upon by the landowner and SCE. SCE shall coordinate with the agricultural landowners in the affected areas where Farmland 

or Williamson Act land will be temporarily disturbed in order to determine when and where construction should occur in order to minimize damage to 

agricultural operations. This includes avoiding construction during peak planting, growing, and harvest seasons. If damage or destruction does occur, SCE 

shall perform restoration activities on the disturbed area in order to return the area to a pre‐determined condition or the pre‐construction condition, 

whichever option is agreed upon by the landowner and SCE. This could include activities such as soil preparation, regarding, and reseeding. This measure 

Pre‐construction, 

during and post 

construction

NO NO

Neither the Indio 2 nor the Devers 2 Construction Yards 

are not located near farmland, and therefore this 

measure does not apply to either yard. 

applies to agricultural landowners with land that is impacted by the Proposed Project. SCE shall provide proof of the continued use of Farmland and/or 

Williamson Act lands through the submittal of a signed agreement between an individual property owner and SCE. The signed agreements shall be 

submitted to the CPUC and BLM for review and approval prior to the start of construction.

A
gr
ic
u
lt
u
re

MM AG‐4a

Locate transmission towers and pulling/splicing stations to avoid agricultural operations. SCE shall site transmission towers and pulling/splicing stations 

in locations that minimize impacts to active agricultural operations. Specifically, SCE shall comply with the following measures when siting transmission 

towers and splicing/pulling stations within areas where active cultivated farmland would be removed through the presence of structures:

• SCE shall avoid orchards, vineyards, row crops, and furrow‐irrigated crops where towers would interfere with irrigation and harvest activities.

• SCE shall avoid irrigation canals and ditches.

• SCE shall align towers adjacent to field boundaries and parallel to rows (if located in row crops), and shall avoid diagonal orientations and angular 

alignments within agricultural land.

• SCE shall match tower spans with existing DPV1 towers within agricultural land.

• SCE shall construct towers with heights and spacing to minimize safety hazards to aerial applicators flying in the Palo Verde Valley (CA) and other 

agricultural areas;

• SCE shall consult with the Palo Verde Irrigation District (PVID) regarding tower placement to minimize disruption to PVID facilities;

• SCE shall document and provide proof of compliance with the above listed items 90 days prior to the start of Proposed Project construction This

Pre‐construction NO NO

There are no agricultural operations adjacent to the 

Indio 2 or Devers 2 Construction Yards and therefore this 

mitigation measure does not apply. 

• SCE shall document and provide proof of compliance with the above listed items 90 days prior to the start of Proposed Project construction. This 

documentation shall be submitted to the CPUC and the BLM for review and approval prior to the start of construction, and reviewed with affected 

landowners during coordination presented in Mitigation Measure AG 1a (Establish agreement and coordinate construction activities with agricultural 

landowners).
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Develop and Implement a Fugitive Dust Emission Control Plan: SCE shall develop and implement a Fugitive Dust Emission Control Plan (FDECP) for 

construction work. Measures to be incorporated into the plan include, but are not limited to the APMs (A‐1 and A‐5 through A‐7) and the following, 

which also incorporate and revise the requirements of APMs A‐2 through A‐4 to make them definitive and enforceable:

CARB certified non‐toxic soil binders shall be applied to all active unpaved roadways, unpaved staging areas, and unpaved parking area(s) throughout 

construction (as allowed by responsible agencies such as the BLM or USFWS) in amounts meeting manufacturer’s recommendations to meet the CARB 

certification fugitive dust reduction efficiency of 84 percent.

A
ir
 Q
u
al
it
y

MM AQ‐1a

Water the disturbed areas of the active construction sites, where CARB certified soil binders have not been applied, at least three times per day.

Enclose, cover, water three times daily, or apply non‐toxic soil binders according to manufacturer’s specifications to exposed piles with a five percent or 

greater silt content.

Install wheel washers/cleaners or wash the wheels of trucks and other heavy equipment where vehicles exit the site or unpaved access roads and sweep 

paved streets daily with water sweepers if visible soil material from the construction sites or unpaved access roads are carried onto adjacent public 

streets.

Establish a vegetative ground cover or allow natural revegetation to occur on temporarily disturbed areas following the completion of construction (in 

compliance with biological resources impact mitigation measures), or otherwise create stabilized surfaces on all unpaved areas at each of the 

construction sites within 21 days after active construction operations have ceased.

Increase the frequency of watering, or implement other additional fugitive dust mitigation measures, to all disturbed fugitive dust emission sources 

when wind speeds (as instantaneous wind gusts) exceed 25 miles per hour (mph).

Travel route planning will be completed to identify required travel routes to minimize unpaved road travel to each construction site to the extent 

feasible.

Pre‐Construction 

and during 

construction

YES YES

This measure is addressed through the Project‐wide 

Mitigation Plan approved on 4/18/11. This plan will be 

implemented during construction. 

Q
u
al
it
y

MM AQ‐1b
Use ultra low‐sulfur diesel fuel. CARB‐certified ultra low‐sulfur diesel (ULSD) fuel containing 15 ppm sulfur or less shall be used in all diesel‐powered 

t ti i t

During 

t ti
YES YES

This measure will be implemented during construction.  

F l h d ill b k t it

A
ir
 Q

Q
construction equipment. construction Fuel purchase records will be kept onsite. 

A
ir
 

Q
u
al
it
y

MM AQ‐1c Restrict engine idling to 10 minutes
During 

construction
YES YES This measure will be implemented during construction. 

A
ir
 Q
u
al
it
y

MM AQ‐1d

Use lower emitting off‐road diesel‐fueled equipment. All off‐road construction diesel engines not registered under CARB’s Statewide Portable Equipment 

Registration Program, which have a rating of 50 hp or more, shall meet, at a minimum, the Tier 2 California Emission Standards for Off‐Road 

Compression‐Ignition Engines as specified in California Code of Regulations, Title 13, section 2423(b)(1) unless that such engine is not available for a 

particular item of equipment. In the event a Tier 2 engine is not available for any off‐road engine larger than 100 hp, that engine shall be equipped with a 

Tier 1 engine. In the event a Tier 1 engine is not available for any off‐road engine larger than 100 hp, that engine shall be equipped with a catalyzed 

diesel particulate filter (soot filter), unless certified by engine manufacturers that the use of such devices is not practical for specific engine types. 

Equipment properly registered under and in compliance with CARB’s Statewide Portable Equipment Registration Program are considered to comply with 

this mitigation measure.

During 

construction
YES YES

This measure will be implemented during construction. 

Off‐road equipment records shall be kept in each vehicle 

and be available to the monitors if requested. 

it
y

A
ir
 Q
u
al

MM AQ‐1e
Use on road vehicles that meet California on road standards. All on road construction vehicles working within California shall meet all applicable 

California on road emission standards and shall be licensed in the State of California. This does not apply to construction worker personal vehicles.

During 

construction
YES YES This measure will be implemented during construction. 

A
ir
 

Q
u
al
it
y

MM AQ‐1f
Use lower emitting off‐road gasoline‐fueled equipment. All off‐road stationary and portable gasoline powered equipment shall have EPA Phase 1/Phase 

2 compliant engines, where the specific engine requirement shall be based on the new engine standard in effect two years prior to the initiating project 

construction.

During 

construction
YES YES This measure will be implemented during construction. 
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A
ir
 Q
u
al
it
y

MM AQ‐1g

Reduce helicopter use during construction. Helicopter use shall be limited in California to that necessary for conductor installation, using helicopters of 

the smallest practical size and helicopters shall not be used for delivering supplies or personnel within California federal or State ozone nonattainment 

areas except as specifically excepted by the CPUC due to limitations in road access and/or to reduce other adverse environmental impacts associated 

with road construction/travel (such as to biological resources or cultural resources).

During 

construction
NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

require the use of helicopters, therefore this measure 

doesn’t apply. 

it
y

Schedule deliveries outside of peak hours For marshalling and construction yards west of the eastern border of the City of Indio all material deliveries

A
ir
 Q
u
al

MM AQ‐1h
Schedule deliveries outside of peak hours. For marshalling and construction yards west of the eastern border of the City of Indio, all material deliveries 

to the yards and from the yards to the construction sites shall be scheduled to occur outside of peak “rush hour” traffic hours (7:00 to 10:00 a.m. and 

4:00 to 7:00 pm) to the extent feasible, and other truck trips during peak traffic hours shall be minimized to the extent feasible.

During 

construction
YES YES

This measure will be implemented once the yards are 

complete, during material delivery. 

A
ir
 Q
u
al
it
y

MM AQ‐1i

Obtain NOx emission offsets. SCE shall obtain NOx emission reduction credits or offsets in sufficient quantities to offset construction emissions of NOx 

that exceed the South Coast Air Basin ozone nonattainment area federal General Conformity Rule applicability threshold as determined in the General 

Conformity analysis for the project. The emission offset method shall comply with SCAQMD rules and regulations, and offsets shall be obtained by SCE 

prior to construction.

Pre‐construction NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

are located within the South Coast Air Basin, therefore 

this measure doesn’t apply. 

A
ir
 Q
u
al
it
y

APM A‐1
Heavy duty off‐road diesel engines would be properly tuned and maintained to manufacturers specs to ensure minimum emissions under normal 

operations

During 

construction
YES YES This measure will be implemented during construction. 

Q
u
al
it
y

APM A‐2
Water or chemical dust suppressants would be applied to unstabilized disturbed areas and/or unpaved roads in sufficient quantity and frequency to 

i i bili d f

During 

i
YES YES This measure will be implemented during construction. 

A
ir
 Q maintain a stabilized surface construction

p g

A
ir
 Q
u
al
it
y

APM A‐3
Water or water‐based chemical additives would be used in such quantities to control dust on areas with extensive traffic including unpaved access roads; 

water, organic polymers, lignin compounds, or conifer resin compounds would be used depending upon availability, cost and soil type.

During 

construction
YES YES This measure will be implemented during construction. 

A
ir
 Q
u
al
it
y

APM A‐4
Surfaces permanently disturbed by construction activities would be covered or treated with a dust suppressant after completion of activities at each site 

of disturbance

During and post 

construction
YES YES

This measure will be implemented during and post 

construction as applicable. 

A
ir
 Q
u
al
it
y

APM A‐5 Vehicle speeds on unpaved roadways would be restricted to 15 mph.
During 

construction
YES YES This measure will be implemented during construction. 

ty
A
ir
 Q
u
al
it

APM A‐6 Vehicles hauling dirt would be covered by tarps or other means.
During 

construction
YES YES This measure will be implemented during construction. 
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A
ir
 Q
u
al
it
y

APM A‐7
Site construction workers would be staged offsite at or near paved intersections and workers would be shuttled in crew vehicles to construction sites as 

part of the construction contract SCE would require bidders to submit a construction transportation plan describing how workers would travel to the 

jobsite.

Pre‐construction 

and during 

construction

NO NO

Both the Devers 2 and Indio 2 Construction Yards are 

marshalling areas for construction workers.  During 

operation of the yards, construction workers will be 

staged within the boundaries of the  yards.  If the 

contractor will need to park outside of the yards' 

b d i T t ti Pl ill b id d iboundaries, a Transportation Plan will be provided prior 

to construction. 
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MM (SEIR) 

GHG‐1

Avoid sulfur hexafluoride emissions. SCE shall ensure that project equipment, specifically the circuit breakers at the Colorado River Substation, maintains 

a leakage rate of 0.5 percent per year or less for sulfur hexafluoride (SF6). To accomplish this, SCE shall include this limit as a performance specification 

for the gas insulated switchgear that would be installed as part of the project. Maintenance, repair, and replacement of all gas insulated switchgear shall 

be consistent with manufacturer’s recommendations for achieving this performance specification and in compliance with CARB regulations for reducing 

sulfur hexafluoride emissions from gas insulated switchgear (17 CCR 95350).

Pre‐construction NO NO
This measure applies to the CRS expansion and does not 

apply to the Devers 2 nor Indio 2 Construction Yards. 

o
gy

MM B 1a

Prepare and implement a Habitat Restoration/Compensation Plan. SCE shall restore all areas disturbed by project construction, including temporary 

disturbance areas around tower construction sites, laydown/staging areas, temporary access and spur roads, and existing tower locations that are 

removed during construction of the Proposed Project. Where onsite restoration is planned for mitigation of temporary impacts to sensitive vegetation 

communities, SCE shall identify a qualified Habitat Restoration Specialist to be approved by the CPUC/BLM. Hydroseeding, drill seeding, or an otherwise 

proved restoration technique shall be utilized on all disturbed surfaces using a locally endemic native seed mix approved by the CPUC/CDFG/ADGF/FWS 

and BLM. SCE shall flag the limits of disturbance at each construction site. The Plan shall incorporate the measures identified in the June 2006 

Memorandum of Understanding regarding vegetation management along rights‐of‐way for electrical transmission and distribution facilities on Federal 
Pre‐construction, 

during and post No No

Applies to vegetated areas disturbed by construction 

activities.  The Project components are characterized as 

B
io
lo MM B‐1a

lands. In project areas that occur in the WRCMSHCP plan area, SCE shall use the applicable Best Management Practices identified in the WRCMSHCP.

The creation or restoration of habitat shall be monitored for five years after mitigation site construction, or until established success criteria are met, to 

assess progress and identify potential problems with the restoration site. Remedial activities (e.g., additional planting, weeding, or erosion control) shall 

be taken during the monitoring period if necessary to ensure the success of the restoration effort. If the mitigation fails to meet the established 

performance criteria after the five‐year maintenance and monitoring period, monitoring shall extend beyond the five‐year period until the criteria are 

met or unless otherwise noted by the CPUC/BLM.

during  and post 

construction

No No
previously disturbed industrial land.  GANDA, 2011a; 

GANDA, 2011b

B
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gy

MM B‐2a

Conduct invasive and noxious weed inventory. SCE shall survey the project corridor, including access roads, for populations of invasive and noxious 

weeds prior to the start of construction. All populations of invasive and noxious weeds within 500 feet of each tower location shall be flagged prior to 

construction. The Applicant shall submit a Noxious Weed Control Plan to BLM, CPUC, ADGF, CDFG, and/or USFWS at least 60 days prior to the start of 

construction. The weed control plan shall specify the location of existing weed populations; measures to control introduction and spread of noxious 

weeds in the project corridor; worker training, specifications, and inspection procedures for construction materials and equipment used in the project 

corridor; post‐construction monitoring for noxious weeds; and eradication and control methods.

Pre‐construction 

and during 

construction

Yes Yes

Baseline inventories have been completed and standard 

weed control measures will be implemented.  A project‐

wide Noxious Weed Control Plan has been prepared 

which addresses this measure.                                              

Known populations of invasive and noxious weeds in the project corridor shall be evaluated by BLM, CPUC, CDFG, and USFWS to identify candidates for 

eradication. Selected weed populations shall then be eradicated prior to construction. All seeds and straw material shall be certified weed free. All gravel 

and fill material used during project construction and maintenance shall be certified weed free by the local County Agriculture Commissioner's Office.

CH2M HILL, 2011a
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Implement control measures for invasive and noxious weeds. SCE shall adhere to the BLM management guidelines for reducing the potential for the 

introduction of noxious weeds and invasive, non‐native plant species by implementation of the following standards:

Wash all equipment and vehicles. Vehicles and all equipment must be washed BEFORE AND AFTER entering all project sites unless otherwise directed in 

writing by the BLM. This includes wheels, undercarriages, bumpers and all parts of the vehicle. In addition, all tools such as chain saws, hand clippers, 

pruners, etc., must also be washed BEFORE AND AFTER entering all project areas. For example, vehicles traveling into contaminated areas are the main 

dispersal mechanism for yellow star‐thistle All washing must take place where rinse water is collected and disposed of in either a sanitary sewer or a

B
io
lo
gy

MM B‐2b

dispersal mechanism for yellow star‐thistle. All washing must take place where rinse water is collected and disposed of in either a sanitary sewer or a 

landfill.

Keep written logs. When vehicles and equipment are washed, a daily log must be kept stating the location, date and time, types of equipment, methods 

used and staff present. The log shall contain the signature of the responsible crewmember.

Written logs will be available for CPUC/BLM inspection and shall be turned in to BLM on a weekly basis.

Post‐construction weed abatement on the Coachella Valley Preserve. Post‐construction follow‐up weed abatement will be conducted on the work areas 

within the Coachella Valley Preserve and Kofa National Wildlife Refuge. Weed abatement will be conducted during the spring following construction and 

prior to when the weeds establish flowers or produce seeds.

During and post 

construction
Yes Yes

This measure will be implemented during construction in 

compliance with the Noxious Weed Control Plan.                

CH2M HILL, 2011a

B
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MM B‐5a

Conduct pre‐construction surveys and monitoring for breeding birds. SCE shall conduct protocol level surveys for nesting birds if construction activities 

are scheduled to occur during the breeding season for raptors and other migratory birds. Surveys shall be conducted in areas within 500 feet of tower 

sites, laydown/staging areas, substation sites, and access road/spur road locations. SCE shall be responsible for designating a CPUC/BLM‐approved 

qualified biologist who can conduct pre‐construction surveys and monitoring for breeding birds. If State or federally listed birds with active nests are 

found, a biological monitor shall establish a 500‐foot buffer around the nest and no activities will be allowed within the buffer until the young have 

fledged from the nest or the nest fails. The biological monitor shall conduct regular monitoring of the nest to determine success/failure and to ensure 

Pre‐construction 

and during 

construction

Yes Yes

Due to potentially suitable nesting habitat for some 

avian species, preconstruction nesting bird surveys will 

be required during the appropriate time of year.  If 

breeding birds with active nests are found, a biological 

monitor will establish a suitable buffer around the nestthat project activities are not conducted within the 500‐foot buffer until the nesting cycle is complete or the nest fails. The biological monitor shall be 

responsible for documenting the results of the surveys and the ongoing monitoring. A 300‐ft buffer shall be implemented in the event that raptors or 

other species protected under the MBTA are located. This buffer will be evaluated after consultation with the CPUC/BLM/CDFG and USFWS.

monitor will establish a suitable buffer around the nest 

for ground‐based construction activities.

B
io
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gy

MM B‐6a

 Develop a transplanting plan. In coordination with the BLM, SCE shall prepare a transplanting plan in compliance with both Arizona and California laws 

and regulations regarding native and sensitive plants, prior to project construction activities. The plan will provide details on the plants being 

transplanted, including which species and how many individuals of each species; where the plants will be transplanted; how the plants will be 

transplanted; how the plants will be maintained during the transplanting efforts; and if the plants will be used to re‐vegetated disturbed areas of the 

construction site. As a condition of the plan, a pre‐construction survey will be conducted to mark (using bright‐colored flagging) all plants that will be 

transplanted. Some cacti will need to be transplanted facing the same direction as they currently face (in other words, the north side of the plant must 

stay facing the north); these cacti will be identified in the plan and appropriately marked to identify which side faces north. For listed plant species SCE 

shall identify if the plants can be avoided. If avoidance is not possible, SCE shall purchase off site mitigation in coordination with the USFWS and CDFG.

Pre‐construction 

and during 

construction

Yes No

No transplantable species (Ferocactus  and Coryphantha ) 

were found during the surveys. Special‐Status annuals 

will be addressed as outlined in the Special‐Status Plant 

Impact Avoidance and Minimization Plan.                             

CH2M HILL, 2011b
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Conduct pre‐construction tortoise surveys. Prior to construction, SCE shall survey the transmission line corridor for desert tortoise burrows and pallets 

within fourteen (14) days preceding construction. Tortoise burrows and pallets encountered within the construction zone (if any) will be conspicuously 

flagged by the surveying biologist(s) and avoided during all construction activities.

During construction activities, SCE shall inspect under equipment and vehicles prior to moving equipment. If tortoises are encountered, the vehicle will 

not be moved until such animals have voluntarily moved to a safe distance away from the parked vehicle or a qualified biologist moves the tortoise.

B
io
lo
gy

MM B‐7b

SCE shall monitor construction activities in all areas with the potential to support desert tortoise.

Desert tortoises will be handled only by a FWS/CDFG permitted and authorized tortoise handler and only when necessary. New latex gloves will be used 

when handling each desert tortoise to avoid the transfer of infectious diseases between animals. Desert tortoises will be moved the minimum distance 

possible within appropriate habitat to ensure their safety. In general, desert tortoises will not be moved in excess of 1,000 feet for adults and 300 feet 

for hatchlings.

Desert tortoises that are found above ground and need to be moved will be placed in the shade of a shrub. All desert tortoises removed from burrows 

will be placed in an unoccupied burrow of approximately the same size as the one from which it was removed. All excavation of desert tortoise burrows 

will be done using hand tools, either by, or under the direct supervision of, an authorized tortoise handler. If an existing burrow is unavailable, an 

authorized tortoise handler will construct or direct the construction of a burrow of similar shape, size, depth, and orientation as the original burrow. 

Desert tortoises moved during inactive periods will be monitored for at least two days after placement in the new burrows to ensure their safety. An 

authorized tortoise handler will be allowed some judgment and discretion to ensure that survival of the desert tortoise is likely.

If desert tortoises need to be moved at a time of the day when ambient temperatures could harm them (less than 40 degrees F or greater than 90 

degrees F), they will be held overnight in a clean cardboard box. These desert tortoises shall be kept in the care of an authorized tortoise handler under 

Pre‐construction 

and during 

construction

No No

The Project elements do not support suitable desert 

tortoise habitat; therefore, this measure does not apply.   

GANDA 2011a and 2011b

appropriate controlled temperatures and released the following day when temperatures are favorable. All cardboard boxes will be appropriately 

discarded after one use.

All desert tortoises moved will be marked for future identification. An identification number using the acrylic paint/epoxy covering technique should be 

placed on the fourth costal scute. No notching would be authorized.

B
io
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gy

MM B‐7c

Purchase mitigation lands for impacts to tortoise habitat. Following construction, SCE shall acquire lands to compensate for the loss of tortoise habitat 

within the Category II and III management areas in Arizona and California. The amount of land to be acquired will depend on the acreage of disturbance 

within these management areas. Acquired lands will be in a nearby area of good tortoise density and within tortoise habitat. BLM and SCE shall conduct 

a field inspection of the disturbed areas after completion of construction of the transmission line to determine the exact acreage required for 

compensation. The lands purchased will be transferred to the United States and be administered by the BLM. Land may be transferred to the BLM 

and/or incorporated into an existing management area.

Post‐Construction No No

The Project elements do not support suitable desert 

tortoise habitat; therefore, this measure does not apply.   

GANDA 2011a and 2011b

Purchase mitigation lands for impacts to fringe‐toed lizard habitat. SCE shall purchase or enhance lands for all permanent loss of habitat that are within 

the Coachella Valley fringe‐toed lizard Critical Habitat unless otherwise directed by the USFWS Biological Opinion for the Proposed Project. Mitigation 

L d h ll b d t i d i lt ti ith th USFWS CDFG d CPUC

B
io
lo
gy

MM B‐7d

Lands shall be determined in consultation with the USFWS, CDFG, and CPUC.

Clearing work areas of CVFTL in the Coachella Valley Preserve. A temporary fence or other effective barrier that does not allow lizards to enter the work 

areas shall be constructed around the perimeter of each of the work areas in the refuge. Any lizards found within the barrier shall be relocated outside 

of the work areas.

Duration of Surveys for fringe‐toed lizard and flat‐tailed horned lizard. Surveys for CVFTL and FTHL shall be conducted during the appropriate seasons 

(May 1 through the end of summer) and conditions for species identification. The duration of the surveys shall coincide with the duration of construction 

activities in potential habitat for these species (particularly on the Coachella Valley Preserve) that occurs during the summer season. For any areas of 

suitable habitat, this measure shall apply. Construction shall not occur on the Preserve or in other potential habitat areas outside of the detection period 

for FTHL.

During and Post 

construction 
No No

The Project elements do not support suitable fringe‐toed 

lizard or flat‐tailed horned lizard habitat; therefore, this 

measure does not apply.  GANDA 2011a and 2011b
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Conduct focused surveys for California gnatcatchers. SCE shall conduct protocol level surveys for California Gnatcatchers in all areas supporting suitable 

coastal sage or Riversidean sage scrub habitats that may be affected by the project (San Bernardino to Vista Substation and San Bernardino Junction to 

San Bernardino Substation). This will include a minimum 300 foot buffer around construction areas. Presence/absence of this species shall be 

determined prior to construction activities. If direct impacts to coastal California gnatcatcher occupied habitat cannot be avoided, then impacts to this 

species shall be addressed through either the Section 7 or Section 10(a)(1)(B) Process under the Federal Endangered Species Act of 1973, as amended 

and consistent with the WRCMSHCP. SCE shall complete compliance with the Federal Endangered Species Act prior to Project construction. After 

B
io
lo
gy

MM B‐7e

definition of suitable habitat, the following requirements apply:

•    Construction activities shall be restricted within coastal sage scrub habitat during the gnatcatcher breeding season (March 15 July 31);

•    SCE shall implement the applicable Best Management practices in the WRSMSHCP;

•    SCE shall restore, create, or enhance on site coastal sage scrub habitat; and/or

•    SCE shall purchase land or mitigation bank credits at an appropriate ratio to offset impacts to gnatcatchers and their habitat.

Pre‐construction, 

during  and post 

construction

No No

The Project elements do not support suitable habitat for 

coastal California gnatcatchers; therefore, focused 

surveys are not required.                      GANDA 2011a and 

2011b

o
gy

MM B 7f

Conduct focused surveys for Stephens’ kangaroo rat and San Bernardino kangaroo rat. Prior to the implementation of construction in areas that support 

suitable habitat for Stephens’ kangaroo rat and San Bernardino kangaroo rat (Calimesa and San Timoteo Canyon). SCE shall conduct focused surveys to 

determine if sign (burrows, scat, and etc.) of these species is present in all areas within 100 feet that would be permanently or temporarily affected by 

construction activities. All surveys shall be conducted by a qualified biologist who holds the appropriate Federal FWS permits to conduct trapping surveys 

f th i If i i f d t b t th SCE h ll d t f d t i di t t d t l t d t i

Pre‐construction, 

d i d t N N

The Project elements do not contain suitable habitat for 

Stephens' kangaroo rat or San Bernardino kangaroo rat; 

B
io
lo MM B‐7f for these species. If sign is found to be present, then SCE shall conduct focused trapping surveys according to accepted protocols to determine 

presence/absence of these species. If these species are found, then SCE shall implement measure to avoid direct impacts, including the placement of 

exclusion fencing around work areas where impacts will occur, trapping of animals from inside impact areas, and placement of those animals outside of 

exclusion fencing until construction is completed. A qualified biological monitor shall be present during construction to ensure that animals are not 

harmed. Following completion of construction, SCE shall remove all exclusion fencing and recontour the soils to the pre‐construction condition.

during  and post 

construction

No No
p g g ;

therefore, focused surveys are not required.                        

Dudek 2009
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MM B‐8a

Conduct surveys for listed plant species. SCE shall conduct focused surveys for listed and sensitive plants prior to construction, Surveys shall be 

conducted during the appropriate floristic period necessary for the identification of sensitive plant species in all suitable habitat located within the 

Project ROW and within 100’ of all surface disturbing activities. Populations of sensitive plants shall be flagged and mapped prior to construction. If listed 

plants are located during the focused surveys, then modification of the placement of towers, access roads, laydown areas, and other ground disturbing 

activities would be implemented in order to avoid listed plants. If listed plants cannot be avoided, SCE shall be responsible for the translocation of plants 

and/or collection of seeds from existing populations that would be impacted and the planting/seeding of these plants in adjacent suitable portions of the 

ROW that would not be affected by Proposed Project construction or maintenance activities. Impacts to listed plant species would addressed through 

the context of a biological opinion.

Pre‐construction 

and during 

construction

Yes No

The area adjacent to the Devers 2 Yard has the potential 

to support special‐status plant species habitat.  Special‐

status plants will be avoided to the extend practicable.  If 

avoidance is not feasible, the measures outlined in the 

Special‐Status Plant Impact Avoidance and Minimization 

Plan will be implemented.        CH2M HILL, 2011b               

B
io
lo
gy

MM B‐9a
Conduct pre‐construction surveys. SCE shall conduct pre‐construction surveys for sensitive wildlife in any area subject to project disturbance. Surveys 

shall be conducted during a time of year when these species are known to be active. The location of sensitive species identified during the pre‐

construction surveys shall be identified on project maps.

Pre‐construction Yes Yes

Pre‐construction surveys will be conducted to ensure 

impacts to sensitive plant and wildlife species are 

minimized to the extent possible.
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B
io
lo
gy

MM B‐9b

Conduct biological monitoring. SCE shall conduct biological monitoring of the project area including the laydown, staging, access roads, and any area 

subject to project disturbance. The biological monitor shall look for sensitive wildlife species (including forest watchlist animals and Forest Service Region 

5 sensitive species) that may be located within or immediately adjacent to the construction areas. If sensitive species are found, the biological monitor 

shall move them out of harm’s way (listed species require take authorization) to avoid direct impacts to these species. In the event that the wildlife 

species may cause harm to the biologist, the biologist shall notify the construction crews and monitor the species until it moves out of harms way. The 

results of all monitoring shall be recorded in daily monitoring notes that shall be included as part of the required monitoring reports for the project The

During 

construction
Yes Yes

Biological monitors will be present during construction 

activities.
results of all monitoring shall be recorded in daily monitoring notes that shall be included as part of the required monitoring reports for the project. The 

SCE shall notify the CPUC/BLM if any sensitive species are located during construction of the project. The SCE shall notify the Forest Service of all 

sensitive species found on Forest Service land.

B
io
lo
gy

MM B‐9c

Implement a Worker Environmental Awareness Program. A Worker Environmental Awareness Program (WEAP) shall be implemented for construction 

crews by a qualified biologist(s) provided by SCE and approved by the CPUC/BLM prior to the commencement of construction activities. Training 

materials and briefings shall include but not be limited to, discussion of the Federal and State Endangered Species Acts, the consequences of 

noncompliance with these acts, identification and values of sensitive plant and wildlife species and significant natural plant community habitats, fire 

protection measures, sensitivities of working on forest service lands and identification of Forest Service sensitive species and MIS wildlife species, 

hazardous substance spill prevention and containment measures, and review of mitigation requirements. Training materials and a course outline shall be 

provided to the CPUC and BLM for review and approval at least 30 days prior to the start of construction. Training materials and updates of training 

materials shall also be provided to the Forest Service for review and comment. SCE shall provide to the CPUC and BLM a list of construction personnel 

who have completed training, and this list shall be updated by SCE as required when new personnel start work. No construction worker may work in the 

field for more than 5 days without receiving the WEAP.

Pre‐construction, 

and during 

construction

Yes Yes
WEAP training is required for all field personnel working 

on the Project. 

B
io
lo
gy

MM B‐9d

Conduct pre‐construction reptile surveys. Prior to construction, SCE shall conduct surveys in areas of suitable habitat for Sonoran desert tortoise, 

common chuckwalla, banded Gila monster, and desert rosy boa within 48 hours prior to the start of construction activities. If common chuckwallas, 

banded Gila monsters and/or desert rosy boas are found on the construction site, they will be relocated to nearby suitable habitat outside the 

construction area. Following the clearance surveys, exclusion fencing will be erected or a biological monitor will be onsite during construction activities.

• If potentially suitable burrows or rock piles are found, they will be checked for occupancy. Occupied burrows will be flagged and avoided (employing a 

50 foot buffer) during construction. If the burrow cannot be avoided, it will be excavated and the occupant relocated to an unoccupied burrow outside 

the construction area and of approximately the same size as the one from which it was removed. If an existing burrow is unavailable, the biologist will 

construct or direct the construction of a burrow of similar shape, size, depth, and orientation as the original. Trenches, holes, or other excavations will be 

examined for banded Gila monster prior to filling. If individuals are found, the biological monitor will relocate them to nearby suitable habitat.

• During construction, if a common chuckwalla, banded Gila monster, and/or desert rosy boa occur on the project site, construction activities adjacent 

to the individual’s location will be halted and the animal will be allowed to move away from the construction site. If the individual is not moving, a 

qualified biologist will relocate it to nearby suitable habitat outside the construction area. It shall be placed in the shade of a shrub. The Forest Service 

will be notified of any sensitive wildlife identified on NFS lands. Also during construction, if a Sonoran desert tortoise occurs on the project site, 

construction activities adjacent to the individuals location will be halted and the Guidelines for Handling Sonoran Desert Tortoises Encountered During 

Construction Projects will be followed by qualified personnel

Pre‐construction 

and during 

construction

No No
No potential habitat was observed.            GANDA 2011a 

and 2011b 

Construction Projects will be followed by qualified personnel.
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Conduct pre‐construction surveys and owl relocation. Prior to construction, SCE shall conduct pre‐construction surveys for the western burrowing owl. 

Surveys shall be conducted prior to ground disturbance activities in appropriate areas within the potential impact areas of the project to determine the 

presence of burrowing owls and to ensure clearance of these areas. If active owl burrows are discovered during pre‐construction surveys, owls would be 

evicted from the burrows using either active or passive techniques as recommended by the BLM and Burrowing Owl Consortium. Owl relocation, as well 

as discouragement of owls from returning to the site, will occur in the following manner:

B
io
lo
gy

MM B‐9e

During the non‐breeding season (September 1 through January 31), burrowing owls occupying the Proposed Project site will be evicted by passive 

relocation. Passive relocation would include installation of one‐way doors on burrow entrances that would let owls out of the burrow but would not let 

them back in.

If construction is to occur during the breeding season (February 1 through August 31) and prior to the relocation of the owls, 75 meter (246 foot) 

protective buffers would be maintained around burrows occupied by owls until a BLM approved biologist approves other action. Other actions could 

include passive relocation if it is determined that owls have not begun laying eggs or postponement of construction in the area until the young are 

fledged and no longer dependent upon the nest burrow.

Once fledglings are capable of independent survival and adult non‐breeding owls have successfully been relocated offsite, potential owl habitat (squirrel 

burrows) would be collapsed in order to keep the owls from returning. Ground squirrels would be removed from the site by trapping and relocation or 

by other approved means. Following squirrel removal, existing ground squirrel burrows would be destroyed.

Pre‐construction 

and during 

construction

Yes No

Suitable burrowing owl habitat was identified at Devers 

2.  Pre‐construction burrowing owl surveys will be 

conducted. If burrowing owls are found onsite and 

cannot be avoided, passive relocation will be conducted.  

GANDA, 2011a

o
gy

MM B 9f

Perform construction outside of breeding and lambing period. Construction activities conducted within suitable habitat near Burnt Mountain, 

Harquahala Mountain, and Kofa NWR shall not occur during the period of the year when bighorn sheep are lambing (from January 1 to April 30). A pre‐
Pre‐construction 

and during No No
The Project elements do not support bighorn sheep 

B
io
lo MM B‐9f

construction survey for bighorn sheep shall be conducted on Forest Service lands prior to construction and maintenance of the transmission lines. If 

bighorn sheep are found, then SCE shall consult with the Forest Service, USFWS, and Bighorn Institute to identify appropriate avoidance measures.

and during 

construction

No No
habitat; therefore this measure does not apply. 

B
io
lo
gy

MM B‐9g

Conduct pre‐construction surveys and relocation for American badger. Prior to construction, SCE shall conduct pre‐construction surveys for American 

Badger. Surveys will be conducted prior to ground disturbance activities in areas that contain habitat for this species. Badger dens located outside the 

project area shall be flagged for avoidance. Unoccupied dens located in the right of way shall be covered to prevent the animal from re‐occupying the 

den prior to construction. If occupied dens are identified in the area of the ROW that must be disturbed, the CDFG/BLM/Forest Service shall be 

consulted regarding options for action. Hand‐excavation is an option if occupied dens cannot be avoided, but alternatives shall be considered due to 

potential danger to biologists. Dens shall only be hand–excavated before or after the breeding season (February 1–May 30). Any relocation of badgers 

shall take place after consultation with the BLM, Forest Service, and CDFG.

Pre‐construction 

and during 

construction

No No

The Project elements do not support American badger 

habitat; therefore, this measure does not apply.                  

GANDA 2011a and 2011b

o
gy

MM B 9h

Conduct pre‐construction surveys for roosting bats. SCE shall conduct surveys focused surveys for suitable roosting habitat or nursery sites for sensitive 

bats at the tower location, access/spur roads, and laydown/staging areas that occur in rocky areas or in areas where caves or old mines are present. If 

suitable roosting/nursery sites are found, then focused surveys shall be conducted to determine if the sites support sensitive bat species. If sensitive bat 

species occur at these sensitive roosting/nursery sites, then tower‐specific adjustments and adjustments of the locations of access/spur roads and 
Pre construction No No

Applies to locations near rocky areas, caves, or old 

mines. No bat roosting areas were located on site; 

B
io
l MM B‐9h

laydown/staging areas shall be made to avoid these sites. If towers, access/spur roads, and/or laydown/staging areas cannot avoid these sites, then 

construction of the towers, roads, and establishment of laydown/staging areas shall be delayed until the breeding cycles for the sensitive bats are 

completed. SCE shall consult with a bat specialist in order to determine when the breeding cycle for the sensitive bats are completed. SCE shall 

document the results of the surveys and any avoidance of roosting/nursery sites for sensitive bats.

Pre‐construction No No
therefore, this measure does not apply.                                

GANDA, 2011a; GANDA, 2011b

B
io
lo
gy

MM B‐9i

Schedule construction when the Coachella Valley round‐tailed squirrel is dormant. SCE shall conduct pre‐construction surveys for Coachella Round Tailed 

Squirrels prior to construction to identify locations of nesting colonies. Placement of footings, roads, and laydown areas shall avoid nesting colonies of 

this species. If this species is identified within the ROW, construction activities shall be scheduled only during periods when this species is dormant 

(between August 1 and February 28).

Pre‐ construction No No

The Project elements fall within the range of the 

Coachella Valley round‐tailed ground squirrel however, 

nNo nesting colonies or suitable habitat was observed. 

This measure does not apply.                                               

GANDA, 2011a; GANDA 2011b
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B
io
lo
gy

MM B‐13a
Demonstrate compliance with the Western Riverside County MSHCP. SCE shall provide documentation that it has complied with the provisions of the 

MSHCP.

Pre‐construction 

and during 

construction

No No

This measure applies to locations within the San 

Gorgonio River/San Bernardino‐San Jacinto Mountains 

Linkage of the Western Riverside County MSHCP. 

B
io
lo
gy

MM B‐13b
Implement the Best Management Practices required by the Western Riverside County MSHCP. SCE shall provide documentation that is has implemented 

the Best Management Practices set forth in Appendix C of the Western Riverside MSCHP.

During 

construction
No No

This measure applies to locations within the the San 

Gorgonio River/San Bernardino‐San Jacinto Mountains 

Linkage of the Western Riverside County MSHCP. Erosion 

control measures and Best Management Practices 

(BMPs) will be implemented as directed in the 

Stormwater Pollution Prevention Plans (SWPPP).

B
io
lo
gy

MM B‐15a

Utilize collision‐reducing techniques in installation of transmission lines. SCE shall install the transmission line utilizing APLIC standards for collision‐

reducing techniques as outlined in “Mitigating Bird Collisions with Power Lines: The State of the Art in 1994 (APLIC, 1996).” 

• Placement of towers and lines will not be located significantly above existing transmission line towers and lines, topographic features, or tree lines to 

the maximum extent practicable. 

• Overhead lines that occur significantly above the above‐mentioned features and that are located in highly utilized avian flight paths will be marked 

utilizing aerial marker spheres, swinging plates, spiral vibration dampers, bird flight diverters, avifauna spirals, or other diversion device as to be visible 

to birds and reduce avian collisions with lines

Pre‐construction 

and during 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

to birds and reduce avian collisions with lines.

B
io
lo
gy

MM B‐16a

Prepare and implement a raven control plan. SCE shall prepare a common raven control plan that identifies the purpose of conducting raven control, 

provides training in how to identify raven nests and how to determine whether a nest belongs to a raven or a raptor species, describes the seasonal 

limitations on disturbing nesting raptors species (excluding ravens), describes the procedure for obtaining a permit from the USFWS’s Division of 

Migratory Birds, and describes procedures for documenting the activities on an annual basis. SCE shall gain approval of the plan from the USFWS’s 

Division of Migratory Birds. SCE shall provide this raven control plan to all transmission line companies that conduct operations within the ROW.

Pre‐, during, and 

post‐construction
No No

The project elements do not contain suitable habitat for 

desert tortoise.                             GANDA 2011a and 

2011b

B
io
lo
gy

MM B‐18a
No Activities in Riparian Conservation Areas. The final project design will include protective measures that prohibit construction activities on NFS lands in 

Riparian Conservation Areas in compliance with the Forest Plan. Examples of activities that will NOT be allowed include ground disturbance, adding 

potable water to these areas while implementing erosion control measures, and removing water from the waterways.

Pre‐construction 

and during 

construction

No No
This measure applies to areas within the San Bernardino 

National Forest; therefore, this measure does not apply.

B
io
lo
gy

APM B‐1

Vegetation: Avoid direct disturbance of highly sensitive features (as identified in E. Linwood Smith’s (1985) Impact Assessment/Mitigation Planning 

Chart; see Appendix E) with spanning and careful local adjustment in tower footing placement. (BLM B‑5.1 Vegetation)4 [Note: The reference to 

Appendix E is unknown. There is no Appendix E as part of the BLM right‐of‐way grant (provided from PEA Appendix A). However, the Smith report itself 

i f d i FSEIS (1988) A di B St d f D t Bi h Sh ]

Pre‐construction No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

is found in FSEIS (1988) as Appendix B, Study of Desert Bighorn Sheep.]

B
io
lo
gy

APM B‐2
Vegetation: Avoid the introduction of noxious weeds and/or other invasive species through standard noxious weed measurements. This will benefit most 

of the species covered by the [Coachella Valley Multiple Species Habitat Conservation] plan. (SCE)

During 

construction
Yes Yes

Standard weed control measures will be implemented as 

stated in the project's Noxious Weed Control Plan.             

CH2M HILL, 2011a 

B
io
lo
gy

APM B‐4
Vegetation/Wildlife: Avoid sand compaction at all sites in the Coachella Valley. This will benefit such species as the giant sand treader cricket, Coachella 

Valley Jerusalem cricket, and Coachella Valley milkvetch. (SCE)

During 

construction
No No

The Project elements are located in disturbed/Developed 

areas. However, vehicles will remain on established 

roads to the maximum extent feasible.
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B
io
lo
gy

APM B‐6 Vegetation: Avoid vehicular travel in washes to protect triple‐ridged milkvetch. (SCE)
During 

construction
No No

No triple‐ribbed milkvetch have been documented at the 

Project elements; and no suitable habitat was observed 

during the surveys. GANDA, 2011a; GANDA, 2011b

gy i N tl d id tifi d t th P j t l t

B
io
lo
g

APM B‐7 Vegetation/Wildlife: No activities whatever should occur in wetland areas. (SCE)
During 

construction
No No

No wetlands were identified at these Project elements.     

GANDA, 2011a; GANDA, 2011b

B
io
lo
gy

APM B‐8

Vegetation: Provide additional detailed surveys and tower‐specific adjustments as needed prior to construction for major sensitive feature sites (e.g., 

concentrations of sensitive plants, individual palm trees, woody dune or wash communities) which cannot be easily avoided by spanning. (See Appendix 

B of the Devers–Palo Verde No. 2 EIR [1987] and Appendix E of the SEIS [1988].) The methodologies and results of these surveys must be submitted to 

and approved in writing by the BLM Authorized Officer. (BLM B‑5.2 Vegetation)

Pre‐construction No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐9
Vegetation: Initiate transplant efforts for Ferocactus  and Coryphantha  as soon as probable losses can be determined. Any plans for transplanting must 

be developed in consultation with a BLM botanist and approved in writing by the BLM Authorized Officer. (BLM B‑5.4 Vegetation)

Pre‐construction 

and during 

construction

No No
No Ferocactus  or Coryphantha were observed on site.      

GANDA, 2011a; GANDA, 2011b

o
lo
gy

APM B‐11
Vegetation: The Authorized Officer may require vegetation in certain areas to be cleared by hand tools. Scalping of top soil and removal of low growing 

t ti ill t b ll d l th i d b th A th i d Offi (BLM B 5 6 V t ti )

Pre‐construction 

and during  No No

No sensitive vegetation communities were observed on 

site.                                            GANDA, 2011a; GANDA, 

B
io vegetation will not be allowed unless authorized by the Authorized Officer. (BLM B‑5.6 Vegetation)

g

construction

, ; ,

2011b

B
io
lo
gy

APM B‐12
Vegetation: Where possible, towers or access roads will be located so as to avoid sensitive plants or plant communities. Where this is not feasible, 

affected individual plants will be transplanted. Towers will also be placed so that lines will span critical wildlife habitat. (BLM B‑5.7 Vegetation)

Pre‐construction 

and during 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐13 Vegetation: Tower sites will be selected to allow maximum spacing of sensitive features. (BLM B‑5.8 Vegetation) Pre‐construction No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐14 Vegetation: Minimize the area needed for equipment operation and material storage and assembly. (BLM B‑5.3 Vegetation) Pre‐construction No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐18
Wildlife: Disturbed areas – To the maximum extent possible, transmission pylons and poles, equipment storage areas, and wire‐pulling sites should be 

sited in a manner that avoids desert tortoise burrows. (SCE)

Pre‐construction 

and during 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐19
Wildlife: Restoration – Whenever possible, spur roads and access roads and other disturbed sites created during construction should be recontoured and 

restored. (SCE)

Pre‐construction, 

during and post 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.
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B
io
lo
gy

APM B‐20
Wildlife: Ravens – All transmission lines should be designed in a manner that would reduce the likelihood of nesting by common ravens. Each 

transmission line company should remove any common raven nests that are found on its structures. Transmission line companies must obtain a permit 

from USFWS's Division of Migratory Birds to take common ravens or their nests. (SCE)

Pre‐construction, 

during and post 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

y Wildlife: No clearing of or other disturbance to riparian habitats If unavoidable riparian habitats must be replaced or restored This action will benefit Pre construction
This measure was originally for the West of Devers 

B
io
lo
gy

APM B‐21
Wildlife: No clearing of or other disturbance to riparian habitats. If unavoidable, riparian habitats must be replaced or restored. This action will benefit 

several riparian bird species including summer tanager, yellow warbler, yellow breasted chat, least Bell's vireo, and southwestern willow flycatcher. 

(SCE)

Pre‐construction 

and during 

construction

No No
project alternative that is no longer under consideration.  

No riparian habitat is expected to be impacted by Project 

activities at the Project elements.  

B
io
lo
gy

APM B‐22 Wildlife: Avoid impact to mesquite‐dominated habitats to protect crissal thrasher. (SCE)

Pre‐construction 

and during 

construction

No No

The Project elements do not support Mesquite‐

dominated habitats; therefore this measure does not 

apply. GANDA, 2011a; GANDA, 2011b

B
io
lo
gy

APM B‐23 Wildlife: Minimize impact to or removal of creosote bush to benefit LeConte's thrasher. (SCE)

Pre‐construction 

and during 

construction

No No
The Project elements do not contain creosote bush 

scrub; therefore, this measure does not apply.

io
lo
gy

APM B‐24 Wildlife: Avoid any alterations to the vegetation structure of Washington fan palm oases to benefit southern yellow bat. (SCE)

Pre‐construction 

and during 

i

No No
The Project elements do not support Washington fan 

palm oases; therefore, this measure does not apply.

B construction 
palm oases; therefore, this measure does not apply.

B
io
lo
gy

APM B‐25 Wildlife: Avoid any alterations of mesquite hummock habitat to benefit Coachella Valley round‐tailed ground squirrel. (SCE)

Pre‐construction 

and during 

construction

No No
The Project elements do not support mesquite hummock 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐26
Wildlife: Wash communities along the entire route and sand dune communities in the Coachella Valley (see Map 10‑AZ in the Draft SEIS and Figure 

4.5‑1 in the CPUC Draft EIR, 1987) will be spanned to the extent possible. (BLM B‑5.2 Wildlife)

Pre‐construction 

and during 

construction

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B
io
lo
gy

APM B‐27
Wildlife: Prior to construction activities, the Holder shall have a qualified tortoise biologist present a class or briefing to construction workers. Subjects 

addressed shall include tortoise sensitivity to human disturbance, daily and seasonal activity patterns, and proper handling for removal from roadways. 

(BLM B‑5.4 Wildlife)

Pre‐construction 

and during 

construction

Yes Yes
WEAP training is required for all construction personnel 

working on the Project. 

Wildlife: The Holder shall hire a qualified tortoise biologist to conduct daily inspections of roads and work areas within tortoise habitat during the 

B
io
lo
gy

APM B‐28

q g y p g

tortoise season of activity (February 15 to June 15, July 15 to October 15). Tortoises found to be in jeopardy will be removed to a nearby site. Tortoises 

may be held for short periods, if judged necessary, to allow construction crews to pass through an area. The Holder will provide proper facilities for such 

temporary holding. (BLM B‑5.6 Wildlife)

During 

construction
No No

The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐29
Wildlife: The Holder shall restrict the speed on all roads within tortoise habitat to a maximum of 25 miles per hour. The Holder is responsible for 

ensuring compliance with this limit by its employees. (BLM B‑5.6 Wildlife)

During 

construction
No No

The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.
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B
io
lo
gy

APM B‐30

Wildlife: Within tortoise habitat in California, spur roads shall not be bladed except where necessary to allow access for construction vehicles. Required 

vehicles shall enter on one pathway which is flagged and developed only by the passage of vehicles crushing vegetation. The spur shall be flagged by a 

qualified tortoise biologist prior to use. The spur shall avoid tortoise burrows and large perennial plants, yet be as short as possible within these 

requirements. 

Pre‐construction 

and during 

construction

No No
The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐31
Wildlife: Any desert tortoise observed on access roads or work areas will be moved immediately away from the roadway into safe areas. (BLM B‑5.8 

Wildlife)

During 

construction
No No

The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐32

Wildlife; In areas considered to comprise suitable tortoise habitat, or other areas where tortoise are observed, all access roads and tower construction 

sites will be surveyed by a qualified biologist to delineate burrows or individuals for protection. Burrows near construction sites will be clearly delineated 

on the ground. Road, footing, and work area alignments should be modified to the extent possible to avoid adversely affecting any tortoise burrows 

encountered during these surveys. Where tortoise burrows will be unavoidably destroyed, they should be excavated carefully using hand tools, under 

the supervision of a field biologist with demonstrated prior experience with this species. See Map 11‑AZ in Appendix F in the Draft EIS (1988) and Figure 

4.5‑2 in the Devers–Palo Verde No. 2 EIR (1987). Also see Appendix E for link and milepost descriptions and mitigation measures. (BLM B‑5.9 Wildlife)

Pre‐construction 

and during 

construction

No No
The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐33
Wildlife: If possible, no new roads, tower sitings, or spur roads will be built in blow sand areas. However, if new spur roads are required through wind‐

blown sand habitat, the road will be returned to natural conditions and effectively closed (gated or bermed) following construction. Pre‐construction 

ill id tif i d bl d d h bit t (BLM B 5 10 Wildlif )

Pre‐construction 

and during 

t ti

No No
This measure applies to transmission line construction; 

therefore, this measure does not apply.

B surveys will identify wind‐blown sand dune habitats. (BLM B‑5.10 Wildlife) construction
, pp y

B
io
lo
gy

APM B‐34

Wildlife: Where the project crosses through the Coachella Valley Preserve, the Holder will cooperate with the Preserve in closing (gating) existing access 

roads. (a) A qualified biologist will also be present with work crews to survey and clear work areas daily for Coachella Valley fringe‐toed lizard (CVFTL), 

flat‐tailed horned lizard (FTHL), and other sensitive species in the Preserve and sand dune communities from Link 14 (Milepost 7.6) to Link 16 (Milepost 

5.0) to identify if any additional areas of occupied CVFTL and FTHL habitat are present along the route or at construction staging areas. (b) This survey 

will be conducted during appropriate seasons (March 15 to May 15) and conditions for species identification. For any areas of suitable habitat, this 

measure will apply.

In the Coachella Valley, compacted soils should be scarified and seeded with a mix of native plant seeds, including bugseed (Dicoria canescens ), to 

promote revegetation of plant species valuable to the lizard.

Construction activity and surface disturbance will be prohibited during the period from January 1 to March 31 for the protection of the bighorn sheep 

lambing areas. These areas along the proposed route include Link 2 (Milepost 29.0 to 34.0) and Link 6 (Milepost 0.0 to 6.0). (BLM B‑5.11 Wildlife)

During 

construction and 

post construction. 

No No
This measure applies for the project components that 

fall within the Coachella Valley Preserve.

B
io
lo
gy

APM B‐35
Wildlife: Avoid upland areas where desert tortoises might occur and/or have a biologist present during construction activities that involve earth moving 

in order to move any tortoises (in burrows or cover‐sites, or on the surface) that would likely be impacted. (BLM B‑5.17 Wildlife)

During 

construction
No No

The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

B
io
lo
gy

APM B‐36
Wildlife: Avoid construction activities that would tend to create wind barriers that might result in sand stabilization in order to minimize impacts to 

populations of the Coachella Valley fringe‐toed lizard. (BLM B‑5.18 Wildlife)

During 

construction
No No

The Project elements do not support fringe‐toed lizard 

habitat; therefore, this measure does not apply.
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B
io
lo
gy

APM B‐37

Wildlife: Mitigation for the coastal California gnatcatcher should include protocol‐driven pre‐construction surveys. If gnatcatchers are found to be 

present, suitable habitat should be avoided, including relocating towers and access. If habitat cannot be avoided, SCE should either restore damaged 

habitat, as at the Weapons Support Facility, Fallbrook Detachment, San Diego County (Soil Ecology and Research Group, 2004), or participate in land set‐

aside programs such as the Natural Community Conservation Planning program (NCCP). Another potential mitigation action would be that of assisting in 

the provision of funding for monitoring programs that may be undertaken through the Western Riverside County Multiple Species Habitat Conservation 

Plan

Pre‐, during, and 

post construction.
No No

The Project elements do not support suitable coastal 

California gnatcatcher habitat; therefore, this measure 

does not apply.      GANDA 2001a and 2011b           

Plan.

B
io
lo
gy

APM B‐38
Wildlife: For least Bell’s vireo, suitable habitat would be completely avoided by relocating tower sites and/or associated access roads. If avoidance is not 

possible and the habitat is damaged or lost, SCE should participate in habitat banking programs or provide funding through the Western Riverside 

County Multiple Species Habitat Conservation Plan for plan‐related monitoring of this species.

Pre‐construction 

and during 

construction

No No

This measure applied to the west of Devers alternative 

that is no longer under consideration. Additionally, the 

Project elements do not support potential least Bell’s 

vireo habitat; therefore, this measure does not apply. 

GANDA 2011a and 2011b

B
io
lo
gy

APM B‐39 Wildlife: Stephens’ kangaroo rat habitat would be avoided, where possible.

Pre‐construction 

and during 

construction

No No

The Project elements do not support suitable habitat for 

the Stephens' kangaroo rat; therefore, this measure does 

not apply.                              GANDA 2011a and 2011b

Mi i i ff it i t t H d‘ i t H d’ ilk t h d fl t d d h bit t SCE d th i t t ffili t h ll

B
io
lo
gy MM (SEIR) B‐

8b

Minimize off‐site impacts to Harwood‘s eriastrum, Harwood’s milk‐vetch, and flat‐seeded spurge habitat. SCE and their contractors or affiliates shall 

avoid adverse impacts to Harwood‘s eriastrum, Harwood’s milk‐vetch, and flat‐seeded spurge habitat (i.e., sandfields and dunes) adjacent to the project 

site that may result from project construction or operation, such as equipment staging, spoils transport or storage, weed control, soil tackifiers or 

stabilization agents, collection and disposal of accumulating aeolian sand, or erosion. SCE shall prepare and implement a focused Special‐Status Plant 

Impact Avoidance and Minimization Plan to describe specific measures to be taken during substation construction and operation to minimize impacts to 

Harwood‘s eriastrum, Harwood’s milk‐vetch, and flat‐seeded spurge habitat. The Plan shall include consideration of the following components:

1. Delineation of the limits of construction disturbance area on‐site prior to beginning of construction (the construction disturbance area includes 

equipment staging areas, spoils transport or storage areas, access routes and all other areas that may be temporarily disturbed by construction);

2. Preconstruction surveys to identify and designate suitable habitat (whether occupied or not) for any of these species throughout the construction 

disturbance area and a 250‐foot buffer are surrounding it;

3. Specific measures to be implemented and monitored throughout substation construction and operation, including but not limited to a. prevent 

overspray of herbicides, pesticides, soil tackifiers, or other potential toxins into suitable habitat during weed control or other site maintenance activities.

b. on‐site management of runoff to prevent nuisance runoff from draining into suitable habitat and prevent erosion of the habitat during heavy rains.

c. management and control of weeds on and adjacent to the site to prevent weed invasions into suitable adjacent special‐status plant habitat;

d. prevent damage to suitable special‐status plant habitat that may result from collecting or disposing accumulating sand;

4. Schedule and format for reporting to CPUC on implementation and progress of the components listed above. 

The Plan shall be reviewed and approved by the CPUC at least 60 days prior to construction.

Prior to start of 

construction
No No This measure applies to the Colorado River Substation.

pp y y p
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Provide compensatory mitigation and restoration/enhancement of protected land for impacts to sand dune habitat. To mitigate for habitat loss and 

direct impacts to Mojave fringe‐toed lizards, SCE shall acquire compensatory habitat. If sufficient acreage (in accordance with the ratios below) is not 

available, SCE shall enhance or restore marginal MFTL habitat. Requirements

and performance standards of each of these options is described below.

Acquisition of Compensatory Habitat Compensation lands shall be purchased in fee or in easement in whole or in part, at the following ratios:

� 3:1 mitigation for direct impacts to stabilized and partially stabilized sand dunes (approximately 8 acres or final acreage permanently impacted by the 

Project footprint plus any permanent disturbance areas required for moving accumulated sand); and

B
io
lo
gy

MM (SEIR) B‐9j

Project footprint plus any permanent disturbance areas required for moving accumulated sand); and

� 0.5:1 mitigation for indirect impacts to stabilized and partially stabilized sand dunes (1,365 acres indirectly impacted by the Project, including indirect 

impacts of moving accumulated sand). If compensation lands are acquired, SCE shall provide funding for the acquisition in fee title or in easement, initial 

habitat improvements, and long‐term maintenance and management of the compensation lands. The compensation lands for direct impacts (at a 3:1 

ratio) must be stabilized and partially stabilized sand dune habitat.

1. Criteria for Compensation Lands: The compensation lands selected for acquisition shall:

a. Provide suitable habitat for Mojave fringe‐toed lizards, and, aside from the minimum amount of stabilized and partially stabilized sand dunes 

described above, may also include sand drifts over playas or sandy Sonoran creosote bush scrub;

b. Be within the Chuckwalla Valley with potential to contribute to Mojave fringe‐toed

lizard habitat connectivity and build linkages between known populations of Mojave

fringe‐toed lizards and preserve lands with suitable habitat;

c. Be near larger blocks of lands that are either already protected or planned for protection, or which could feasibly be protected long‐term by a public 

resource agency or a non‐governmental organization dedicated to habitat preservation;

d. Provide quality habitat for Mojave fringe‐toed lizard that has the capacity to regenerate naturally when disturbances are removed;

e. Not have a history of intensive recreational use or other disturbance that might make

habitat recovery and restoration infeasible;

f. Not be characterized by high densities of invasive species, either on or immediately adjacent to the parcels under consideration, that might jeopardize 

Prior to start of 

construction
No No This measure applies to the Colorado River Substation.

habitat recovery and restoration;

g. Not contain hazardous wastes that cannot be removed to the extent the site is suitable for habitat;

h. Not be subject to property constraints (i.e. mineral leases, cultural resources); and

i. Be on land for which long‐term management is feasible.

2. Security for Implementation of Mitigation: SCE shall provide financial assurances to the CPUC, BLM, and CDFG to guarantee that an adequate level of 

funding is available to implement the acquisitions and enhancement of Mojave fringe‐toed lizard habitat as described

in this condition. Financial assurance can be provided to the CPUC and CDFG in the form of an irrevocable letter of credit, a pledged savings account or 

th f f it (“S it ”) P i t b itti th S it t th CPUC th P j t h ll bt i
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CM‐1
At least 60 days prior to the initiation of ground‐disturbing activities, SCE will designate a field contact representative (FCR) who will be responsible for 

overseeing compliance with project specifications and all conservation measures outlined in this biological/conference opinion.

During 

Construction
Yes Yes

Field Contact Representatives have been designated by 

SCE.

The FCR will be on site for all ground‐disturbing activities within kangaroo rat, milk‐vetch, fringe‐toed and horned lizard, and tortoise habitat, and will 

h th th it t h lt ll k ti iti th t t i li ith th j t’ ti d i id t l t k t t t

B
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lo
gy

CM‐2

have the authority to halt all work activities that are not in compliance with the project’s conservation measures and incidental take statement 

requirements. The FCR will be responsible for ensuring that any activities found to be out of compliance with the conservation measures are corrected 

immediately and the corrective action documented. The following incidents will require immediate cessation of non‐compliant construction activities 

causing the incident, including (1) imminent threat of injury or death to kangaroo rats, milk‐vetch, fringe‐toed lizard and horned lizards, and tortoises; (2) 

unauthorized handling of a kangaroo rat, milkvetch, fringe‐toed and horned lizard, or tortoise, regardless of intent; (3) operation of construction 

equipment or vehicles outside the project footprint cleared of kangaroo rats, milk‐vetch, fringe‐toed or horned lizards, and tortoises, except on 

designated roads, and (4) construction activity without a Authorized or Qualified Biologist where one is required. If the Authorized or Qualified Biologist 

and FCR do not agree on an issue, the BLM’s compliance officer will be contacted for resolution. All parties may refer the resolution to the BLM’s 

authorized officer.

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not apply.
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CM‐3

The FCR will coordinate with the Authorized or Qualified Biologist to provide a monthly written report to the BLM, Service, and CDFG, detailing 

completed and ongoing construction‐related compliance activities, any non‐compliance issues pertaining to the kangaroo rat, milk‐vetch, fringe‐toed or 

horned lizard, and tortoise, and any incidental observations of healthy, injured, or dead individuals of these species. The Authorized or Qualified Biologist 

will coordinate his/her activities with the FCR as frequently as needed to effectively implement the project’s conservation measures.

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not apply.

B
io
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gy

CM‐4

All final contract documents involving project construction activities that relate to the project’s conservation measures will ensure (a) the FCR is vested 

with oversight authority for all activities of contractors and subcontractors in the action area, including the halting of any project‐related activities; (b) all 

contractors and subcontractors are obligated to adhere to any orders issued by the FCR addressing compliance issues with the project’s conservation 

measures; (c) adherence of all project‐related activities and designs to the requirements of the conservation measures; and (d) the obligation of all 

workers in the action area to complete the WEAP (see CM 14) and immediately report the observation of any healthy, injured, or dead kangaroo rats, 

milk‐vetch, fringe‐toed or horned lizards, or tortoises or crushed milk‐vetch to the FCR or Authorized or Qualified Biologist, whoever is first available.

During 

Construction
Yes Yes This measure will be implemented. 

B
io
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gy

CM‐5

Should any kangaroo rats, milk‐vetch, fringe‐toed or horned lizards, or tortoises be injured or killed, or milk‐vetch crushed during ground‐disturbing 

activities, all activities in the immediate area will be halted, and the FCR and/or Authorized or Qualified Biologist will be immediately contacted. The FCR, 

Authorized or Qualified Biologist will be responsible for reporting the incident (via fax or email) to the BLM, Service, and CDFG within 24 hours of the 

incident.

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not apply.
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CM‐6

Prior to the initiation of ground‐disturbing activities, all work area boundaries associated with temporary and permanent disturbances will be 

conspicuously staked, flagged, or marked to minimize surface disturbance activities. All workers will strictly limit activities and vehicles to the designated 

work areas.

During 

Construction
Yes Yes This measure will be implemented during construction. 

B
io
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CM‐7

Removal of perennial, native vegetation in work areas will be avoided to the maximum extent practicable, particularly while accessing pulling and 

splicing stations and during pulling and splicing activities. Access to work areas in undisturbed habitat will be achieved by crushing, instead of removal, to 

the maximum extent practicable.

During 

Construction
No No

The Project elements are characterized as disturbed 

industrial land.

B
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CM‐8
To minimize harassment or killing of wildlife and to prevent the introduction of destructive animal diseases to native wildlife populations, project 

personnel will not be allowed to bring pets into the action area.

During 

Construction
Yes Yes This measure will be implemented during construction. 

B
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lo
gy

CM‐9
During construction‐related activities, motor vehicles will be limited to maintained roads, designated routes, and areas identified as permanently or 

temporarily impacted by construction of the project.

During 

Construction
Yes Yes This measure will be implemented during construction. 

o
lo
gy

CM‐10
Motor vehicle speed along project routes and existing access roads within modeled, critical, and/or occupied habitat for the kangaroo rat, fringe‐toed or 

horned lizard or tortoise will not exceed 25 miles per hour (mph) Speed limits will be clearly marked and all workers will be made aware of these limits

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not applyB
i horned lizard, or tortoise will not exceed 25 miles per hour (mph). Speed limits will be clearly marked and all workers will be made aware of these limits. Construction species; therefore this measure does not apply.

B
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gy

CM‐11
All project components (e.g., towers, spur roads, pulling/splicing stations, construction yards/staging areas) will be located as to avoid sensitive plants 

and plant communities, or sensitive animals (e.g., burrows) to the maximum extent practicable.

During 

Construction
Yes Yes This measure will be implemented during construction. 

B
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CM‐12
Construction yards and helicopter assembly sites will be located outside of kangaroo rat, fringe‐toed lizard, and horned lizard habitat (modeled, critical, 

or occupied habitat).

During 

Construction
Yes Yes This measure will be implemented during construction.
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CM‐13

All auger holes, trenches, pits, or other steep‐sided excavations that pose a hazard to kangaroo rats, fringe‐toed or horned lizards, or tortoises will be 

securely fenced or covered when unattended to prevent accidental death or injury. At the start and end of each workday, and just before backfilling, all 

excavations will be inspected for trapped animals. If found, trapped animals will be removed by the Authorized or Qualified Biologist.

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not apply.
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CM‐14

SCE will prepare a Worker Education and Awareness Program (WEAP) that will be presented by the FCR or Authorized or Qualified Biologist to all existing 

and new employees/contractors prior to their involvement in any onsite project activities. The WEAP, at a minimum, will consist of the following 

elements for kangaroo rat, milk‐vetch, fringe‐toed lizard, horned lizard, and tortoise: (a) distribution, general behavior, and ecology, (b) species 

sensitivity to human activities, (c) legal protection, (d) penalties for violation of State and Federal laws, (e) worker responsibilities for trash disposal and 

safe/humane treatment of species found in the action area and associated reporting requirements, (f) handout materials summarizing all the contractual 

obligations and protective requirements specified in the biological/conference opinion, and (g) requirements and penalties regarding adherence to 

During 

Construction
Yes Yes WEAP training is required for all field personnel. 

g p q p g / p , (g) q p g g

speed limits in the project footprint. The outline of the WEAP will be submitted to the BLM, Service, and CDFG for review and approval at least 60 days 

prior to the initiation of surface‐disturbing activities. The names of all employees, contractors, etc., who have participated in the WEAP will be kept on 

file at the project field construction office.

B
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CM‐15

To prevent the spread of invasive nonnative plant species (as designated by BLM or the California Department of Food and Agriculture) into previously 

uninfested areas, a Qualified Botanist or Range Ecologist5 will survey all proposed work areas prior to construction within the transmission line corridor. 

Any areas that contain BLM‐ and/or State‐listed invasive plant species will be clearly demarcated in the field. All construction activities, vehicle 

operation, material and equipment storage, and any other surface disturbing activities will be prohibited in the demarcated area. If avoidance is not 

possible in the demarcated zone, the invasive plant species will be removed via acceptable mechanical, cultural, or herbicidal methods approved by the 

BLM, Service, and CDFG.

Prior to entering the action area for the first time, all ground‐disturbing equipment will be thoroughly cleaned at one of the wash stations at a 

construction yard to ensure against the introduction of invasive nonnative plants. The wash stations will be located outside of suitable habitat for 

kangaroo rat, milk‐vetch, fringe‐toed lizard, horned lizard, and tortoise.

During 

Construction
Yes Yes

Invasive, non‐native plant species will be addressed in 

accordance with the Project Noxious Weed Control Plan.  

CH2M HILL 2011a

y

Immediately after completion of construction‐related activities, the FCR or designated representative will record the perimeter of the post‐construction 

project footprint, including all tower pads, spur roads, pulling and splicing stations and access routes, substation components, and other project‐related 

B
io
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gy

CM‐16
infrastructure in a GIS‐compatible format to verify the extent of project disturbance. The GIS coverage layer will be provided to the BLM, Service, and 

CDFG within 90 days of completing construction; the coverage will be compared to impact acreages estimated in this biological/conference opinion to 

determine final ground‐disturbance associated with project construction. If final impact acreages are less than those estimated in Table 1 of this 

biological/conference opinion, SCE will receive a mitigation credit that could be applied to mitigation for future activities along the DPV1/DVP2 ROW.

During 

Construction
Yes Yes This measure will be implemented. 

B
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lo
gy

CM‐17

During construction‐related activities in occupied habitat, a Qualified Biologist will install exclusion fencing around work areas where impacts will occur, 

trap animals from inside impact areas, and relocate trapped animals out of harm’s way outside of exclusion fencing until construction is completed. The 

Qualified Biologist will be present during construction to ensure that animals are not harmed. Following completion of construction, SCE will remove all 

exclusion fencing and recontour the soils to the preconstruction condition. The name and qualifications of the Qualified Biologist will be submitted to the 

Service and CDFG for approval at least 30 days prior to project construction in occupied kangaroo rat habitat.

During 

Construction
No No

The Project elements do not support habitat for these 

species; therefore this measure does not apply.

B
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CM‐18 During construction in suitable habitat, work will only occur during daylight hours and no night lighting will be used in kangaroo rat habitat.
During 

Construction
No No

The Project elements do not support habitat for this 

species; therefore this measure does not apply.

lo
gy

CM‐19
During construction in suitable habitat, a load spreading device (e.g., plywood) will be used to reduce impacts to burrow systems. Load spreading devices During 

No No
The Project elements do not support habitat for this 

B
io

CM 19
must be removed each night. Construction

No No
species; therefore this measure does not apply.

B
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CM‐20
To reduce the potential for kangaroo rats to utilize access roads, and therefore be subject to impact, along the DPV2 alignment, earthen berm heights 

will not exceed 13 centimeter (cm) [5 inches (in)] in height in suitable habitat.

During 

Construction
No No

The Project elements do not support habitat for this 

species; therefore this measure does not apply.

B
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CM‐21 No fuel modification will be conducted in suitable habitat.
During 

Construction
No No

The Project elements do not support habitat for this 

species; therefore this measure does not apply.
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CM 22

To partially offset the impacts of permanent and temporary/long‐term losses of kangaroo rat habitat associated with the proposed project, SCE will 

acquire at least 0.08 ha (0.20 ac) and restore/enhance at least 1.13 ha (2.80 ac) of kangaroo rat habitat. The compensation ratio will be 1:1 for 

permanent and temporary/long‐term impacts to kangaroo rat habitat [0.08 ha (0.20 ac) of permanent impacts ×1 = 0.08 ha (0.20 ac); and 1.13 ha (2.80 

ac) of temporary/long term impacts ×1 = 1.13 ha (2.80 ac)]. Permanent impacts will be offset through the purchase of 0.08 ha (0.20 ac) of occupied 

kangaroo rat habitat within the Southwestern Riverside County Multiple Species Reserve. Payment of $2,800 (at $14,000/ac) will be made to the 

Metropolitan Water District of Southern California for acquisition of kangaroo rat habitat prior to any project work within kangaroo rat habitat.  During 
N N

The Project elements do not support habitat for this 

B
io
lo CM‐22

p q g p y p j g

Temporary impacts will be offset by the restoration or enhancement of 1.13 ha (2.80 ac) of kangaroo rat habitat within the Lake Perris State Recreation 

Area portion of the San Jacinto Lake Perris Stephens’ Kangaroo Rat Reserve as designated within the Habitat Conservation Plan for the Stephens’ 

Kangaroo Rat in Riverside County. The habitat enhancement will consist of nonnative grass suppression by mowing, hand clearing and/or fusillade 

application in kangaroo rat habitat. The enhancement will be funded by SCE (at $1,050/ac) and be carried out under the direction of the California 

Department of Parks and Recreation. SCE will provide payment of $2,940 to the California Department of Parks and Recreation prior to the initiation of 

construction in kangaroo rat habitat.

g

Construction
No No

j pp

species; therefore this measure does not apply.
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CM‐23
To the extent possible, all construction activities in modeled habitat will be conducted outside of the seed germination and growing season, generally 

January to May.

During 

Construction
Yes No

This measure will be implemented during construction.     

CH2M HILL, 2011d

B
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CM‐24

A Qualified Biologist will conduct preconstruction focused surveys in areas of the project in modeled habitat in the winter (generally January and 

February) preceding initiation of ground disturbing activities and be present throughout construction activities in modeled habitat. The name and 

qualifications of the Qualified Biologist will be submitted to the BLM and Service for approval at least 30 days prior to project construction in modeled 

habitat.

During 

Construction
Yes No

This measure will be implemented during construction.     

CH2M HILL, 2011d

gy

Milk‐vetch locations identified during the preconstruction surveys will be delineated on aerial photography, incorporated into the construction 

management plans and avoided to the maximum extent possible Where avoidance is not possible SCE will develop a Plant Salvage Plan to be During This measure will be implemented during construction

B
io
lo CM‐25

management plans, and avoided to the maximum extent possible. Where avoidance is not possible, SCE will develop a Plant Salvage Plan to be 

submitted to the BLM and Service for approval 30 days prior to the initiation of ground disturbing activities where milk‐vetch will be impacted. The 

Salvage plan will include, but is not limited to, seed collection and storage at an appropriate facility (e.g., Rancho Santa Ana Botanical Garden), reseeding 

in appropriate existing or restored habitat, or other similar activities. Salvage will be conducted by a Qualified Biologist.

During 

Construction
Yes No

This measure will be implemented during construction.     

CH2M HILL, 2011e
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CM‐26

To partially offset the impacts of permanent and temporary/long‐term losses of milk‐vetch modeled habitat associated with the proposed project, SCE 

will acquire at least 50.99 ha (126 ac) of milk‐vetch habitat. The compensation ratio will be 2:1 for permanent and temporary/long‐term impacts to milk‐

vetch modeled habitat [25.50 ha (63 ac) of impact ×2 = a total of 50.99 ha (126 ac)]. The lands will be purchased either by SCE or SCE can deposit funds 

with the National Fish and Wildlife Foundation (NFWF) account governed by the Renewable Energy Action Team/NFWF Memorandum of Agreement 

(REAT/NFWF MOA 2010); if funds are deposited with NFWF, a compensation fee will be assessed based on current fair market appraised value for the 

specific geographic area in which the acquisition occurs. The acquired lands will occur in milk‐vetch habitat with equivalent function and value. The 

replacement habitat is intended to benefit the population of milk‐vetch adversely affected by the project, and will be located within or adjacent to 

priority conservation areas in the Coachella Valley Multiple Species Habitat Conservation Plan (CVMSHCP) with comparable or better habitat value. The 

BLM and Service will coordinate to reach mutual agreement on the selection and ownership/management of acquired lands. If funds are provided to 

NFWF, the compensation (1) funds will be provided prior to project construction, (2) lands will be acquired prior to completion of project construction, 

During 

Construction
Yes No

Mitigation land will be purchased in accordance with the 

ratios provided in the Project Biological Opinion, 

however no impact to Coachella Valley milk‐vetch 

habitat is anticipated.                                      USFWS 2011
and (3) lands will be conserved in perpetuity by a legal mechanism agreed to by the three agencies. If the conservation lands are acquired directly by 

SCE, steps #2 and #3 will apply. Regardless of the acquisition method (by SCE or NFWF), SCE will establish a management fund for the agency that owns 

and manages the acquired lands. The management fund will consist of an interest‐bearing account (as described in the REAT/NFWF MOA), with the 

amount of capital commensurate to generate sufficient interest to fund all monitoring, management, and protection of the acquired lands, including 

reasonable administrative overhead, biological monitoring, improvements to carrying capacity, law enforcement measures, and other actions designed 

to protect or improve the habitat values of the acquired lands. A Property Analysis Record, as described at: 

http://cnlm.org/cms/index.php?option=com_content&task=view&id=21&Itemid=155or comparable method, will be conducted by SCE and reviewed by 

the BLM and Service to determine the management needs and costs described above, which then will be used to calculate the amount of capital needed 

for the management fund. This management fund will be held and managed by NFWF or another entity approved by the BLM and Service. 

p
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CM‐27

To the extent possible, all construction activities within modeled/blow sand habitat will be conducted during the active season, between April and 

October (inclusive of both months). Construction activities in modeled/blow sand habitat may be extended beyond the active season if exclusionary 

fencing is installed during the active season.

During 

Construction
No No

The Project elements do not support blow sand habitat; 

therefore, this measure does not apply.

io
lo
gy

CM‐28

A Qualified Biologist will conduct preconstruction clearance surveys immediately prior to the initiation of ground disturbing activities during the active 

season, between April and October inclusive of both months), in modeled/blow sand habitat and be present during all construction activities in these 

Th d lifi ti f th Q lifi d Bi l i t ill b b itt d t th BLM S i d CDFG f l t l t 30 d i t

During 

Construction
No No

The Project elements do not support blow sand habitat; 

therefore this measure does not applyB
i areas. The name and qualifications of the Qualified Biologist will be submitted to the BLM, Service, and CDFG for approval at least 30 days prior to 

project construction in modeled/blow sand habitat.

Construction therefore, this measure does not apply.

B
io
lo
gy

CM‐29
If fringe‐toed or horned lizards are found, the Qualified Biologist will capture and relocate any individuals to the nearest suitable habitat in 

modeled/blow sand habitat outside of the DPV1/DPV2 ROW.

During 

Construction
No No

The Project components do not support habitat for these 

species; therefore, this measure does not apply.

To partially offset the impacts of permanent and temporary/long term losses of fringe toed The security will be in the amount of $413,600 based on the 

following estimated costs of implementing the mitigation, monitoring and reporting requirements: land acquisition costs for impacts to habitat, 

calculated at $3,000.00/ac for 35.61 ha (88 ac): $264,000; costs of enhancing mitigation lands, calculated at $250.00/ac: $22,000; long term 

maintenance and management, calculated at $1,450.00/ac: $127,600. Even if the security is provided, SCE must complete the required acquisition, 

protection and transfer of all lands and record the required conservation easements, deed restriction, or other protection measures no later than 18 

months after the start of ground disturbing activities. lizard habitat, SCE will acquire at least 35.61 ha (88 ac) of fringe‐toed lizard habitat. The 

compensation ratio will be 2:1 for permanent and temporary/long‐term impacts to fringe toed lizard modeled habitat [7.28 ha (18 ac) of impact ×2 = a 

total of 14.57 ha (36 ac)] and

critical habitat [10.52 ha (26 ac) of impact ×2 = a total of 21.04 ha (52 ac)]. The lands will be purchased either by SCE or SCE can deposit funds with the 

NFWF under the account governed by the REAT/NFWF MOA (REAT/NFWF MOA 2010); if funds are deposited with NFWF, a compensation fee will be 

assessed based on current fair market appraised value for the specific geographic area in which the acquisition occurs The acquired lands will occur in

B
io
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gy

CM‐30

assessed based on current fair market appraised value for the specific geographic area in which the acquisition occurs. The acquired lands will occur in 

fringe‐toed lizard habitat with equivalent function and value. The replacement habitat is intended to benefit the population of fringe‐toed lizard 

adversely affected by the project; therefore, replacement habitat to offset impacts to fringe‐toed lizard modeled habitat will be located within or 

adjacent to priority conservation areas in the CVMSHCP with comparable or better habitat value and habitat acquired for impacts to fringe‐toed lizard 

critical habitat will be located within designated critical habitat with

comparable or better habitat value. The BLM, Service, and CDFG will coordinate to reach mutual agreement on the selection and 

ownership/management of acquired lands. If critical habitat for fringe‐toed lizard is not available from willing sellers, alternative compensation lands of 

equivalent or better habitat function and value in modeled habitat will be considered.  If funds are provided to NFWF, the compensation (1) funds will be 

provided no later than 30 days prior to ground disturbance, (2) lands will be acquired no later than 18 months after ground‐disturbing activity, and (3) 

lands will be conserved in perpetuity by a legal mechanism agreed to by the three agencies. SCE will establish a management fund for the agency that 

owns and manages the acquired lands. The management fund will consist of an interest‐bearing account (as described in the REAT/NFWF MOA), with 

the amount of capital commensurate to generate sufficient interest to fund all monitoring, management, and protection of the acquired lands, including 

reasonable administrative overhead, biological monitoring, improvements to carrying capacity, law enforcement measures, and other actions designed 

to protect or improve the habitat values of the acquired lands. A

Property Analysis Record, as described at:

http://cnlm.org/cms/index.php?option=com_content&task=view&id=21&Itemid=155 or

comparable method, will be conducted by SCE and reviewed by the BLM, Service, and

During 

Construction
No No

The Project elements do not support habitat for this 

species; therefore, this measure does not apply.

CDFG, to determine the management needs and costs described above, which then will be

used to calculate the amount of capital needed for the management fund. This management

fund will be held and managed by NFWF or another entity approved by the BLM, Service,

and CDFG.
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To partially offset the impacts of permanent and temporary/long‐term losses of horned lizard habitat, SCE will acquire at least 12.95 ha (32 ac) of horned 

lizard habitat. The compensation ratio will be 2:1 for permanent and temporary/long‐term impacts to horned lizard modeled habitat [6.47 ha (16 ac) of 

impact ×2 = a total of 12.95 ha (32 ac)]. The lands will be purchased either by SCE or SCE can deposit funds with the NFWF under the account governed 

by the REAT/NFWF MOA (REAT/NFWF MOA 2010); if funds are deposited with NFWF, a compensation fee will be assessed based on current fair market 

appraised value for the specific geographic area in which the acquisition occurs. The acquired lands will occur in horned lizard habitat with equivalent 

function and value. The replacement habitat is intended to benefit the population of horned lizard adversely affected by the project, and will be located
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CM‐31

function and value. The replacement habitat is intended to benefit the population of horned lizard adversely affected by the project, and will be located 

within or adjacent to priority conservation areas in the

CVMSHCP with comparable or better habitat value. The BLM and Service will coordinate to reach mutual agreement on the selection and 

ownership/management of acquired lands. If funds are provided to NFWF, the compensation (1) funds will be provided prior to project construction, (2) 

lands will be acquired prior to completion of project construction, and (3) lands will be conserved in perpetuity by a legal mechanism agreed to by the 

three agencies. If the conservation lands are acquired directly by SCE, steps #2 and #3 will apply. Regardless of the acquisition method (by SCE or NFWF), 

SCE will establish a management fund for the agency that owns and manages the acquired lands. The management fund will consist of an interest‐

bearing account (as described in the REAT/NFWF MOA), with the amount of capital commensurate to generate sufficient interest to fund all monitoring, 

management, and protection of the acquired lands, including reasonable administrative overhead, biological monitoring, improvements to carrying 

capacity, law enforcement measures, and other actions designed to protect or improve the habitat values of the acquired lands. A Property Analysis 

Record, as described at: http://cnlm.org/cms/index.php?option=com_content&task=view&id=21&Itemid=155 or comparable method, will be conducted 

by SCE and reviewed by the BLM and Service to determine the management needs and costs described above, which then will be used to calculate the 

amount of capital needed for the management fund. This management fund will be held and managed by NFWF or another entity approved by the BLM 

and Service.

During 

Construction
No No

The Project elements do not support habitat for this 

species; therefore, this measure does not apply.
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CM‐32
To the extent possible, all construction activities in modeled, critical, and occupied habitat will be conducted when tortoises are less active, generally 

November to March.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.B tortoise; therefore, this measure does not apply.
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CM‐33

An Authorized Biologist will be present during all construction activities in tortoise habitat modeled, critical habitat, and/or occupied habitat) during the 

tortoise’s more active season (April thru May and September thru October). The name and qualifications of the Authorized Biologist will be submitted on 

the Service’s Desert Tortoise Authorized Biologist Request Form (September 2009) or most current version to the BLM, Service, and CDFG for approval 

at least 30 days prior to initiation of ground‐disturbing activities in tortoise habitat.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.
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CM‐34
The Authorized Biologist will conduct clearance surveys and tortoise handling following procedures outlined in the Service’s Desert Tortoise Field Manual 

(December 2009) or more current Service guidance.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.
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CM‐35

The Authorized Biologist will conduct preconstruction clearance surveys immediately prior to initiation of ground disturbing activities in tortoise habitat 

regardless of the time of year. The goal of a clearance survey is to find all tortoises on the surface and in burrows that could be harmed by construction 

activities. Surveys will cover 100 percent of the acreage to be disturbed. All potential burrows within 30.5 m (100 ft) of construction activity will be 

marked and avoided to the extent practicable. Those that cannot be avoided will be excavated by the Authorized Biologist.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.

o
lo
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CM‐36
Tortoises found on the surface during preconstruction clearance surveys or during construction activities will be moved out of harm’s way and released 

within 500 m (1 640 ft) from point of collection

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore this measure does not applyB
i within 500 m (1,640 ft) from point of collection. Construction tortoise; therefore, this measure does not apply.

B
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CM‐37

Tortoises found in burrows during preconstruction clearance surveys or during construction activities during the species’ less active period (November to 

March) will be avoided to the extent practicable. Those that cannot be avoided will be excavated and the tortoise removed, blocked into an artificial or 

empty natural burrow within 500 m (1,640 ft) from the construction area, and monitored until construction activities in the area are complete. 

Excavation, creation of artificial burrows, and handling of eggs, juveniles and adults will be conducted in accordance with the Service’s Desert Tortoise 

Field Manual (December 2009) or more current Service guidance.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.
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CM‐38

During construction, parked vehicles will be inspected prior to being moved. If a tortoise is found beneath a vehicle, the Authorized Biologist will be 

contacted to move the animal out of harm’s way, or the vehicle will not be moved until the tortoise leaves on its own accord. The Authorized Biologist 

will be responsible for taking appropriate measures to ensure that any tortoises moved in this manner is not exposed to temperature extremes which 

could be harmful to the animal.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.

o
lo
gy

CM‐39 Constructed road berms in modeled, critical, and occupied habitat will be less than 30.48 cm (12 in) in height and have slopes less than 30 degrees.
During 

C i
No No

The Project elements do not support habitat for desert 

h f h d lB
io

, , p ( ) g p g
Construction

No No
tortoise; therefore, this measure does not apply.
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CM‐40

A trash collection system will be established to ensure that all food and other trash that could attract tortoise predators is properly disposed of in self‐

closing, sealable containers with lids that latch to prevent wind, common ravens, and mammals from opening containers. All trash receptacles will be 

regularly inspected and emptied to prevent spillage and maintain sanitary conditions, and removed from the project footprint when construction 

activities are complete.

During 

Construction
No No

The Project elements do not support habitat for desert 

tortoise; therefore, this measure does not apply.

B
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CM‐41 Road‐killed animals or other carcasses detected in the DPV2 ROW access road during DPV2‐related construction activities will be picked up and disposed 

of immediately (e.g., removal to a landfill or disposal at SCE facility). For special‐status species road‐kill, the Qualified Biologist or FCR will contact CDFG 

and Service within 1 working day of receipt of the carcass for guidance on disposal or storage of the carcass.

During 

Construction
Yes Yes This measure will be implemented during construction. 

Raven Control Plan: SCE will implement a Raven Control Plan (RCP) to minimize avian predation on tortoise for the 30 year life of the proposed project. 

The goal of the RCP will be to utilize methods to deter raven depredation of juvenile tortoises, as well as other wildlife species that may be listed or may 

be considered sensitive, in order to ensure that overall numbers of tortoises along DPV2 do not decrease. The plan will incorporate an adaptive 

management strategy that will be implemented immediately following construction and evaluated after 5 years of monitoring. The following activities 

will be implemented as part of the RCP: (1) Common Raven Nest Monitoring and (2) Contribution to the Raven Management Plan. Common Raven Nest 

Monitoring: A Qualified Biologist(s) or Service‐approved SCE designee with expertise identifying common raven nests and tortoise remains (e.g., carcass, 

B
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CM‐42

shell and bone fragments) will conduct surveys for the presence of common raven nests on DPV2 tower structures and for the presence of tortoise 

remains within a 15‐m (49‐ft) radius of each tower in tortoise modeled, critical, and occupied habitat. The name and

qualifications of the Qualified Biologist will be submitted to the BLM, Service, and CDFG

for approval 30 days before the commencement of monitoring each year. Nest surveys will be conducted at least once per month, between the 15th and 

last day of each month, during the primary common raven nest building period (February to May) and will begin the first common raven nesting season 

following the completion of tower construction in tortoise habitat. Nest surveys methods may include vehicular windshield surveys or pedestrian 

surveys, as appropriate. In the event that a common raven is documented initiating a new nesting attempt during the May surveys, follow up visits to 

that nest will be made in the subsequent months to establish whether or not the pair is bringing tortoises back to the nest. Throughout the survey 

period, if tortoise remains are found below an active nest, SCE will document the remains and verify the nesting status of the common ravens (e.g., 

incubating, feeding nestlings), herein referred to as offending ravens, and notify the BLM, Service, and CDFG verbally (via phone call) and in writing (via 

email or fax) within 24 hours of documenting the remains. Upon being notified, the Service will contact the Common

Raven Management Working Group which will coordinate immediate removal of the offending common raven(s). SCE will establish a Cooperative 

Service agreement with USDA/APHIS allowing for Wildlife Services to conduct the removal efforts of offending common raven(s) within the DPV2 ROW. 

SCE will be responsible for expenses attributed to removal of offending ravens nesting on DPV2 towers. Also, at least once per year outside of the avian 

breeding season and the tortoise’s more active season (April thru May and September thru October), SCE will remove all previously documented 

offending raven nests from all DPV2 tower structures along the surveyed transmission line and completely dispose of the nesting material so that it is no 

longer available for use for nest building (e g removal to a landfill or disposal at SCE facility) Raven nest removal will be scheduled in a manner that

Post Construction No No
This measure applies to post‐construction and O&M 

activities; therefore, this measure does not apply.

longer available for use for nest building (e.g., removal to a landfill or disposal at SCE facility). Raven nest removal will be scheduled in a manner that 

does not impact personnel safety or system reliability. The Qualified Biologist(s) or Service‐approved SCE designee will also conduct nest surveys at the 

Devers and Colorado River substations. Surveys will begin in February and will continue through May, occurring between the 15th and last day of each 

month. If an active common raven nest is located, searches for the presence of tortoise remains within a 15‐m (49‐ft) radius of the nest will be 

conducted. If tortoise remains are found, SCE will follow the same procedure outlined above. Similarly, offending ravens nesting on the substation 

facilities will be removed in accordance with the aforementioned procedures. Raven nest removal will be scheduled in a manner that does not impact 

personnel safety or system reliability. SCE will submit a report on the survey effort and a GIS layer to the Service of all the nests recorded during the year 

within 90 days of the last survey effort. The Service will be responsible for sharing the nest information with the Common Raven Management Work 

Group. An evaluation of the effectiveness of this conservation measure will be reviewed by SCE, the BLM, Service, and CDFG on an annual basis in order 
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To partially offset the impacts of permanent and temporary/long‐term losses of tortoise habitat, SCE will acquire at least 670.16 ha (1,656 ac) of tortoise 

habitat. For impacts to habitat in the Chuckwalla Critical Habitat Unit (CHU) or Chuckwalla Desert Wildlife Management Area (DWMA) but outside of 

modeled habitat, the compensation ratio will be 5:1 for permanent and temporary/long‐term impacts to tortoise habitat [63.54 ha (157 ac) of impact × 5 

for a total of 1,939.78 ha (785 ac)]. For habitat in the Chuckwalla CHU or DWMA also identified as modeled habitat, the compensation ratio also will be 

5:1 [43.71 ha (108 ac) of impact × 5 for a total of 218.53 ha (540 ac)]. For impacts to modeled habitat outside the Chuckwalla CHU or DWMA, the 

compensation ratio will be 1:1 for permanent and temporary/long‐term impacts to tortoise habitat [72.84 ha (180 ac) of impact × 1 for a total of 72.84 

ha (180 ac)] For impacts to occupied habitat
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CM‐43

ha (180 ac)]. For impacts to occupied habitat

outside the Chuckwalla CHU, DWMA, or modeled habitat, the compensation ratio will also be 1:1 [61.11 ha (151 ac) of impact × 1 for a total of 61.11 ha 

(151 ac)]. The lands will be purchased either by SCE or SCE can deposit funds with the NFWF under the REAT account governed by the REAT/NFWF MOA 

(REAT/NFWF MOA 2010); if funds are deposited with the NFWF, a compensation fee will be assessed based on current fair market appraised value for 

the specific geographic area in which the acquisition occurs. The acquired lands will occur in tortoise habitat with equivalent function and value. The 

replacement habitat is intended to benefit the population of tortoises adversely affected by the project. Therefore, replacement habitat will be acquired 

to offset impacts as follows: (a) habitat intended to replace modeled habitat in the CVMSHCP area will be located within or adjacent to priority 

conservation areas in the CVMSHCP area, (b) habitat

intended to compensate for impacts to critical habitat in the CVMSHCP area will be located within critical habitat in the CVMSHCP area, (c) habitat 

intended to compensate for impacts to critical habitat outside of the CVMSHCP area will be located within critical habitat in the NECO plan area, and (d) 

habitat intended to replace occupied habitat outside of the CVMSHCP area and outside of critical habitat will be located within the NECO plan area. The 

BLM, Service, and CDFG will  coordinate to reach mutual agreement on the selection and ownership/management of acquired lands. If funds are 

provided to NFWF, the compensation (1) funds will be provided no later than

30 days prior to ground disturbance, (2) lands will be acquired no later than 18 months after ground‐disturbing activity, and (3) lands will be conserved in 

perpetuity by a legal  mechanism agreed to by the three agencies. SCE will establish a management fund for the

agency that owns and manages the acquired lands. The management fund will consist of an interest‐bearing account (as described in the REAT/NFWF 

MOA), with the amount of capital commensurate to generate sufficient interest to fund all monitoring, management,

During 

Construction
No No

The Project elements do not support desert tortoise 

habitat; therefore, this measure does not apply.

and protection of the acquired lands, including reasonable administrative overhead, biological monitoring, improvements to carrying capacity, law 

enforcement measures, and other actions designed to protect or improve the habitat values of the acquired lands. A

Property Analysis Record, as described at: http://cnlm.org/cms/index.php?option=com_content&task=view&id=21&Itemid=155 or comparable method, 

will be conducted by the SCE and reviewed by the BLM, Service, and CDFG, to determine the management needs and costs described above, which then 

will be used to calculate the amount of capital needed for the management fund. This management fund will be held and managed by NFWF or another 

entity approved by the BLM, Service, and CDFG. If conservation lands are acquired directly by SCE they must meet the CDFG’s fully mitigated standard. 

Lands purchased outside of the CVMSHCP area will be transferred in fee title to CDFG, a CDFG‐approved non‐profit organization qualified pursuant to 
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General O&M Plan. SCE will submit an O&M Plan for the DPV2 project to the BLM, Service, and CDFG within 90 days following the completion of 

construction activities. The project‐specific O&M Plan will specify the location of maintained facilities, patrol and inspection procedures, detailed 

description of routine O&M activities, location of suitable habitat for listed plant and wildlife species covered in this biological/conference opinion, 

measures to avoid and minimize impacts to listed plants and wildlife, and procedures for action and reporting during non‐routine maintenance activities. 

The O&M plan will include biological resource maps compiled during the DPV2 project’s construction phase to be used to determine location of suitable 

habitat for listed species covered by this biological/conference opinion. The worker education program for sensitive biological resource prepared for 

project construction will be adapted for O&M activities and be provided to O&M crews when working in suitable habitat for listed species.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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Annual O&M Work Plan. SCE will submit an annual O&M work plan to the BLM, CDFG, and Service at least 3 months prior to the initiation of Class 1 and 

Class 2 O&M activities planned each calendar year. The annual O&M work plan will specify all routine O&M activities anticipated to occur in the given 

year and include maps depicting the location of anticipated O&M activities relative to the location of modeled, critical, and/or occupied habitat for the 

kangaroo rat, milk‐vetch, fringe‐toed and horned lizards, and tortoise, and list the conservation measures from this biological/conference opinion that 

will be implemented to avoid, minimize, and offset impacts to these species. 

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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Annual Reporting. SCE will report on the status of all O&M activities identified in the annual O&M work plan as part of the annual report [required as a 

Term and Condition of this biological/conference opinion (see “Terms and Conditions” section below)]. Annual reporting will include a description of the 

O&M activities initiated, in progress, and completed, the location of these activities, the amount of new ground disturbance in kangaroo rat, milk‐vetch, 

fringe‐toed and horned lizard, and tortoise modeled, critical and/or occupied habitat requiring additional habitat compensation.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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Class 4 (Emergency Repair) O&M Activities. During emergency repairs, all Conservation Measures will be followed to the extent practicable. Within 2 

business days of the start of emergency repairs, SCE will notify the BLM, Service, and CDFG verbally (via telephone) of the type of repairs anticipated, the 

location of the repairs relative to sensitive species habitat, and whether or not an Authorized or Qualified Biologist will be on site during repairs. Once 

the emergency has been abated, any unavoidable environmental damage will be reported to the project FCR or Qualified Biologist, who will submit a 

written report of such impacts to the BLM, Service, and CDFG and any other government agencies having jurisdiction over the emergency actions within 

14 days of completion of emergency repair activities. If required by the BLM, Service, CDFG, or government agencies, the FCR or Qualified Biologist will 

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
y p g y p q y , , , g g , Q g

develop a reasonable and feasible mitigation plan consistent with the Conservation Measures and any permits previously issued for the project by the 

governmental agencies.
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SCE will offset additional impacts to kangaroo rat, milk‐vetch, fringe‐toed or horned lizard, and tortoise modeled, critical, occupied, or suitable habitat 

associated with Class 2 and Class 4 O&M activities following the process and compensation ratios identified in CMs 22, 26, 30, 31, and 43 above.
Post Construction No No

This measure applies to O&M activities; therefore it does 

not apply.
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Routine Maintenance Limits. The area limits of project maintenance activities will be limited to the permanent disturbance areas noted on the final 

design engineering drawings and the vegetation‐free buffers [typically 0.61 to 1.52 m (2 to 5 ft) beyond berm’s or road’s edge] for access and fire 

prevention along roads as described in the Routine ROW road maintenance (Class 2) description. Routine maintenance activity will be restricted to and 

confined within those limits. In addition, maintenance personnel will keep vehicles on existing roads. No paint or permanent discoloring agents will be 

applied to rocks or vegetation to indicate limits of maintenance activity where any sensitive biological resources or wildlife habitats occur. Temporary 

demarcation methods such as flagging tape, pin flags, or wooden stakes will be used when necessary to ensure that all workers strictly limit activities 

and vehicles to the designated work areas.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.

o
gy This measure applies to O&M activities; therefore it does

B
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lo CM‐50 All existing and new employees/contractors will undergo the WEAP (see CM 14) prior to their involvement in all Class 1 and Class 2 O&M activities. Post Construction No No

This measure applies to O&M activities; therefore it does 

not apply.
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During Class 2, ground‐disturbing O&M activities in occupied habitat, a Qualified Biologist will determine if trapping is necessary to reduce harm to 

kangaroo rats. If kangaroo rats are found in the disturbance area, and the work will take less than 2 days to complete the Qualified Biologist will trap the 

area and hold kangaroo rats until the project is complete. If the Class 2 O&M activity will take more than 2 days, an exclusionary fence will be installed 

around the work areas where impacts will occur. The area will then be trapped and animals from inside the impact area will be relocated out of harm’s 

way, outside of exclusion fencing until construction is completed. Following completion of O&M activities in the area occupied by kangaroo rats, SCE will 

remove all exclusion fencing and recontour the soils to the preconstruction condition. The name and qualifications of the Qualified Biologist will be 

submitted to the BLM, Service and CDFG for approval at least 30 days prior to O&M activities in occupied kangaroo rat habitat.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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A Qualified Biologist will be present during Class 2, ground‐disturbing O&M activities conducted in modeled habitat during the species’ seed germination 

and growing season, generally January to May. The name and qualifications of the Qualified Biologist will be submitted to the BLM and Service for 

approval at least 30 days prior to project construction in modeled habitat. Milk‐vetch locations identified during the preconstruction surveys will be 

surveyed to determine if additional germination has occurred. Any milkvetch locations found during O&M activities will be marked (e.g., flagging tape, 

pin flags, wooden stakes) and avoided to the maximum extent possible. Where avoidance is not possible, milk‐vetch plants will be salvaged following the 

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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Plant Salvage Plan (see CM 25). The name and qualifications of the Qualified Biologist will be submitted to the BLM, Service, and CDFG for approval at 

least 30 days prior to O&M activities in modeled habitat.
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Class 2, ground‐disturbing O&M activities within modeled/blow sand habitat, defined in the post‐construction O&M Plan Maps, will be conducted 

between April and October (inclusive of both months) when air temperature is above 75 degrees Fahrenheit to minimize potential impacts to fringe‐toed 

and horned lizards.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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To reduce direct impacts to fringe‐toed and horned lizards during O&M activities, a Qualified Biologist will monitor all Class 2 ground‐disturbing activities 

within modeled/blow sand habitat. The Qualified Biologist(s) will be present throughout ground disturbing O&M activities in modeled/blow sand habitat 

to identify, capture, and relocate any individuals to the nearest suitable habitat outside of the DPV1/DPV2 ROW. The name and qualifications of the 

Qualified Biologist will be submitted to the BLM, Service, and CDFG for approval at least 30 days prior to O&M activities in modeled/blow sand habitat.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.

During the tortoise’s most active season (April thru May and September thru October), operators of heavy equipment (such as road graders) will be
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During the tortoise s most active season (April thru May and September thru October), operators of heavy equipment (such as road graders) will be 

accompanied by an Authorized Biologist during Class 2 ground‐disturbing O&M activities in tortoise modeled, critical habitat, and/or occupied habitat. 

The Authorized Biologist will have the responsibility and authority to halt all project activity should danger to a tortoise arise. Work will proceed only 

after hazards to the tortoise are removed, the tortoise is no longer at risk, or the tortoise has been moved from harm’s way of its own will or by the 

Authorized Biologist. The name and qualifications of the Authorized Biologist will be submitted on the Service’s Desert Tortoise Authorized Biologist 

Request Form (September 2009) or most current version to the BLM, Service, and CDFG for approval at least 30 days prior to initiation of ground 

disturbing O&M activities in tortoise habitat.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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During Class 2 ground‐disturbing O&M activities conducted during the tortoise’s less active period (generally November thru March) in modeled, critical 

habitat, and/or occupied habitat, an Authorized Biologist will conduct burrow searches prior to initiation of ground‐disturbing activities that take place 

beyond existing permanent disturbance areas, such as existing access roads in modeled, critical, and occupied habitat. Tortoises found in burrows during 

the less active period during O&M activities will be avoided to the extent

practicable. Burrows that cannot be avoided will be excavated and the tortoise removed, blocked into an artificial or empty natural burrow within 500 m 

(1,600 ft) from the construction area, and monitored until O&M activities in the area are complete. Excavation, creation of artificial burrows, and 

handling of eggs, juveniles and adults will be conducted in accordance with the Service’s Desert Tortoise Field Manual (December 2009) or more current 

Service guidance.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.

During O&M activities, all workers in the action area will be required and reminded at least annually in writing to inspect underneath parked vehicles 
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every time before starting and driving the vehicle. The written instruction will require that if a tortoise is found

beneath vehicle, the vehicle will not be moved until the animal is no longer at risk of being run over, or the Authorized Biologist will be contacted to 

move the animal out of harm’s way.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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Debris from tree trimming and brush clearing done in modeled, critical, or occupied habitat will be completely disposed so that it is no longer available 

for use for raven nest building (i.e., removal to a landfill or disposal at SCE facility).
Post Construction No No

This measure applies to O&M activities; therefore it does 

not apply.

B
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CM‐59

SCE will prepare an annual report by December 31 of each year of the project detailing construction and O&M activities and effects to milk‐vetch, along 

with kangaroo rats, fringe‐toed and horned lizards, and tortoises, as described in the “Terms and Conditions” section of this biological/conference 

opinion.

Post Construction No No
This measure applies to O&M activities; therefore it does 

not apply.
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al

Monitor construction. The Applicant shall implement archaeological monitoring by a professional archaeologist during subsurface construction 

disturbance at all locations identified in the Historic Properties Treatment Plan (HPTP). Full‐time monitoring shall occur when ground disturbing activities 

take place at all archaeological High‐Sensitivity Areas described above and at all cultural resource Environmentally Sensitive Areas (ESAs). These 

locations and their protection boundaries shall be defined and mapped in the HPTP. Intermittent monitoring may occur in areas of moderate 

archaeological sensitivity at the discretion of the BLM and CPUC Archaeological monitoring shall be conducted by a qualified archaeologist familiar with
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MM C‐1e

archaeological sensitivity at the discretion of the BLM and CPUC. Archaeological monitoring shall be conducted by a qualified archaeologist familiar with 

the types of historical and prehistoric resources that could be encountered within the project, and under direct supervision of a principal archaeologist. 

The qualifications of the principal archaeologist and archaeological monitors shall be approved by the BLM and CPUC. A Native American monitor may 

be required at culturally sensitive locations specified by the BLM following government‐to‐government consultation with Native American tribes. The 

monitoring plan in the HPTP shall indicate the locations where Native American monitors will be required and shall specify the tribal affiliation of the 

required Native American monitor for each location. The Applicant shall retain and schedule any required Native American monitors.

Compliance with and effectiveness of the cultural resources monitoring plan shall be documented by the Applicant in a monthly report to be submitted 

to the BLM and CPUC, and, on San Bernardino National Forest, to the USFS, and on Agua Caliente land, to the THPO, or the duration of project 

construction. In the event that cultural resources are not properly protected by ESAs, all project work in the immediate vicinity shall be diverted by the 

archaeological monitor until authorization to resume work has been granted by the BLM and CPUC. The Applicant shall notify the BLM of any damage to 

cultural resource ESAs. The Applicant shall consult with the BLM to mitigate damages and to increase effectiveness of ESAs. At the discretion of the BLM 

and CPUC, such mitigation may include, but not be limited to modification of protective measures, refinement of monitoring protocols, data‐recovery 

investigations, or payment of compensatory damages in the form of non‐destructive cultural resources studies or protection.

Pre‐construction 

and during 

construction

No NO
No cultural resourecs are located with the APE.  In the evnet of 

unanticapated cultural resources, the Plan of Development for 

Constructin Yards will be implemented (Williams 2011). 

Train construction personnel. All construction personnel shall be trained regarding the recognition of possible buried cultural remains and protection of 
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MM C‐1f

all cultural resources, including prehistoric and historic resources during construction, prior to the initiation of construction or ground disturbing 

activities. The Applicant shall complete training for all construction personnel. Training shall inform all construction personnel of the procedures to be 

followed upon the discovery of archaeological materials, including Native American burials. Training shall inform all construction personnel that 

Environmentally Sensitive Areas (ESAs) must be avoided and that travel and construction activity must be confined to designated roads and areas. All 

personnel shall be instructed that unauthorized collection or disturbance of artifacts or other cultural materials on or off the right‐of‐way by the 

Applicant, his representatives, or employees will not be allowed. Violators will be subject to prosecution under the appropriate State and federal laws 

and violations will be grounds for removal from the project. Unauthorized resource collection or disturbance may constitute grounds for the issuance of 

a stop work order (BLM B‐9.11). The following issues shall be addressed in training or in preparation for construction:

• All construction contracts shall include clauses that require construction personnel to attend training so they are aware of the potential for 

inadvertently exposing buried archaeological deposits, their responsibility to avoid and protect all cultural resources, and the penalties for collection, 

vandalism, or inadvertent destruction of cultural resources.

• The Applicant shall provide a background briefing for supervisory construction personnel describing the potential for exposing cultural resources, the 

location of any potential ESA, and procedures and notifications required in the event of discoveries by project personnel or archaeological monitors. 

Supervisors shall also be briefed on the consequences of intentional or inadvertent damage to cultural resources. Supervisory personnel shall enforce 

restrictions on collection or disturbance of artifacts or other cultural resources

Pre‐construction 

and during 

construction

Yes Yes
A cultural/paleontological WEAP has been submitted and 

accepted by the CPUC. This WEAP training will be required for 

all construction personal prior to construction.

restrictions on collection or disturbance of artifacts or other cultural resources.

• Upon discovery of potential buried cultural materials by archaeologists or construction personnel, or damage to an ESA, work in the immediate area of 

the find shall be diverted and the Applicant’s archaeologist notified. Once the find has been inspected and a preliminary assessment made, the 

Applicant’s archaeologist will consult with the BLM to make the necessary plans for evaluation and treatment of the find(s) or mitigation of adverse 

effects to ESAs.
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If human remains and/or cultural items (funerary objects) 

defined by the NAGPRA are inadvertently discovered during
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MM C‐2a

Consult agencies and Native Americans. If human remains are discovered during construction, all work will be diverted from the area of the discovery 

and the BLM authorized officer will be informed immediately. The Applicant shall follow all State and federal laws, statutes, and regulations that govern 

the treatment of human remains. The Applicant shall assist and support the BLM in all required government‐to‐government consultations with Native 

Americans and appropriate agencies and commissions, as requested by the BLM. The Applicant shall comply with and implement all required actions and 

studies that result from such consultations, as directed by the BLM.

During 

construction
Yes YES

defined by the NAGPRA are inadvertently discovered during 

construction activities, all work in the vicinity of the find will 

cease within a 500‐foot radius of the remains, the area will be 

protected by posting a monitor or construction worker to 

ensure that no additional disturbance occurs, the monitor will 

contact SCE archaeologist Audry Williams who will notify the 

Riverside County Coroner, BLM Field Manager, and BLM 

archaeologist George Kline pursuant to Section (3)(d)(1) of the 

NAGPRA. If the discovery occurs at the end of the work day, 

the area must be secured by posting a guard and covering the 

area with heavy metal plates (if the remains are found below 

surface in a trench) until the BLM Field Manager provides 

specific protection and treatment guidance.
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MM C‐3a

Complete consultation with Native American and other Traditional Groups. The Applicant shall provide assistance to the BLM, as requested by the BLM, 

to complete required government‐to‐government consultation with interested Native American tribes and individuals (Executive Memorandum of April 

29, 1994 and Section 106 of the National Historic Preservation Act) and other Traditional Groups to assess the impact of the Proposed Project on 

Traditional Cultural Properties or other resources of Native American concern. As directed by the BLM, the Applicant shall undertake required 

treatments, studies, or other actions that result from such consultation. Written documentation of the completion of all pre‐construction actions shall 

be submitted by the Applicant and approved by the BLM at least 30 days before commencement of construction activities. Actions that are required 

during or after construction shall be defined, detailed, and scheduled in the Historic Properties Treatment Plan and implemented by the Applicant, 

consistent with Mitigation Measure C‐1c (Develop and implement Historic Properties Treatment Plan).

Pre‐construction 

and during 

construction

Yes YES
Consultation with Native Americans is on‐going between the 

BLM and tribes who have expressed interest in the DPV2 

project.
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Inventory paleontological resources in Final APE. Prior to construction and all other surface‐disturbing activities, the Applicant shall have conducted and 

The material yards are located within the previously 

paleontological inventory area for the DPV2 Project (CH2M Hill 
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MM C‐4a
submitted for approval an inventory of potentially significant paleontological resources, based on field inspection of areas of high or undetermined 

paleontological sensitivity, that will be affected by the project as determined by the BLM and CPUC. As part of the inventory report, the Applicant shall 

evaluate and refine the paleontological sensitivity modeling of sediments that will be affected.

Pre‐construction Yes YES
2010) and have been submitted to the agencies under 

separate cover from this NTP. The inventory concluded that 

the material yards are located in low sensitivity for 

paleontological resources to occur. 

DPV2 Devers 2 and Indio 2 Construction Yards NTPR Appendix A Required Environmental Submittals.  11/4/2011 26 of 48



R
e
so
u
rc
e 
A
re
a

MM/APM Measure Timing 

D
ev
er
s 
2

In
d
io
 2

Comments

d
 P
al
eo

n
to
lo
gi
ca
l

MM C‐4b

Develop Paleontological Monitoring and Treatment Plan. The Applicant shall, upon approval of the paleontological inventory report by the BLM and 

CPUC, prepare and submit for approval a plan to mitigate identified impacts. The Paleontological Monitoring and Treatment Plan shall identify 

construction impact areas of high sensitivity for encountering significant resources and the depths at which those resources are likely to be discovered. 

The Plan shall outline a coordination strategy to ensure that all construction disturbance in high sensitivity sediments will be monitored full‐time by 

qualified professionals. Sediments of undetermined sensitivity will be spot‐checked. The Plan shall detail the significance criteria to be used to determine 

which resources will be avoided or recovered for their data potential. The Plan shall also detail methods of recovery, post‐excavation preparation and 
Pre‐construction No NO

The material yards are located within the previously 

paleontological inventory area for the DPV2 Project (CH2M Hill 

2010) and have been submitted to the agencies under 

separate cover from this NTP. The inventory concluded that 
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analysis of specimens, final curation of specimens at a federally recognized, accredited facility, data analysis, and reporting. The Plan shall specify that all 

paleontological work undertaken by the Applicant on public land shall be carried out by qualified professionals on a currently valid Paleontological 

Collecting Permit for the appropriate State. Notices to proceed will be issued by the BLM CPUC following approval of the Paleontological Monitoring and 

Treatment Plan.

p y

the material yards are located in low sensitivity for 

paleontological resources to occur. 
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MM C‐4c

Monitor construction for paleontology. Based on the paleontological sensitivity assessment and Monitoring and Treatment Plan consistent with 

Mitigation Measure C‐4b (Develop Paleontological Monitoring and Treatment Plan), the Applicant shall conduct full‐time construction monitoring in 

areas where and when sediments of high paleontological sensitivity will be disturbed. Construction activities shall be diverted when data recovery of 

significant fossils is warranted.

During 

construction
No NO

The inventory concluded that the material yards are located in 

low sensitivity for paleontological resources to occur.  Areas of 

low paleontological sensitivity do not require monitoring.  

Furthermore, the perpetration of the yards will not reach 

excavation depths that are likely to encounter paleontological 

resources. 

l
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MM C‐4d
Conduct paleontological data recovery. If avoidance of significant paleontological resources is not feasible or appropriate, treatment (including recovery, 

specimen preparation, data analysis, curation, and reporting) shall be carried out by the Applicant, in accordance with the BLM‐approved Treatment 

Plan per Mitigation Measure C‐4b (Develop Paleontological Monitoring and Treatment Plan).

During 

construction
No NO

The inventory concluded that the material yards are located in 

low sensitivity for paleontological resources to occur.  The 

perpetration of the yards will not reach excavation depths that 

are likely to encounter paleontological resources and 

therefore, do not require data recovery. 
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Train construction personnel. All construction personnel shall be trained regarding the recognition of possible buried paleontological resources and 

protection of all paleontological resources during construction, prior to the initiation of construction or ground‐disturbing activities. The Applicant shall 

complete training for all construction personnel. Training shall inform all construction personnel of the procedures to be followed upon the discovery of 

paleontological materials. Training shall inform all construction personnel that Environmentally Sensitive Areas (ESAs) must be avoided and that travel 

and construction activity must be confined to designated roads and areas. All personnel shall be instructed that unauthorized collection or disturbance of 

federally protected fossils on or off the right‐of‐way by the Applicant, his representatives, or employees will not be allowed. Violators will be subject to 
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MM C‐4e
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prosecution under the appropriate State and federal laws and will be grounds for removal from the project. Unauthorized resource collection or 

disturbance may constitute grounds for the issuance of a stop work order (BLM B‐9.11). The following issues shall be addressed in training or in 

preparation for construction:

• All construction contracts shall include clauses that require construction personnel to attend training so they are aware of the potential for 

inadvertently exposing buried paleontological deposits, their responsibility to avoid and protect all such resources, and the penalties for collection, 

vandalism, or inadvertent destruction of paleontological resources.

• The Applicant shall provide a background briefing for supervisory construction personnel describing the potential for exposing paleontological 

resources, the location of any potential ESA, and procedures and notifications required in the event of discoveries by project personnel or 

paleontological monitors. Supervisory personnel shall enforce restrictions on collection or disturbance of fossils.

• Upon discovery of potential buried paleontological materials by paleontologists or construction personnel, work in the immediate area of the find shall 

be diverted and the Applicant’s paleontologist notified. Once the find has been inspected and a preliminary assessment made, the Applicant’s 

paleontologist will notify the BLM and CPUC and proceed with data recovery in accordance with the approved Treatment Plan consistent with Mitigation 

Measure C‐5b (Develop Paleontological Monitoring and Treatment Plan).

Pre‐construction 

and during 

construction

Yes YES

A cultural/paleontological WEAP has been submitted and 

accepted by the CPUC.  This WEAP training will be required for 

all construction personal prior to development or use of all 

yards.  
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Protect and monitor NRHP‐eligible properties. Protect and monitor NRHP‐eligible properties. The Applicant shall design and implement a long‐term plan 

to protect National Register of Historic Places (NRHP)‐eligible sites from direct impacts of project operation and maintenance and from indirect impacts, 

such as erosion that result from the presence of the project. The plan shall be developed in consultation with the BLM to design measures that will be 

effective against project maintenance impacts and project ‐related vehicular impacts. The plan shall also include protective measures for NRHP‐eligible 

properties within the DPV corridor that will experience operational and access impacts as a result of the Proposed Project. The proposed measures may 

include restrictive fencing or gates permanent access road closures signage stabilization of erosion site capping site patrols and
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MM C‐5a

include restrictive fencing or gates, permanent access road closures, signage, stabilization of erosion, site capping, site patrols, and 

interpretive/educational programs, or other measures that will be effective for protecting NRHP‐eligible properties. The plan shall be property specific 

and shall include provisions for monitoring and reporting its effectiveness and for addressing inadequacies or failures that result in damage to NRHP‐

eligible properties. The plan shall be submitted to the BLM and CPUC for review and approval at least 30 days prior to project operation.

Monitoring of selected sites shall be conducted annually by a professional archaeologist for a period of five years. Monitoring shall include inspection of 

all site loci and defined surface features, documented by photographs from fixed photo monitoring stations and written observations. A monitoring 

report shall be submitted to the BLM and CPUC within one month following the annual resource monitoring. The report shall indicate any properties that 

have been impacted by erosion or vehicle or maintenance impacts. For properties that have been impacted, the Applicant shall provide 

recommendations for mitigating impacts and for improving protective measures. After the fifth year of resource monitoring, the BLM or CPUC, as 

appropriate, will evaluate the effectiveness of the protective measures and the monitoring program. Based on that evaluation, the BLM or CPUC may 

require that the Applicant revise or refine the protective measures, or alter the monitoring protocol or schedule. If the BLM does not authorize alteration 

of the monitoring protocol or schedule, those shall remain in effect for the duration of project operation.

If the annual monitoring program identifies adverse effects to National Register of Historic Places (NRHP)‐eligible properties from operation or long‐term 

presence of the project, or if, at any time, the Applicant, BLM or CPUC become aware of such adverse effects, the Applicant shall notify the BLM and 

CPUC immediately and implement mitigation for adverse changes, as directed by the BLM and CPUC. At the discretion of the BLM and CPUC, such 

Pre‐construction 

and post 

construction

No NO
No cultural resourecs are located with the APE.  In the evnet of 

unanticapated cultural resources, the Plan of Development for 

Constructin Yards will be implemented (Williams 2011). 

y p g g , y ,

mitigation may include, but not be limited to modification of protective measures, refinement of monitoring protocols, data recovery investigations, or 

payment of compensatory damages in the form of non‐destructive cultural resources studies or protection.
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APM C‐7

When necessary to relocate the proposed line, ancillary facilities, temporary facilities, or work areas as a result of inventory, onsite avoidance decisions, 

or the Holder’s approved request for relocation, the Holder shall inventory the proposed new locations for cultural resources and provide inventory 

results to the Authorized Officer prior to construction. Any mitigation deemed necessary by the Authorized Officer shall be completed prior to 

undertaking any surface disturbing activities. (BLM B‐9.7)

Pre‐construction 

and during 

construction

Yes YES
Where fessible, project compents have been moved to avoid 

culutral resources.  No construction activities will take place 

unilt all mitigation measures are implemented.

tu
ra
l a
n
d
 

o
n
to
lo
gi
ca
l

APM C‐8
All cultural resource work undertaken by the Holder on public lands shall be carried out by qualified professionals designated on a currently valid Cultural 

Resource Use Permit for the appropriate State. (BLM B‐9.8)

Pre‐construction 

and during 

construction

No NO
All cultural invetory has been completed under BLM ARPA 

permits and Filed Work Authorization.  Indio 2 and Devers 2 

yards are located on private property
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o construction yards are located on private property.

C
u
lt
u
ra
l a
n
d
 

P
al
eo

n
to
lo
gi
ca
l

APM C‐9
Notices to proceed (NTP) will be issued following completion, and approval by the Authorized Officer, of any fieldwork determined necessary through 

the inventory, evaluation, and consultation process described above. (BLM B‐9.9)
Pre‐construction Yes YES This NTP will be submitted to both the CPUC and the BLM.
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APM C‐10 Vehicles and equipment shall be confined and operated only within areas specified by the Authorized Officer. (BLM B‐9.10)

Pre‐construction 

and during 

construction

Yes YES
Vehicals and equipment will remain outside of all ESA.  ESA will 

be monitored to ensure compliance.  
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ils MM G‐1a

Protect desert pavement. Grading for new access roads or work areas in areas covered by desert pavement shall be avoided if possible. If avoidance of 

these areas is not possible, the desert pavement surface shall be protected from damage or disturbance from construction vehicles by use of temporary 

mats on the surface. A plan for identification and avoidance or protection of sensitive desert pavement shall be prepared and submitted to the CPUC, 

BLM, and USFWS for review and approval at least 60 days prior to start of construction.

Pre‐construction 

and during 

construction

NO NO

This measure is addressed through the Project‐wide 

Desert Pavement Plan. Desert pavement was not found 

at either the Devers 2 nor the Indio 2 Construction Yards. 

Therefore this measure is not applicable. 
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MM G‐2a

Design‐level geotechnical studies shall be performed by the Applicant to identify the presence, if any, of potentially detrimental soil chemicals, such as 

chlorides and sulfates. Appropriate design measures for protection of reinforcement, concrete, and metal‐structural components against corrosion shall 

be utilized, such as use of corrosion‐resistant materials and coatings, increased thickness of project components exposed to potentially corrosive 

conditions, and use of passive and/or active cathodic protection systems. The geotechnical studies shall also identify areas with potentially expansive or 

collapsible soils and include appropriate design features, including excavation of potentially expansive or collapsible soils during construction and 

replacement with engineered backfill, ground‐treatment processes, and redirection of surface water and drainage away from expansive foundation soils. 

Study results and proposed solutions shall be provided to the CPUC and BLM, as appropriate, for review and approval at least 60 days before 

construction.

Pre‐construction 

and during 

construction

NO NO

The mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

both are temporary facilities that do not require 

permanent construction of structures.
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MM G‐3a

Conduct geotechnical surveys for landslides. The Applicant shall perform design level geotechnical surveys in areas crossing and adjacent to hills and 

mountains. These surveys will acquire data that will allow identification of specific areas with the potential for unstable slopes, landslides, earth flows, 

and debris flows along the approved transmission line route and in other areas of ground disturbance, such as grading for access and spur roads. The 

investigations shall include an evaluation of subsurface conditions, identification of potential landslide hazards, and provide information for 

development of excavation plans and procedures. Where landslide hazard areas cannot be avoided, appropriate engineering design and construction 

measures shall be incorporated into the project designs to minimize potential for damage to project facilities. A report documenting these surveys and 

Pre‐construction 

and during 

construction

NO NO

The mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

both temporary facilities that do not require permanent 

construction of structures.

G
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e design measures to protect structures shall be submitted to the CPUC and BLM for review and approval at least 60 days before construction
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MM G‐5a

Design project facilities to avoid impact from ground failure. Since seismically induced ground failure has the potential to damage or destroy project 

components, the Applicant shall complete design‐level geotechnical investigations at tower locations in areas with potential liquefaction‐related 

impacts. These studies shall specifically assess the potential for liquefaction and lateral spreading hazards to affect the approved project and all 

associated facilities. Where these hazards are found to exist, appropriate engineering design and construction measures shall be incorporated into the 

project designs. A report documenting results of the geotechnical surveys shall be submitted to the CPUC and BLM for review and approval at least 60 

days before construction.

Pre‐construction 

and during 

construction

NO NO

The mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

both are temporary facilities that do not require 

permanent construction of structures.
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MM G‐6a

Coordinate with quarry operations. Operations and management personnel for the Indio Pit quarry shall be consulted regarding locations of active 

mining and for coordination of construction activities in and through those areas. A plan to avoid or minimize interference with mining operations shall 

be prepared in conjunction with mine/quarry operators prior to construction. SCE shall document compliance with this measure prior to the start of 

construction by submitting the plan to the CPUC and BLM for review at least 60 prior to the start of construction.

Pre‐construction 

and during 

construction

NO NO

The mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

neither are located near quarry or mining operations.
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MM G‐7a

Minimize project structures within active fault zones. SCE shall perform a geologic/geotechnical study to confirm the location of mapped traces of active 

and potentially faults crossed by the project route. For crossings of active faults, the towers shall be placed as far as feasible outside the area of mapped 

fault traces. Compliance with this measure shall be documented to the CPUC and BLM in a report submitted for review and approval at least 60 days 

prior to the start of construction.

Pre‐construction 

and during 

construction

NO NO

The mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

both are temporary facilities that do not require 

permanent construction of structures.
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So
ils APM G‐1 The line will be located to minimize the disruption of any active mining operations. (BLM B‐2.1) Pre‐construction NO NO

This mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

neither are located near any quarry or mining 

operations. 
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ils APM G‐2

Individual transmission towers will not be sited on nor straddle the mapped traces of any known fault that has been designated active or potentially 

active. In areas where known faults are present, the Holder will visually check the tower site area before clearing, and will check the tower footing holes 

for any trace of a previously unmapped fault. If manifestations of a fault are found, construction will immediately stop at that site and the Holder will 

consult with the Holder’s Geologist and the BLM Authorized Officer. The Holder’s Geologist and the BLM Authorized Officer will determine if it is a fault 

trace and if so, will ascertain if it is active, potentially active, or inactive. (BLM B‐2.2)

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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Towers will be located so that the line will span the surface traces of active and potentially active faults such that a relative lateral surface displacement
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Towers will be located so that the line will span the surface traces of active and potentially active faults such that a relative lateral surface displacement 

would shorten the span between towers, and thus avoid potential line breaks. Where this is not feasible, the Holder will incorporate slack spans to 

bridge the fault(s) such that the projected lateral surface displacement, as forecast by the Holder’s Geologist and accepted by the BLM Authorized 

Officer, will not structurally affect the associated towers. (BLM B‐2.3)

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM G‐4
In general, an appropriate tower design which accounts for lateral wind loads and conductor loads exceeds any credible seismic loading (groundshaking). 

(BLM B‐2.4)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM G‐5
Towers will be located to avoid areas of highly sensitive dune sand areas. Where these areas cannot be avoided, towers will be located to minimize 

disturbance to the deposits at a site approved by the BLM Authorized Officer. (BLM B 2.5. Note: Text here omits references to specific figures and maps 

in the original [1987 88] DEIR and DEIS.)

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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ils APM G‐6

Wherever feasible to minimize the potential for slope instability, towers will be located to avoid gullies or active drainages, and over‐steepened slopes. 

(BLM B‐2.6)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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SCE will provide a list of sites where helicopter construction is recommended. The Authorized Officer may require, on a site‐specific basis, helicopter 
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APM G‐7
assisted construction in sensitive areas. Sensitive areas are those that exhibit both (1) high erosion potential and/or slope instability; and (2) a lack of 

existing stub roads within a reasonable distance of the tower site or existing access that is not suitable for upgrading to accommodate conventional 

tower construction or line stringing equipment, and where it is determined that, after field review, the issues of erosion and/or slope instability cannot 

be successfully mitigated through implementation of accepted engineering practices. (BLM B‐2.7)

Pre‐construction NO NO

This measure does not apply because the neither the 

Devers 2 nor the Indio 2 Construction Yards require 

helicopter assisted construction. 
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So
ils APM G‐8

Mitigation of potentially significant impacts to the western end of the proposed transmission line due to (1) potential surface fault rupture along the 

Banning, Mission Creek, and Mecca Hills faults, and (2) potential for severe seismic shaking can be achieved by standard design methods listed below:

a. Towers will be sited so as not to straddle active fault traces.

b. The alignment will be designed to cross an active fault such that future rupture on the fault would not cause excessive stress on the line or the towers.

c. Standard foundation and structural design measures will be utilized to minimize the impact from severe seismic shaking. (BLM B‐2.8)

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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So
ils APM G‐9 Appropriate design of tower foundations will be used to reduce the potential for settlement and compaction. (BLM B‐2.9) Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM G‐10

New access roads and soil disturbance will be avoided or minimized in all areas designated as having high erosion hazards or potential slope instability. If 

the Authorized Officer, after consultation and review of alternatives (including helicopter or helicopter assisted construction), deems the proposed new 

access road feasible, design plans must be submitted for approval, in writing, prior to construction. (BLM B‐3.1. Note: Text here omits references to 

specific figures and maps in the original (1987‐88) DEIR and DEIS.)

Pre‐construction NO NO

Both the Devers 2 and the Indio 2 Construction Yards are 

relatively flat areas and are not within high erosion 

potential areas,  therefore this measure doesn't apply. 
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APM G‐11

New access roads, which are required, will be designed to minimize ground disturbance from grading. They will follow natural ground contours as closely 

as possible and include specific features for road drainage, including water bars on slopes over 25 percent. Other measures could include drainage dips, 

side ditches, slope drains, and velocity reducers. Where temporary crossings are constructed, the crossings will be restored and repaired as soon as 

possible after completion of the discrete action associated with construction of the line in the area. (BLM B‐3.2)

Pre‐construction, 

during  and post 

construction

NO NO
No new access roads are required for either the Devers 2 

nor the Indio 2 Construction Yards. 
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ils APM G‐12

Side casting of soil during grading will be minimized. Excess soil and excavated soil will be properly stabilized or, dispersed around tower construction 

sites or on stub or access roads. (BLM B‐3.3)

During 

construction
NO NO

Both the Devers 2 and the Indio 2 Construction Yards are 

completely developed so no side casting will occur, 

therefore this measure doesn’t apply. 
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ils APM G‐13

During grading operations, care would be exercised to minimize side casting. No earth would be removed below final elevations, and no cuts would be 

made deeper than necessary for clearing and road construction. (SCE)

During 

construction
NO NO

Both the Devers 2 and the Indio 2 Construction Yards are 

completely developed so no side casting will occur, 

therefore this measure doesn’t apply. 
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APM G‐14
Upon completion of construction, any drainage deficiencies would be corrected to prevent future erosion. Trees and brush would be cleared only when 

necessary to provide electrical clearance, line reliability, or suitable access for maintenance and construction. (SCE)
Post construction YES YES

Upon completion of construction, this measure will be 

implemented if required. 
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APM G‐15
Counterpoise may need to be installed if the local soil conditions indicate that the soil has a resistance above 30 ohms. This is accomplished by attaching 

a 0.375‐inchcable to the tower steel. The cable is installed 1 foot underground and extends approximately 100 feet within the ROW from two or more 

footings.

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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So
ils APM G‐16 The line would be located to minimize the disruption of any active mining operations. (SCE) Pre‐construction NO NO

This mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because 

neither are located near any quarry or mining 

operations. 
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APM G‐17
Appropriate tower design would be used to mitigate the potential for impacts from very strong seismic groundshaking. In general, an appropriate tower 

design which accounts for lateral wind loads and conductor loads during line stringing exceeds any credible seismic loading (groundshaking). (SCE)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM G‐18
Whenever possible to minimize the potential for slope instability, towers would be located to avoid gullies or active drainages, and over‐steepened 

slopes. (SCE)

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM G‐19

New access roads, where required, would be designed to minimize ground disturbance from grading. They would follow natural ground contours as 

closely as possible and include specific features for road drainage, including water bars on slopes over 25 percent. Other measures could include 

drainage dips, side ditches, slope drains, and velocity reducers. Where temporary crossings are constructed, the crossings would be restored and 

repaired as soon as possible after completion of the discrete action associated with construction of the line. Side casting of soil during grading would be 

minimized. Excess soil would be properly stabilized, or if necessary, hauled to an approved disposal site. (SCE)

Pre‐construction 

and during 

construction

NO NO
No new access roads are required for either the Devers 2 

nor the Indio 2 Construction Yards. 
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MM H‐1a

Restore disturbed soil with re‐vegetation or construction of permanent erosion‐control structures. Soil disturbance at towers and access roads shall be 

the minimum necessary and designed to prevent long‐term erosion through revegetation or construction of permanent erosion control structures 

according to plans to be reviewed and approved by the U.S. Forest Service. Copies of the final approved plans shall be submitted to the CPUC/BLM for 

h i fil

Pre‐construction, 

during and post‐

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers
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of transmission towers. 
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Design diversion dikes or other site remediation's to avoid damage to adjacent property. Where diversion dikes are required to protect towers or other 

project structures from flooding or erosion, these dikes shall be so designed as to avoid increasing the risk of erosion or flooding onto adjacent property 

where life, existing improvements or land values could be threatened. Diversion dike designs shall be submitted to the CPUC and BLM for review and 

approval at least 60 days prior to construction.

Pre‐construction NO NO

Both the Devers 2 and Indio 2 Construction Yards are 

completely developed and do not require diversion 

dikes. 
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APM W‐1

During the first year following construction, potential soil erosion sites will be inspected by the Holder after each major rainstorm as access permits. For 

the purpose of this measure, a major rainstorm is defined as any singular storm where the total precipitation exceeds the arithmetic mean for similar 

events in the area and results in flooding. Examples include cloudbursts (high quantity – short duration) or storms where saturated soils produce runoff 

(high quantity – long duration). (BLM B‐4.1)

Post‐Construction YES YES This measure will be implemented post construction. 
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APM W‐2 Construction equipment will be kept out of flowing stream channels except when absolutely necessary to construct crossings. (BLM B‐4.2)

Pre‐construction 

and during 

construction

NO NO
Neither the Devers 2 nor the Indio 2 Construction Yards 

are adjacent to flowing channels. 
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APM W‐3 Erosion control and hazardous material plans will be incorporated into the construction bidding specifications to ensure compliance. (BLM B‐4.3)

Pre‐construction 

and during 

construction

YES YES

An erosion control plan will be prepared for the Devers 2 

and the Indio 2 Construction Yards and will be 

incorporated into the construction bidding 

specifications. 
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APM W‐4
Appropriate design of tower footing foundations, such as raised foundations and/or enclosing flood dikes, will be used to prevent scour and/or 

inundation by a 100‐year flood.

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM W‐5
Towers will be located to the extent feasible, to avoid active drainage channels, especially downstream of steep hill slope areas, to minimize the 

potential for damage by flash flooding and mud and debris flows.

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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APM W‐6
Diversion dikes or other structural enhancements will be required to divert runoff around a tower structure if a) the location in an active channel cannot 

be avoided; and b) where there is a very significant flood scour/deposition threat, unless specifically exempted by BLM Authorized Officer.

Pre‐construction 

and during 

construction

NO NO

Both the Devers 2 and Indio 2 Construction Yards are 

completely developed and do not require diversion 

dikes. 
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APM W‐7 Runoff from roadways will be collected and diverted from steep, disturbed or otherwise unstable slopes. (BLM B‐4.7)
During 

construction
NO NO

The Devers 2 and Indio 2 Construction Yards, and 

adjacent areas are relatively flat and therefore this 
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APM W‐8
Ditches and drainage concourses will be designed to handle the concentrated runoff, will be located to avoid disturbed areas, and will have energy 

dissipations at discharge points. (BLM B‐4.8)

Pre‐construction 

and during 

construction

NO NO

The Devers 2 and Indio 2 Construction Yards, and 

adjacent areas are relatively flat and drainage 

improvements will not be required, therefore this 

measure doesn't apply. 
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APM W‐9

Cut and fill slopes will be minimized by a combination of benching and following natural topography where possible. (BLM B‐4.9)

*Please note SBNF Easement Conditions, Stipulation 13 may override the use of benching:

13.Tower structures and sites will be designed to conform with the terrain. Leveling and benching of the site will not be allowed.

Pre‐construction 

and during 

construction

NO NO

The Devers 2 and Indio 2 Construction Yards, and 

adjacent areas are relatively flat and will not require cut 

and fill slopes, therefore this measure doesn't apply. 
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Construction site dewatering management. If groundwater is unexpectedly encountered during project construction, dewatering activities shall be 

performed in accordance with the California Stormwater Quality Association (CASQA) Handbook for Construction or other similar guidelines, as 

approved by the County of Riverside. Examples of construction site dewatering Best Management Practices include but are not limited to the following: 

fiber rolls, gravel bag berms, straw bale barriers, sediment basins and sediment traps, weir tanks, dewatering tanks, and various filters (gravity bag filter, 

sand media particulate filter, pressurized bag filter, cartridge filter). The project Applicant shall notify the Colorado River Bain Regional Water Quality 

Control Board (RWQCB) and County at the onset of dewatering and submit written description of all executed dewatering activities, including steps 

taken to return encountered groundwater to the subsurface, upon the completion of dewatering activities at the affected site(s).

During 

construction
NO NO

This measure is required for the CRS Expansion and does 

not apply to either the Devers 2 nor the Indio 2 

Construction Yards. 
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Groundwater Well Contingency Plan. Prior to issuance of construction permits, the Applicant shall prepare a Groundwater Well Contingency Plan (Plan) 

to drill and construct a secondary supply well that would supplement groundwater production rates from the primary supply well, should the pumping 

capacity (daily yields) of the primary well become inadequate to meet the project requirements. The Plan shall identify the following features of the 

secondary supply well, should it be needed:

� location within the Colorado River Substation (CRS) site;

� proximity to existing wells (private and/or municipal);

� estimated total depth well screen depth diameter and estimated yield; and

Prior to start of 

construction
NO NO

This measure is required for the CRS Expansion and does 

not apply to either the Devers 2 nor the Indio 2 

H
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d 7a � estimated total depth, well screen depth, diameter, and estimated yield; and

� time required to have the well drilled, constructed, developed and fully operational.

The Plan shall also specify what conditions would trigger use of the second supply well, as well as the person responsible for determining when to utilize 

the second supply well. The County of Riverside shall be notified prior to installation of the secondary supply well,

should it be necessary. The Applicant shall submit the Groundwater Well Contingency Plan to the CPUC and the County of Riverside for review and 

approval thirty (30) days before the start of extraction of groundwater for construction or operation.

construction
Construction Yards. 
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Groundwater Monitoring and Reporting. Prior to issuance of construction permits and prior to any groundwater pumping activities, a Groundwater 

Monitoring and Reporting Plan (Plan) shall be prepared by a Certified Hydrogeologist (CHG) and submitted by the Applicant (SCE) to the California Public 

Utilities Commission (CPUC) for review and approval. The Plan shall provide detailed methodology for monitoring background and site groundwater 

levels, water quality, and flow.

Monitoring shall be performed during pre‐construction, construction, and project operation with the intent to establish pre‐construction and 

project‐related groundwater level and water quality trends that can be quantitatively compared against observed and simulated trends near the project 

pumping well(s) During pre‐construction monitoring it shall be determined whether groundwater can be pumped from above the Colorado River
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MM (SEIR) H‐

7b

pumping well(s). During pre‐construction monitoring, it shall be determined whether groundwater can be pumped from above the Colorado River 

accounting surface of 234 feet above mean sea level (amsl). If it is not possible to verify that groundwater for the Proposed Project would be exclusively 

pumped from above the Colorado River accounting surface, then Mitigation Measure H‐7c (Water Supply Plan for Use of Colorado River Water) would 

be required.

The monitoring wells shall include locations up‐gradient, lateral, and down‐gradient of all project supply wells and a minimum of three offsite 

down‐gradient wells. Water quality monitoring shall include annual sampling and testing for Total Dissolved Solids (TDS), which include

minerals, salts, and metals dissolved in water. Water quality samples shall be drawn from project supply wells, one up‐gradient well, and a minimum of 

two down‐gradient offsite wells.

The Plan shall include a schedule for submittal of both quarterly (construction only) and annual (operations) monitoring data reports by the Applicant to 

the CPUC.

During the project construction period, quarterly water level monitoring data reports shall be submitted to CPUC for review and approval. In addition, 

for at least the first 5 years of the project from the initiation of project construction, annual summary reports shall also be

submitted to CPUC for review and approval. At a minimum, these annual summary reports shall include:

� Daily usage, monthly range, and monthly average of daily water usage in gallons per day;

� Total water used on a monthly and annual basis in acre‐feet;

� Summary of all water level and water quality data; and

� Identification of trends that indicate potential for offsite wells to experience deterioration of water level or water quality.

Pre‐construction NO NO

This measure is required for the CRS Expansion and does 

not apply to either the Devers 2 nor the Indio 2 

Construction Yards. 

Based on the results of the quarterly and annual trend analyses during the first 5 years of the project from the initiation of project construction, the 

Applicant shall determine if the project pumping has resulted in water level decline of 5 feet or more below the baseline trend

at nearby private wells. If drawdown of 5 feet or more occurs at off‐site wells, the Applicant shall immediately reduce groundwater pumping until water 

levels stabilize or recover, sustaining drawdown of less than 5 feet. Alternatively, the Applicant shall provide compensation

to the well owner, including reimbursement of increased energy costs, or deepening the well or pump setting.

After the first 5 years of project, the Applicant and CPUC shall jointly evaluate the effectiveness of the Groundwater Monitoring and Reporting Plan and 

determine if monitoring frequencies, laboratory testing program, or procedures should be revised or eliminated.
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Water Supply Plan for Use of Colorado River Water. If pre‐construction groundwater monitoring conducted in compliance with Mitigation Measure H‐7b 

(Groundwater Monitoring and Reporting Plan) indicates that groundwater pumping for the Proposed Project would

draw water from below the Colorado River accounting surface of 234 feet above mean sea level (amsl), the Applicant (SCE) shall undertake one or more 

of the activities identified below to mitigate project impacts to flows in the Colorado River. These activities shall result

in replacement of water used by the project over the life of the project. Measures of water conservation should be considered in the following order of 

priority:

� Payment for irrigation improvements in Palo Verde Irrigation District (PVID);
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� Payment for irrigation improvements in Palo Verde Irrigation District (PVID);

� Purchase of water allotments within the Colorado River Basin that will be held in reserve;

� Use of tertiary treated water;

� Implementation of water conservation programs in the floodplain communities of the Chuckwalla Valley Groundwater Basin, the Palo Verde Mesa 

Groundwater Basin, and/or Colorado River; and/or

� Participation in the U.S. Bureau of Land Management’s (BLM) Tamarisk Removal Program.

If the Applicant has filed an application to the U.S. Bureau of Reclamation (USBR) to obtain an allocation of water from the Colorado River, these 

allocations can be used to satisfy some or all of the water offsets needed to comply with this condition on an acre‐foot per acrefoot

basis. Use of any other options for water offsets will require the Applicant to demonstrate to the satisfaction of CPUC that the appropriate amounts of 

water will be conserved. The activities proposed for mitigation will be outlined in a Water Supply Plan that will be

provided to the CPUC for review and approval prior to the onset of groundwater pumping at the project site. The Water Supply Plan shall include the 

following at a minimum:

� Identification of water offset activities and associated water source(s) to replace the quantity of water diverted from the Colorado River over the life of 

the project on an acre‐foot per acre‐foot basis;

� Demonstration of the Applicant’s legal entitlement to the water or ability to conduct the activity;

� Include a discussion of any needed governmental approval of the identified activities, including a discussion of whether that approval that requires;

� Discuss whether any governmental approval of the identified activities will be needed, and, if so, whether that additional approval will require 

Pre‐construction NO NO

This measure is required for the CRS Expansion and does 

not apply to either the Devers 2 nor the Indio 2 

Construction Yards. 

compliance with CEQA or NEPA;

� Demonstration of how water diverted from the Colorado River will be replaced for each identified activity;

� An estimated schedule of completion for each identified activity;

� Performance measures that would be used to evaluate the amount of water replaced by each identified activity;

� Monitoring and Reporting Plan outlining the steps necessary and proposed frequency of reporting to show that each identified activity is achieving the 

intended benefits and replacing Colorado River diversions; and

� If the application for allocation from the Colorado River is accepted by the USBR, the Applicant shall submit to the CPUC for their approval, a copy of a 

t ll ti f th C l d Ri i d b th i t
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Prepare Construction Notification Plan. Forty‐five days prior to construction, SCE shall prepare and submit a Construction Notification Plan to the CPUC 

and the BLM for approval. The Plan shall identify the procedures to ensure that SCE will inform property and business owners of the location and 

duration of construction, identify approvals that are needed prior to posting or publication of construction notices, and include template copies of public 

notices and advertisements (i.e., formatted text). To ensure effective notification of construction activities, the plan shall address at a minimum the 

following components:

La
n
d
 U
se

MM L‐1a

Public notice mailer. Fifteen days prior to construction, a public notice mailer shall be prepared. The notice shall identify construction activities that 

would restrict, block, or require a detour to access existing residential properties, retail and commercial businesses, wilderness and Recreation facilities, 

and public facilities (e.g., schools and memorial parks). The notice shall state the type of construction activities that will be conducted, and the location 

and duration of construction. SCE shall mail the notice to all residents or property owners within 300 feet of the right‐of‐way and to specific public 

agencies with facilities that could be impacted by construction. If construction delays of more than seven days occur, an additional notice shall be 

prepared and distributed. Newspaper advertisements. Fifteen days prior to construction, newspaper advertisements shall be placed in local newspapers 

and bulletins. The advertisement shall state when and where construction will occur and provide information on the public liaison person and hotline 

identified below.

Public venue notices. Thirty days prior to construction, notice of construction shall be posted at public venues such as trail crossings, rest stops, desert 

centers, resource management offices (e.g., Bureau of Land Management field offices, San Bernardino National Forest Ranger Station), and other public 

venues to inform residents and visitors to the purpose and schedule of construction activities. For public trail closures, SCE shall post information on the 

trail detour at applicable resource management offices and post the notice within two miles north and south of the detour. For Recreation facilities, the 

notice shall be posted along the access routes to known Recreational destinations that would be restricted, blocked, or detoured and shall provide 

information on alternative Recreation areas that may be used during the closure of these facilities.

Public liaison person and toll free information hotline SCE shall identify and provide a public liaison person before and during construction to respond to

Pre‐construction 

and during 

construction

YES YES

This measure is addressed through the Project‐wide 

Construction Notification Plan.  15 days prior to 

construction, a public notice will be mailed to property 

owners 300 feet from each yard. 30 days prior to 

construction a public venue notice will be posted at sites 

indicated in the plan. 

Public liaison person and toll‐free information hotline. SCE shall identify and provide a public liaison person before and during construction to respond to 

concerns of neighboring property owners about noise, dust, and other construction disturbance. Procedures for reaching the public liaison officer via 

telephone or in person shall be included in notices distributed to the public. SCE shall also establish a toll‐free telephone number for receiving questions 

or complaints during construction and shall develop procedures for responding to callers. Procedures for handling and responding to calls shall be 

addressed in the Construction Notification Plan.

La
n
d
 U
se

MM L‐1c

Provide proof of resolution of land acquisition issues for crossing of Agua Caliente Band of Cahuilla Indians tribal lands. SCE shall negotiate in good faith 

to reach a mutually acceptable agreement with the allottee. If an agreement is reached, SCE shall consult and coordinate with the Planning Department 

of the Agua Caliente to provide the information and/or fees requested by the Planning Department regarding land use matters. If SCE and the allottee 

reach an agreement then SCE shall notify the Planning Department of the Agua Caliente, and if SCE and the Planning Department agree on the legal 

requirements, including appropriate waivers, SCE shall notify the BLM and the CPUC of the agreement; however if SCE and the Planning department are 

unable to reach an agreement, SCE shall notify the CPUC of the inability to reach agreement and the CPUC may hold a hearing within thirty days of 

notification. SCE reserves the right to institute eminent domain proceedings. SCE believes that a conditional use permit is not required.

Pre‐construction NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

are not located on Agua Caliente land, and therefore this 

measure does not apply.
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se

Coordinate construction schedule with public and community facilities. SCE shall coordinate with the public and community facilities and services listed 

below regarding the construction schedule and duration in order to minimize impacts to these land uses. The purpose of this measure is to work with 

sensitive land uses that would be impacted by construction and to identify construction times/periods that would have the least impact to peak use of 

these public and community facilities. This coordination could result in limiting or avoiding construction during school sessions, identifying hauling routes 

that do not conflict with school commute routes, or working with the memorial parks to address funeral procession routes and noise sensitivities. Thirty 

days prior to construction, SCE shall document its coordination efforts including contact persons, information provided, and comments received, and 

submit this documentation to the California Public Utilities Commission and the Bureau of Land Management None of the facilities listed in the mitigation measure are

La
n
d
 U
s

MM L‐1e
submit this documentation to the California Public Utilities Commission and the Bureau of Land Management.

• Schools near the project route: Beaumont Middle School and High School, Calvary Christian School, Chavez Elementary School, Terrace View 

Elementary School, public elementary school on East Canyon Vista Drive.

• San Gorgonio Memorial Park

• Desert Lawn Memorial Park

• Banning Municipal Airport

• Grandview Baptist Church

Pre‐construction NO NO

None of the facilities listed in the mitigation measure are 

near the Devers 2 nor the Indio 2 Construction Yards, 

and therefore this mitigation measure does not apply. 

La
n
d
 U
se

APM L‐2
Although the Holder (SCE) may restore and maintain existing access roads, they cannot be either widened or upgraded without approval of the 

Authorized Officer. (BLM B 1.1)

Pre‐construction 

and during 

construction

NO NO
The measure does not apply because there will not be 

any widening of existing access roads.

U
se

APM L 8
Link 14 crosses an open pit gravel operation. Potential impacts would be mitigated during construction by coordinating with the owner/operator to avoid 

Pre‐construction 

and during NO NO

This mitigation measure does not apply to either the 

Devers 2 nor the Indio 2 Construction Yards because

La
n
d
  APM L‐8

critical mining periods and high volume earth‐moving days. Operational mitigation would include spanning the mine. (SCE)
and during 

construction

NO NO Devers 2 nor the Indio 2 Construction Yards, because 

neither are within an open pit gravel operation. 

N
o
is
e

MM N‐1a

Implement best management practices for construction noise. SCE shall employ the following noise‐suppression techniques to minimize the impact of 

temporary construction noise and avoid possible violations of local rules, standards, and ordinances:

• Construction noise shall be confined to daytime, weekday hours (e.g., 7:00 a.m. to 6:00 p.m.)

or an alternative schedule established by the local jurisdiction;

• Construction equipment shall use noise reduction features (e.g., mufflers and engine shrouds) that are no less effective than those originally installed 

by the manufacturer;

• Construction traffic shall be routed away from residences and schools, where feasible;

• Unnecessary construction vehicle use and idling time shall be minimized to the extent feasible.

Th bili li i i hi l idli i i d d h f i i i i d h d h hi l d d

During 

construction
YES YES This measure will be implemented during construction. 

The ability to limit construction vehicle idling time is dependent upon the sequence of construction activities and when and where vehicles are needed 

or staged. A “common sense” approach to vehicle use shall be applied; if a vehicle is not required for use immediately or continuously for construction 

activities, its engine should be shut off. (Note: certain equipment, such as large diesel‐powered vehicles, require extended idling for warm‐up and 

repetitive construction tasks )

N
o
is
e

APM N‐1
The proposed construction would comply with local noise ordinances. There may be a need to work outside of the aforementioned local ordinances in 

order to take advantage of low electrical draw periods during the nighttime hours. SCE would comply with variance procedures requested by local 

authorities if required. (SCE)

Pre‐construction 

and during 

construction

YES YES

Project construction will comply with local noise 

ordinances or would obtain a variance . The measure will 

be implemented during construction. 
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P
u
b
lic
 H
e
al
th
 &
 

Sa
fe
ty

MM P‐1a
Develop Hazardous Substance Control and Emergency Response Plan. A Hazardous Substance Control and Emergency Response Plan shall be prepared 

for the project, and a copy shall be kept on site (or in vehicles) during construction and maintenance of the project. SCE shall document compliance by 

submitting the plan to the CPUC or BLM or USFWS, as appropriate, for review and approval at least 60 days before the start of construction.

Pre‐construction 

and during 

construction

YES YES

This measure is addressed through the Project‐wide 

Hazardous Substance Control and Emergency Response 

Plan. 

P
u
b
lic
 H
e
al
th
 &
 S
af
et
y

MM P‐1b

Conduct environmental training and monitoring program. An environmental training program shall be established to communicate environmental 

concerns and appropriate work practices, including spill prevention, emergency response measures, and proper Best Management Practice (BMP) 

implementation, to all field personnel prior to the start of construction. The training program shall emphasize site‐specific physical conditions to improve 

hazard prevention (e.g., identification of potentially hazardous substances) and shall include a review of all site‐specific plans, including but not limited 

to, the project’s Storm Water Pollution Prevention Plan and the Hazardous Substances Control and Emergency Response Plan. SCE shall document 

compliance by (a) submitting to the CPUC or BLM or USFWS, as appropriate, for review and approval an outline of the proposed Environmental Training 

and Monitoring Program, and (b) maintaining for monitor review a list of names of all construction personnel who have completed the training program. 

Best Management Practices, as identified in the project Storm Water Pollution Prevention Plan and the Hazardous Substances Control and Emergency 

Response Plan, shall be implemented during the construction of the project to minimize the risk of an accidental release and provide the necessary 

information for emergency response.

Pre‐construction 

and during 

construction

YES YES

A WEAP was prepared to address this measure and will 

presented to construction personnel prior to 

construction. 

al
th
 &
 

ty Ensure proper disposal of construction waste. All non‐hazardous construction and demolition waste, including trash and litter, garbage, and other solid 
During

This measure will be implemented during construction. 

P
u
b
lic
 H
e

Sa
fe
t

MM P‐1c waste shall be disposed of properly. Petroleum products, and other potentially hazardous materials, shall be removed to a hazardous waste facility 

permitted or otherwise authorized to treat, store, or dispose of such materials.

During 

construction
YES YES Hazardous waste manifests, if obtained, will be kept 

onsite.  

P
u
b
lic
 H
e
al
th
 &
 

Sa
fe
ty

MM P‐1d

Maintain emergency spill supplies and equipment. Hazardous material spill kits shall be maintained at all construction sites for small spills. This shall 

include oil‐absorbent material, tarps, and storage drums to be used to contain and control any minor releases. Emergency spill supplies and equipment 

shall be kept adjacent to all work areas and staging areas, and shall be clearly marked. Detailed information for responding to accidental spills and for 

handling any resulting hazardous materials shall be provided in the project’s Hazardous Substances Control and Emergency Response Plan.

During 

construction
YES YES This measure will be implemented during construction. 

P
u
b
lic
 H
e
al
th
 &
 

Sa
fe
ty

MM P‐2a

Identify pesticide/herbicide contamination. Soil samples shall be collected in construction areas where the land has historically or is currently being 

farmed to identify the possibility of and to delineate the extent of pesticide and/or herbicide contamination. Excavated materials containing elevated 

levels of pesticide or herbicide will require special handling and disposal procedures. Standard dust suppression procedures (as defined in Mitigation 

Measure AQ‐1a shall be used in construction areas to reduce airborne emissions of these contaminants and reduce the risk of exposure to workers and 

the public. Regulatory agencies for the states of Arizona or California (as appropriate) and the appropriate county shall be contacted to provide oversight 

di th h dli t t t d/ di l ti

Pre‐construction 

and during 

construction

NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

are located on historically farmed land, therefore this 

measure doesn’t apply. 

P regarding the handling, treatment, and/or disposal options.

P
u
b
lic
 H
e
al
th
 &
 S
af
et
y

MM P‐3a

Observe exposed soil for evidence of contamination. During grading or excavation work, the construction contractor shall observe the exposed soil for 

visual evidence of contamination. If visual contamination indicators are observed during construction, the contractor shall stop work until the material is 

properly characterized and appropriate measures are taken to protect human health and the environment. The contractor shall comply with all local, 

State, and federal requirements for sampling and testing, and subsequent removal, transport, and disposal of hazardous materials. Additionally, in the 

event that evidence of contamination is observed, the contractor shall document the exact location of the contamination and shall immediately notify 

the CPUC or BLM, describing proposed actions. A weekly report listing encounters with contaminated soils and describing actions taken shall be 

submitted to the CPUC or BLM.

During 

construction
YES YES This measure will be implemented during construction. 
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P
u
b
lic
 H
e
al
th
 &
 

Sa
fe
ty

MM P‐4a

Prepare Spill Prevention, Countermeasure, and Control Plans. To minimize, avoid, and/or clean up unforeseen spill of hazardous materials during 

operation of the proposed facilities, SCE shall update or prepare, if necessary, the Spill Prevention, Countermeasure, and Control plan for each 

substation, series capacitors, and the switchyard. SCE shall document compliance by providing a copy of the Spill Prevention, Control, and 

Countermeasures plans to the CPUC or BLM or USFWS, as appropriate, for review and approval at least 60 days before the start of operation.

During 

construction
NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

will contain 1,320 gallons of hazardous materials, 

therefore this measure doesn't apply. 

&
 

P
u
b
lic
 H
e
al
th
 &

Sa
fe
ty

MM PS‐1a
Limit the conductor surface electric gradient. As part of the design and construction process for the Proposed Project, the Applicant shall limit the 

conductor surface electric gradient in accordance with the IEEE Radio Noise Design Guide.
Pre‐construction  NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

P
u
b
lic
 H
e
al
th
 &
 

Sa
fe
ty

MM PS‐1b
Document and Resolve Electronic Interference Complaints. After energizing the transmission line, SCE shall respond to and document all 

radio/television/equipment interference complaints received and the responsive action taken. These records shall be made available to the CPUC for 

review upon request. All unresolved disputes shall be referred by SCE to the CPUC for resolution.

Post‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

H
ea
lt
h
 &
 

fe
ty

MM PS‐2a

Implement Grounding Measures. As part of the siting and construction process for the Proposed Project, SCE shall identify objects (such as fences, metal 

buildings, and pipelines) within and near the right‐of‐way that have the potential for induced voltages and shall implement electrical grounding of 
Post‐Construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction

P
u
b
lic
 H

Sa
f MM PS‐2a

metallic objects in accordance with SCE’s standards. The identification of objects shall document the threshold electric field strength and metallic object 

size at which grounding becomes necessary.

Post‐Construction NO NO 2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

Tr
an
sp
o
rt
at
io
n
 &
 

Tr
af
fi
c

MM T‐7a

Repair roadways damaged by construction activities. If roadways, sidewalks, medians, curbs, shoulders, or other such features are damaged by the 

project’s construction activities, as determined by the CPUC Environmental Monitor or the affected public agency, SCE shall coordinate repairs with the 

affected public agencies and ensure that any such damage is repaired to the pre‐construction condition within 60 days from the end of all construction 

within each affected county.

During and post‐

construction
YES YES

This measure will be implemented during or post 

construction if required. 

V
is
u
al

MM V‐1a

Reduce visibility of construction activities and equipment. Substation construction sites and all staging and material and equipment storage areas, 

including storage sites for excavated materials shall be appropriately located away from areas of high public visibility. If visible from nearby roads, 

residences, public gathering areas, or recreational areas, facilities, or trails, construction sites and staging and storage areas shall be visually screened 

using temporary screening fencing. Fencing will be of an appropriate design and color for each specific location.
Pre‐construction 

and during 

construction

YES YES
This measure is addressed through the Project‐wide 

Construction Screening Plan. 
Additionally, avoid construction in areas visible from recreation facilities and areas during holidays and periods of heavy recreational use. This measure 

encompasses BLM permit requirements BLM B‐7.1 and B‐7.2. SCE shall submit final construction plans demonstrating compliance with this measure to 

the BLM and CPUC for review and approval at least 60 days prior to the start of construction.

construction
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b

Reduce construction night lighting impacts. SCE shall design and install all lighting at construction and storage yards and staging areas such that light 

bulbs and reflectors are not visible from public viewing areas; lighting does not cause reflected glare; and illumination of the project facilities, vicinity, 

and nighttime sky is minimized. SCE shall submit a Construction Lighting Mitigation Plan to the BLM and CPUC for review and approval at least 90 days 

prior to the start of construction or the ordering of any exterior lighting fixtures or components, whichever comes first. SCE shall not order any exterior 

lighting fixtures or components until the Construction Lighting Mitigation Plan is approved by the BLM and CPUC. The Plan shall include but is not 

necessarily limited to the following: Pre‐construction 
This measure is addressed through the Project‐wide

V
is
u MM V‐1b

• Lighting shall be designed so exterior light fixtures are hooded, with lights directed downward or toward the area to be illuminated and so that 

backscatter to the nighttime sky is minimized. The design of the lighting shall be such that the luminescence or light sources is shielded to prevent light 

trespass outside the project boundary

• All lighting shall be of minimum necessary brightness consistent with worker safety

• High illumination areas not occupied on a continuous basis shall have switches or motion detectors to light the area only when occupied

and during 

construction

YES YES
This measure is addressed through the Project wide 

Construction Lighting Plan. 

V
is
u
al

MM V‐2a

Reduce in‐line views of land scars. Construct access or spur roads at appropriate angles from the originating, primary travel facilities to minimize 

extended, in‐line views of newly graded terrain. Contour grading should be used where possible to better blend graded surfaces with existing terrain. 

SCE shall submit final construction plans demonstrating compliance with this measure to the BLM and CPUC for review and approval at least 60 days 

prior to the start of construction.

Pre‐construction 

and during 

construction

NO NO

Neither the Devers 2 nor the Indio 2 Construction Yards 

require construction of access or spur roads, therefore 

this measure doesn't apply. 

su
al

MM V‐2b

Reduce visual contrast from unnatural vegetation lines. In those areas where views of land scars are unavoidable, the boundaries of disturbed areas 

should be aggressively revegetated to create a less distinct and more natural‐appearing line to reduce visual contrast. Furthermore, all graded roads and 

areas not required for on‐going operation maintenance or access shall be returned to pre‐construction conditions This measure partially encompasses

Pre‐construction 

and during NO NO
Both the Devers 2 and the Indio 2 Construction Yards are 

V
is MM V 2b areas not required for on going operation, maintenance, or access shall be returned to pre construction conditions. This measure partially encompasses 

BLM permit requirement BLM B‑7.9. SCE shall submit final construction and restoration plans demonstrating compliance with this measure to the BLM 

and CPUC for review and approval at least 60 days prior to the start of construction.

and during 

construction

NO NO
on previously developed land.   

V
is
u
al

MM V‐2c

Reduce color contrast of land scars. In those areas where views of land scars from sensitive public viewing locations are unavoidable, disturbed soils shall 

be treated with Eonite or similar treatments to reduce the visual contrast created by the lighter‐colored disturbed soils with the darker vegetated 

surroundings. SCE will consult with the Authorized Officer on a site‐by‐site basis for the use of Eonite. This measure partially encompasses BLM permit 

requirement BLM B‐6.4

Pre‐construction 

and during 

construction

NO NO
Both the Devers 2 and the Indio 2 Construction Yards are 

on previously developed land.   
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Reduce visual contrast of towers and conductors. The following design measures are to be applied to all new structures and conductors in order to 

reduce the degree of visual contrast caused by the new facilities:

• all new and replacement structures are to as closely as possible match the design of the existing structures with which they will be seen

• all new and replacement structures are to be paired as closely as possible with the existing structure(s) in the corridor in order to avoid or reduce the 

V
is
u
al

MM V‐3a

number of off‐setting (from existing structures) tower placements

• all new and replacement structures are to match the heights of the existing DPV1 structures to the extent possible as dictated by variation in terrain

• all new and reconductored spans are to match existing conductor spans as closely as possible in order to avoid or reduce the occurrence of 

unnecessary visual complexity associated with asynchronous conductor spans, particularly at sensitive crossings such as Salome Highway, I‐10, U.S. 95, 

Colorado River, SR 78, Dillon Road, SR 62, Whitewater Canyon Road, and San Timoteo Canyon Road

• all new conductors are to be non‐specular in design in order to reduce conductor visibility and visual contrast

• no new access roads are to be constructed downhill from existing or proposed towers to reduce the potential for skylining. SCE shall provide to the 

CPUC and BLM a Project Design Plan demonstrating implementation of this measure at least 90 days prior to the start of construction, and shall not 

commence construction until the Project Design Plan has been approved CPUC and BLM.

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

Reduce Visual Contrast Associated with Ancillary Facilities. SCE shall submit to BLM and CPUC a Surface Treatment Plan describing the application of 

colors and textures to all facility structures buildings walls fences and components comprising all ancillary facilities including substations/switchyards

V
is
u
al

MM V‐6a

colors and textures to all facility structures, buildings, walls, fences, and components comprising all ancillary facilities including substations/switchyards, 

series capacitor banks, and optical repeater stations. The Surface Treatment Plan must reduce glare and minimize visual intrusion and contrast by 

blending the facilities with the landscape. The Treatment Plan shall be submitted to BLM and CPUC for approval at least 90 days prior to (a) ordering the 

first structures that are to be color treated during manufacture, or (b) construction of any of the ancillary facility component, whichever comes first. If 

the BLM or CPUC notifies SCE that revisions to the Plan are needed before the Plan can be approved, within 30 days of receiving that notification, SCE 

shall prepare and submit for review and approval a revised Plan. The Surface Treatment Plan shall include: 

specification, and 11”x17” color simulations at life size scale, of the treatment proposed for use on project structures, including structures treated during 

manufacture

a list of each major project structure, building, tower and/or pole, and fencing specifying the color(s) and finish proposed for each (colors must be 

identified by name and by vendor brand or a universal designation)

a detailed schedule for completion of the treatment

a procedure to ensure proper treatment maintenance for the life of the project.

Pre‐construction NO NO

A Surface Treatment Plan is required for permanently 

ancillary facilities. Both the Devers 2 and the Indio 2 

Construction Yards are temporary facilities, therefore 

this measure does not apply. 

SCE  shall not specify to the vendors the treatment of any buildings or structures treated during manufacture, or perform the final treatment on any 

buildings or structures treated on site, until SCE receives notification of approval of the Treatment Plan by the BLM and CPUC. Within 30 days following 

the start of commercial operation, SCE shall notify the BLM and CPUC that all buildings and structures are ready for inspection.
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al

Reduce night lighting impacts. SCE shall design and install all permanent lighting such that light bulbs and reflectors are not visible from public viewing 

areas; lighting does not cause reflected glare; and illumination of the project facilities, vicinity, and nighttime sky is minimized.

SCE  shall submit a Lighting Mitigation Plan to the BLM and CPUC for review and approval at least 90 days prior to ordering any permanent exterior 

lighting fixtures or components. SCE shall not order any exterior lighting fixtures or components until the Lighting Mitigation Plan is approved by the BLM 

and CPUC. The Plan shall include but is not necessarily limited to the following:
Pre‐construction 

A Permanent Lighting Plan is required for permanently 

ancillary facilities Both the Devers 2 and the Indio 2

V
is
u
a

MM V‐6c
• lighting shall be designed so exterior light fixtures are hooded, with lights directed downward or toward the area to be illuminated and so that 

backscatter to the nighttime sky is minimized. The design of the lighting shall be such that the luminescence or light sources is shielded to prevent light 

trespass outside the project boundary 

• all lighting shall be of minimum necessary brightness consistent with worker safety • high illumination areas not occupied on a continuous basis shall 

have switches or motion detectors to light the area only when occupied.

and during 

construction

NO NO
ancillary facilities. Both the Devers 2 and the Indio 2 

Construction Yards are temporary facilities, therefore 

this measure does not apply.

V
is
u
al

MM V‐40a

Reduce visual contrast of towers and conductors. The following design measures are to be applied to all new structures and conductors in order to 

reduce the degree of visual contrast caused by the new facilities: (a) all new structures are to as closely as possible match the design of the existing 

structures with which they will be seen; (b) all new structures are to be paired as closely as possible with the existing structure(s) in the corridor in order 

to avoid or reduce the number of off‐setting (from existing structures) tower placements; (c) all new structures are to match the heights of the existing D‐

V1 structures to the extent possible as dictated by variation in terrain; (d) all new spans are to match existing conductor spans as closely as possible in 

order to avoid or reduce the occurrence of unnecessary visual complexity associated with asynchronous conductor spans, particularly at sensitive 

crossings such as SR 62 I‐10 SR 111 SR 243 SR 79 Gilman Springs Road Ramona Expressway Menifee Road and SR 74; (e) all new conductors are to

Pre‐construction 

and during  NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

V crossings such as SR 62, I 10, SR 111, SR 243, SR 79, Gilman Springs Road, Ramona Expressway, Menifee Road, and SR 74; (e) all new conductors are to 

be non‐specular in design in order to reduce conductor visibility and visual contrast, and (f) no new access roads are to be constructed downhill from 

existing or proposed towers to reduce the potential for skylining.

SCE  shall provide to the CPUC, BLM, and Forest Service a Project Design Plan demonstrating implementation of this measure at least 90 days prior to 

the start of construction, and shall not commence construction until the Project Design Plan has been approved by the CPUC, BLM, and Forest Service.

construction of transmission towers. 
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Reduce visual contrast of towers and conductors on San Bernardino National Forest land. The following design measures are to be applied to all new 

structures and conductors on SBNF land based on SCE’s consultation with SBNF staff prior to completion of final design. The details of these measures 

shall be developed:

In all areas:

•    Transmission lines should have a permanent coloring of dark gray.

• All towers not back‐dropped on mid‐slope should have permanent coloring of cool mid‐gray (battleship gray)

V
is
u
al

MM V‐40b

•    All towers not back‐dropped on mid‐slope should have permanent coloring of cool mid‐gray (battleship gray).

In mid‐slope areas (as defined by SBNF):

•    All towers and concrete bases on slopes which could serve as backdrops (mid‐slope) should be painted olive drab.

•    Tower pads should be left uneven without leveling.

•    No construction roads shall be built.

•    Towers shall be constructed by air support.

At ridge crossing and mid‐slope (as defined by SBNF):

•    Towers should be constructed of lower profile to closer “hug” the top of the ridge to avoid tower silhouetting.

•    Graphic studies from dominant view sites should be used to best place towers where they would be best back‐dropped from expected viewing 

points.

•    All towers and concrete bases on slopes which could serve as backdrops (mid‐slope) should be painted olive drab.

•    Tower pads should be left uneven without leveling.

•    No construction roads shall be built.

•    Towers should be constructed by air support.

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

Reduce visual contrast of towers and conductors near the Pacific Crest Trail.

For towers located south of I‐10 and outside of the SBNF, the following provisions apply:

Wh t ld b ti bl b k d d tili iti ti t d f id l d Rid C i SBNF l d ( d fi d i

V
is
u
al

MM V‐40c

•    Where towers could be practicably back‐dropped, utilize mitigation suggested for mid‐slope and Ridge Crossing on SBNF lands (as defined in 

Mitigation Measure V‐40b).

•    The PCT shall not be crossed with construction roads.

•    Locate towers so that the PCT is in the middle of the span (if this does not involve placement of extra or taller span towers to accomplish such 

action).

Pre‐construction 

and during 

construction

NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐1 Non‐specular conductors will be used [to reduce glare and visual contrast]. (BLM B‐6.1)4 [bracketed text added by SCE] Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐2

For the proposed alignment, tower spacing will correspond to the spacing of the existing transmission line structures. Additionally, new tower heights 

will be adjusted such that the top elevations of each set of towers (new and existing) are horizontal with each other. This will coordinate perceptions of 

towers and conductors as one element. Site‐specific conditions will determine when such mitigation is feasible. Other exceptions to these two measures 

are where towers will be sited to avoid sensitive features and/or to allow conductors to clearly span features. (BLM B‐6.2) [PEA adds: “SCE will comply 

with the above mitigation measure to the extent possible. However, the ISO has specified that the capacity of the line be 2700 amps under normal 

conditions and 3600 amps under emergency conditions. This capacity rating is an increase from the 1988DPV2 capacity rating. This capacity rating 

necessitates that the heights of some of the proposed Devers‐Harquahala towers be slightly taller than [adjacent towers] and in some locations tower

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

necessitates that the heights of some of the proposed Devers Harquahala towers be slightly taller than [adjacent towers], and in some locations tower 

spacing may not correspond to the adjacent DPV1 structures, to provide adequate ground clearance.” (PEA, p. 6‐31) 

V
is
u
al

APM V‐3
At all highway and recreation routes‐of‐travel crossings, including the Colorado River, towers will be placed at the maximum feasible distance, and when 

feasible,[except in locations where matching existing tower spacing is deemed appropriate].(BLM B‐6.3) [From “and where feasible,” the BLM text reads 

“…at right angles, from the crossing.” SCE has replaced this phrase in the bracketed text.]

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐4 Improvements to existing access and new access will be accomplished according to Mitigation Measures 1 and 2 as identified under soils. (BLM B‑6.4) Pre‐construction NO NO
Neither the Devers 2 nor the Indio 2 Construction Yards 

require improvements or new access roads. 
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V
is
u
al

APM V‐5
Standard tower spacing would be modified to correspond with spacing of existing transmission line towers where feasible and within limits of standard 

tower design to reduce visual contrast. (BLM B‐6.8a)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐6
Towers would be placed so as to avoid features and/or to allow conductors to clearly span the feature (within limits of standard tower design) to 

minimize the amount of sensitive feature disturbed and/or reduce visual contrast (e.g., avoiding skyline situations through placement of tower to one 

side of a ridge or adjusting tower location to avoid highly visible locations and utilize screening of nearby landforms). (BLM B‐6.8b)

Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towersside of a ridge or adjusting tower location to avoid highly visible locations and utilize screening of nearby landforms). (BLM B 6.8b) of transmission towers. 

V
is
u
al

APM V‐7 The proposed steel lattice towers would be constructed using a dulled galvanized steel finish, which would result in visual contrast reduction. (SCE) Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐8 Non‐specular conductors would be used to reduce glare and resulting visual contrast. Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐9
Towers would be located adjacent to existing structures where feasible. Exceptions are at locations where the tower heights and/or spans would be 

modified based on terrain features allowing for adequate conductor clearance to ground and other facilities within the right‐of‐way. (SCE)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

V
is
u
al

APM V‐10
At all highway and recreation routes‐of‐travel crossings, including the I‐10 crossing, towers would be placed at the maximum feasible distance, except in 

locations where matching existing tower spacing is deemed appropriate, and when feasible, at 90 degree angles from the crossing. (SCE)
Pre‐construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 

Coordinate construction schedule and activities with the authorized officer for the recreation area. No less than 40 days prior to construction, SCE shall 

coordinate construction activities and the project construction schedule with the authorized officer of the recreation areas listed below. SCE shall 
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schedule construction activities to avoid heavy recreational use periods, including major holidays, in coordination with, and at the discretion of the 

authorized officer. SCE shall locate construction equipment to avoid temporary preclusion of recreation areas per the recommendations of the 

authorized officer. SCE shall also prepare a public notice of construction activities consistent with Mitigation Measure L‐1a (Prepare Construction 

Notification Plan). SCE shall document its coordination efforts with the authorized officer, and provide this documentation to the California Public 

Utilities Commission and the Bureau of Land Management 30 days prior to construction.

San Jacinto Wilderness Area

Santa Rosa and San Jacinto Mountains National Monument

San Bernardino National Forest

Pacific Crest National Scenic Trail

Chuckwalla Valley Dune Thicket Area of Critical Environmental Concern

Alligator Rock Area of Critical Environmental Concern

Coachella Valley Preserve and Coachella Valley Fringe‐Toed Lizard Area of Critical Environmental Concern

Potrero Area of Critical Environmental Concern

BLM off‐highway vehicle trails in Shavers Valley

Indio Hills Palms State Park

Pre‐construction 

and during 

construction

NO NO

This measure is addressed through the Project‐wide 

Construction Notification Plan.  Neither the Devers 2 nor 

the Indio 2 Construction Yards impact recreational areas 

addressed in the measure, therefore this measure 

doesn't apply. 
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Provide a temporary detour for Pacific Crest National Scenic Trail users. No less than 40 days prior to construction, SCE shall coordinate with the USDA 

Forest Service to establish a temporary detour of the trail to avoid hazardous construction areas. SCE shall prepare a public notice of the temporary trail 

closure and information on the trail detour consistent with Mitigation Measure L‐1a (Prepare Construction Notification). SCE shall document its 

coordination efforts with the USDA Forest Service and submit this documentation to the CPUC/BLM 30 days prior to construction.

Pre‐construction NO NO

This measure is addressed through the Project‐wide 

Construction Notification Plan.  Neither the Devers 2 nor 

the Indio 2 Construction Yards are located in proximity to 

the PCT, therefore this measure does not apply. 
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MM WR 3a

Coordinate tower and road locations with the authorized officer for the recreation area. Where the proposed route crosses the recreation areas listed 

below, SCE shall coordinate with the authorized officer to determine specific tower site and spur road locations in order to minimize impacts to 

recreational resources. This coordination shall occur no less than 30 days prior to the start of construction. SCE shall document its coordination with the 

authorized officer and shall submit this documentation to the CPUC and BLM prior to initiating project construction.

Santa Rosa and San Jacinto Mountains National Monument

San Bernardino National Forest Pre construction NO NO

This measure does not apply because neither the Devers 

2 nor the Indio 2 Construction Yards require construction

W
ild
e
rn
e
ss
 a
n MM WR‐3a San Bernardino National Forest

Pacific Crest National Scenic Trail

San Jacinto Wilderness Area

Chuckwalla Valley Dune Thicket ACEC

Alligator Rock ACEC

Coachella Valley Preserve and Coachella Valley Fringe‐Toed Lizard ACEC

Pre‐construction NO NO 2 nor the Indio 2 Construction Yards require construction 

of transmission towers. 
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Appendix B 

Permit Table



City of Palm Springs Minor Architectural Application Applies to Devers 2 Yard
City of Palm Springs Fugitive Dust Control Plan Applies to Devers 2 Yard
City of Palm Springs Encroachment Permit Applies to Devers 2 Yard
City of Indio Temporary Use Permit Applies to Indio 2 Yard
City of Indio Fugitive Dust Control Plan Applies to Indio 2 Yard
City of Indio Building Permit Applies to Indio 2 Yard
City of Indio Encroachment Permit Applies to Indio 2 Yard

Regional Water Quality Control Board, Region 
7 (Colorado River)

Storm Water Construction General Permit 2009-0009-
DWD (SWPPP) (R7)

Applicable to both yards.

Regional Level Permits

Local Level Permits

Appendix B
Permits 

Indio 2 and Devers 2 Construction Yards, DPV2

Agency Permit Name
Comments

Page 1 of 1
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Appendix C 

Biological Constraints Analysis of the Devers 2  

Construction Yard, Riverside County, California 
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Garcia and Associates (GANDA) 
 

516 Civic Center Drive 

Oceanside, CA 92054 

Phone: (760) 722-8812 Fax: (760) 722-8814 
 

Technical Memorandum 

______________________________________________________________________________ 

 

To: Linda Sands, CH2M HILL 

 

From: GANDA 

 

Date: October 2011 

 

Re: Biological Constraints Analysis of the Devers 2 Construction Yard, Riverside County, 

California 

______________________________________________________________________________ 

 

INTRODUCTION 
 
This biological constraints analysis was prepared by Garcia and Associates (GANDA) for the 

Devers 2 Construction Yard in support of Southern California Edison’s (SCE) Devers-Palo 

Verde No. 2 Transmission Line Project (DPV2). Surveys conducted on August 26, 2011 and 

October 1, 2011 included a habitat assessment for special-status species, incidental observations 

of special-status species, vegetation community classification, identification of invasive plant 

species, and a preliminary delineation of potential jurisdictional waters. 

 

PROJECT AND SURVEY AREA DESCRIPTION 
 

The DPV2 Project will be composed of two transmission lines in Riverside County: the Devers-

Valley line will extend 67 km (42 mi) from SCE’s existing Devers Substation near the City of 

Palm Springs, west to SCE’s existing Valley Substation near the City of Hemet, and the 

Colorado River Substation (CRS)-Devers line will extend 177 km (110 mi) from a new 

substation, the CRS, located 16 km (10 mi) southwest of the City of Blythe, east to SCE’s 

existing Devers Substation. 

 

The proposed Devers 2 Construction Yard is composed of three industrial lots (APNs 

666391001, 666391002, and 666411005) within the city of Desert Hot Springs, California (see 

Figure 1). Parcel 666391001 is 4.16 acres, parcel 666391002 is 4.6 acres, and parcel 666411005 

is 3.1 acres. The site is located on the southwest corner of McLane Street and 19
th

 Avenue in the 

Desert Hot Springs United States Geological Survey (USGS) 7.5 minute quadrangle (quad). The 

approximate elevation of the Yard is 791 feet above mean sea level (amsl).  

 

METHODS 
 

Pre-field Literature Review 
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Prior to conducting field surveys, a list of potentially occurring special-status plant and wildlife 

species was evaluated. A plant or wildlife species was considered to be of special-status if it met 

one or more of the following criteria: 

 

• A species identified by the U.S. Fish and Wildlife Service (USFWS) as endangered, 

threatened, proposed or candidate for listing, or species of special concern (USFWS 

1996; 2006; 2010);  

• A species identified by the California Department of Fish and Game (CDFG) as 

endangered, threatened, proposed or candidate for listing, rare, or species of special 

concern (CDFG 2009; CDFG 2010);  

• Special Species as defined by the California Natural Diversity Database (CNDDB) 

(CNDDB 2011);  

• Designated by the California Native Plant Society (CNPS) in its Inventory of Rare and 

Endangered Plants of California (CNPS 2011). 

 

Lists of potentially occurring special-status species were compiled from queries of the CNDDB, 

CNPS, and USFWS databases. A nine USGS 7.5 minute quad query was used for the CNPS and 

CNDDB lists (respectively, Appendix A and B). The query of the proposed Devers 2 

Construction Yard included the following quads: Catclaw Flat, Morongo Valley, Yucca Valley 

South, White Water, Desert Hot Springs, Seven Palms Valley, San Jacinto Peak, Palm Springs, 

and Cathedral City. The Carlsbad USFWS Office has only a County level query available, and 

therefore the query for special status wildlife species included all species in Riverside County. 

Appendix C provides the Riverside County USFWS query table. A total of 104 special-status 

species were identified in the pre-field literature search as having the potential to occur within 

the 9 quads surrounding the site and were used as the target list for the habitat assessment.   

 

To review what special-status species have been documented nearest to the site, a CNDDB 

search was performed for special-status species occurrences within a 3-mile radius of the site. 

CNDDB occurrence center points were selected electronically, using ArcMap 9.3. Selected 

CNDDB occurrences were assigned a center point UTM, using projected coordinate system 

NAD 83 (CONUS) Z11. Distances between the CNDDB occurrence center point and 

construction yard, were calculated manually, and are listed in miles. Each CNDDB occurrence 

distance was measured from the occurrence center point, to the nearest boundary extent of the 

Devers 2 Construction Yard. 

 
Table 1: Special-status species occurrences within a 3-mile radius of the Devers 2 Construction 

Yard 

Scientific Name 
Status 

FWS/CA/CNPS 
Habitat 

Nearest Occurrence  
(distance in miles/date) 

Astragalus lentiginosus var. coachellae 
Coachella Valley milk-vetch 

FE/--/1B.2 Sonoran desert scrub, sandy flats, washes, dunes. 0.81/1927 

Athene cunicularia 
burrowing owl 

--/SSC/-- 
Open, dry annual or perennial grasslands, deserts, 
scrublands. 

0.06/1921 

Chorizanthe xanti var. leucotheca 
white-bracted spineflower 

--/--/1B.2 Mojavean desert scrub, pinyon-juniper woodland. 2.85/1949 

Neotoma lepida intermedia 
San Diego desert woodrat 

--/SSC/-- Coastal scrub w/ moderate-dense canopies.  2.38/1998 

Uma Inornata 
Coachella Valley fringe-toed lizard 

FT/SE/-- 
Fine, loose, windblown sand in sand dunes, desert 
scrub. 

0.999/1959 



3 

 

  Source: CNDDB Search Conducted October 3, 2011 

1 Conservation status abbreviations: 

U.S. Fish and Wildlife Service (FWS) designations: 
FE: Endangered 
FT: Threatened 
FC: Candidate 

California State designations: 
SE: Endangered 
ST: Threatened 
SR: Rare 
SSC: Species of Special Concern 

 

CNPS status abbreviations: 

California Native Plant Society designations: 
1B  Plants rare, threatened or endangered in California and elsewhere. 
2 Plants rare, threatened or endangered in California, but more common      
                      elsewhere. 
3 Plants for which more information is needed – a review list. 
4                  Plants of limited distribution – a watch list.  

California Native Plant Society threat categories: 
.1 Seriously endangered in California. 
.2 Fairly endangered in California. 

                    .3 Not very endangered in California 

 

Field Surveys 

GANDA wildlife biologist Ryan Hilgris and botanist Keir Morse surveyed the proposed Devers 

2 Construction Yard on August 26, 2011 and October 1, 2011, respectively. The survey included 

the Yard and a surrounding 200-foot buffer. Pedestrian surveys were conducted within the 

survey area to assess the habitat for special-status species, record any incidental observations of 

special-status species, classify vegetation communities, identify invasive plant species, and 

delineate potential jurisdictional waters. All data was collected on a sub-meter accurate Trimble 

GeoXT GPS unit. Representative photographs are included in the Results section.  

  

Habitat Assessment 
A habitat suitability assessment was conducted to determine the presence of vegetation 

communities that could support special-status wildlife and plant species, and determine the need 

for focused surveys of species identified during the literature review. Potentially suitable habitat 

was assessed using species-specific requirements including: 

 Vegetation type (e.g., Mojavean desert scrub) 

 Habitat components (e.g., substrate type, vegetation hummocks, canopy cover) 

 Species specific sign (e.g., burrows, scat, feathers) 

 Other indicators of potentially suitable habitat for identified special-status species 

Wildlife species were also detected during field surveys by sight, calls, tracks, scat, or other 

signs. In addition to observed species, expected wildlife usage of the area was determined 

according to known habitat preferences of regional wildlife species and knowledge of their 

relative distribution in the area. Special-status plant and wildlife species were given a potential 

for occurrence based on a scale of no, low, moderate, or high potential to occur. No potential to 

occur indicates that there is no suitable habitat for the species. Low potential to occur indicates 

that there is marginal suitable habitat present. Moderate potential to occur indicates that suitable 

habitat is present and the species has documented ranges in the area. High potential to occur 

indicates that there is optimal habitat and/or the species was found in the survey area. No 

trapping or focused surveys for special-status or nocturnal species was conducted. 

Plant species encountered during the field surveys were identified and recorded. Latin and 

common names of plants follow the Jepson Manual (Hickman, 1996) or more recent published 

taxonomical revisions of genera. The area was surveyed for habitat and soil conditions that are 

known to support special-status plant species. 
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Vegetation Community Classification 

Vegetation was classified to the alliance level of the List of Terrestrial Natural Communities 

(CDFG 2003) and the List of California Vegetation Alliances (CDFG 2009a). Vegetation 

classification documents were supplemented with vegetation community descriptions from A 

Manual of California Vegetation, Second Edition (Sawyer et al. 2009). Natural vegetation 

communities are determined based on the dominant, co-dominant and associated species 

composition. Disturbed or developed communities are not natural or have been significantly 

altered by human, livestock, or other factors. 

Invasive Plant Species 

Biologists recorded the presence of invasive plant species at each surveyed impact area on field 

datasheets, but did not map individual infestations with GPS units. Invasive plant species are 

non-native plants that are included on the weed lists of California Department of Food and 

Agriculture (CDFA 2010) or California Invasive Plant Council (Cal-IPC 2007). Due to the 

timing of the surveys, some invasive plant species may not have been detectable. 

 

Potential Jurisdictional Waters 

Preliminary identification and mapping of waters potentially falling under the jurisdiction of the 

United States Army Corps of Engineers (USACE) or CDFG was conducted by marking the 

locations of all wetland and water features within the survey area with a GPS unit during the 

field survey. Notes on the vegetation, soils, and hydrology associated with the drainage features 

were recorded in the field.  

 

RESULTS 
 
The proposed Devers 2 Construction Yard is composed of vacant industrial lots adjacent to each 

other. The area surrounding the site includes public paved roads and a substation to the north, 

paved roads and buildings to the east, a dirt road and open creosote bush (Larrea tridentata) 

scrub to the west, and buildings and a parking lot to the south. The ground within the site is 

compacted sand gravel composite with less than 10 percent overall vegetation cover, 

predominantly ruderal species (see Photos 1 and 2). Sporadic occurrences of sandy substrate 

within the survey buffer, but outside of the yard boundary provide marginal habitat for special-

status plant species. Along the western edge of the site, there is also a rip-rap rock wall 

approximately 3 to 12 feet tall that runs north to south providing potentially suitable burrowing 

owl habitat (see Photo 3). A low density of tree and shrub species within the adjacent properties 

to the north and east provide potential nesting bird habitat, although frequent sounding of audible 

bird deterrent measures from within the substation greatly reduces that potential.  

 



5 

 

 
   Photo 1: Looking south from parcel 666391001’s southern boundary 

 

 
   Photo 2: Looking north from parcel 666391002’s northern boundary 

 

 

 
   Photo 3: Rip-rap rock wall along western boundary of site 
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Habitat Assessment 

A total of five special-status species have potential to occur within the Devers 2 Construction 

Yard Survey Area: burrowing owl (Athene cunicularia), Coachella Valley milk-vetch 

(Astragalus lentiginosus var. coachellae), spiny-hair blazing star (Mentzelia tricuspis), white-

bracted spineflower (Chorizanthe xanti var. leucotheca), and slender cottonheads (Nemacaulis 

denudata var. gracilis). The remaining species identified by the pre-field literature review have 

known distributions, habitats, or elevational ranges that preclude their possible occurrence in the 

vicinity of the Project area and were dismissed as having potential to occur onsite.  

 

There are several documented occurrences of burrowing owls in the nearby vicinity of the site 

and the rip-rap rock wall along the western boundary of the site creates potentially suitable 

habitat for burrowing owl (CNDDB). Burrowing owls are often associated with rip-rap rock 

walls, and also will nest in the crevices and burrows created by fossorial mammals, most notably, 

the California ground squirrel (Spermophilus beecheyi). No signs of burrowing mammals 

(burrows or diggings) were observed in the Survey Area, and no signs of burrowing owl 

(whitewash, pellets, or feathers) were observed along the rip-rap rock wall during the field 

survey. However, a high potential does remain for burrowing owl to occur on and adjacent to this 

site.  

 

The sandy substrate present in the western buffer area outside the Yard boundaries provides 

marginal habitat for Coachella Valley milk-vetch, spiny-hair blazing star, white-bracted 

spineflower, and slender cottonheads. There is low potential for Coachella Valley milk-vetch due 

to marginal habitat conditions in the western buffer area and several historic records of Coachella 

Valley milk-vetch occurring less than 3-miles from the site. 

 

No wildlife were observed in the Survey Area during the August field survey. Plants observed in 

the Survey area during the October field survey are listed below in Table 2. Due to the timing of 

the survey, many annual plant species were undetectable.   

 
Table 2: Plants observed in the Survey Area of the Devers 2 Construction Yard during the October 

2011 survey 

Family Scientific name Common name Comments 

Asteraceae Ambrosia dumosa white bursage   

Asteraceae Ambrosia salsola cheesebush   

Asteraceae Encelia farinosa brittlebush   

Asteraceae Lepidospartum squamatum scalebroom   

Asteraceae Psathyrotes ramosissima velvet turtleback   

Boraginaceae Cryptantha angustifolia narrow-leaved cryptantha   

Boraginaceae Tiquilia plicata fanleaf crinklemat   

Brassicaceae Brassica tournefortii Saharan mustard Invasive weed 

Euphorbiaceae Chamaesyce polycarpa smallseed sandmat   

Krameriaceae Krameria grayi white ratany   

Loasaceae Petalonyx thurberi Thurber's sandpaper plant   

Poaceae Schismus sp. Mediterranean grass Invasive weed 
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Zygophyllaceae Larrea tridentata creosote bush   

 

Vegetation Community Classification  

The proposed Devers 2 Construction Yard is on disturbed, compacted land that no longer 

supports natural vegetation communities. Disturbed land categories are not described in the List 

of Terrestrial Natural Communities (CDFG 2003) or the List of California Vegetation Alliances 

(CDFG 2009a) because they have been significantly altered by humans or animals. Land cover 

to the north, east, and south of the site is also disturbed with areas of development. In the buffer 

area to the west of the site is creosote bush scrub dominated by creosote bush, white-bursage 

(Ambrosia dumosa), cheesebush (Ambrosia salsola), and brittlebush (Encelia farinosa). 

 

Invasive Plant Species 

Invasive Mediterranean grass (Schismus sp.) and Saharan mustard (Brassica tournefortii) were 

both observed in the Survey Area at the proposed Devers 2 Construction Yard. Mediterranean 

grass is given a Limited rating by the Cal-IPC, indicating that it is invasive but its ecological 

impacts are minor on a statewide level or there was not enough information to justify a higher 

score. Its reproductive biology and other attributes result in low to moderate rates of 

invasiveness, and ecological amplitude and distribution are generally limited, but this species 

may be locally persistent and problematic. Saharan mustard is given a High rating by Cal-IPC, 

indicating that it has severe ecological impacts on physical processes, plant and animal 

communities, and vegetation structure. Its reproductive biology and other attributes are 

conducive to moderate to high rates of dispersal and establishment and is widely distributed 

ecologically (Cal-IPC, 2007). 

 

Potential Jurisdictional Waters 

The proposed Devers 2 Construction Yard is located within the Salton Sea Watershed. No 

potential jurisdictional waters were identified within the boundaries of the Survey Area.  

 

CONCLUSIONS AND RECOMMENDATIONS 
 

Based on the habitat characteristics and documented occurrences of the species nearby, 

preconstruction burrowing owl surveys are recommended. If burrowing owls are recorded onsite 

prior to construction, a biological monitor shall establish a buffer no less than 250-feet around 

occupied burrows for ground-based construction activities. If burrowing owls occupy the site 

after usage begins, it can be assumed that the owls are not disturbed the activity onsite.  An 

appropriate avoidance buffer of reduced radius will then be determined in cooperation with the 

CDFG.  

 

Based on the soil characteristics within the proposed yard boundary, there is no potential for 

special-status plants to occur. Sandy soils surrounding the site provide marginal habitat for 

special-status plant species and a focused rare plant survey is recommended. Impacts to special-

status plants will be addressed in accordance with the Project Special-Status Plant Impact 

Avoidance and Minimization Plan (CH2M, 2011).  

 

Trees and shrubs within the vicinity of the site provide potentially suitable nesting habitat for 

avian species. Potential nesting bird impacts may be avoided by either initiating usage of the site 
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prior to the typical bird nesting season (i.e. initiating usage between September-February 15), or 

conducting a nesting bird survey. Bird nests identified during nesting bird surveys will be 

avoided as outlined in the Project Nesting Bird Management Strategy (SCE, 2011). 

 

Invasive Mediterranean grass and Saharan mustard were identified within the survey area.  

Invasive and noxious weed species will be managed according to the Project Noxious Weed 

Control Plan (CH2M, 2011).  
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Special-status Species List 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



California Native Plant Society (CNPS) Inventory of Rare, Threatened, and Endangered Plants  

Query Results for Desert Hot Springs Quad and Adjoining 8 Quads 

Scientific Name Common Name Lifeform 
Rare Plant 

Rank 
State 
Rank 

Global 
Rank 

CESA FESA 
Elevation 
High (feet) 

Elevation Low 
(feet) 

Abronia villosa var. aurita chaparral sand-verbena annual herb 1B.1 S2 
G5T3T

4 
None None 5248 262 

Ambrosia monogyra singlewhorl burrobrush perennial shrub 2.2 S2.2 G5 None None 1640 33 

Arabis johnstonii Johnston's rock cress perennial herb 1B.2 S1.2 G1 None None 7052 4428 

Arabis pulchra var. munciensis Darwin rock cress perennial herb 2.3 S1.3 G5T4? None None 6806 3608 

Astragalus lentiginosus var. 
borreganus 

Borrego milk-vetch annual herb 4.3 S3.3 
G5T4T

5 
None None 886 98 

Astragalus lentiginosus var. 
coachellae 

Coachella Valley milk-vetch 
annual / perennial 
herb 

1B.2 S2 G5T2 None FE 2148 131 

Astragalus tricarinatus triple-ribbed milk-vetch perennial herb 1B.2 S1.2 G1 None FE 3903 1476 

Atriplex parishii Parish's brittlescale annual herb 1B.1 S1.1 G1G2 None None 6232 82 

Ayenia compacta California ayenia perennial herb 2.3 S3? G4 None None 3592 492 

Botrychium crenulatum scalloped moonwort 
perennial 
rhizomatous herb 

2.2 S2.2 G3 None None 10758 4159 

Carex occidentalis western sedge 
perennial 
rhizomatous herb 

2.3 S2S3 G4 None None 10283 5396 

Castilleja lasiorhyncha 
San Bernardino Mountains 
owl's-clover 

annual herb 
(hemiparasitic) 

1B.2 S2.2 G2 None None 7839 4264 

Caulanthus simulans Payson's jewel-flower annual herb 4.2 S3.2 G3 None None 7216 295 

Chaenactis parishii Parish's chaenactis perennial herb 1B.3 S2.3 G3 None None 8200 4264 

Chamaesyce arizonica Arizona spurge perennial herb 2.3 S1.3 G5 None None 984 164 

Chamaesyce platysperma flat-seeded spurge annual herb 1B.2 S1.2? G3 None None 328 213 

Chorizanthe parryi var. parryi Parry's spineflower annual herb 1B.1 S2 G3T2 None None 4002 902 

Chorizanthe xanti var. 
leucotheca 

white-bracted spineflower annual herb 1B.2 S2 G4T2 None None 3936 984 

Cuscuta californica var. apiculata pointed dodder 
annual vine 
(parasitic) 

3 S2S3 G5T3? None None 1640 0 

Deinandra mohavensis Mojave tarplant annual herb 1B.3 S2S3 G2G3 CE None 5248 2099 

Dodecahema leptoceras slender-horned spineflower annual herb 1B.1 S1 G1 CE FE 2493 656 

Draba saxosa 
Southern California rock 
draba 

perennial herb 1B.3 S2S3 G2G3 None None 11808 8003 

Eriastrum harwoodii Harwood's eriastrum annual herb 1B.2 S2 G2 None None 3001 656 

Erigeron breweri var. jacinteus 
San Jacinto Mountains 
daisy 

perennial 
rhizomatous herb 

4.3 S3.3 G5T3 None None 9512 8856 
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Scientific Name Common Name Lifeform 
Rare Plant 

Rank 
State 
Rank 

Global 
Rank 

CESA FESA 
Elevation 
High (feet) 

Elevation Low 
(feet) 

Erigeron parishii Parish's daisy perennial herb 1B.1 S2 G2 None FT 6560 2624 

Euphorbia misera cliff spurge perennial shrub 2.2 S1 G5 None None 1640 33 

Galium angustifolium ssp. 
jacinticum 

San Jacinto Mountains 
bedstraw 

perennial herb 1B.3 S2S3 
G5T2T

3 
None None 6888 4428 

Heuchera hirsutissima shaggy-haired alumroot 
perennial 
rhizomatous herb 

1B.3 S2.3 G2 None None 11480 4986 

Heuchera parishii Parish's alumroot 
perennial 
rhizomatous herb 

1B.3 S2.3 G2 None None 12464 4920 

Hulsea vestita ssp. callicarpha beautiful hulsea perennial herb 4.2 S3.2 G5T3 None None 10004 3001 

Hulsea vestita ssp. parryi Parry's sunflower perennial herb 4.3 S3.3 G5T3 None None 9496 4494 

Imperata brevifolia California satintail 
perennial 
rhizomatous herb 

2.1 S2.1 G2 None None 3985 0 

Ivesia callida Tahquitz ivesia perennial herb 1B.3 S1.3 G1 CR None 8036 7905 

Juncus duranii Duran's rush 
perennial 
rhizomatous herb 

4.3 S3.3 G3 None None 9197 5799 

Lilium parryi lemon lily 
perennial 
bulbiferous herb 

1B.2 S2 G3 None None 9004 4002 

Linanthus jaegeri San Jacinto linanthus perennial herb 1B.2 S2.2 G2 None None 10004 7200 

Linanthus maculatus 
Little San Bernardino Mtns. 
linanthus 

annual herb 1B.2 S2 G2 None None 6806 640 

Linanthus orcuttii Orcutt's linanthus annual herb 1B.3 S2 G4 None None 7036 3001 

Malaxis monophyllos var. 
brachypoda 

white bog adder's-mouth 
perennial 
bulbiferous herb 

2.1 S1.1 G4?T4 None None 8997 7216 

Meesia triquetra three-ranked hump moss moss 4.2 S4 G5 None None 9686 4264 

Meesia uliginosa broad-nerved hump moss moss 2.2 S2 G4 None None 9197 4264 

Mentzelia tricuspis spiny-hair blazing star annual herb 2.1 S1? G4 None None 4198 492 

Mimulus johnstonii Johnston's monkeyflower annual herb 4.3 S3.3 G3 None None 9578 3198 

Monardella macrantha ssp. hallii Hall's monardella 
perennial 
rhizomatous herb 

1B.3 S3 G5T3 None None 7200 2394 

Monardella nana ssp. 
leptosiphon 

San Felipe monardella 
perennial 
rhizomatous herb 

1B.2 S2.2 
G4G5

T2 
None None 6084 3936 

Monardella robisonii Robison's monardella 
perennial 
rhizomatous herb 

1B.3 S3 G3 None None 4920 2001 

Nemacaulis denudata var. slender cottonheads annual herb 2.2 S2 G3G4 None None 1312 -164 
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Query Results for Desert Hot Springs Quad and Adjoining 8 Quads 

Scientific Name Common Name Lifeform 
Rare Plant 

Rank 
State 
Rank 

Global 
Rank 

CESA FESA 
Elevation 
High (feet) 

Elevation Low 
(feet) 

gracilis T3? 

Potentilla rimicola cliff cinquefoil perennial herb 2.3 S1.3 G2G4 None None 9184 7872 

Saltugilia latimeri Latimer's woodland-gilia annual herb 1B.2 S2.2 G2 None None 6232 1312 

Sedum niveum Davidson's stonecrop 
perennial 
rhizomatous herb 

4.2 S3.2 G3 None None 9840 6806 

Selaginella eremophila desert spike-moss 
perennial 
rhizomatous herb 

2.2 S2.2? G4 None None 2952 656 

Sidotheca caryophylloides chickweed oxytheca annual herb 4.3 S3.3 G3 None None 8528 3654 

Sidotheca emarginata white-margined oxytheca annual herb 1B.3 S2.3 G2 None None 8200 3936 

Stemodia durantifolia purple stemodia perennial herb 2.1 S2.1? G5 None None 984 590 

Streptanthus bernardinus 
Laguna Mountains jewel-
flower 

perennial herb 4.3 S3.3 G3 None None 8200 2198 

Streptanthus campestris southern jewel-flower perennial herb 1B.3 S2.3 G2 None None 7544 2952 

Symphyotrichum defoliatum San Bernardino aster 
perennial 
rhizomatous herb 

1B.2 S2 G2 None None 6691 7 

Thelypteris puberula var. 
sonorensis 

Sonoran maiden fern 
perennial 
rhizomatous herb 

2.2 S2.2? G5T3 None None 2001 164 

Trichostema austromontanum 
ssp. compactum 

Hidden Lake bluecurls annual herb 1B.1 S1.1 
G3G4

T1 
None FT 8790 7872 

Xylorhiza cognata Mecca-aster perennial herb 1B.2 S2.2 G2 None None 1312 66 

 

CNPS Rare Plant Rank abbreviations: 

California Native Plant Society designations: 
1B  Plants rare, threatened or endangered in California and elsewhere. 
2 Plants rare, threatened or endangered in California, but more common elsewhere. 
3 Plants for which more information is needed – a review list. 
4             Plants of limited distribution – a watch list.  

California Native Plant Society threat categories: 
.1 Seriously endangered in California. 
.2 Fairly endangered in California. 
.3 Not very endangered in California. 
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Name (Scientific/Common)
CNDDB
Ranks Listing Status

Total
Other Lists A B C D X U

RecentHistoric Pres.
Extant

Poss.
Extirp. Extirp. EO's

California Department of Fish and Game Natural Diversity Database
DPV2 Devers 2 Construction Yard

CNDDB Report

PresenceElement Occ Ranks Population Status

 >20 yr  <=20 yr

Abronia villosa var. aurita NoneG5T3T4

chaparral sand-verbena S2

Fed:

Cal:None

71CNPS: 1B.1 0 0 0 0 0 6 24 06 0
S:6

Accipiter cooperii NoneG5

Cooper's hawk S3

Fed:

Cal:None

102CDFG: 0 0 0 0 0 1 01 01 0
S:1

Aimophila ruficeps canescens NoneG5T2T4

southern California rufous-crowned sparrow S2S3

Fed:

Cal:None

180CDFG: 0 1 0 0 0 0 10 01 0
S:1

Ambrosia monogyra NoneG5

singlewhorl burrobrush S2.2

Fed:

Cal:None

16CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Anaxyrus californicus EndangeredG2G3

arroyo toad S2S3

Fed:

Cal:None

122CDFG: SC 0 0 0 0 0 2 20 02 0
S:2

Anniella pulchra pulchra NoneG3G4T3T4
Qsilvery legless lizard

S3

Fed:

Cal:None

91CDFG: SC 1 0 0 0 0 0 10 01 0
S:1

Antrozous pallidus NoneG5

pallid bat S3

Fed:

Cal:None

402CDFG: SC 0 0 0 0 0 2 11 02 0
S:2

Aquila chrysaetos NoneG5

golden eagle S3

Fed:

Cal:None

141CDFG: 0 0 0 0 0 2 02 02 0
S:2

Arabis johnstonii NoneG1

Johnston's rock-cress S1.2

Fed:

Cal:None

10CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Arabis pulchra var. munciensis NoneG5T4?

Darwin rock-cress S1.3

Fed:

Cal:None

8CNPS: 2.3 0 0 0 0 0 1 01 01 0
S:1

Asio otus NoneG5

long-eared owl S3

Fed:

Cal:None

40CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Aspidoscelis hyperythra NoneG5

orangethroat whiptail S2

Fed:

Cal:None

338CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Astragalus lentiginosus var. coachellae EndangeredG5T2

Coachella Valley milk-vetch S2

Fed:

Cal:None

49CNPS: 1B.2 0 9 10 5 0 15 327 039 0
S:39

Astragalus tricarinatus EndangeredG1

triple-ribbed milk-vetch S1.2

Fed:

Cal:None

20CNPS: 1B.2 0 0 1 0 2 13 106 214 0
S:16

Athene cunicularia NoneG4

burrowing owl S2

Fed:

Cal:None

1808CDFG: SC 5 9 2 0 1 19 360 135 0
S:36
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Atriplex parishii NoneG1G2

Parish's brittlescale S1.1

Fed:

Cal:None

16CNPS: 1B.1 0 0 0 0 0 1 01 01 0
S:1

Ayenia compacta NoneG4

California ayenia S3?

Fed:

Cal:None

49CNPS: 2.3 0 0 0 0 0 4 04 04 0
S:4

Calileptoneta oasa NoneG1

Andreas Canyon leptonetid spider S1

Fed:

Cal:None

1CDFG: 0 0 0 0 0 1 01 01 0

Calochortus palmeri var. munzii NoneG2T1

San Jacinto mariposa-lily S1.2

Fed:

Cal:None

5CNPS: 1B.2 0 0 0 0 1 0 01 00 1
S:1

Calochortus palmeri var. palmeri NoneG2T2

Palmer's mariposa-lily S2.1

Fed:

Cal:None

81CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Carex occidentalis NoneG4

western sedge S2S3

Fed:

Cal:None

8CNPS: 2.3 0 0 0 0 0 1 01 01 0
S:1

Castilleja lasiorhyncha NoneG2

San Bernardino Mountains owl's-clover S2.2

Fed:

Cal:None

40CNPS: 1B.2 0 0 0 0 0 2 02 02 0
S:2

Caulanthus simulans NoneG3

Payson's jewel-flower S3.2

Fed:

Cal:None

39CNPS: 4.2 0 0 0 0 0 1 01 01 0
S:1

Chaenactis parishii NoneG3

Parish's chaenactis S2.3

Fed:

Cal:None

21CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Chaetodipus fallax fallax NoneG5T3

northwestern San Diego pocket mouse S2S3

Fed:

Cal:None

94CDFG: SC 0 0 0 0 0 6 60 06 0
S:6

Chaetodipus fallax pallidus NoneG5T3

pallid San Diego pocket mouse S3

Fed:

Cal:None

71CDFG: SC 0 1 0 0 0 13 59 014 0
S:14

Chamaesyce arizonica NoneG5

Arizona spurge S1.3

Fed:

Cal:None

6CNPS: 2.3 0 0 0 0 0 3 03 03 0
S:3

Chamaesyce platysperma NoneG3

flat-seeded spurge S1.2?

Fed:

Cal:None

4CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Charina trivirgata NoneG4G5

rosy boa S3S4

Fed:

Cal:None

46CDFG: 0 0 0 0 0 1 01 01 0
S:1

Charina umbratica NoneG5T2T3

southern rubber boa S2S3

Fed:

Cal:Threatened

45CDFG: 1 1 0 0 0 8 37 010 0
S:10
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Chorizanthe parryi var. parryi NoneG3T2

Parry's spineflower S2

Fed:

Cal:None

94CNPS: 1B.1 0 0 0 0 0 3 12 03 0
S:3

Chorizanthe xanti var. leucotheca NoneG4T2

white-bracted spineflower S2

Fed:

Cal:None

34CNPS: 1B.2 0 0 0 0 0 11 29 011 0
S:11

Corynorhinus townsendii NoneG4

Townsend's big-eared bat S2S3

Fed:

Cal:None

237CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Crotalus ruber NoneG4

red-diamond rattlesnake S2?

Fed:

Cal:None

114CDFG: SC 0 3 0 0 0 7 37 010 0
S:10

Cypseloides niger NoneG4

black swift S2

Fed:

Cal:None

46CDFG: SC 0 1 0 0 0 2 12 03 0
S:3

Deinandra mohavensis NoneG2G3

Mojave tarplant S2S3

Fed:

Cal:Endangered

66CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Dendroica petechia brewsteri NoneG5T3?

yellow warbler S2

Fed:

Cal:None

48CDFG: SC 0 0 0 0 0 5 05 05 0
S:5

Dinacoma caseyi Proposed
Endangered

G1

Casey's June beetle S1

Fed:

Cal:None

5CDFG: 0 0 0 0 1 3 13 03 1
S:4

Draba saxosa NoneG2G3

Southern California rock draba S2S3

Fed:

Cal:None

8CNPS: 1B.3 0 1 0 0 0 3 13 04 0
S:4

Ensatina klauberi NoneG5

large-blotched salamander S2S3

Fed:

Cal:None

11CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Eremarionta morongoana NoneG1G3

Morongo (=Colorado) desertsnail S1

Fed:

Cal:None

1CDFG: 0 0 0 0 0 1 01 01 0

Erigeron parishii ThreatenedG2

Parish's daisy S2

Fed:

Cal:None

31CNPS: 1B.1 0 0 0 0 0 2 20 02 0
S:2

Euphorbia misera NoneG5

cliff spurge S1

Fed:

Cal:None

34CNPS: 2.2 0 0 0 1 0 1 11 02 0
S:2

Falco mexicanus NoneG5

prairie falcon S3

Fed:

Cal:None

456CDFG: 0 0 0 0 0 9 09 09 0
S:9

Galium angustifolium ssp. jacinticum NoneG5T2T3

San Jacinto Mountains bedstraw S2S3

Fed:

Cal:None

19CNPS: 1B.3 0 2 0 0 0 2 31 04 0
S:4
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Glaucomys sabrinus californicus NoneG5T2T3

San Bernardino flying squirrel S2S3

Fed:

Cal:None

11CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Gopherus agassizii ThreatenedG4

desert tortoise S2

Fed:

Cal:Threatened

370CDFG: 0 3 1 2 0 0 60 06 0
S:6

Halictus harmonius NoneG1

haromonius halictid bee S1

Fed:

Cal:None

3CDFG: 0 0 0 0 0 1 01 01 0
S:1

Heuchera hirsutissima NoneG2

shaggy-haired alumroot S2.3

Fed:

Cal:None

23CNPS: 1B.3 0 1 0 0 0 12 103 013 0
S:13

Heuchera parishii NoneG2

Parish's alumroot S2.3

Fed:

Cal:None

12CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Icteria virens NoneG5

yellow-breasted chat S3

Fed:

Cal:None

84CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Imperata brevifolia NoneG2

California satintail S2.1

Fed:

Cal:None

29CNPS: 2.1 0 0 0 0 0 3 03 03 0
S:3

Ivesia callida NoneG1

Tahquitz ivesia S1.3

Fed:

Cal:Rare

2CNPS: 1B.3 2 0 0 0 0 0 11 02 0

Lampropeltis zonata (parvirubra) NoneG4G5

California mountain kingsnake (San
Bernardino population)

S2?

Fed:

Cal:None

9CDFG: SC 2 0 0 0 0 0 20 02 0
S:2

Lanius ludovicianus NoneG4

loggerhead shrike S4

Fed:

Cal:None

79CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Lasiurus xanthinus NoneG5

western yellow bat S3

Fed:

Cal:None

57CDFG: SC 0 0 0 0 0 3 03 03 0
S:3

Lilium parryi NoneG3

lemon lily S2

Fed:

Cal:None

72CNPS: 1B.2 1 1 0 0 0 14 124 016 0
S:16

Linanthus jaegeri NoneG2

San Jacinto linanthus S2.2

Fed:

Cal:None

6CNPS: 1B.2 0 0 0 0 0 6 24 06 0

Linanthus maculatus NoneG2

Little San Bernardino Mtns. linanthus S2

Fed:

Cal:None

27CNPS: 1B.2 0 3 1 2 1 5 102 111 0
S:12

Linanthus orcuttii NoneG4

Orcutt's linanthus S2

Fed:

Cal:None

32CNPS: 1B.3 0 0 0 0 0 1 10 01 0
S:1
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Macrobaenetes valgum NoneG1G2

Coachella giant sand treader cricket S1S2

Fed:

Cal:None

5CDFG: 0 0 0 0 0 3 03 03 0
S:3

Malaxis monophyllos var. brachypoda NoneG4?T4

white bog adder's-mouth S1.1

Fed:

Cal:None

3CNPS: 2.1 0 0 0 0 1 0 01 10 0
S:1

Meesia uliginosa NoneG4

broad-nerved hump moss S2

Fed:

Cal:None

31CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Mentzelia tricuspis NoneG4

spiny-hair blazing star S1?

Fed:

Cal:None

12CNPS: 2.1 0 0 0 0 0 1 01 01 0
S:1

Monardella macrantha ssp. hallii NoneG5T3

Hall's monardella S3

Fed:

Cal:None

28CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Monardella nana ssp. leptosiphon NoneG4G5T2

San Felipe monardella S2.2

Fed:

Cal:None

20CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Monardella robisonii NoneG3

Robison's monardella S3

Fed:

Cal:None

29CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Myiarchus tyrannulus NoneG5

brown-crested flycatcher S2S3

Fed:

Cal:None

18CDFG: 0 0 0 0 0 1 01 01 0
S:1

Nemacaulis denudata var. gracilis NoneG3G4T3?

slender cottonheads S2

Fed:

Cal:None

20CNPS: 2.2 0 0 0 0 1 2 03 12 0
S:3

Neotamias speciosus speciosus NoneG4T2T3

lodgepole chipmunk S2S3

Fed:

Cal:None

24CDFG: 0 0 0 0 0 3 03 03 0
S:3

Neotoma lepida intermedia NoneG5T3?

San Diego desert woodrat S3?

Fed:

Cal:None

115CDFG: SC 0 0 0 0 0 18 180 018 0
S:18

Nyctinomops femorosaccus NoneG4

pocketed free-tailed bat S2S3

Fed:

Cal:None

90CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Nyctinomops macrotis NoneG5

big free-tailed bat S2

Fed:

Cal:None

32CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Ovis canadensis nelsoni NoneG4T4

Nelson's bighorn sheep S3

Fed:

Cal:None

45CDFG: 0 0 0 0 0 1 01 01 0
S:1

Ovis canadensis nelsoni DPS EndangeredG4T3Q

peninsular bighorn sheep S1

Fed:

Cal:Threatened

7CDFG: 0 0 0 0 0 1 01 01 0
S:1
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Paranomada californica NoneG1

a cuckoo bee S1

Fed:

Cal:None

2CDFG: 0 0 0 0 0 1 01 01 0
S:1

Parnopes borregoensis NoneG1?

Borrego parnopes cuckoo wasp S1?

Fed:

Cal:None

4CDFG: 0 0 0 0 0 1 01 01 0
S:1

Perognathus longimembris bangsi NoneG5T2T3

Palm Springs pocket mouse S2S3

Fed:

Cal:None

13CDFG: SC 1 0 0 0 0 1 20 02 0
S:2

Phrynosoma blainvillii NoneG4G5

coast horned lizard S3S4

Fed:

Cal:None

658CDFG: SC 0 0 0 0 0 8 17 08 0
S:8

Phrynosoma mcallii NoneG3

flat-tailed horned lizard S2

Fed:

Cal:None

194CDFG: SC 0 0 0 0 0 6 06 06 0
S:6

Piranga rubra NoneG5

summer tanager S2

Fed:

Cal:None

21CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Polioptila melanura NoneG5

black-tailed gnatcatcher S4

Fed:

Cal:None

28CDFG: 0 0 0 0 1 0 01 10 0
S:1

Potentilla rimicola NoneG2G4

cliff cinquefoil S1.3

Fed:

Cal:None

6CNPS: 2.3 0 1 0 0 0 5 15 06 0

Pyrocephalus rubinus NoneG5

vermilion flycatcher S2S3

Fed:

Cal:None

24CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Rana draytonii ThreatenedG4T2T3

California red-legged frog S2S3

Fed:

Cal:None

1322CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Rana muscosa EndangeredG1

Sierra Madre yellow-legged frog S1

Fed:

Cal:

unknown
code...

165CDFG: SC 0 2 0 0 7 3 57 55 2
S:12

Saltugilia latimeri NoneG2

Latimer's woodland-gilia S2.2

Fed:

Cal:None

17CNPS: 1B.2 0 0 0 0 0 3 03 03 0
S:3

Selaginella eremophila NoneG4

desert spike-moss S2.2?

Fed:

Cal:None

36CNPS: 2.2 0 0 0 0 0 7 43 07 0
S:7

Sidotheca emarginata NoneG2

white-margined oxytheca S2.3

Fed:

Cal:None

21CNPS: 1B.3 0 0 0 0 0 2 20 02 0
S:2

Stemodia durantifolia NoneG5

purple stemodia S2.1?

Fed:

Cal:None

19CNPS: 2.1 0 0 0 0 0 2 02 02 0
S:2
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CNDDB Report

PresenceElement Occ Ranks Population Status

 >20 yr  <=20 yr

Stenopelmatus cahuilaensis NoneG1G2

Coachella Valley jerusalem cricket S1S2

Fed:

Cal:None

2CDFG: 0 0 0 0 0 2 02 02 0

Streptanthus bernardinus NoneG3

Laguna Mountains jewel-flower S3.3

Fed:

Cal:None

22CNPS: 4.3 0 0 0 0 0 2 02 02 0
S:2

Streptanthus campestris NoneG2

southern jewel-flower S2.3

Fed:

Cal:None

40CNPS: 1B.3 0 0 0 0 0 3 03 03 0
S:3

Symphyotrichum defoliatum NoneG2

San Bernardino aster S2

Fed:

Cal:None

76CNPS: 1B.2 0 0 0 0 0 1 10 01 0
S:1

Taxidea taxus NoneG5

American badger S4

Fed:

Cal:None

454CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Thamnophis hammondii NoneG3

two-striped garter snake S2

Fed:

Cal:None

143CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Thelypteris puberula var. sonorensis NoneG5T3

Sonoran maiden fern S2.2?

Fed:

Cal:None

21CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Toxostoma crissale NoneG5

Crissal thrasher S3

Fed:

Cal:None

43CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Toxostoma lecontei NoneG3

Le Conte's thrasher S3

Fed:

Cal:None

194CDFG: SC 0 0 0 0 0 7 07 07 0
S:7

Trichostema austromontanum ssp.
compactum

ThreatenedG3G4T1

Hidden Lake bluecurls

S1.1

Fed:

Cal:None

1CNPS: 1B.1 1 0 0 0 0 0 10 01 0

Uma inornata ThreatenedG1Q

Coachella Valley fringe-toed lizard S1

Fed:

Cal:Endangered

161CDFG: 1 5 5 3 21 46 1269 1560 6
S:81

Vireo bellii pusillus EndangeredG5T2

least Bell's vireo S2

Fed:

Cal:Endangered

232CDFG: 0 3 0 0 1 2 06 05 1
S:6

Xerospermophilus tereticaudus chlorus NoneG5T1T2

Palm Springs round-tailed ground squirrel S1S2

Fed:

Cal:None

11CDFG: SC 0 0 0 0 0 4 04 04 0
S:4

Xylorhiza cognata NoneG2

Mecca-aster S2.2

Fed:

Cal:None

31CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1
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Group Name Population Status Lead Office Recovery Plan Name
Recovery Plan 
Stage

Amphibians Desert slender salamander (Batrachoseps aridus) Endangered Carlsbad Fish And Wildlife Office Desert Slender Salamander Recovery Plan Final

Amphibians
California tiger Salamander (Sonoma) (Ambystoma 
californiense)

U.S.A. (CA ‐ 
Sonoma County) Endangered Sacramento Fish And Wildlife Office

Amphibians
Arroyo (=arroyo southwestern) toad (Bufo 
californicus (=microscaphus)) Endangered Ventura Fish And Wildlife Office

Arroyo Southwestern Toad (Bufo 
microscaphus californicus) Recovery Plan Final

Amphibians Mountain yellow‐legged frog (Rana muscosa)
southern 
California DPS Endangered Carlsbad Fish And Wildlife Office

Birds
Aleutian Canada goose (Branta canadensis 
leucopareia) Recovery

Birds Yuma clapper rail (Rallus longirostris yumanensis) U.S.A. only Endangered Arizona Ecological Services Field Office
Draft Revised Recovery Plan for the Yuma 
Clapper Rail Draft Revision 1

Birds Arctic peregrine Falcon (Falco peregrinus tundrius) Recovery

Birds Least Bell's vireo (Vireo bellii pusillus) Endangered Carlsbad Fish And Wildlife Office Draft Recovery Plan for the Least Bell's Vireo Draft
Birds Mountain plover (Charadrius montanus) Proposed Threatened

Birds
Western snowy plover (Charadrius alexandrinus 
nivosus)

Pacific coastal 
pop. Threatened Arcata Fish And Wildlife Office

Final Recovery Plan for the Western Snowy 
Plover Final

Birds
Coastal California gnatcatcher (Polioptila californica 
californica) Threatened Carlsbad Fish And Wildlife Office

Birds
Southwestern willow flycatcher (Empidonax traillii 
extimus) Endangered Arizona Ecological Services Field Office

Final Recovery Plan for the Southwestern 
Willow Flycatcher Final

Crustaceans California freshwater shrimp (Syncaris pacifica) Endangered Sacramento Fish And Wildlife Office
California Freshwater Shrimp (Syncaris 
pacifica Holmes) Recovery Plan Final

Crustaceans Conservancy fairy shrimp (Branchinecta conservatio) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Crustaceans Longhorn fairy shrimp (Branchinecta longiantenna) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Crustaceans Riverside fairy shrimp (Streptocephalus woottoni) Endangered Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Crustaceans Vernal pool tadpole shrimp (Lepidurus packardi) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Fishes Desert pupfish (Cyprinodon macularius) Endangered Arizona Ecological Services Field Office
Desert Pupfish (Cyprinodon macularius) 
Recovery Plan Final

Fishes Razorback sucker (Xyrauchen texanus) entire Endangered
Upper Colorado River Endangered Fish 
Recovery Program Razorback Sucker ‐ Recovery Goals Final Revision 1

Fishes Santa Ana sucker (Catostomus santaanae) 3 CA river basins Threatened Carlsbad Fish And Wildlife Office

Flowering Plants
Sonoma alopecurus (Alopecurus aequalis var. 
sonomensis) Endangered Sacramento Fish And Wildlife Office

Flowering Plants San Diego ambrosia (Ambrosia pumila) Endangered Carlsbad Fish And Wildlife Office
Flowering Plants Ione manzanita (Arctostaphylos myrtifolia) Threatened Sacramento Fish And Wildlife Office

Flowering Plants Pallid manzanita (Arctostaphylos pallida) Threatened Sacramento Fish And Wildlife Office

Draft Recovery Plan for Chaparral and Scrub 
Community Species East of San Francisco Bay, 
California Draft

Flowering Plants Clara Hunt's milk‐vetch (Astragalus clarianus) Endangered Sacramento Fish And Wildlife Office
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Flowering Plants Nevin's barberry (Berberis nevinii) Endangered Carlsbad Fish And Wildlife Office
Flowering Plants Thread‐leaved brodiaea (Brodiaea filifolia) Threatened Carlsbad Fish And Wildlife Office
Flowering Plants Chinese Camp brodiaea (Brodiaea pallida) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Mariposa pussypaws (Calyptridium pulchellum) Threatened Sacramento Fish And Wildlife Office

Flowering Plants Stebbins' morning‐glory (Calystegia stebbinsii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants White sedge (Carex albida) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Fleshy owl's‐clover (Castilleja campestris ssp. 
succulenta) Threatened Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Pine Hill ceanothus (Ceanothus roderickii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Hoover's spurge (Chamaesyce hooveri) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Suisun thistle (Cirsium hydrophilum var. 
hydrophilum) Endangered Sacramento Fish And Wildlife Office

Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Flowering Plants Vine Hill clarkia (Clarkia imbricata) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Soft bird's‐beak (Cordylanthus mollis ssp. mollis) Endangered Sacramento Fish And Wildlife Office
Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Flowering Plants Baker's larkspur (Delphinium bakeri) Endangered Sacramento Fish And Wildlife Office
Flowering Plants Yellow larkspur (Delphinium luteum) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Ione (incl. Irish Hill) buckwheat (Eriogonum apricum 
(incl. var. prostratum)) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Red Mountain buckwheat (Eriogonum kelloggii) Candidate Arcata Fish And Wildlife Office

Flowering Plants
Pine Hill flannelbush (Fremontodendron californicum 
ssp. decumbens) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants El Dorado bedstraw (Galium californicum ssp. sierrae) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Pitkin Marsh lily (Lilium pardalinum ssp. pitkinense) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Few‐flowered navarretia (Navarretia leucocephala 
ssp. pauciflora (=N. pauciflora)) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Many‐flowered navarretia (Navarretia leucocephala 
ssp. plieantha) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Colusa grass (Neostapfia colusana) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Hairy Orcutt grass (Orcuttia pilosa) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Lake County stonecrop (Parvisedum leiocarpum) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Calistoga allocarya (Plagiobothrys strictus) Endangered Sacramento Fish And Wildlife Office
Flowering Plants Napa bluegrass (Poa napensis) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Hartweg's golden sunburst (Pseudobahia bahiifolia) Endangered Sacramento Fish And Wildlife Office
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Flowering Plants San Joaquin adobe sunburst (Pseudobahia peirsonii) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Tahoe yellow cress (Rorippa subumbellata) Candidate Nevada Fish And Wildlife Office

Flowering Plants Layne's butterweed (Senecio layneae) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Keck's Checker‐mallow (Sidalcea keckii) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Kenwood Marsh checker‐mallow (Sidalcea oregana 
ssp. valida) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Presidio Manzanita (Arctostaphylos hookeri var. 
ravenii) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Coastal Plants of the 
Northern San Francisco Peninsula Final

Flowering Plants Sonoma sunshine (Blennosperma bakeri) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Tiburon mariposa lily (Calochortus tiburonensis) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Coyote ceanothus (Ceanothus ferrisae) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Sonoma spineflower (Chorizanthe valida) Endangered Sacramento Fish And Wildlife Office
Seven Coastal Plants and the Myrtle's 
Silverspot Butterfly Recovery Plan Final

Flowering Plants Fountain thistle (Cirsium fontinale var. fontinale) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Presidio clarkia (Clarkia franciscana) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Salt marsh bird's‐beak (Cordylanthus maritimus ssp. 
maritimus) Endangered Carlsbad Fish And Wildlife Office

Salt Marsh Bird's‐beak (Cordylanthus 
maritimus subsp. Maritimus) Recovery Plan Final

Flowering Plants Palmate‐bracted bird's beak (Cordylanthus palmatus) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants
San Diego button‐celery (Eryngium aristulatum var. 
parishii) Endangered Carlsbad Fish And Wildlife Office

Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants Marin dwarf‐flax (Hesperolinon congestum) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Sebastopol meadowfoam (Limnanthes vinculans) Endangered Sacramento Fish And Wildlife Office

Flowering Plants California Orcutt grass (Orcuttia californica) Endangered Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants San Joaquin Orcutt grass (Orcuttia inaequalis) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Sacramento Orcutt grass (Orcuttia viscida) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Metcalf Canyon jewelflower (Streptanthus albidus 
ssp. albidus) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Tiburon jewelflower (Streptanthus niger) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Hidden Lake bluecurls (Trichostema 
austromontanum ssp. compactum) Threatened Carlsbad Fish And Wildlife Office

Flowering Plants Solano grass (Tuctoria mucronata) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
San Mateo thornmint (Acanthomintha obovata ssp. 
duttonii) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Coachella Valley milk‐vetch (Astragalus lentiginosus 
var. coachellae) Endangered Carlsbad Fish And Wildlife Office
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Flowering Plants Tiburon paintbrush (Castilleja affinis ssp. neglecta) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Santa Ana River woolly‐star (Eriastrum densifolium 
ssp. sanctorum) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Parish's daisy (Erigeron parishii) Threatened Carlsbad Fish And Wildlife Office
San Bernardino Mountains Carbonate Plants 
Draft Recovery Plan Draft

Flowering Plants Loch Lomond coyote thistle (Eryngium constancei) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Spreading navarretia (Navarretia fossalis) Threatened Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants Red Hills vervain (Verbena californica) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Springville clarkia (Clarkia springvillensis) Threatened Sacramento Fish And Wildlife Office

Flowering Plants
Pennell's bird's‐beak (Cordylanthus tenuis ssp. 
capillaris) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Slender‐horned spineflower (Dodecahema 
leptoceras) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Kern mallow (Eremalche kernensis) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants San Mateo woolly sunflower (Eriophyllum latilobum) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Munz's onion (Allium munzii) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants
Butte County meadowfoam (Limnanthes floccosa ssp. 
californica) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Bakersfield cactus (Opuntia treleasei) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants Triple‐ribbed milk‐vetch (Astragalus tricarinatus) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants
San Jacinto Valley crownscale (Atriplex coronata var. 
notatior) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Santa Clara Valley dudleya (Dudleya setchellii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Vail Lake ceanothus (Ceanothus ophiochilus) Threatened Carlsbad Fish And Wildlife Office

Flowering Plants
San Francisco lessingia (Lessingia germanorum (=L.g. 
var. germanorum)) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Coastal Plants of the 
Northern San Francisco Peninsula Final

Insects
Lange's metalmark butterfly (Apodemia mormo 
langei) Endangered Sacramento Fish And Wildlife Office

Revised Recovery Plan for Three Endangered 
Species Endemic to Antioch Dunes, California Final Revision 1

Insects
Mission blue butterfly (Icaricia icarioides 
missionensis) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for San Bruno Elfin and Mission 
Blue Butterflies Final

Insects
Myrtle's silverspot butterfly (Speyeria zerene 
myrtleae) Endangered Sacramento Fish And Wildlife Office

Seven Coastal Plants and the Myrtle's 
Silverspot Butterfly Recovery Plan Final

Insects
Quino checkerspot butterfly (Euphydryas editha 
quino (=E. e. wrighti)) Endangered Carlsbad Fish And Wildlife Office

Recovery Plan for the Quino Checkerspot 
Butterfly (Euphydryas editha quino) Final

Insects San Bruno elfin butterfly (Callophrys mossii bayensis) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for San Bruno Elfin and Mission 
Blue Butterflies Final

Insects
Callippe silverspot butterfly (Speyeria callippe 
callippe) Endangered Sacramento Fish And Wildlife Office

Insects
Delhi Sands flower‐loving fly (Rhaphiomidas 
terminatus abdominalis) Endangered Carlsbad Fish And Wildlife Office

Delhi Sands Flower‐Loving Fly (Rhaphiomidas 
terminatus abdominalis) Recovery Plan Final

Insects Caseys June Beetle (Dinacoma caseyi) Proposed Endangered Arcata Fish And Wildlife Office
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Mammals
Salt marsh harvest mouse (Reithrodontomys 
raviventris) Endangered Sacramento Fish And Wildlife Office

Salt Marsh Harvest Mouse and California 
Clapper Rail Recovery Plan Final

Mammals
Salt marsh harvest mouse (Reithrodontomys 
raviventris) Endangered Sacramento Fish And Wildlife Office

Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Mammals
Stephens' kangaroo rat (Dipodomys stephensi (incl. 
D. cascus)) Endangered Carlsbad Fish And Wildlife Office

Draft Recovery Plan for Stephen's Kangaroo 
Rat (Dipodomys stephensi) Draft

Mammals
Tipton kangaroo rat (Dipodomys nitratoides 
nitratoides) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals Southern sea otter (Enhydra lutris nereis)
south of Pt. 
Conception, CA

Experimental 
Population, Non‐
Essential Ventura Fish And Wildlife Office

Mammals Riparian brush rabbit (Sylvilagus bachmani riparius) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals Peninsular bighorn sheep (Ovis canadensis nelsoni)
Peninsular CA 
pop. Endangered Carlsbad Fish And Wildlife Office

Recovery Plan for Bighorn Sheep in the 
Peninsular Ranges, California Final

Mammals
Buena Vista Lake ornate Shrew (Sorex ornatus 
relictus) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals
Palm Springs round‐tailed ground (=Coachella Valley) 
Squirrel (Xerospermophilus tereticaudus chlorus) Candidate Carlsbad Fish And Wildlife Office

Mammals
Riparian woodrat (=San Joaquin Valley) (Neotoma 
fuscipes riparia) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals
San Bernardino Merriam's kangaroo rat (Dipodomys 
merriami parvus) Endangered Carlsbad Fish And Wildlife Office

Reptiles Coachella Valley fringe‐toed lizard (Uma inornata) Threatened Carlsbad Fish And Wildlife Office
Coachella Valley Fringe‐toed Lizard Recovery 
Plan Final

Reptiles Desert tortoise (Gopherus agassizii)
U.S.A., except in 
Sonoran Desert Threatened Nevada Fish And Wildlife Office

Draft Revised Recovery Plan for the Mojave 
Population of the Desert Tortoise (Gopherus 
agassizii) Draft Revision 1

Reptiles Giant garter snake (Thamnophis gigas) Threatened Sacramento Fish And Wildlife Office
Draft Recovery Plan for the Giant Garter 
Snake (Thamnophis gigas) Draft
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Garcia and Associates (GANDA) 
 

516 Civic Center Drive 

Oceanside, CA 92054 

Phone: (760) 722-8812 Fax: (760) 722-8814 
 

Technical Memorandum 

______________________________________________________________________________ 

 

To: Linda Sands, CH2M HILL 

 

From: GANDA 

 

Date: October 2011 

 

Re: Biological Constraints Analysis of the Indio 2 Construction Yard, Riverside County, 

California 

______________________________________________________________________________ 

 

INTRODUCTION 
 
This biological constraints analysis was prepared by Garcia and Associates (GANDA) for the 

Indio 2 Construction Yard in support of Southern California Edison’s (SCE) Devers-Palo Verde 

No. 2 Transmission Line Project (DPV2). The surveys conducted on August 26, 2011 and 

October 1, 2011 included a habitat assessment for special-status species, incidental observations 

of special-status species, vegetation community classification, identification of invasive plant 

species, and a preliminary delineation of potential jurisdictional waters. 

 

PROJECT AND SURVEY AREA DESCRIPTION 
 

The DPV2 Project will be composed of two transmission lines in Riverside County: the Devers-

Valley line will extend 67 km (42 mi) from SCE’s existing Devers Substation near the City of 

Palm Springs, west to SCE’s existing Valley Substation near the City of Hemet, and the 

Colorado River Substation (CRS)-Devers line will extend 177 km (110 mi) from a new 

substation, the CRS, located 16 km (10 mi) southwest of the City of Blythe, east to SCE’s 

existing Devers Substation. 

 

The proposed Indio 2 Construction Yard is approximately 7.75 acres within the city of Indio, 

California (see Figure 1). The property use is defined as heavy industrial land. It is north of the 

intersection of Van Buren Street and Enterprise Way, in the Indio United States Geological 

Survey (USGS) 7.5 minute quadrangle (quad), Township 5S, Range 7E of Section 25. The 

approximate elevation of the Yard is 31 feet below mean sea level. The proposed Yard is 

comprised of 12 total parcels (APNs: 611410078, 611410079, 611410080, 611410065, 

611410066, 611410067, 611410068, 611410069, 611410070, 611410071, 611410072, and 

612110030). The land cover on all parcels is highly disturbed and compacted. The 200-foot 

buffer around the parcels is highly disturbed and contains developed industrial properties and 

paved roads. 
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METHODS 
 

Pre-field Literature Review 

Prior to conducting field surveys, a list of potentially occurring special-status plant and wildlife 

species was evaluated. A plant or wildlife species was considered to be of special-status if it met 

one or more of the following criteria: 

 

• A species identified by the U.S. Fish and Wildlife Service (USFWS) as endangered, 

threatened, proposed or candidate for listing, or species of special concern (USFWS 

1996; 2006; 2010);  

• A species identified by the California Department of Fish and Game (CDFG) as 

endangered, threatened, proposed or candidate for listing, rare, or species of special 

concern (CDFG 2009; CDFG 2010);  

• Special Species as defined by the California Natural Diversity Database (CNDDB) 

(CNDDB 2011);  

• Designated by the California Native Plant Society (CNPS) in its Inventory of Rare and 

Endangered Plants of California (CNPS 2011). 

 

Lists of potentially occurring special-status species were compiled from queries of the CNDDB, 

CNPS, and USFWS databases. A nine USGS 7.5 minute quad query was used for the CNPS and 

CNDDB lists (respectively, Appendix A and B). The query of the proposed Indio 2 Construction 

Yard included the following quads:  Myoma, West Berdoo canyon, Rockhouse Canyon, La 

Quinta, Indio, Thermal Canyon, Martinez Mountain, Valerie, and Mecca. The Carlsbad USFWS 

Office has only a County level query available, and therefore the query for special status wildlife 

species included all species in Riverside County. Appendix C provides the Riverside County 

USFWS query table. Sixty-five special-status species were identified as having the potential to 

occur within the 9 quads surrounding Indio 2 Construction Yard and were used as the target list 

for the habitat assessment.   

 

To review what special-status species have been documented nearest to the site, a CNDDB 

search was performed for special-status species occurrences within a 3-mile radius of the site. 

CNDDB occurrence center points were selected electronically, using ArcMap 9.3. Selected 

CNDDB occurrences were assigned a center point UTM, using projected coordinate system 

NAD 83 (CONUS) Z11. Distances between the CNDDB occurrence center point and 

construction yard, were calculated manually, and are listed in miles. Each CNDDB occurrence 

distance was measured from the occurrence center point, to the nearest boundary extent of the 

Indio 2 Construction Yard. 

 

Table 1: Special-status species occurrences within a 3-mile radius of the Indio 2 

Construction Yard 
Scientific Name 
Common Name 

Status1 
FWS/CA/CNPS 

Habitat 
Nearest Occurrence 

(distance in miles/date) 

Abronia villosa var. aurita 
chaparral sand-verbena 

--/--/1B.1 Chaparral, coastal scrub 1.14/1927 

Astragalus lentiginosus var. coachellae 
Coachella Valley milk-vetch 

FE/--/1B.2 
Sonoran desert scrub, sandy flats, 
washes, dunes. 

1.14/1927 
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Scientific Name 
Common Name 

Status1 
FWS/CA/CNPS 

Habitat 
Nearest Occurrence 

(distance in miles/date) 

Athene cunicularia 
burrowing owl 

--/SSC/-- 
Open, dry annual or perennial 
grasslands, deserts, scrublands 

1.14/1921 

Ditaxis claryana 
glandular ditaxis 

--/--/2.2 
Mojavean desert scrub, Sonoran 
desert scrub, in dry washes and on 
rocky hillsides. 

1.14/1994 

Eumops perotis californicus 
western mastiff bat 

--/SSC/-- 
Open, arid to semi-arid habitat. 
Roosts in cliffs, buildings, trees, 
and tunnels. 

2.49/1997 

Lasiurus xanthinus 
western yellow bat 

--/SSC/-- 
Valley foothill riparian, desert 
riparian, desert wash, and palm 
oases. 

1.14/1987 

Perognathus longimembris bangsi 
Palm Springs pocket mouse 

--/SSC/-- Creosote-dominated desert scrub. 2.4/2001 

Phrynosoma mcallii 
flat-tailed horned lizard 

FC/SSC/-- 
Desert dunes, Mojavean desert 
scrub, Sonoran desert scrub and 
Joshua tree woodland. 

1.14/1987 

Taxidea taxus 
American badger 

--/SSC/11 
Dry, open shrub, forest, and 
herbaceous habitats with friable 
soils. 

1.14/1949 

Toxostoma crissale 
Crissal thrasher 

--/SSC/-- 
Nests in dense vegetation along 
desert streams/washes. 

1.14/1986 

Toxostoma lecontei 
Le Conte's thrasher 

--/SSC/-- 
Nests in dense, spiny shrubs or 
cacti in desert wash habitat. 

1.14/1981 

Uma Inornata 
Coachella Valley fringe-toed lizard 

FT/SE/-- 
Fine, loose, windblown sand in 
sand dunes, desert scrub. 

1.5/1959 

Xerospermophilus tereticaudus chlorus 
Palm Springs round-tailed ground squirrel 

--/SSC/-- 
Desert succulent scrub, desert 
wash, desert scrub, alkali scrub, 
and levees. 

2.23/1938 

Xylorhiza cognata 
Mecca-aster 

--/--/1B.2 
Sonoran desert scrub. Steep 
canyon slopes in sandstone and 
clay. 

2.6/1927 

 Source: CNDDB Search Conducted October 3, 2011 

1 Conservation status abbreviations: 

U.S. Fish and Wildlife Service (FWS) designations: 
FE: Endangered 
FT: Threatened 
FC: Candidate 

California State designations: 
SE: Endangered 
ST: Threatened 
SR: Rare 
SSC: Species of Special Concern 

 

CNPS status abbreviations: 

California Native Plant Society designations: 
1B  Plants rare, threatened or endangered in California and elsewhere. 
2 Plants rare, threatened or endangered in California, but more common      
                      elsewhere. 
3 Plants for which more information is needed – a review list. 
4                  Plants of limited distribution – a watch list.  

California Native Plant Society threat categories: 
.1 Seriously endangered in California. 
.2 Fairly endangered in California. 

                    .3 Not very endangered in California 

 

Field Surveys 

GANDA wildlife biologist Ryan Hilgris and GANDA botanist Keir Morse surveyed the 

proposed Indio 2 Construction Yard on August 26, 2011 and October 1, 2011, respectively. The 

Survey Area included the proposed yard (7.75 acres) and a surrounding 200-foot buffer, for a 

total of approximately 26.6 acres. Pedestrian surveys were conducted within the survey area to 

assess the habitat for special-status species, record any incidental observations of special-status 

species, map vegetation communities, identify invasive plant species, and delineate potential 
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jurisdictional waters. All data was collected on a sub-meter accurate Trimble GeoXT GPS unit. 

Representative photographs are included in the Results section.  

  

Habitat Assessment 
A habitat suitability assessment was conducted to determine the presence of vegetation 

communities that could support special-status wildlife and plant species, and determine the need 

for focused surveys of species identified during the literature review. Potentially suitable habitat 

was assessed using species-specific requirements including: 

 Vegetation type (e.g., Mojavean desert scrub) 

 Habitat components (e.g., substrate type, vegetation hummocks, canopy cover) 

 Species specific sign (e.g., burrows, scat, feathers) 

 Other indicators of potentially suitable habitat for identified special-status species 

Wildlife species were also detected during field surveys by sight, calls, tracks, scat, or other 

signs. In addition to observed species, expected wildlife usage of the area was determined 

according to known habitat preferences of regional wildlife species and knowledge of their 

relative distribution in the area. Special-status plant and wildlife species were given a potential 

for occurrence based on a scale of no, low, moderate, or high potential to occur. No potential to 

occur indicates that there is no suitable habitat for the species. Low potential to occur indicates 

that there is marginal suitable habitat present. Moderate potential to occur indicates that suitable 

habitat is present and the species has documented ranges in the area. High potential to occur 

indicates that there is optimal habitat and/or the species was found in the survey area. No 

trapping or focused surveys for special-status or nocturnal species was conducted. 

Plant species encountered during the field surveys were identified and recorded. Latin and 

common names of plants follow the Jepson Manual (Hickman, 1996) or more recent published 

taxonomical revisions of genera. The area was surveyed for habitat and soil conditions that are 

known to support special-status plant species. 

Vegetation Community Classification 

Vegetation was classified to the alliance level of the List of Terrestrial Natural Communities 

(CDFG 2003) and the List of California Vegetation Alliances (CDFG 2009a). Vegetation 

classification documents were supplemented with vegetation community descriptions from A 

Manual of California Vegetation, Second Edition (Sawyer et al. 2009). Natural vegetation 

communities are determined based on the dominant, co-dominant and associated species 

composition. Disturbed or developed communities are not natural or have been significantly 

altered by human, livestock, or other factors. 

Invasive Plant Species 

Biologists recorded the presence of invasive plant species found within the Survey Area. 

Invasive plant species are non-native plants that are included on the weed lists of California 

Department of Food and Agriculture (CDFA, 2010) or California Invasive Plant Council (Cal-

IPC, 2006).  
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Potential Jurisdictional Waters 

Preliminary identification and mapping of waters potentially falling under the jurisdiction of the 

United States Army Corps of Engineers (USACE) or CDFG was conducted by marking the 

locations of all wetland and water features within the survey area with a GPS unit during the 

field survey. Notes on the vegetation, soils, and hydrology associated with the drainage features 

were recorded in the field.  

 

RESULTS 
 

The proposed Indio 2 Construction Yard is composed of vacant industrial lots adjacent to each 

other. The area surrounding the site includes public paved roads, industrial buildings to the north 

and west, and essentially vacant lots of similar substrate to the south and east.  The ground 

within the site is compacted sand gravel composite with less than 10 percent overall vegetation 

cover, predominantly ruderal species (see Photos 1 and 2). A low density of tree and shrub 

species within the adjacent properties to the north and west provide potential nesting bird habitat. 

 

 

 
Photo 1: Compacted soils and Russian thistle observed from the Northwest corner of the proposed Indio 2 

Construction Yard facing east. 
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Photo 2: Accumulation of Russian thistle observed at the proposed Indio 2 Construction Yard 

 

 

Habitat Assessment 

According to the Habitat Assessment for pre-identified special-status species, no Low, Moderate, 

or High potential habitat is present within the Indio 2 Construction Yard Survey Area. The 

highly disturbed and compacted ground surface makes the site unsuitable for special-status plant 

species. Special-status wildlife species’ habitat requirements not present onsite include:  

 friable soils for burrow construction (burrowing owl [Athene cunicularia], northwestern 

San Diego pocket mouse [Chaetodipus fallax fallax], pallid San Diego pocket mouse 

[Chaetodipus fallax pallidus], Earthquake Merriam's kangaroo rat [Dipodomys merriami 

collinus], desert tortoise [Gopherus agassizii], Colorado Valley woodrat [Neotoma 

albigula venusta], San Diego desert woodrat [Neotoma lepida intermedia], Palm Springs 

pocket mouse (Perognathus longimembris bangsi), American badger [Taxidea taxus], 

Palm Springs round-tailed ground squirrel [Xerospermophilus tereticaudus chlorus]) 

 high elevational ranges (Nelson's bighorn sheep [Ovis canadensis nelson] and peninsular 

bighorn sheep [Ovis canadensis nelson]) 

 water pools (desert pupfish [Cyprinodon macularius], Couch's spadefoot [Scaphiopus 

couchii]  

 loose sand or blowsand (flat-tailed horned lizard [Phrynosoma mcallii], Coachella Valley 

fringe-toed lizard [Uma inornata]) 

 and roosting areas (spotted bat [Euderma maculatum], western mastiff bat [Eumops 

perotis californicus], western yellow bat [Lasiurus xanthinus]). 

 

There were no incidental wildlife sightings during the field surveys. Plants observed during the 

October field survey are listed below in Table 2. Due to the timing of the surveys, some annual 

plant species may not have been detectable.  
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Table 2: Plants observed in the Survey Area of the Indio 2 Construction Yard during the October 

2011 survey 

Family Scientific name Common name Comments 

Asteraceae Centaurea melitensis tocalote Invasive Weed 

Asteraceae Helianthus annuus common sunflower   

Boraginaceae Cryptantha angustifolia narrow-leaved cryptantha   

Brassicaceae Brassica tournefortii Saharan mustard Invasive weed 

Chenopodiaceae Atriplex canescens four-wing saltbush   

Chenopodiaceae Atriplex lentiformis big saltbush   

Chenopodiaceae Salsola tragus Russian thistle Invasive weed 

Malvaceae Malva parviflora cheeseweed Plants desiccated 

Poaceae Cynodon dactylon Bermuda grass Invasive weed 

Poaceae Schismus sp. Mediterranean grass Invasive weed 

Tamaricaceae Tamarix chinensis Chinese tamarisk   

 

Vegetation Community Classification 

The proposed Indio 2 Construction Yard is disturbed, compacted land that no longer supports 

natural vegetation communities. Disturbed land categories are not described in the List of 

Terrestrial Natural Communities (CDFG 2003) or the List of California Vegetation Alliances 

(CDFG 2009a) because they have been significantly altered by humans or animals. Land in the 

200-foot buffer surrounding the site is disturbed and contains developed industrial properties and 

paved roads. 

 

Invasive Plant Species 

Infestations of five non-native invasive weeds were found in the Survey Area at the proposed 

Indio 2 Construction Yard: tocalote (Centaurea melitensis), Saharan mustard (Brassica 

tournefortii), Russian thistle (Salsola tragus), Bermuda grass (Cynodon dactylon), and 

Mediterranean grass (Schismus sp.). 

 

Saharan mustard is given a High rating by the Cal-IPC, indicating that it has severe ecological 

impacts on physical processes, plant and animal communities, and vegetation structure. Its 

reproductive biology and other attributes are conducive to moderate to high rates of dispersal and 

establishment and is widely distributed ecologically (Cal-IPC, 2006).  

 

Bermuda grass and tocalote are given a Moderate rating by the Cal-IPC, indicating that they have 

substantial and apparent—but generally not severe—ecological impacts on physical processes, 

plant and animal communities, and vegetation structure. Their reproductive biology and other 

attributes are conducive to moderate to high rates of dispersal, though establishment is generally 

dependent upon ecological disturbance. Ecological amplitude and distribution may range from 

limited to widespread (Cal-IPC, 2006).  

 

Russian thistle and Mediterranean grass are given a Limited rating by the Cal-IPC, indicating 

that they are invasive but their ecological impacts are minor on a statewide level or there was not 

enough information to justify a higher score. Their reproductive biology and other attributes 

result in low to moderate rates of invasiveness, and ecological amplitude and distribution are 

generally limited, but these species may be locally persistent and problematic (Cal-IPC, 2006).  
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Potential Jurisdictional Waters 

The proposed Indio 2 Construction Yard is located within the Salton Sea Watershed. No 

potential jurisdictional waters were identified within the boundaries of the site. 

 

CONCLUSIONS AND RECOMMENDATIONS 
 

Based on the habitat characteristics and soil conditions observed, no special-status plant or 

wildlife species have the potential to occur onsite. 

 

Trees and shrubs within the vicinity of the site provide potentially suitable nesting habitat for 

avian species. Potential nesting bird impacts may be avoided by either initiating usage of the site 

prior to the typical bird nesting season (i.e. initiating usage between September-February 15), or 

conducting a nesting bird survey. Bird nests identified during nesting bird surveys will be 

avoided as outlined in the Project Nesting Bird Management Strategy (SCE, 2011). 

 

Tocalote, Saharan mustard, Russian thistle, Bermuda grass, and Mediterranean grass were 

identified within the survey area.  Invasive and noxious weed species will be managed according 

to the Project Noxious Weed Control Plan (CH2M, 2011). 
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California Native Plant Society (CNPS) Inventory of Rare, Threatened, and Endangered Plants  

Query Results for Indio Quad and Adjoining 8 Quads 
 

Scientific Name Common Name Lifeform 
Rare Plant 

Rank 
State 
Rank 

Global 
Rank 

CESA FESA 
Elevation 
High (feet) 

Elevation Low 
(feet) 

Abronia villosa var. aurita chaparral sand-verbena annual herb 1B.1 S2 G5T3T4 None None 5248 262 

Antirrhinum cyathiferum Deep Canyon snapdragon annual herb 2.3 S1.3 G4? None None 2624 0 

Astragalus bernardinus 
San Bernardino milk-
vetch 

perennial herb 1B.2 S2S3 G2G3 None None 6560 2952 

Astragalus lentiginosus var. 
borreganus 

Borrego milk-vetch annual herb 4.3 S3.3 G5T4T5 None None 886 98 

Astragalus lentiginosus var. 
coachellae 

Coachella Valley milk-
vetch 

annual / perennial 
herb 

1B.2 S2 G5T2 None FE 2148 131 

Astragalus tricarinatus triple-ribbed milk-vetch perennial herb 1B.2 S1.2 G1 None FE 3903 1476 

Ayenia compacta California ayenia perennial herb 2.3 S3? G4 None None 3592 492 

Bursera microphylla little-leaf elephant tree 
perennial deciduous 
tree 

2.3 S2 G4 None None 2296 656 

Camissonia boothii ssp. 
boothii 

Booth's evening-primrose annual herb 2.3 S2 G5T4 None None 7872 2952 

Chamaesyce abramsiana Abrams' spurge annual herb 2.2 S1.2 G4 None None 3001 -16 

Ditaxis claryana glandular ditaxis perennial herb 2.2 S1 G4G5 None None 1525 0 

Ditaxis serrata var. californica California ditaxis perennial herb 3.2 S2 G5T2T3 None None 3280 98 

Hecastocleis shockleyi prickle-leaf 
perennial evergreen 
shrub 

3 S3S4 G4 None None 7216 3936 

Heuchera hirsutissima shaggy-haired alumroot 
perennial 
rhizomatous herb 

1B.3 S2.3 G2 None None 11480 4986 

Leptosiphon floribundus ssp. 
hallii 

Santa Rosa Mountains 
leptosiphon 

perennial herb 1B.3 S1 G4T1 None None 6560 3280 

Marina orcuttii var. orcuttii California marina perennial herb 1B.3 S1.3 
G2G3T1

T2 
None None 3805 3444 

Mentzelia tridentata creamy blazing star annual herb 1B.3 S2.3 G2 None None 3805 2296 

Nemacaulis denudata var. 
gracilis 

slender cottonheads annual herb 2.2 S2 
G3G4T3

? 
None None 1312 -164 

Phaseolus filiformis slender-stem bean annual herb 2.1 S1 G5 None None 410 410 

Saltugilia latimeri Latimer's woodland-gilia annual herb 1B.2 S2.2 G2 None None 6232 1312 

Selaginella eremophila desert spike-moss 
perennial 
rhizomatous herb 

2.2 S2.2? G4 None None 2952 656 

Senna covesii Coves' cassia perennial herb 2.2 S1 G5? None None 3510 1000 

Stemodia durantifolia purple stemodia perennial herb 2.1 S2.1? G5 None None 984 590 



California Native Plant Society (CNPS) Inventory of Rare, Threatened, and Endangered Plants  

Query Results for Indio Quad and Adjoining 8 Quads 
 

Scientific Name Common Name Lifeform 
Rare Plant 

Rank 
State 
Rank 

Global 
Rank 

CESA FESA 
Elevation 
High (feet) 

Elevation Low 
(feet) 

Thelypteris puberula var. 
sonorensis 

Sonoran maiden fern 
perennial 
rhizomatous herb 

2.2 S2.2? G5T3 None None 2001 164 

Wislizenia refracta ssp. 
palmeri 

Palmer's jackass clover 
perennial deciduous 
shrub 

2.2 S2? G5T2T4 None None 984 0 

Wislizenia refracta ssp. 
refracta 

jackass-clover annual herb 2.2 S1.2? G5T5? None None 2624 1968 

Xylorhiza cognata Mecca-aster perennial herb 1B.2 S2.2 G2 None None 1312 66 

 
 

CNPS Rare Plant Rank abbreviations: 

California Native Plant Society designations: 
1B  Plants rare, threatened or endangered in California and elsewhere. 
2 Plants rare, threatened or endangered in California, but more common elsewhere. 
3 Plants for which more information is needed – a review list. 
4             Plants of limited distribution – a watch list.  

California Native Plant Society threat categories: 
.1 Seriously endangered in California. 
.2 Fairly endangered in California. 
.3 Not very endangered in California. 
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Name (Scientific/Common)
CNDDB
Ranks Listing Status

Total
Other Lists A B C D X U

RecentHistoric Pres.
Extant

Poss.
Extirp. Extirp. EO's

California Department of Fish and Game Natural Diversity Database
DPV2 Indio 2 Construction Yard

CNDDB Report

PresenceElement Occ Ranks Population Status

 >20 yr  <=20 yr

Abronia villosa var. aurita NoneG5T3T4

chaparral sand-verbena S2

Fed:

Cal:None

71CNPS: 1B.1 0 0 0 0 0 4 04 04 0
S:4

Antirrhinum cyathiferum NoneG4?

Deep Canyon snapdragon S1.3

Fed:

Cal:None

1CNPS: 2.3 0 0 0 0 0 1 01 01 0

Antrozous pallidus NoneG5

pallid bat S3

Fed:

Cal:None

402CDFG: SC 0 0 0 0 0 1 10 01 0
S:1

Ardea alba NoneG5

great egret S4

Fed:

Cal:None

35CDFG: 0 0 2 0 0 0 20 02 0
S:2

Ardea herodias NoneG5

great blue heron S4

Fed:

Cal:None

132CDFG: 0 0 2 0 0 0 20 02 0
S:2

Astragalus bernardinus NoneG2G3

San Bernardino milk-vetch S2S3

Fed:

Cal:None

33CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Astragalus lentiginosus var. coachellae EndangeredG5T2

Coachella Valley milk-vetch S2

Fed:

Cal:None

49CNPS: 1B.2 0 3 1 1 0 4 45 09 0
S:9

Astragalus tricarinatus EndangeredG1

triple-ribbed milk-vetch S1.2

Fed:

Cal:None

20CNPS: 1B.2 0 1 0 0 0 0 01 01 0
S:1

Athene cunicularia NoneG4

burrowing owl S2

Fed:

Cal:None

1808CDFG: SC 0 12 2 2 1 12 272 028 1
S:29

Ayenia compacta NoneG4

California ayenia S3?

Fed:

Cal:None

49CNPS: 2.3 1 0 0 0 0 2 03 03 0
S:3

Batrachoseps major aridus EndangeredG4T1

desert slender salamander S1

Fed:

Cal:Endangered

2CDFG: 1 0 0 0 0 0 01 01 0
S:1

Bursera microphylla NoneG4

little-leaf elephant tree S2

Fed:

Cal:None

16CNPS: 2.3 0 0 0 0 0 1 10 01 0
S:1

Camissonia boothii ssp. boothii NoneG5T4

Booth's evening-primrose S2

Fed:

Cal:None

23CNPS: 2.3 0 0 0 0 0 1 10 01 0
S:1

Chaetodipus fallax fallax NoneG5T3

northwestern San Diego pocket mouse S2S3

Fed:

Cal:None

94CDFG: SC 0 0 0 0 0 1 10 01 0
S:1

Chaetodipus fallax pallidus NoneG5T3

pallid San Diego pocket mouse S3

Fed:

Cal:None

71CDFG: SC 0 0 0 0 0 3 12 03 0
S:3

Page 1Commercial Version -- Dated July 02, 2011 -- Biogeographic Data Branch

Report Printed on Wednesday, September 14, 2011 Information Expires 01/02/2012



Name (Scientific/Common)
CNDDB
Ranks Listing Status

Total
Other Lists A B C D X U

RecentHistoric Pres.
Extant

Poss.
Extirp. Extirp. EO's

California Department of Fish and Game Natural Diversity Database
DPV2 Indio 2 Construction Yard

CNDDB Report

PresenceElement Occ Ranks Population Status

 >20 yr  <=20 yr

Chamaesyce abramsiana NoneG4

Abrams' spurge S1.2

Fed:

Cal:None

15CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Chamaesyce arizonica NoneG5

Arizona spurge S1.3

Fed:

Cal:None

6CNPS: 2.3 0 0 0 0 0 1 01 01 0
S:1

Chamaesyce platysperma NoneG3

flat-seeded spurge S1.2?

Fed:

Cal:None

4CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Crotalus ruber NoneG4

red-diamond rattlesnake S2?

Fed:

Cal:None

114CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Cyprinodon macularius EndangeredG1

desert pupfish S1

Fed:

Cal:Endangered

69CDFG: 0 2 0 0 0 6 17 08 0
S:8

Dinacoma caseyi Proposed
Endangered

G1

Casey's June beetle S1

Fed:

Cal:None

5CDFG: 0 0 0 0 1 0 01 00 1
S:1

Dipodomys merriami collinus NoneG5T1T2

Earthquake Merriam's kangaroo rat S1S2

Fed:

Cal:None

23CDFG: 0 2 0 0 0 0 20 02 0
S:2

Ditaxis claryana NoneG4G5

glandular ditaxis S1

Fed:

Cal:None

19CNPS: 2.2 0 0 0 0 1 4 05 14 0
S:5

Ditaxis serrata var. californica NoneG5T2T3

California ditaxis S2

Fed:

Cal:None

20CNPS: 3.2 0 0 0 0 0 4 13 04 0
S:4

Egretta thula NoneG5

snowy egret S4

Fed:

Cal:None

15CDFG: 0 0 2 0 0 0 20 02 0
S:2

Euderma maculatum NoneG4

spotted bat S2S3

Fed:

Cal:None

68CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Eumops perotis californicus NoneG5T4

western mastiff bat S3?

Fed:

Cal:None

293CDFG: SC 0 0 0 0 0 4 22 04 0
S:4

Falco mexicanus NoneG5

prairie falcon S3

Fed:

Cal:None

456CDFG: 0 0 0 0 0 6 06 06 0
S:6

Gelochelidon nilotica NoneG5

gull-billed tern S1

Fed:

Cal:None

6CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Gopherus agassizii ThreatenedG4

desert tortoise S2

Fed:

Cal:Threatened

370CDFG: 0 1 0 0 0 1 11 02 0
S:2

Page 2Commercial Version -- Dated July 02, 2011 -- Biogeographic Data Branch

Report Printed on Wednesday, September 14, 2011 Information Expires 01/02/2012



Name (Scientific/Common)
CNDDB
Ranks Listing Status

Total
Other Lists A B C D X U

RecentHistoric Pres.
Extant

Poss.
Extirp. Extirp. EO's

California Department of Fish and Game Natural Diversity Database
DPV2 Indio 2 Construction Yard

CNDDB Report

PresenceElement Occ Ranks Population Status

 >20 yr  <=20 yr

Icteria virens NoneG5

yellow-breasted chat S3

Fed:

Cal:None

84CDFG: SC 0 0 0 0 0 1 01 01 0
S:1

Lanius ludovicianus NoneG4

loggerhead shrike S4

Fed:

Cal:None

79CDFG: SC 0 0 1 0 0 0 10 01 0
S:1

Lasiurus xanthinus NoneG5

western yellow bat S3

Fed:

Cal:None

57CDFG: SC 0 0 0 0 0 6 06 06 0
S:6

Leptosiphon floribundus ssp. hallii NoneG4T1

Santa Rosa Mountains leptosiphon S1

Fed:

Cal:None

6CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Macrobaenetes valgum NoneG1G2

Coachella giant sand treader cricket S1S2

Fed:

Cal:None

5CDFG: 0 0 0 0 0 3 03 03 0
S:3

Marina orcuttii var. orcuttii NoneG2G3T1T2

California marina S1.3

Fed:

Cal:None

3CNPS: 1B.3 0 0 0 0 0 1 01 01 0
S:1

Matelea parvifolia NoneG5?

spear-leaf matelea S2.2

Fed:

Cal:None

26CNPS: 2.3 0 0 0 0 0 1 01 01 0
S:1

Nemacaulis denudata var. gracilis NoneG3G4T3?

slender cottonheads S2

Fed:

Cal:None

20CNPS: 2.2 0 0 0 0 2 1 03 11 1
S:3

Neotoma albigula venusta NoneG5T3T4

Colorado Valley woodrat S1S2

Fed:

Cal:None

14CDFG: 0 0 0 0 0 1 01 01 0
S:1

Neotoma lepida intermedia NoneG5T3?

San Diego desert woodrat S3?

Fed:

Cal:None

115CDFG: SC 0 0 1 0 0 7 80 08 0
S:8

Nycticorax nycticorax NoneG5

black-crowned night heron S3

Fed:

Cal:None

25CDFG: 0 0 2 0 0 0 20 02 0
S:2

Nyctinomops femorosaccus NoneG4

pocketed free-tailed bat S2S3

Fed:

Cal:None

90CDFG: SC 0 0 0 0 0 2 20 02 0
S:2

Oliarces clara NoneG1G3

cheeseweed owlfly (cheeseweed moth
lacewing)

S1S3

Fed:

Cal:None

10CDFG: 0 0 0 0 0 4 04 04 0
S:4

Ovis canadensis nelsoni NoneG4T4

Nelson's bighorn sheep S3

Fed:

Cal:None

45CDFG: 0 0 0 0 0 1 01 01 0
S:1

Ovis canadensis nelsoni DPS EndangeredG4T3Q

peninsular bighorn sheep S1

Fed:

Cal:Threatened

7CDFG: 0 0 0 0 0 1 01 01 0
S:1
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Perognathus longimembris bangsi NoneG5T2T3

Palm Springs pocket mouse S2S3

Fed:

Cal:None

13CDFG: SC 1 1 4 0 0 0 60 06 0
S:6

Phaseolus filiformis NoneG5

slender-stem bean S1

Fed:

Cal:None

1CNPS: 2.1 0 0 0 0 0 1 01 01 0

Phrynosoma mcallii NoneG3

flat-tailed horned lizard S2

Fed:

Cal:None

194CDFG: SC 1 1 0 0 0 4 24 06 0
S:6

Plegadis chihi NoneG5

white-faced ibis S1

Fed:

Cal:None

20CDFG: 0 0 0 0 0 1 10 01 0
S:1

Polioptila melanura NoneG5

black-tailed gnatcatcher S4

Fed:

Cal:None

28CDFG: 0 0 0 0 0 7 07 07 0
S:7

Pyrocephalus rubinus NoneG5

vermilion flycatcher S2S3

Fed:

Cal:None

24CDFG: SC 0 0 0 0 0 2 02 02 0
S:2

Rallus longirostris yumanensis EndangeredG5T3

Yuma clapper rail S1

Fed:

Cal:Threatened

45CDFG: 0 0 0 0 0 1 01 01 0
S:1

Rynchops niger NoneG5

black skimmer S1S3

Fed:

Cal:None

6CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Saltugilia latimeri NoneG2

Latimer's woodland-gilia S2.2

Fed:

Cal:None

17CNPS: 1B.2 0 0 0 0 0 1 01 01 0
S:1

Scaphiopus couchii NoneG5

Couch's spadefoot S2S3

Fed:

Cal:None

5CDFG: SC 0 1 0 0 0 0 10 01 0
S:1

Selaginella eremophila NoneG4

desert spike-moss S2.2?

Fed:

Cal:None

36CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Senna covesii NoneG5?

Cove's cassia S1

Fed:

Cal:None

32CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Stemodia durantifolia NoneG5

purple stemodia S2.1?

Fed:

Cal:None

19CNPS: 2.1 0 0 0 0 0 1 01 01 0
S:1

Taxidea taxus NoneG5

American badger S4

Fed:

Cal:None

454CDFG: SC 0 1 0 0 0 1 11 02 0
S:2

Toxostoma crissale NoneG5

Crissal thrasher S3

Fed:

Cal:None

43CDFG: SC 0 0 0 0 0 5 05 05 0
S:5
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Toxostoma lecontei NoneG3

Le Conte's thrasher S3

Fed:

Cal:None

194CDFG: SC 0 0 0 0 0 3 03 03 0
S:3

Uma inornata ThreatenedG1Q

Coachella Valley fringe-toed lizard S1

Fed:

Cal:Endangered

161CDFG: 0 1 3 3 7 67 279 374 4
S:81

Wislizenia refracta ssp. refracta NoneG5T5?

jackass-clover S1.2?

Fed:

Cal:None

6CNPS: 2.2 0 0 0 0 0 1 01 01 0
S:1

Xerospermophilus tereticaudus chlorus NoneG5T1T2

Palm Springs round-tailed ground squirrel S1S2

Fed:

Cal:None

11CDFG: SC 0 1 0 3 0 2 42 06 0
S:6

Xylorhiza cognata NoneG2

Mecca-aster S2.2

Fed:

Cal:None

31CNPS: 1B.2 0 3 4 0 0 5 102 012 0
S:12
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Group Name Population Status Lead Office Recovery Plan Name
Recovery Plan 
Stage

Amphibians Desert slender salamander (Batrachoseps aridus) Endangered Carlsbad Fish And Wildlife Office Desert Slender Salamander Recovery Plan Final

Amphibians
California tiger Salamander (Sonoma) (Ambystoma 
californiense)

U.S.A. (CA ‐ 
Sonoma County) Endangered Sacramento Fish And Wildlife Office

Amphibians
Arroyo (=arroyo southwestern) toad (Bufo 
californicus (=microscaphus)) Endangered Ventura Fish And Wildlife Office

Arroyo Southwestern Toad (Bufo 
microscaphus californicus) Recovery Plan Final

Amphibians Mountain yellow‐legged frog (Rana muscosa)
southern 
California DPS Endangered Carlsbad Fish And Wildlife Office

Birds
Aleutian Canada goose (Branta canadensis 
leucopareia) Recovery

Birds Yuma clapper rail (Rallus longirostris yumanensis) U.S.A. only Endangered Arizona Ecological Services Field Office
Draft Revised Recovery Plan for the Yuma 
Clapper Rail Draft Revision 1

Birds Arctic peregrine Falcon (Falco peregrinus tundrius) Recovery

Birds Least Bell's vireo (Vireo bellii pusillus) Endangered Carlsbad Fish And Wildlife Office Draft Recovery Plan for the Least Bell's Vireo Draft
Birds Mountain plover (Charadrius montanus) Proposed Threatened

Birds
Western snowy plover (Charadrius alexandrinus 
nivosus)

Pacific coastal 
pop. Threatened Arcata Fish And Wildlife Office

Final Recovery Plan for the Western Snowy 
Plover Final

Birds
Coastal California gnatcatcher (Polioptila californica 
californica) Threatened Carlsbad Fish And Wildlife Office

Birds
Southwestern willow flycatcher (Empidonax traillii 
extimus) Endangered Arizona Ecological Services Field Office

Final Recovery Plan for the Southwestern 
Willow Flycatcher Final

Crustaceans California freshwater shrimp (Syncaris pacifica) Endangered Sacramento Fish And Wildlife Office
California Freshwater Shrimp (Syncaris 
pacifica Holmes) Recovery Plan Final

Crustaceans Conservancy fairy shrimp (Branchinecta conservatio) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Crustaceans Longhorn fairy shrimp (Branchinecta longiantenna) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Crustaceans Riverside fairy shrimp (Streptocephalus woottoni) Endangered Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Crustaceans Vernal pool tadpole shrimp (Lepidurus packardi) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Fishes Desert pupfish (Cyprinodon macularius) Endangered Arizona Ecological Services Field Office
Desert Pupfish (Cyprinodon macularius) 
Recovery Plan Final

Fishes Razorback sucker (Xyrauchen texanus) entire Endangered
Upper Colorado River Endangered Fish 
Recovery Program Razorback Sucker ‐ Recovery Goals Final Revision 1

Fishes Santa Ana sucker (Catostomus santaanae) 3 CA river basins Threatened Carlsbad Fish And Wildlife Office

Flowering Plants
Sonoma alopecurus (Alopecurus aequalis var. 
sonomensis) Endangered Sacramento Fish And Wildlife Office

Flowering Plants San Diego ambrosia (Ambrosia pumila) Endangered Carlsbad Fish And Wildlife Office
Flowering Plants Ione manzanita (Arctostaphylos myrtifolia) Threatened Sacramento Fish And Wildlife Office

Flowering Plants Pallid manzanita (Arctostaphylos pallida) Threatened Sacramento Fish And Wildlife Office

Draft Recovery Plan for Chaparral and Scrub 
Community Species East of San Francisco Bay, 
California Draft

Flowering Plants Clara Hunt's milk‐vetch (Astragalus clarianus) Endangered Sacramento Fish And Wildlife Office
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Flowering Plants Nevin's barberry (Berberis nevinii) Endangered Carlsbad Fish And Wildlife Office
Flowering Plants Thread‐leaved brodiaea (Brodiaea filifolia) Threatened Carlsbad Fish And Wildlife Office
Flowering Plants Chinese Camp brodiaea (Brodiaea pallida) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Mariposa pussypaws (Calyptridium pulchellum) Threatened Sacramento Fish And Wildlife Office

Flowering Plants Stebbins' morning‐glory (Calystegia stebbinsii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants White sedge (Carex albida) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Fleshy owl's‐clover (Castilleja campestris ssp. 
succulenta) Threatened Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Pine Hill ceanothus (Ceanothus roderickii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Hoover's spurge (Chamaesyce hooveri) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Suisun thistle (Cirsium hydrophilum var. 
hydrophilum) Endangered Sacramento Fish And Wildlife Office

Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Flowering Plants Vine Hill clarkia (Clarkia imbricata) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Soft bird's‐beak (Cordylanthus mollis ssp. mollis) Endangered Sacramento Fish And Wildlife Office
Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Flowering Plants Baker's larkspur (Delphinium bakeri) Endangered Sacramento Fish And Wildlife Office
Flowering Plants Yellow larkspur (Delphinium luteum) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Ione (incl. Irish Hill) buckwheat (Eriogonum apricum 
(incl. var. prostratum)) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Red Mountain buckwheat (Eriogonum kelloggii) Candidate Arcata Fish And Wildlife Office

Flowering Plants
Pine Hill flannelbush (Fremontodendron californicum 
ssp. decumbens) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants El Dorado bedstraw (Galium californicum ssp. sierrae) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Pitkin Marsh lily (Lilium pardalinum ssp. pitkinense) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Few‐flowered navarretia (Navarretia leucocephala 
ssp. pauciflora (=N. pauciflora)) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Many‐flowered navarretia (Navarretia leucocephala 
ssp. plieantha) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Colusa grass (Neostapfia colusana) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Hairy Orcutt grass (Orcuttia pilosa) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Lake County stonecrop (Parvisedum leiocarpum) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Calistoga allocarya (Plagiobothrys strictus) Endangered Sacramento Fish And Wildlife Office
Flowering Plants Napa bluegrass (Poa napensis) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Hartweg's golden sunburst (Pseudobahia bahiifolia) Endangered Sacramento Fish And Wildlife Office
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Flowering Plants San Joaquin adobe sunburst (Pseudobahia peirsonii) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Tahoe yellow cress (Rorippa subumbellata) Candidate Nevada Fish And Wildlife Office

Flowering Plants Layne's butterweed (Senecio layneae) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Gabbro Soil Plants of the 
Central Sierra Nevada Foothills Final

Flowering Plants Keck's Checker‐mallow (Sidalcea keckii) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Kenwood Marsh checker‐mallow (Sidalcea oregana 
ssp. valida) Endangered Sacramento Fish And Wildlife Office

Flowering Plants
Presidio Manzanita (Arctostaphylos hookeri var. 
ravenii) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Coastal Plants of the 
Northern San Francisco Peninsula Final

Flowering Plants Sonoma sunshine (Blennosperma bakeri) Endangered Sacramento Fish And Wildlife Office

Flowering Plants Tiburon mariposa lily (Calochortus tiburonensis) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Coyote ceanothus (Ceanothus ferrisae) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Sonoma spineflower (Chorizanthe valida) Endangered Sacramento Fish And Wildlife Office
Seven Coastal Plants and the Myrtle's 
Silverspot Butterfly Recovery Plan Final

Flowering Plants Fountain thistle (Cirsium fontinale var. fontinale) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Presidio clarkia (Clarkia franciscana) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Salt marsh bird's‐beak (Cordylanthus maritimus ssp. 
maritimus) Endangered Carlsbad Fish And Wildlife Office

Salt Marsh Bird's‐beak (Cordylanthus 
maritimus subsp. Maritimus) Recovery Plan Final

Flowering Plants Palmate‐bracted bird's beak (Cordylanthus palmatus) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants
San Diego button‐celery (Eryngium aristulatum var. 
parishii) Endangered Carlsbad Fish And Wildlife Office

Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants Marin dwarf‐flax (Hesperolinon congestum) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Sebastopol meadowfoam (Limnanthes vinculans) Endangered Sacramento Fish And Wildlife Office

Flowering Plants California Orcutt grass (Orcuttia californica) Endangered Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants San Joaquin Orcutt grass (Orcuttia inaequalis) Threatened Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Sacramento Orcutt grass (Orcuttia viscida) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
Metcalf Canyon jewelflower (Streptanthus albidus 
ssp. albidus) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Tiburon jewelflower (Streptanthus niger) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Hidden Lake bluecurls (Trichostema 
austromontanum ssp. compactum) Threatened Carlsbad Fish And Wildlife Office

Flowering Plants Solano grass (Tuctoria mucronata) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants
San Mateo thornmint (Acanthomintha obovata ssp. 
duttonii) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Coachella Valley milk‐vetch (Astragalus lentiginosus 
var. coachellae) Endangered Carlsbad Fish And Wildlife Office
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Flowering Plants Tiburon paintbrush (Castilleja affinis ssp. neglecta) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Santa Ana River woolly‐star (Eriastrum densifolium 
ssp. sanctorum) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Parish's daisy (Erigeron parishii) Threatened Carlsbad Fish And Wildlife Office
San Bernardino Mountains Carbonate Plants 
Draft Recovery Plan Draft

Flowering Plants Loch Lomond coyote thistle (Eryngium constancei) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Spreading navarretia (Navarretia fossalis) Threatened Carlsbad Fish And Wildlife Office
Vernal Pools of Southern California Recovery 
Plan Final

Flowering Plants Red Hills vervain (Verbena californica) Threatened Sacramento Fish And Wildlife Office
Flowering Plants Springville clarkia (Clarkia springvillensis) Threatened Sacramento Fish And Wildlife Office

Flowering Plants
Pennell's bird's‐beak (Cordylanthus tenuis ssp. 
capillaris) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants
Slender‐horned spineflower (Dodecahema 
leptoceras) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Kern mallow (Eremalche kernensis) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants San Mateo woolly sunflower (Eriophyllum latilobum) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Munz's onion (Allium munzii) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants
Butte County meadowfoam (Limnanthes floccosa ssp. 
californica) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Vernal Pool Ecosystems of 
California and Southern Oregon Final

Flowering Plants Bakersfield cactus (Opuntia treleasei) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Flowering Plants Triple‐ribbed milk‐vetch (Astragalus tricarinatus) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants
San Jacinto Valley crownscale (Atriplex coronata var. 
notatior) Endangered Carlsbad Fish And Wildlife Office

Flowering Plants Santa Clara Valley dudleya (Dudleya setchellii) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Serpentine Soil Species of 
the San Francisco Bay Area Final

Flowering Plants Vail Lake ceanothus (Ceanothus ophiochilus) Threatened Carlsbad Fish And Wildlife Office

Flowering Plants
San Francisco lessingia (Lessingia germanorum (=L.g. 
var. germanorum)) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Coastal Plants of the 
Northern San Francisco Peninsula Final

Insects
Lange's metalmark butterfly (Apodemia mormo 
langei) Endangered Sacramento Fish And Wildlife Office

Revised Recovery Plan for Three Endangered 
Species Endemic to Antioch Dunes, California Final Revision 1

Insects
Mission blue butterfly (Icaricia icarioides 
missionensis) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for San Bruno Elfin and Mission 
Blue Butterflies Final

Insects
Myrtle's silverspot butterfly (Speyeria zerene 
myrtleae) Endangered Sacramento Fish And Wildlife Office

Seven Coastal Plants and the Myrtle's 
Silverspot Butterfly Recovery Plan Final

Insects
Quino checkerspot butterfly (Euphydryas editha 
quino (=E. e. wrighti)) Endangered Carlsbad Fish And Wildlife Office

Recovery Plan for the Quino Checkerspot 
Butterfly (Euphydryas editha quino) Final

Insects San Bruno elfin butterfly (Callophrys mossii bayensis) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for San Bruno Elfin and Mission 
Blue Butterflies Final

Insects
Callippe silverspot butterfly (Speyeria callippe 
callippe) Endangered Sacramento Fish And Wildlife Office

Insects
Delhi Sands flower‐loving fly (Rhaphiomidas 
terminatus abdominalis) Endangered Carlsbad Fish And Wildlife Office

Delhi Sands Flower‐Loving Fly (Rhaphiomidas 
terminatus abdominalis) Recovery Plan Final

Insects Caseys June Beetle (Dinacoma caseyi) Proposed Endangered Arcata Fish And Wildlife Office
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Mammals
Salt marsh harvest mouse (Reithrodontomys 
raviventris) Endangered Sacramento Fish And Wildlife Office

Salt Marsh Harvest Mouse and California 
Clapper Rail Recovery Plan Final

Mammals
Salt marsh harvest mouse (Reithrodontomys 
raviventris) Endangered Sacramento Fish And Wildlife Office

Draft Recovery Plan for the Tidal Marsh 
Ecosystems of Northern and Central California Draft

Mammals
Stephens' kangaroo rat (Dipodomys stephensi (incl. 
D. cascus)) Endangered Carlsbad Fish And Wildlife Office

Draft Recovery Plan for Stephen's Kangaroo 
Rat (Dipodomys stephensi) Draft

Mammals
Tipton kangaroo rat (Dipodomys nitratoides 
nitratoides) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals Southern sea otter (Enhydra lutris nereis)
south of Pt. 
Conception, CA

Experimental 
Population, Non‐
Essential Ventura Fish And Wildlife Office

Mammals Riparian brush rabbit (Sylvilagus bachmani riparius) Endangered Sacramento Fish And Wildlife Office
Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals Peninsular bighorn sheep (Ovis canadensis nelsoni)
Peninsular CA 
pop. Endangered Carlsbad Fish And Wildlife Office

Recovery Plan for Bighorn Sheep in the 
Peninsular Ranges, California Final

Mammals
Buena Vista Lake ornate Shrew (Sorex ornatus 
relictus) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals
Palm Springs round‐tailed ground (=Coachella Valley) 
Squirrel (Xerospermophilus tereticaudus chlorus) Candidate Carlsbad Fish And Wildlife Office

Mammals
Riparian woodrat (=San Joaquin Valley) (Neotoma 
fuscipes riparia) Endangered Sacramento Fish And Wildlife Office

Recovery Plan for Upland Species of the San 
Joaquin Valley, California Final

Mammals
San Bernardino Merriam's kangaroo rat (Dipodomys 
merriami parvus) Endangered Carlsbad Fish And Wildlife Office

Reptiles Coachella Valley fringe‐toed lizard (Uma inornata) Threatened Carlsbad Fish And Wildlife Office
Coachella Valley Fringe‐toed Lizard Recovery 
Plan Final

Reptiles Desert tortoise (Gopherus agassizii)
U.S.A., except in 
Sonoran Desert Threatened Nevada Fish And Wildlife Office

Draft Revised Recovery Plan for the Mojave 
Population of the Desert Tortoise (Gopherus 
agassizii) Draft Revision 1

Reptiles Giant garter snake (Thamnophis gigas) Threatened Sacramento Fish And Wildlife Office
Draft Recovery Plan for the Giant Garter 
Snake (Thamnophis gigas) Draft
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Southern California Edison 
Devers-Palo Verde No. 2 Transmission Line Project  

Notice to Proceed Request for Indio 2 and Devers 2 Construction Yards   
Cultural and Paleontological Resources Assessment 

November 3, 2011 
 
No cultural or paleontological resources will be impacted by the proposed construction of the 
Indio 2 and Devers 2 Construction Yards in support of the Devers-Palo Verde No. 2 
Transmission Line Project (DPV2). The Devers 2 Yard is located approximately 700 feet south of 
the intersection of 19th Avenue and McClane Street (approximately 2 miles southeast of Devers 
Substation) within the City of Palm Springs, Riverside County, California. This site is 
approximately four acres, disturbed and graded, in an industrial park with existing curb and 
gutter on the north and east, and access to electrical power distribution. The Assessor Parcel 
Numbers are 666411005 and 666391002. For reference, the Devers 2 Yard is located in the 
southern portion of the Desert Hot Springs United States Geological Survey 7.5-minute 
topographic quadrangle.  
 
The Indio 2 Yard is located at the intersection of Van Buren Street and Enterprise Way 
(approximately 26 miles southeast of Devers Substation) within the City of Indio, Riverside 
County, California. This site is approximately five acres, disturbed and graded, in an industrial 
park with existing sidewalk, curb and gutter on the north, east and west, and access to 
electrical power distribution. The Assessor Parcel Numbers are 611410065, 611410066, 
611410067, 611410068, 611410069, 611410070 and 611410075. For reference, the Indio 2 
Yard is located in the northern portion of the Indio United States Geological Survey 7.5-minute 
topographic quadrangle. 
 
A cultural resources records search and survey was completed (Daniels 2011).  No cultural 
resources are located within the Area of Potential Effect (APE) in support of this Notice to 
Proceed Request for the Indio 2 and Devers 2 Construction Yards. It is recommended that no 
further archaeological work is required.  The development of these yards does not have the 
potential to impact cultural resources. In the event of an unanticipated discovery, this area 
would be subject to the Plan for Discovery (Williams 2011).   
 

A Paleontological Monitoring and Treatment Plan (PMTP) has been completed for the DPV2 
Project and previously submitted to the CPUC. Soils in the area defined in this variance request 
are low in sensitivity for yielding paleontological resources (CH2M Hill 2011). Methods for 
protection, monitoring, and treatment of paleontological resources are outlined in the PMTP. 
 

Per the Workers Environmental Awareness Program (WEAP) implemented for DPV2, all 
construction workers must adhere to communication protocols in the event of unanticipated 
discoveries. In the event that cultural or paleontological resources are encountered during any 
earth disturbing activities, all work must halt at that location until the resource can be properly 
evaluated by a qualified archaeologist/paleontologist, as appropriate. Further, if human remains 
are unearthed during excavation, State Health and Safety Code Section 7050.5 state that “there 
shall be no further excavation or disturbance of the site or any nearby area reasonably 
suspected to overlie adjacent remains until the coroner of the county in which the human 
remains are discovered [has made the appropriate assessment and] the recommendations 
concerning the treatment and disposition of the human remains has been made to the person 
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responsible for the excavation or to his or her authorized representative, in the manner 
provided in Section 5097.98 of the Public Resources Code.” 
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