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Introduction 
 
San Diego Gas & Electric Company (SDG&E) will be constructing a new electric transmission line 
between the existing Imperial Valley and Sycamore Canyon Substations.  The 230‐kV/500‐kV 
transmission line will traverse approximately 120 miles between the El Centro area of Imperial County 
and southwestern San Diego County, in southern California.  The Project right‐of‐way (ROW) is 
consistent with the Final Environmentally Superior Southern Route (FESSR or Route), and related 
facilities, as identified in the FEIR/EIS issued October 2008 by the California Public Utilities Commission 
(CPUC) as the lead State agency under the California Environmental Quality Act (CEQA), and the U.S. 
Department of the Interior Bureau of Land Management (BLM) as the lead Federal agency under the 
National Environmental Policy Act (NEPA).  The Route has been assigned mileposts (MP), which range 
from the Imperial Valley Substation (MP 0) to the Sycamore Canyon Substation (MP 118).  The Route has 
been separated into 5 different Links, based on the area and type of transmission work.  
 
The Project will need for temporary construction support sites along the Route.  SDG&E has identified 
five different types of support site areas:  1) main construction yards, 2) staging yards, 3) fly yards, 4) 
laydown yards and 5) contractor yards.  SDG&E has located a main construction yard in the Alpine area 
on two separate parcel areas leased from the same property owner.    Alpine Construction Yard 18 is 
situated at the northwest corner of the intersection of Tavern Road and Victoria Park Terrace.  For 
reference purposes, this yard has been identified as Yard 18.  Alpine Construction Yard 18A is located 
north of Interstate 8, and south and west of Tavern Road.  
 
The Alpine  Construction Yard  consist of  material laydown areas described as Alpine Construction Yard 
18   and an administrative field construction office complex described as the Alpine Regional Field 
Offices, Yard 18A.  A separate NTP request was submitted for the Yard 18A. 
 
This NTP request is for the Alpine Construction Yard 18, which will be used for material storage and 
staging to support the project area and will be limited to already disturbed areas of the proposed 
construction yard.  This construction yard is temporary in nature and will be returned to its present 
condition at the completion of the project.  SDG&E has arranged and secured a lease term of 3 years for 
this site.  A site plan identifying the various uses for the Alpine Construction Yard is shown in Appendix 
B.  The Alpine Construction Yard is located on the northern portion of this site as shown in Photograph 
1.   
 
The mitigation measures section of this document addresses the pre‐construction mitigation 
measures that have been identified as applicable only for Alpine Construction Yard 18.  This section 
identifies the actions and/or documents that have been completed to meet these mitigation measures, 
or provides an explanation why a mitigation measure is not applicable to Alpine Construction Yard 18. 
SDG&E proposes to use only those areas of the property which have already been disturbed and are not 
currently encumbered by natural or cultural resources. At the Alpine Construction Yard 18, neither 
biological habitat nor cultural resources will be impacted. Based on these facts, there will be no 
requirement for offsite biological or cultural land mitigation. 
 
SDG&E requests an NTP from the CPUC for use of this property as the Alpine Construction Yard 18 
situated near milepost 96 of Link 4, Section 6, Segment 15, of the Project.    
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NTP Title  Alpine Construction Yard

Construction 
Yard No. 

Construction Yard 18 (Alpine Storage and Staging Area)

Segment/ 
Section/Link 

15/6/4 

Mapbook Page  MS‐115 

Site Location & 
Description 

 

 

Photograph 1 – Aerial representation of the Construction Yard 18 in Alpine.   

                              

Alpine Construction Yard is located in Link 4, Section 6, Segment 15, located north of 
mile post 96 along the ROW (See Appendix B).  Yard 18 is bounded by Tavern Road to 
the south, Victoria Park Terrace to the east, residential properties off of Larkspur 
Drive to the north, additional parcels owned by the same proprietor to the west, and 
Interstate Route 8 to the south.  The two parcels (Assessor’s Parcel Number or APN 
402‐271‐08 and APN 403‐380‐56, respectively) are zoned  A70 – Limited Agricultural 
Use to the west and M52 – Limited Industrial to the east.   

Project boundaries will be limited to the previously disturbed areas and will not 
impact established environmental resources.  The Yard proposed for material 
laydown is largely undeveloped and is composed of several flat useable pads, 
separated by sloped hillside areas. The pads are accessed by an existing interior 
access road.   Approximately 85% of the property has been graded by the owner for 
use as an equipment and materials storage area and for sorting/storing gravel, sand, 
boulders, and other landscape and building material.  The Alpine Construction Yard is 
predominantly cleared of vegetation and consists of bare ground with some 
scattered re‐growth of native vegetation.  Construction activities will be limited to 
the previously disturbed areas.  No sensitive environmental resources will be 
impacted through use of this yard.  Areas outside of the previously disturbed land 
will be delineated and avoided. 
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The area identified for storage and staging of material consists of two parcels.  The 
northernmost parcel (Parcel A) is bordered by a residential development to the 
north. Portions of the parcel are currently used for storing boulders and rocks. Due to 
the steep topography, the extreme northwestern corner of the parcel is not usable 
and has not been cleared of vegetation by the owner. Access to the western half of 
the parcel is via Taberna Vista Way off of Tavern Road to the south and to the 
eastern half of the parcel via an existing private access road off of Tavern Road.  This 
parcel is zoned A70 – Limited Agricultural Use. 

The northeastern‐most parcel (Parcel B) is bordered by Parcel A (described above) to 
the north and Victoria Park Terrace (paved road) to the east. Access to the parcel is 
via an existing private access road off of Tavern Road to the south. The southernmost 
“leg” of the parcel is currently used for storing gravel.   A portion of the parcel is 
paved and the rest has been cleared of vegetation to bare ground. This parcel is 
zoned M52 – Limited Industrial Use. 

Vegetation and other sensitive environmental resources beyond current cleared 
areas will be flagged/delineated and protected from impact through the duration of 
the occupancy of the yard.  

 

Description of Project Activities 

Storage and 
Staging Area 

The site will serve primarily as a storage yard for construction materials and equipment.  
Construction materials and equipment will be delivered to the yard on approximately 20 to 65 
foot long flat bed trucks via local highways and access roads.  The materials and equipment will 
be organized at the site and then transported to structure locations.  Construction crews may 
perform some pre‐assembly of structures at this location.  Parking of vehicles and equipment 
during working hours for limited on‐site staff will be required. 

Each storage yard (both the Underground and Overhead storage yard) will be managed by 6 
employees: material manager, logistics support personnel, and security personnel. 
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Photograph 2– View looking South on the northern portion of Construction Yard 19, proposed area for 
material laydown of 230kV Overhead Transmission Materials. 

 

Photograph 3 – View looking South on the northeastern portion of Construction Yard 18, proposed area 
for material laydown of 230kV Underground Transmission Materials. 
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Proposed 
Improvements 

Proposed improvements to the yard will include:

 Installation of temporary mobile offices (approximately 3‐4 single wide state approved 
coaches) 

 Installation of temporary portable security lighting and surveillance system (see 
Appendix X) 

 Installation of temporary portable guard booth  

 Installation of temporary portable radio site system (see Appendix XX) 

 Extension of primary and secondary overhead temporary power to temporary facilities 
described above 

 Portable sanitary facilities 
 

Radio Site 
System 

Configuration 

Radio Site System Description (Please see figure 1):
• One enclosed container housing the equipment (IR, HVAC) 
•  Retractable Lattice Tower mounted on the container – Max 40ft high  
•  Radio Antennae 
•  Total System Weight: ~ 6,600lbs 
•  Secondary Power requirement: 1688 Watts 

 

 
Figure 1 – Visual representation of Radio Site System 

 

Security System  Secure existing access gates with locks, install temp portable guard booth station, install temp 
mobile lighting and security surveillance system. Security system will be monitored by on‐site 
security guard and logistics management personnel 
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Photograph 4 – Visual representation of Security Lighting and Surveillance Tower 

 
 

Construction 
Lighting 

Temporary portable security lighting will be utilized throughout the yards as required. Please 
reference attached site plan. The lighting layout and quantities shown are conceptual only. 
Exact lighting location and quantity may vary. It is anticipated that there will be approximately 
2‐3 temporary lighting/security poles per 5 acre area.. All lighting fixtures will be downward 
pointing, preventing interference with surrounding areas and night sky. Site security lighting will 
comply with County Light Pollution Code, Ordinance #9716.  

Material 
Receiving 

Shipping containers (approximately 8 per day) containing steel towers will arrive at site and be 
offloaded by truck mounted crane or by fork lift and placed in inventory per tower number.  
Insulators and other miscellaneous hardware items will arrive by tractor trailer and be 
offloaded and stored by fork lift.  Conductors will arrive by tractor with float trailer and be 
offloaded and stored by truck mounted crane.  Underground cable reels and accessories will 
arrive at approximately 30 reels and 30 accessories per month.  The equipment and materials 
will be transported to the site via low boy haulers and flat bed trucks.  The cable reels and 
accessories will be offloaded and stored by crane and forklifts.  The personnel will be 
transported to the site via pick‐up trucks. 

Third party logistics personnel will issue stored material in a staged manner as required by the 
contractor. 

Equipment 
Refueling 

Fueling of equipment needed in material loading/unloading operations will be done by trained 
personnel only and monitored during the entire process.  Appropriate BMPs will be placed to 
prevent spills on‐site.  Photograph 5 depicts an example set‐up of BMPs. 
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Photograph 5 –Example set‐up of appropriate BMPs to prevent fuel spills on the pervious surface. 

 

Demobilization  The Alpine Yard will be restored as close as feasible to its condition prior to occupancy.  This will 
include removal of all temporary facilities, materials and equipment, clean‐up of the site, such 
as removing any stains from vehicles or equipment leakage, collection and proper disposal of 
any wastes, trash and debris regardless of how the debris was generated.  Site clean‐up and 
maintenance will also occur through the duration of occupancy.  Clean‐up of stains and disposal 
of trash and debris will occur during utilization of the yard. 

Activity Schedule 

  March 29, 2010 – April 10, 2010– Mobilization and construction Yard set‐up 
April 10, 2010‐December 2010 – Material receiving and storage 
June 2010 – December 2012– Material dispersal for construction 
December 2012 ‐ Demobilization 

Engineering & Construction Details 

Equipment 
Storage 

Attachment B depicts the proposed locations for storage of other materials at Alpine Yard.  The 
following is a list of equipment and materials that will be located and/or used at this yard:   
 

General Equipment: 

 Flatbed trucks   Diggers 

 Personal vehicles   Loaders 

 Line Trucks   Backhoes 

 Pick Up Trucks   Dozer 

 Truck Mounted Cranes   Stakebeds 

 Light‐duty trucks   Tractors 

 Heavy duty trucks   Wire puller 

 Small or large cranes   Splicing buggy 

 Water spray truck   Wire tensioner 
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 Equipment trailer   500‐gallon Water Tank 

 Forklifts   

 
Transmission Line Materials: 

230 kV Overhead  230 kV Underground 
 (92) Steel Towers 8’ X 200’   (120) ABB XLPE Cable Reels 8’ X 13’6” 

 (120) Conductor Reels 8’ X 
6’ 

 (120) Prysmian XLPE Cable Reels 8’ X 
13’6” 

 (98) Bolt Pallets 5’X 4’ 
Double Stacked 

 (243) Prysmian XLPE Splices 5’1” X 
3’6” 

 Unloading Area 50’ X 100’    (14) Prysmian Terminations 5’1” X 
3’6” 

 (100) Crate of Insulators   (14) ABB Terminations 5’1” X 3’6” 

 (17) Steel Poles   (40) 3313 Handholes 2’ X 3’ X 2’ 
Stacked 3‐4 high 

   (24) 230kV Lighting Arrestors 5’1” X 
3’6” 

   (26,200) 8” Conduit 3’ X 4’ X 20’ 

   (8) Fiber Reels 

 
 
 

Mitigation Measures 

This section addresses mitigation measures found in the Mitigation Monitoring, Compliance and Reporting 
Program (MMCRP) that have been identified as applicable to work activities unique to the Alpine Construction 
Yard 18.  Each of those measures are identified and accompanied by a discussion as to how compliance with the 
mitigation measure will be achieved or an explanation why a mitigation measure is not applicable.  A mitigation 
measure checklist summarizing the applicable and non‐applicable mitigation measures for this portion of the 
project is provided in Appendix A. 

Biological 
Resources 

A habitat survey of the proposed Alpine Construction Yard was conducted on October 15, 2009
to assess sensitive and non‐sensitive biological resources within and immediately surrounding 
Parcels A and B. In general, the parcels are part cleared of vegetation and consist of bare 
ground with some scattered re‐growth of native vegetation (broom baccharis and California 
buckwheat).   Areas originally cleared of vegetation but not used by the owner (e.g., up‐slopes 
and down‐slopes surrounding the parcel and the southwest corner of the parcel) now support 
Diegan Coastal Sage Scrub, disturbed Diegan Coastal Sage Scrub, and a few ornamental tree 
species.  
These areas are potential Quino checkerspot butterfly habitat, per the Quino Checkerspot 
Butterfly (Euphydras editha quino) Survey Protocol Information (2002). The areas of re‐growth 
will not be disturbed or impacted during set‐up and utilization of the Alpine Construction Yard 
18.  The dominant native species within this disturbed vegetation community surrounding the 
parcel now consists primarily of broom baccharis (Baccharis sarothroides) and California 
buckwheat (Eriogonum fasciculatum), with occasional chamise (Adenostoma fasciculatum), 
California broom (Lotus scoparius), laurel sumac (Malosma laurina), and Our Lord's candle 
(Hesperoyucca whipplei). Granite outcrops are scattered throughout the slope, particularly on 
the west‐facing slope along the eastern edge of the parcel. There is also a pocket of intact 
native vegetation along the southern border of Parcel A, to the west of the road leading into 
the parcel This pocket of intact vegetation consists of mission manzanita (Xylococcus bicolor), 
chamise, sugar bush (Rhus ovata), laurel sumac, and Our Lord’s candle. All these areas are 
considered Quino checkerspot butterfly (Euphydras editha quino) habitat, per the U.S. Fish and 
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Wildlife Service Quino Checkerspot Butterfly (Euphydras editha quino) Survey Protocol 
Information (USFWS 2002). In addition, a few arroyo willow (Salix lasiolepis), a tamarisk 
(Tamarix sp.), and a few pampas grass (Cortaderia selloana) were observed in the northeast 
corner of Parcel B, at the base of a slope. Willow and tamarisk indicate that there is water 
present, which in this location may be from residential run‐off to the north and northeast. 
Additionally, some mule fat (Baccharis salicifolia), which is indicative of varying degrees of 
moisture, and pampas grass, were observed in one area along the western edge of the parcel, 
at the top of the access road leading to Parcel A and Parcel B. The area where these plants were 
observed is not jurisdictional waters or wetland. 
 
 These pockets of vegetation are outside the area to be utilized for this yard and will not be 
disturbed as a result of set‐up and occupancy. 
 
Vegetation beyond current cleared areas will be flagged/delineated and protected from impact 
through the duration of the occupancy of the yard.  SDG&E will avoid impacts to disturbed 
Diegan Coastal Sage Scrub in the southwest corner of the parcel, the pocket of intact native 
vegetation dominated by mission manzanita along the southern border of Parcel A, to the west 
of the road leading into the parcel, and to the patch of willow and tamarisk in the northeast 
corner of Parcel B. 
 
 B‐1a  

 Provide restoration/compensation for impacted sensitive vegetation communities. 

 Construction activities will take place on previously disturbed areas free of vegetation.  
The property boundaries will be delineated with orange construction fencing. 

 The project impacts will occur only within the previously disturbed, fenced limits on 
the proposed property.  No sensitive vegetation communities will be directly impacted 
by project construction.  Impacts to disturbed and developed areas will not require 
mitigation.  The impacted areas on the site will be restored to their pre‐construction 
condition following project completion.  

 Construction will occur within the fenced limits of the proposed property.  Multiple 
gates are also in place to control site ingress and egress. 

 No tree trimming or removal will occur. 
 

B‐1c 

 Conduct biological monitoring. 

 Biological monitoring will be provided as required during mobilization and periodically 
throughout the use of the yard.  Weekly monitoring reports will be prepared and 
submitted. 
 

 
B‐2a 

 Provide restoration/compensation for impacted jurisdictional areas. 

 Restoration/compensation for impacted jurisdictional areas does not apply for the 
Alpine Construction Yard 18.  Activities will take place on previously disturbed areas 
that do not fall under the jurisdiction of Army Corps of Engineers, Regional Water 
Quality Control Board, State Water Resources Control Board, and the CDFG.   

 
B‐3a 

 Prepare and implement a Weed Control Plan. 

 SDG&E is requesting that this NTP be conditioned for this mitigation measure. 

 A Weed Control Plan is being finalized and will be implemented during the set‐up and 
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utilization of the Alpine Construction Yard to prevent the establishment and spread of 
non‐native and invasive plant species on the site or into adjacent undisturbed habitats 
during the project activity period.   

 
B‐5a 

 Conduct rare plant surveys and implement appropriate 
avoidance/minimization/compensation strategies. 

 SDG&E will limit activities to areas previously disturbed; therefore, this mitigation 
measure does not apply. 

 SDG&E will conduct rare plant surveys during spring surveys in the buffer areas 
immediately surrounding the Alpine Construction Yard.  Appropriate measures will be 
utilized to include avoidance of any rare plants identified. 

 
B‐7a 

 Cover all steep‐walled trenches or excavations used during construction to prevent 
the entrapment of wildlife (e.g. reptiles and small mammals) 

 No trenching/excavation will be done for utilization of this yard; therefore, this 
mitigation measure does not apply. 

 
B‐7e  

 Conduct least Bell’s vireo and southwestern willow flycatcher surveys, and 
implement appropriate avoidance/minimization/compensation strategies. 

 No habitat exists for least Bell’s vireo and southwestern willow flycatcher; therefore, 
this mitigation measure does not apply. 

 
B‐7i 

 Conduct Quino checkerspot butterfly surveys, and implement appropriate 
avoidance/minimization/compensation strategies. 

 Construction activities will take place on previously disturbed areas free of vegetation 
and avoid Quino checkerspot butterfly habitat. Therefore, Quino checkerspot butterfly 
surveys will not be necessary and this mitigation measure does not apply. 

 
B‐7j 

 Conduct arroyo toad surveys, and implement appropriate 
avoidance/minimization/compensation strategies. 

 No habitat exists for arroyo toad; therefore, this mitigation measure does not apply. 
 
B‐7l 

 Conduct coastal California gnatcatcher surveys, and implement appropriate 
avoidance/minimization/compensation strategies. 

 A permitted coastal California gnatcatcher biologist will conduct pre‐construction 
surveys for nesting birds within 100 feet of the construction zone within 10 calendar 
days prior to the initiation of construction that would occur between January 15 and 
August 15. The biologist will play a tape recording of gnatcatcher calls (if needed) 
to help determine presence/absence of the species.  The surveys will not be protocol‐
level surveys. Results of the pre‐construction survey will be submitted to the Wildlife 
Agencies. 

 At this time, SDG&E requests this NTP be conditioned upon submission of the pre‐
construction surveys for Alpine Construction Yard 18 to the Wildlife Agencies. 
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B‐8a 

 Conduct pre‐construction surveys and monitoring for breeding birds. 

 A qualified biologist will conduct pre‐construction surveys and monitoring for breeding 
birds within habitat areas along the perimeter of the two parcels. If active nests are 
located, a suitable buffer shall be established. If coastal California gnatcatchers are 
located within the adjacent habitat areas, a focused protocol survey will be conducted. 

 If project constructions (not vegetation clearing or tree trimming/removal) cannot 
occur completely outside the general avian breeding season, then pre‐construction 
surveys will be conducted in the following manner prior to occupancy/use: 

1.  100‐foot pre‐construction surveys will be conducted for non‐listed 
species. 

2. 500‐foot pre‐construction surveys for listed species, including raptors. 
 
B‐9a  

 Survey for bat nursery colonies. 

 No roosting areas, such as large rocks or trees, exist as habitat for bat nursery colonies; 
therefore, this mitigation measure does not apply. 

 
B‐10a  

 Utilize collision‐reducing techniques in installation of transmission lines. 

 This location is designated as a construction yard and transmission lines will not be 
installed as part of this work;  therefore, this mitigation measure does not apply. 

 
BIO‐APM‐2 

 Compliance Training 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes appropriate work practices to effectively implement the 
biological mitigation measures and applicant proposed mitigation measures (APMs). 

 
BIO‐APM‐4 

 Project Area Boundaries 

 Limits of activities have been pre‐determined to remain within the previously 
disturbed area.  No brush clearing or disturbance of sensitive vegetation shall occur. 

 
BIO‐APM‐6 

 Wildlife Compliance 

 SDG&E will comply with all the necessary environmental laws and regulations, 
including, without limitation, those regulating and protecting wildlife and its habitat.   
A Safe Worker and Environmental Awareness Program (SWEAP) video was submitted 
to the CPUC on November 9, 2009.  This SWEAP will be shown to all project personnel 
to ensure compliance with all applicable laws and regulations, addressing the 
protection of wildlife and its habitat. 

 
BIO‐APM‐7 

 Littering 

 A draft SWEAP video was submitted to the CPUC on November 9, 2009.  This SWEAP 
will be shown to all project personnel and enforced throughout all phases of the 
Project, and includes instructions prohibiting littering of any kind. 

 
BIO‐APM‐8 
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 Vegetation Boundaries 

 Prior to activities, the boundaries of any sensitive plant populations will be delineated 
and flagged.  This area will be avoided.  

 
BIO‐APM‐10 

 Wildlife and firearms 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions that no wildlife, including rattlesnakes, may be 
harmed except to protect life and limb.  The SWEAP also addresses that firearms are 
prohibited in all project areas, except for security personnel 

 
BIO‐APM‐11 

 Wildlife Interaction 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions that feeding wildlife is prohibited.  

 
BIO‐APM‐12 

 Pets 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions that project personnel are not allowed to bring 
pets to any project area to minimize harassment or killing of wildlife and to prevent 
the of introduction of animal diseases to wildlife populations. 

 
BIO‐APM‐13 

 Wildlife Collection 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions that prohibit collecting plant or wildlife species as 
pets or for any other reason. 

 
BIO‐APM‐16 

 Tree Trimming 

 No tree trimming or removal will occur; therefore, this mitigation measure does not 
apply. 

 
BIO‐APM‐18 

 Sensitive Features 

 There are no designated sensitive features (i.e. streambed crossings, high value wildlife 
and plant habitats) located in this construction yard.  Therefore, this mitigation 
measure does not apply. 
 

BIO‐APM‐19 

 Endangered Species Act Compliance 

 Set‐up, utilization, and demobilization of this yard will not impact occupied sensitive 
plant and animal habitat.  Therefore, BLM measures will not need to be complied with 
and as a result, this mitigation measure does not apply. 

 
BIO‐APM‐21 
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 Raptor Protection 

 This location is proposed as a construction yard.  Transmission tower construction is 
not proposed within this scope of work.  Therefore, this mitigation measure does not 
apply. 

 
BIO‐APM‐23 

 Vegetation Clearing 

 No vegetation will be removed as part of utilizing this yard; therefore, this mitigation 
measure does not apply. 
 

BIO‐APM‐24 

 Trench Covering 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions to cover construction holes to prevent wildlife or 
livestock from falling through. 

 
BIO‐APM‐27 

 Raptor Nests 

 If raptor nests are found within Alpine Construction Yard 18 in structures that would 
be affected by work activities, they will be removed under the supervision of a 
qualified biologist only if they are inactive (i.e., do not contain eggs or young) 
according to the mitigation measure.  Active nests will not be moved or disturbed.  

 
BIO‐APM‐28 

 Roost Nests 

 No potential bat roost trees exist on‐site; therefore, none will need to be removed for 
the Alpine Construction Yard 18.  This mitigation measure does not apply. 

 

Visual 
Resources 

V‐1a 

 Reduce visibility of construction activities and equipment. 

 Set‐up and utilization of this yard will be in an area with pre‐existing 6 foot high 
perimeter  fenced area.  Perimeter fencing consists of chain link with vinly slatting for 
visual screening. 

 
V‐1b   

 Reduce construction night lighting impacts. 

All temporary lighting fixtures will be designed to reduce lighting impacts to 

surrounding areas.    Site temporary security lighting will comply with County Light 

Pollution Code, Ordinance #9716.   

 

V‐2a 

 Reduce in‐line view of land scars.   

 Access to this yard will be made via existing roads.  No new access roads or spur roads 

will be constructed for utilization of the Alpine Construction Yard 18.    This mitigation 

measure is not applicable. 

 

V‐2b 
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 Reduce visual contrast from unnatural vegetation lines.  

 Utilization of this yard will not require grading, nor will visual contrast be created and 

need to be reduced. This mitigation measure does not apply. 

 

V‐2c 

 Reduce color contrast of land scars on non‐Forest lands.   

 Utilization of this yard will not require grading of undisturbed land nor will color 

contrast be created and need to be reduced.    This mitigation measure does not apply. 

  

V‐2d  

 Construction by helicopter. 

 Construction by helicopter will not be occurring at this site, nor will long‐term land‐

scarring and vegetation impacts be created.  Therefore, this measure does not apply. 

  

V‐7a 

 Reduce visual contrast associated with ancillary facilities.   

 Mobile offices and a portable guard booth at this location are temporary and are not 

considered ancillary facilities.  Therefore, this mitigation measure does not apply. 

 

V‐7b 

 Screen ancillary facilities.   

 Mobile offices and a portable guard booth at this location are temporary and are not 

to be considered ancillary facilities.  Therefore, this mitigation measure does not apply. 

 
V‐21a  

 Reduce night lighting impacts.   

 This mitigation measure applies to permanent lighting on ancillary facilities.  This 

mitigation measure is not applicable for the Alpine Construction Yard 18 since 

temporary lighting is planned while using the yard. 

 

VR‐APM‐4 

 Discoloration of Rocks and Vegetation 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions prohibiting application of paint or permanent 
discoloring agents on rocks or vegetation to indicate survey or construction limits. 

 
VR‐APM‐5 

 Installation of towers in viewshed of residences 

 No tower construction will occur at this location and therefore this mitigation measure 
does not apply. 

 

Land Use  L‐1a 

 Prepare Construction Notification Plan. 

 A Construction Notification Plan was submitted to the CPUC on August 26, 2009 and 

comments were received September 15, 2009. The Construction Notification Plan is in 
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the process of revision.

L‐2b 

 Revise project elements to minimize land use conflicts.   

 The Alpine Construction Yard 18 is a temporary use of leased property, in agreement 

with the property owner.    Proposing a yard in this location will not present a land use 

conflict or physically divide a community and therefore, this mitigation measure does 

not apply. 

 
LU‐APM‐1 

 Construction Notification 

 A Construction Notification Plan was submitted to the CPUC on August 26, 2009 and 

comments were received on September 15, 2009.  The Construction Notification Plan 

is in the process of revision. 

 SDG&E has identified a public affairs person who will be available to address public 

concerns or questions. 

 
LU‐APM‐2 

 Place new transmission structures more than 330 feet from existing residence.   

 No tower construction will occur at this location and therefore this mitigation measure 
does not apply. 

 
LU‐APM‐4 

 Property access 

 Use of this construction yard will not block access to any properties. Therefore this 
mitigation measure does not apply. 

 
LU‐APM‐5 

 Remedy encroachment and safety conflicts with irrigation canals and flood 
management structures.  

  No irrigation canals or flood management structures exist nearby, nor will be 
encroached upon, with utilization of the Alpine Construction Yard 18.    This mitigation 
measure does not apply. 

 
LU‐APM‐6 

 Limits of construction 

 The limits of activities at the Alpine Construction Yard 18 will be predetermined and 
activity will be restricted to and confined within those limits.  Any environmentally 
sensitive areas within the yard will be flagged to alert personnel to avoid such areas. 
 

LU‐APM‐7 

 Project facilities would be installed along the edges or borders of private property.   

 The Alpine Construction Yard 18 is a temporary use of leased property, in agreement 

with the property owner.  This mitigation measure is not applicable 

 
LU‐APM‐9 

 Ministerial land use permits 

 Because of the proposed use for this yard, ministerial permits will not be necessary at 

this site.  This mitigation measure is not applicable. 
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Wilderness & 
Recreation 

The Alpine Construction Yard 18 does not cross through any recreational areas, nor will 
construction activities in this area result in impacts to nearby areas; therefore no Mitigation 
Measures related to Wilderness and Recreation apply to this NTP. 

Agricultural  Alpine Construction Yard 18 is not currently used for agricultural purposes.  The proposed 
activity within the Alpine Construction Yard 18 will not interfere with any agricultural 
operations.  Therefore, no Agricultural Resources mitigation measures will apply to this NTP 
request. 

Cultural & 
Paleontological 

Resources 

The project impacts will occur only within the previously disturbed and fenced limits on the 
construction yard property.  No new impacts will occur as the result of using this yard.   Cultural 
Resource archival and site record searches were completed and a field survey was conducted to 
identify the presence of archaeological resources on the project parcels.  There are 
no previously recorded archaeological sites or historic era resources recorded within or 
immediately adjacent to the project area. The survey resulted in the discovery of one isolated 
artifact within the project area; a granite, unifacial mano.  This artifact was found in the 
southeast corner of one of the graded materials storage areas. There was no other evidence of 
prehistoric human activity or presence noted in the project area. Because the area of discovery 
is subject to potential future disturbance, the Native American monitor, Dave Elliot Jr., 
requested that the mano be moved onto the vegetated slope. The artifact was moved 5m due 
east from the place of discovery and placed under a small bush. The isolated find is recorded as 
BC‐I‐38. An employee of the business provided information that spoil materials are brought to 
the property for storage before they are used or sold as fill. The employee noted that a large 
amount of spoil was brought to the property from a construction project in the community of 
Alpine and that the artifact may have come from that imported soil. There were no other 
indications of an archaeological site or isolated finds noted on the property. The entire property 
with a few small areas of exception, has been graded, contoured, and cleared of native top soil. 
 The results of this survey will be provided in a Class III survey report that is being prepared for 
the project by ASM Affiliates and is currently under review in draft form (Garcia‐Herbst et. al. 
2010). 
 
C‐1a 

 Inventory and evaluate cultural resources in Final Area of Potential Effect (APE).  

 A cultural resource archival and site records search and a field survey of the project 

area were conducted by a qualified archaeologist and demonstrated that there are no 

eligible cultural resources within or adjacent to the project area.   The unifacial 

mano constitutes an isolated find and does not qualify as potentially eligible or require 

further consideration. This mitigation measure has been met.  
C‐1b 

 Avoid and protect potentially significant resources. 

 There are no cultural resources in the project area that will require avoidance or 

protection. 

 

C‐1c 

 Develop and implement Historic Properties Treatment Plan. 

  See details in C‐1b.  This mitigation measure does not apply. 

 

C‐1d 

 Conduct data recovery to reduce adverse effects.   

 See details in C‐1b.  This mitigation measure does not apply. 
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C‐1e 

 Monitor construction at known ESAs.   

 See details in C‐1b.  This mitigation measure does not apply. 

 
C‐1f 

 Train construction personnel. 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions on recognition and protection of cultural 
resources. 

 
C‐1g 

 Avoid and protect Old Highway 80.   

 Utilization of this construction yard will not impact Old Highway 80 and therefore this 

mitigation measure does not apply.  

 
C‐2a 

 Properly treat human remains.   

 See details in C‐1b.  This mitigation measure does not apply. 

 

C‐3a 

 Monitor construction in areas of high sensitivity for buried resources. 

 See details in C‐1b.  This mitigation measure does not apply. 

 
CR‐APM‐1 

 Training on Cultural Resources Protection 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions on the protection and avoidance of cultural 
resources. 

 
CR‐APM‐2 

 Archeological sites that are eligible or potentially eligible for the National Register 

will be flagged.   

 See details in C‐1b.  This mitigation measure does not apply. 

 
CR‐APM‐3 

 Report Discovery of Cultural Resources 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions on what to do in case a cultural resource is 
discovered during activities, including set‐up and utilization of the Alpine Construction 
Yard 18. 

 
CR‐APM‐4 

 Maintain and Repair Impacted Historical Resources 

 SDG&E will conduct maintenance, repair, stabilization, rehabilitation, restoration, 

preservation, conservation, and reconstruction of a historical resource.   
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 See details in C‐1b.  This mitigation measure does not apply. 

 
CR‐APM‐5  

 Avoid, Minimize, or Mitigate impacts to Cultural Resources 

 SDG&E will use the following guidance for preservation in‐place and data recovery. 

 See details in C‐1b. This mitigation measure does not apply. 

 
CR‐APM‐6 

 Avoid Historic Properties 

 A cultural resource archival and site records search and a field survey of the project 

area were conducted by a qualified archaeologist and demonstrated that there are no 

eligible cultural resources within or adjacent to the project area.   The unifacial 

mano constitutes an isolated find and does not qualify as potentially eligible or require 

further consideration. This mitigation measure has been met.  
 
CR‐APM‐7 

 Control erosion, sedimentation or indirect displacement that could indirectly 

deteriorate historic property.   

 See details in C‐1b.  This mitigation measure does not apply. 

 
CR‐APM‐8 

  Those elements of the landscape that are essential to the historic setting of the 

property will be avoided and protected. 

 See details in C‐1b.  This mitigation measure does not apply. 

 

CR‐APM‐9 

 Permanent fencing or barriers will be installed, or access to the historic setting of the 

property will be avoided and protected. 

 See details in C‐1b.  This mitigation measure does not apply. 

 
CR‐APM‐10 

 Structure Locations 

 No tower construction will occur at this location and therefore this mitigation measure 
does not apply. 

 
CR‐APM‐11 

 Implement SDG&E Standard Practices 

 SDG&E will implement its standard practices for cultural and paleontological resources 
on private lands. 

 Should an unforeseen circumstance arise, cultural monitors will be readily available to 
provide resource guidance and SDG&E standard practices will be followed. 

 
CR‐APM‐12 

 SDG&E will conduct cultural surveys for staging areas that have not yet been 

identified.   

 See details in C‐1b.  This mitigation measure does not apply. 
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PAL‐1a 

 Inventory and evaluate paleontological resources in Final APE. 

 A Paleontological record search was completed and there are no fossil bearing 

sediments or formations in the project area. 

 
PAL‐1b 

 Develop Paleontological Monitoring and Treatment Plan. 

 See details in PAL‐1a.  This mitigation measure does not apply. 

 
PAL‐1e 

 Train Construction Personnel 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video has been 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions on recognition of possible subsurface 
paleontological resources and protection of all paleontological resources. 

 
GEO‐APM‐9 

 Protect Paleontological Resources 

 An archival, site record and field survey of the project area conducted by a qualified 
archaeologist did not reveal any eligible cultural resources within or adjacent to the 
project area. The paleontological resources record search information indicates that 
the underlying granite rock has zero potential for paleontological resources.  This 
mitigation measure does not apply. 

 

Noise  N‐1a 

 Implement Best Management Practices for construction noise. 

 SDG&E will comply with local noise rules, standards, and/or ordinances by 

implementing any applicable noise‐suppression techniques and variance standards set 

by local authorities. 

 SDG&E will apply for and obtain a variance as required for construction activities that 

must occur within 200 feet of noise‐sensitive receptors forty‐five days prior to 

construction. 

 SDG&E will confine construction noise to daytime hours (e.g., 7:00 a.m. to 7:00 p.m.) 

or an alternative schedule established by the local jurisdiction or land use manager 

 
NOI‐APM‐1 

 Construction Notification 

 SDG&E has identified a public liaison that will be available to respond to concerns of 
receptors regarding noise impacts.  

 SDG&E has established a toll free telephone hotline for the Sunrise Powerlink Project 
and this number will be included with mailed notification. 

 SDG&E will provide notification by mail to all sensitive receptors and residences within 
300 feet of the Alpine Construction Yard 18.  

 Verification of construction notifications made as required by this mitigation measure 
will be submitted to the CPUC and BLM prior to use/occupation of this yard. 

 At this time, SDG&E requests this NTP be conditioned upon receipt of the construction 
notification verification for Alpine Construction Yard 18. 
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Transportation 
& Traffic 

T‐1a 

 Restrict lane closures.   

 SDG&E will restrict all necessary lane closures or obstructions to off‐peak periods in 
congested areas to reduce traffic delays. 

 A study documenting traffic impacts has been completed and is included in Appendix 
F.  A Traffic Control Plan will be developed by the Contractor and submitted to the 
CPUC, once available.  Traffic Control Plan will address lane closure restrictions and 
permits for lane closures as appropriate.  

 
T‐4a 

 Ensure pedestrian and bicycle circulation and safety. 

 Closure or restriction of pedestrian and bicycle circulation, including sidewalks or 
pedestrian facilities, will not occur as part of the use of Alpine Construction Yard 18.   
Therefore, this mitigation measure does not apply. 

 
T‐7a 

 Notify public of potential short‐term elimination of parking spaces. 

 Parking spaces will not be eliminated or relocated as part of using the Alpine 
Construction Yard 18.   Therefore, this mitigation measure does not apply. 

 
T‐9a    

 Prepare Construction Transportation Management Plan 

 A study documenting traffic impacts has been completed and is included in Appendix 
F.  A Traffic Control Plan will be developed by the Contractor and submitted to the 
CPUC, once available.  The Traffic Control Plan will address traffic and transportation 
issues related to the set‐up and use of the Alpine Construction Yard 18 if necessary. 

 The Traffic Control Plan will comply with requirements of San Diego County. 

 Site ingress/egress and general access will be at the entrance to the site at Tavern 
Road per the attached site plan (see Appendix C).  Street traffic is currently limited to 
access for the industrial businesses located off Tavern Road.  During utilization of the 
Alpine Construction Yard 18 SDG&E anticipates traffic to be limited to administrative 
vehicle traffic and trucks containing material to be unloaded onto the storage site. 

 
T‐11b 

 Consult with US Customs and Border Protection.  

 The Alpine Construction Yard 18 will not include transmission lines or tower 
installation.  This mitigation measure does not apply. 

 
T‐APM‐2a 

 Permits for lane closures  

 SDG&E will obtain required permits for any temporary lane closures from the County 
of San Diego or other jurisdictions as necessary. 

 A study documenting traffic impacts has been completed and is included in Appendix 
F.  A Traffic Control Plan will be developed by the Contractor and submitted to the 
CPUC, once available.   The Traffic Control Plan will address lane closure restrictions 
and permits for lane closures as appropriate.  

 
T‐APM‐2b 

 Detour Plans and Right‐of‐Entry Permits  

 A study documenting traffic impacts has been completed and is included in Appendix 
F.    A Traffic Control Plan will be developed by the Contractor and submitted to the 
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CPUC once available.  The Traffic Control Plan will be submitted to the appropriate 
jurisdictional agencies which will address detour plans as appropriate.  

 
T‐APM‐4a 

 Coordination with Emergency Services 

 A study documenting traffic impacts has been completed and is included in Appendix 
F.  A Traffic Control Plan will be developed by the contractor and submitted to the 
CPUC once available.  The Traffic Control Plan will address coordination with 
emergency services as appropriate.  

 
T‐APM‐5a 

 Coordination with School Districts 

 This construction yard is not adjacent to a school bus stop and therefore this 
mitigation measure does not apply. 

 

Public Health & 
Safety 

P‐1a 

 Implement Environmental Monitoring Program. 

 An Environmental Monitoring Program will be implemented during construction which 
will include implementation of the applicable environmental plans (as defined in HS‐
APM‐1, HS‐APM‐2, HS‐APM‐3, HS‐APM‐8 and HS‐APM‐10.    

 SDG&E has designated an Environmental Field Representative for the Alpine 
Construction Yard 18.  The Representative will be on site to observe and document 
adherence to the applicable environmental plans.    

 
P‐1b 

 Maintain emergency spill supplies and equipment. 

 Hazardous material spill kits will be maintained onsite for response to small spills.   

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes instructions on emergency spill response, including      
emergency spill supplies and equipment. 

 Detailed information for responding to accidental spills will be provided in Emergency 
Response information included in the site Storm Water Pollution Prevention Plan and 
other applicable environmental plans such as a Hazardous Materials Business Plan. 

 
P‐7a 

 Evaluate contaminated site. 

 No excavation or ground disturbing activities are planned set‐up and utilization of this 

site. 

 A Phase I Environmental Site Assessment (ESA) was performed on August 18, 2009 for 

this construction yard. 

 
HS‐APM‐1 

 Training and Communication 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes directions on the proper use and safety procedures for 
hazardous materials.   

 A Hazard Communication Plan (HazCom) is being developed for the Sunrise Powerlink 
Project and will contain site specific information for the Alpine Construction Yard 18.   
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 Personnel will be provided with the proper Personal Protective Equipment (PPE). 
 
HS‐APM‐2 

 Vehicle Refueling 

 Only personnel trained in refueling vehicles will be allowed to refuel vehicles. All 
refueling will occur in designated areas with appropriate BMPs. 

 
HS‐APM‐3 

 Safety Plans 

 All applicable and necessary environmental and safety plans will be developed for the 
project.   

 Hazardous Materials Business Plan, 90‐days temporary storage and disposal plan, nor a 
Spill Prevention Control and Countermeasures Plan will not be necessary at Alpine 
Construction Yard 18 as there will be no hazardous material or waste stored at this site 
that may reach any of the thresholds that trigger these plans. 

 A Hazardous Communication Plan will be developed and implemented project‐wide. 

 A Spill Response Plan will be developed and included within the Storm Water Pollution 
Prevention Plan. 

 
HS‐APM‐5 

 Investigate Contaminated Sites 

 A Phase I Environmental Site Assessment (ESA) was performed on August 18, 2009 for 

this construction yard. 

 
HS‐APM‐7 

 All personnel involved in excavation shall be trained to recognize UXO. 

 While the SWEAP video was submitted to the CPUC on November 9, 2009 and includes 

recognition of unexploded ordinances, the Phase I ESA of this property and all site 

documentation did not reveal this area as previously used by the military.  The 

property is neither adjacent to nor near areas used by the military.  Accordingly, this 

mitigation measure does not apply. 

 
HS‐APM‐8 

 Environmental Field Representative 

 SDG&E has assigned an Environmental Field Representative for set‐up, utilization, and 
demobilization of this construction yard. 

 
HS‐APM‐9 

 FAA and Airport Contact 

 No airport exists within two miles of this construction yard and therefore this 
mitigation measure does not apply 

 
HS‐APM‐10 

 Hazardous and Solid Waste Disposal 

 All hazardous waste and solid waste will be stored and disposed of in accordance with 
Federal, State and local regulations.  SDG&E requirements for waste disposal will meet 
or exceed State requirements for waste disposal facilities.  

 Hazardous material minimization shall be employed whenever feasible. 
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HS‐APM‐11 

 Fire Prevention and Response Plan (FPRP)  

 A project specific Fire Plan for Construction, Operations and Maintenance has been 
developed by the CAL Fire Chief.  This Fire Plan was approved on January 20, 2010.   

 A Fire Marshall has been hired for the Project to enforce the Fire Plan. 
 
HS‐APM‐12 

 Traffic Control Plan 

 A study documenting traffic impacts has been completed and is included in Appendix 

F.  A Traffic Control Plan will be developed by the contractor and submitted to the 

CPUC once available.  The Traffic Control Plan will address roadway crossings used by 

the Project and coordination with emergency vehicles. 

 
HS‐APM‐14 

 Environmental Training 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes procedures regarding potential exposure of hazardous 
materials in accordance with Federal, State, and local authorities. 

 
HS‐APM‐15 

 Soil and Groundwater Contamination 

 No excavation (trenching for utility installation) is anticipated to occur as part of this 

work and therefore this mitigation measure does not apply. 

 
HS‐APM‐16 

 Contaminated Soil and Groundwater Testing 

 No excavation (trenching for utility installation) is anticipated to occur as part of this 

work and therefore this mitigation measure does not apply. 

 
HS‐APM‐17 

 Contaminated Soil and Groundwater Notification 

 No excavation (trenching for utility installation) is anticipated to occur as part of this 

work and therefore this mitigation measure does not apply. 

  

PS‐1a 

 Limit the conductor surface electric gradient. 

 This work will be for the set‐up and utilization of a construction yard.  No overhead 

construction will be performed here and therefore this mitigation measure does not 

apply. 

 

PS‐2a 

 Implement grounding measures. 

 This NTP request is proposed for the set‐up and utilization of a construction yard.  No 

transmission construction will be performed here and therefore this mitigation 

measure does not apply. 
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Air Quality  AQ‐1a  

 Suppress dust at all work or staging areas and on public roads. 

 A Dust Control Plan was approved by the CPUC on January 20, 2010, which addresses 
mitigation measures AQ‐1a, AQ‐APM‐1, AQ‐APM‐2, and AQ‐APM‐3.  This plan was 
submitted for the entire Sunrise Powerlink Project alignment and addresses specific 
measures that will be required to prevent generation of dust.   

 The Dust Control Plan will be implemented and enforced during set‐up and use of the 
Alpine Construction Yard 18. 

 
 
AQ‐1b 

 Use low‐emission construction equipment. 

 Contractor will use Tier 3 equipment, when available, at the Alpine Construction Yard 

18, minimizing the use of Tier 2 equipment.  SDG&E has based its air mitigation 

requirements on a minimum of 60% usage of Tier 3 equipment.  Any portable 

equipment over 50 hp will be permitted with the local Air Pollution Control District or 

the California Air Resources Control Board.  Equipment run logs will be maintained on 

a daily basis to satisfy mitigation measures. 

 

AQ‐1h 

 Obtain NOx and particulate matter emission off sets. 

 SDG&E has procured carbon credits in compliance with measure AQ‐4a Offset 
Construction‐Phase Greenhouse Gas Emissions (GHG) with Carbon Credits. 
Documentation in support of this mitigation measure was submitted to the CPUC on 
August 27, 2009 and was conditionally approved on September 15, 2009. 

 

AQ‐4a 

 Offset construction‐phase greenhouse gas emissions with carbon credits. 

 SDG&E will offset Construction‐Phase Greenhouse Gas Emissions with Carbon Credits 
as per documentation submitted to the CPUC on August 27, 2009.  
 

AQ‐4c  

 Avoid sulfur hexafluoride emissions. 

 Avoidance of Sulfur hexafluoride emissions does not apply to this site.  Sulfur 
hexafluoride is only used in equipment that is installed in substations.  Since this site is 
not a substation this mitigation measure does not apply. 

 
AQ‐APM‐1 

 Comply with Imperial County Air Pollution Control District Rule 800 in Imperial 
County. 

 A Dust Control Plan was approved by the CPUC on January 20, 2010.  The Dust Control 
Plan was also submitted to the Imperial County Air Pollution Control District and 
approval was received on December 9, 2009. This plan was submitted for the entire 
Sunrise Powerlink Project alignment and addressed mitigation measures AQ‐1a, AQ‐
APM‐1, AQ‐APM‐2, and AQ‐APM‐3.  

 The Dust Control Plan will be implemented and enforced during set‐up and use of the 
Alpine Construction Yard 18. 

 
AQ‐APM‐2 



 

25 
 

NTP Title  Alpine Construction Yard

 Construction Best Management Practices (BMPs) to minimize dust 

 A Dust Control Plan was approved by the CPUC on January 20, 2010, which addresses 
prohibition of grading during high wind gusts exceeding 25 mph, maintain 2 feet of 
free board on soil transportation, snow fence‐type windbreaks, and maximum vehicle 
speeds of 15 mph on unpaved roads, watering of unpaved road, soil stabilizers, and 
minimizing fugitive dust from soil stockpiles.  This plan was submitted for the entire 
Sunrise Powerlink Project alignment and addresses specific measures that will be 
required to prevent generation of dust.   

 The Dust Control Plan will be implemented and enforced during set‐up and use of the 
Alpine Construction Yard 18. 

 
AQ‐APM‐3 

 Minimize transport of fugitive dust 

 A Dust Control Plan was approved by the CPUC on January 20, 2010, which addresses 
minimization of dust or mud transportation by use of chemical stabilizers or rattle 
plates.  This is also addressed in the draft SWEAP, which was submitted to the CPUC on 
November 9, 2009.  

 
AQ‐APM‐4 

 Construction worker parking 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes promoting carpooling to the job site. 

 
AQ‐APM‐5 

 Minimize equipment idling time 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and instructs on minimizing vehicle idling time. 

 

Water 
Resources 

There are no streams, wetlands, riparian habitats, rivers, wells, springs, or drainages located 
within or adjacent to the Alpine Construction Yard 18.  Many of the mitigation measures related 
to impacts to water resources are not applicable.  Utilization of this yard will not impact water 
resources. 
 
H‐1k 

 Comply with Forest Service conditions. 

 This portion of the project is not located on United States Forest Service (USFS) land 
and therefore this mitigation measure does not apply. 

 
H‐1l 

 Construction on Forest Service land to be subject to an approved, site‐specific SWPPP 
and Sediment‐Control Plan. 

 This portion of the project is not located on United States Forest Service (USFS) land 
and therefore this mitigation measure does not apply. 

 
H‐4b 

 Avoid blasting where damage to groundwater wells or springs could occur. 

 Construction set‐up and utilization of this yard will not require blasting work and 
therefore this mitigation measure does not apply. 
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H‐6a 

 Scour protection to include avoidance of bank erosion and effects to adjacent 
property. 

 This mitigation measure applies to tower construction.  No tower construction is being 
proposed as part of the construction set‐up and utilization of this yard and therefore 
this mitigation measure does not apply. 

 
H‐7a 

 Develop Hazardous Substance Control and Emergency Response Plan for project 
operation. 

 SDG&E is developing a construction SWPPP which will include emergency response 
information.  

 At this time, SDG&E requests this NTP be conditioned upon receipt of the SWPPP for 
Alpine Construction Yard 18. 

 
H‐8a 

 Bury power line below 100 –year scour depth. 

 No burying of power lines within underground stream crossings will occur at the Alpine 
Construction Yard 18, therefore this mitigation measure does not apply. 

 
WQ‐APM‐1 

 All construction and maintenance activities shall be conducted in a manner that 
minimizes disturbance to riparian/wetland vegetation, drainage channels, and 
intermittent and perennial stream banks to the extent feasible. 

 There are no riparian/wetland vegetation, drainage channels, or intermittent and 
perennial stream banks located within or adjacent to the Alpine Construction Yard 18 
therefore this mitigation measure does not apply.   

 
WQ‐APM‐2 

 Structures shall be placed so as to avoid sensitive features. 

 No tower construction is proposed as part of this NTP request and therefore this 
mitigation measure does not apply.  

 
WQ‐APM‐3 

 Specific sites as identified by authorized agencies (e.g., fragile watersheds), shall be 
clearly marked. 

 While there are no known specific hydrology or water resources that will need to be 
clearly marked on‐site, construction and surface disturbing activities will not be 
allowed to begin until the site has been clearly marked, fenced or flagged to delineate 
those areas specifically allowed for use and those that are restricted. 

 Construction personnel and all project personnel will be presented the SWEAP, which 
addresses staying within marked, fenced or flagged areas 

 
WQ‐APM‐4 

 Protect against erosion 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes information regarding protection of water resources, following 
the site SWPPP and the use of Best Management Practices. 

 A Stormwater Pollution Prevention Plan (SWPPP) for this site will be developed, which 
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will incorporate Storm Water Best Management Practices.

 At this time, SDG&E requests this NTP be conditioned upon receipt of the SWPPP for 
Alpine Construction Yard 18. 

 
WQ‐APM‐5 

 Stream crossings 

 No construction will occur through stream crossings as part of construction set‐up and 
utilization of this yard and therefore this mitigation measure does not apply. 

 
WQ‐APM‐6 

 Protection of water supplies 

 SDG&E will not impact water supply wells or surface waters by set‐up and utilization of 
this yard and therefore this mitigation measure does not apply. 

 
WQ‐APM‐8 

 Water discharge 

 Groundwater will not be removed and discharged to surface water or storm drains.    

 If dewatering is necessary, it will be contained and be disposed of properly. 
 
WQ‐APM‐9 

 Fuel and material storage 

 There is no known groundwater supply well on the Alpine Construction Yard 18 site 
and the property is not within 400 feet of community or municipal wells.   

 
WQ‐APM‐10 

 Minimize bank erosion 

 No burying of power lines within underground stream crossings will occur at the Alpine 
Construction Yard 18 therefore this mitigation measure does not apply. 
 

WQ‐APM‐11 

 Hazardous waste disposal 

 This mitigation measure applies to the underground portion of the project and 
therefore, does not apply. 

 
WQ‐APM‐13 

 Hazardous waste disposal 

 A draft Safe Worker and Environmental Awareness Program (SWEAP) video was 
submitted to the CPUC on November 9, 2009.  This SWEAP will be shown to all project 
personnel, and includes the directive that hazardous materials are never to be 
disposed of on the ground and instructions on proper disposal of hazardous materials. 

 
WQ‐APM‐14 

 NPDES permit 

 A SWPPP is in the process of being developed and will be implemented to minimize 
hydrologic impacts. 

 At this time, SDG&E requests this NTP be conditioned upon receipt of the SWPPP for 
Alpine Construction Yard 18. 

 
WQ‐APM‐15 
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 Construction access routes 

 Access to this site will be through existing roads.  No access roads will be constructed 
nor will they disturb sensitive features, therefore this mitigation measure does not 
apply. 

 
WQ‐APM‐16 

 Stream Crossings and ACOE assessments 

 No sensitive water resources exist within or adjacent to the construction limits and 
therefore this mitigation measure does not apply. 

 

Geology, 
Mineral 

Resources, & 
Soils 

The Alpine Construction Yard 18 will not include installation of transmission structures and 
therefore does not require geotechnical studies for soil, groundshaking, or other ground 
disturbances.  None of the Geology, Mineral Resources and Soils mitigation measures apply to 
this NTP request. 

Socioeconomics
, Services, & 

Utilities 

S‐2a  

 Notify public of utility service interruption. 

 No utility interruptions will occur as part of the set‐up and utilization of the Alpine 
Construction Yard 18; therefore this mitigation measure does not apply. 
 

S‐2b  

 Protect underground utilities.   

 Prior to construction of the underground transmission line, SDG&E shall provide 
evidence of review to protect existing utilities.  

 No underground transmission construction work will be conducted for set‐up and 
utilization of the Alpine Construction Yard 18; therefore this mitigation measure does 
not apply. 

 
S‐3a  

 Recycle construction waste. 

 SDG&E and/or its construction contractor shall recycle a minimum of 90% of inerts and 
70% of all other materials generated during construction activities. Documentation 
from the recycling and/or landfill facilities used for construction waste will be 
provided. 

 
S‐3b 

 Use reclaimed water. 

 To the extent feasible, SDG&E will consider use of reclaimed water for this site.     

 A minimal amount of water for yard activities, such as dust control, is planned for the 
Alpine Construction Yard 18. 

 
PSU‐APM‐1 

 Coordinate with other utility providers 

 SDG&E will not be trenching or excavating as part of set‐up and utilization of this yard.  
This mitigation measure does not apply. 

 
 
PSU‐APM‐2 

 Underground service alert 

 While no excavation or trenching is anticipated, Underground Service Alert will be 
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notified at least 48 hours in advance to identify any buried utility lines and conflicts 
with other facilities will be avoided. 

 
PSU‐APM‐3 

 Coordination with emergency services 

 SDG&E will coordinate with emergency and police services to ensure that disruption to 
response times and access is minimized.   

 Construction schedules and activities are not anticipated to disrupt emergency and 
police service response times during set‐up and utilization of the Alpine Construction 
Yard 18. 

 

Fire & Fuels 
Management 

 
F‐1a 

 Develop and implement a Construction Fire Prevention Plan. 

 A Construction Fire Plan, signed by the CALFire Chief, was approved by the CPUC on 
January 20, 2010 

 The Fire Plan will be implemented and enforced during set‐up and utilization of this 
yard. 

 
F‐1b 

 Amend and implement Sempra Utilities Wildland Fire Prevention and Fire Safety 
Guide. 

 Amend and implement Sempra Utilities Wildland Fire Prevention and Fire Safety guide 
(2007). 

 The above is known as the SDG&E Wildland Fire Prevention and Fire Safety Plan (ESP 
113.1) and is part of the Construction Fire Plan.  The Fire Plan will be implemented and 
enforced during set‐up and utilization of Alpine Construction Yard 18. 

 
F‐1d 

 Remove hazards from the work area.   

 Clear dead and decaying vegetation from the work area prior to starting construction 
and/or maintenance work. 

 The Alpine Construction Yard 18 is previously disturbed and cleared land.  It is not 
anticipated that clearing of dead or decaying vegetation, for fire prevention, will be 
needed prior to construction and/or maintenance work. 

 Should dead or decaying vegetation need to be removed during utilization of the 
Alpine Construction Yard 18 it will be done in coordination with the Project Fire 
Marshall and either removed or chipped and spread onsite in piles no higher than six 
(6) inches. 

 
F‐3a 

 Contribute to Powerline Firefighting Mitigation Fund. 

 On‐going efforts with CAL FIRE and local fire agencies are in progress to establish and 
provide oversight to the Powerline Firefighting Mitigation Fund. This is required to be 
completed post‐construction.   

 
F‐3b 

 Prepare and implement a Multi‐agency Fire Prevention MOU. 

 SDG&E has prepared a draft Fire Prevention MOU.  Draft comments from CAL FIRE and 
local fire agencies have been incorporated and on‐going efforts are in progress to 
refine the draft MOU.   
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 The MOU is required to be adopted prior to energizing the new transmission line and 
therefore does not apply for this NTP request.  
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