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CL) completion uill push to 6 24. ApprovedIV-36A ■■■ 40.0837 42.34 San Bruno 5 18 2011 A 5 23 2011 A 69 2011 A 06 24 11Redacted
ApprovedTV-3613 T-132 42.34 43.6131 San Bruno ( Q completion will push to 6 24. 5 18 2011 A 5 23 2011 A 6 13 2011 A 06 24 11

Union City f Iydrolest is on hold. T date to hold. ApprovedT-45 L-153 9.2 13.62 6 3.2011 A 6T6 2011 A 06 28 11 07 05 11
Hayward[-46 L-153 13.62 17.6 Hydrolestis on hold, f date to hold. Approved6 4 2011 A 6 16 2011 A 0" 01 11 07-05 11
Kettleman City ApprovedT-62 I.-300A 345.02 345.2571 6 16 2011 A 6 21 2011 A 06 26 11 06 30 11
venal Kettleman City Approved1-63 L-300A 353.56 353.85 A (II) to (I) tight timeline 6 16 2011 A 6 21 2011 A 06 24 11 06.30 11
Oantua Creek ApprovedT-85 I-300B 'o- — 6 18 2011 A 6 22 2011 A 06 2711 06 30 11

Separated from T-27, permitting issues, 
wailing for traffic control plans. Schedule is 
changing____________________________

Mountain View PendingT-28 I.-132 HH 10.32 07 02 11 07 16 11 07 24 11 07 28 11

Waiting for Daly City encroachment 
permit. PC proposes to move H to 7 3Sau [ ranciscof-38 — 46.92 6 22 2011 A 06 29 11 07 03 11 07 10 11 Approved

Tied to T -63 and the same land o\\ ner on 
both T est Segments_________________Kettleman City 'Avenal ApprovedT-84 i -300B 353.5369 06 23 11 07 01 11 MBMI 07 09 11

Contingent on 1-45 & T-46: this will be 
broken into "47A1" and "47A2" as separate 
line items when schedule detail isSan I eaudro ApprovedFV-47A I .-153 17.65 20.07 06 24'll 07 06 11 07 10 11 07 22'11

confirmed.
PC' to provide update on schedule given 
that 1-39 schedule depends on 1-38 
schedule.

San Francisco Approvedf-3915 T-132 49.98 0627 11 07 11 11 07 15 11 07 19 11

('urrent length is 817 feel. C may mo\ e to ApprovedT-70 I.-300A 490.47 490.63 San Jose 06 28 11 07 24 11 07 26 11

Joint with 1-72. C may move to 7 6 2011. Approved1-71 L-300A 490.66 493.59 San Jose 06 27 11 07 05 11 07 12 11 07.18 11

Joint with 1-71. C may move to 7 6 2011. Approved1-72 L.-300A 493.59 495.86 San Jose 6 23 2011 A 07-05 11 07 16 11 07 21-11

I .and issues for Baker tanks. C may move Approved1-73 I .-300A 496.36 499.96 San Jose 06*24 11 07 05 11 07 20 11 07 25 11

Land issues for Baker tanks. C may moveMilpitas Approved1-74 L-300A 499.96 502.24 06 24 11 07 05 11 07 22 11 07-26 11

T-31 & 1-32 are separate again. Potential 
engineering issues, need Caltrans permit 
and release to construction. C may move.

Menlo Park ApprovedTV-31 T-132 18.4621 21.39 06 28-11 07 06 11 07 14 11 07 17 11

Needles Topock PC to provide update on schedule ApprovedTV-50 L-300A 0.2855 0.9442 06 28 11 07 12 11 07 16 11 07 23 11
San I .eandro Approv eu1V-47R i-i5.s 20.07 22.87 PC ‘ to provide update on schedule u7ui n 07 23 11 07 26 11 08 02 11
Mountain View 07/05/11 07/18/11 07/23/11 07/26/11 ApprovedT-29 L-132 10.32 13.95
San Bernardino 07/05/11 07/18/11 07/26/11 07/30/11 ApprovedT-57 L-300A 181.4458 188.4084
Sunol 07/23/11 07/25/11 07/31/11 ApprovedT-20 L-131 42.35 42.38 07/06/11

07/20/11 07/24/11 07/29/11 ApprovedT-44 L-153 0 3.58 Fremont 07/06/11
Palo Alto 07/13/11 07/27/11 08/02/11 ApprovedT-30 L-132 13.95 18.4621 08/04/11
San Martin 07/13/11 07/27/11 08/02/11 08/06/11 ApprovedT-88 L-300B 472.65 478.1

07/19/11 08/02/11 ApprovedT-89 L-300B 484.0126 492.08 San Jose 08/08/11 08/11/11
Barstow/Topock 07/20/11 08/10/11 08/12/11 ApprovedT-76 L-300B 0.1548 0.459 08/03/11

T-32 issues required more work so cannot 
do the same clearance as T-31.

Woodside 07/22/11 08/05/11 08/12/11 08/13/11 ApprovedT-32 L-132 21.39 24.4708

Arvin 07/22/11 08/05/11 08/12/11 ApprovedT-60 L-300A 256.22 257.0763 08/15/11
Sunnyvale T-27 and T-26 Clearance in parallel 07/25/11 08/16/11 08/20/11 ApprovedT-27 L-132 7.06 8.54 08/08/11
Sunnyvale 07/25/11 08/08/11 08/16/11 08/20/11 ApprovedT-26 L-132 4.92 8.54 T-25B separating from T-26

07/26/11 08/09/11 ApprovedT-90 L-300B 492.08 502.64 San Jose 08/15/11 08/18/11
Oakland 07/29/11 08/12/11 08/19/11 08/21/11 ApprovedT-10 L-105C 0 1.76
Newark 08/01/11 08/15/11 08/30/11 ApprovedT-lll L-153 9.18 9.2 NA
San Mateo/Belmont 08/15/11 08/30/11 09/10/11 ApprovedTV-33 L-132 29.05 30.9595 08/01/11
San Mateo/Hillsborough 08/01/11 09/06/11 09/10/11 ApprovedTV-34 L-132 30.9595 34.49 08/15/11
Arvin 08/17/11 08/22/11 ApprovedT-81 L-300B 256.66 257.5096 08/03/11 08/23/11
Tehachapi 08/04/11 08/25/11 ApprovedT-80 L-300B 237.4451 249.8392 08/18/11 08/27/11
Paicines 08/05/11 08/19/11 08/24/11 08/27/11 ApprovedT-86 L-300B 414.7728 416.7896
Hollister/ Tres Pinos 08/05/11 08/19/11 08/26/11 08/30/11 ApprovedT-87 L-300B 445.7332 451.72
Emeryville/Oakland 08/09/11 08/23/11 N/A 08/28/11 ApprovedTV-09 L-105A-1 0 0.004 Cut-out
Emeryville 08/09/11 08/23/11 09/04/11 09/08/11 ApprovedTV-07 L-105A 38 41
Bakersfield 08/24/11 08/29/11 08/31/11 ApprovedT-82 L-300B 263.46 264.368 08/10/11
Paicines 08/17/11 08/31/11 09/05/11 09/07/11 ApprovedT-64 L-300A 414.5727 416.6196
San Leandro 09/01/11 09/06/11 09/09/11 ApprovedT-15 L-105N 26.58 28.13 08/18/11
Watsonville 08/19/11 09/02/11 09/08/11 09/12/11 ApprovedT-98 1816-01 0 1.19
Watsonville 08/19/11 09/02/11 09/10/11 09/14/11 ApprovedT-99 1816-01 1.19 1.53
Watsonville 08/19/11 09/02/11 09/13/11 09/16/11 ApprovedT-100 1816-01 1.53 3.4394
Watsonville 08/19/11 09/02/11 09/15/11 09/17/11 ApprovedT-101 1816-01 3.4394 8.44

450.4096 iollister 08/26/11 09/09/11 09/15/11 09/22/11 ApprovedT-65 L-300A 445.705
454.3289 iollister 08/26/11 09/09/11 09/19/11 09/22/11 ApprovedT-66 L-300A 450.83

Burlingame 08/27/11 09/11/11 09/20/11 09/25/11 ApprovedTV-35 L-132 34.49 38.39
Oakland 08/29/11 09/12/11 09/16/11 09/20/11 ApprovedT-16 L-105N 28.13 28.64

T-25 was split into two segments, Proposed 
Mob, C, H, and T dates________________

Santa Clara'Sunnyvale 09/12/11 09/17/11 09/20/11 ApprovedT-25B L-132 4.29 4.92 08/29/11

South San Lrancisco 08/31/11 09/14/11 09/30/11 10/03/11 ApprovedTV-37 L-132 43.6131 46.59
Brentwood 09/02/11 09/16/11 09/20/11 ApprovedT-19 L-114 16.51 16.5736 Cut-Out NA

286.9185 Jakersfield/Rosedale 09/05/11 09/19/11 09/23/11 09/26/11 ApprovedT-83 L-300B 286.3162
San Carlos 09/05/11 09/19/11 09/23/11 09/27/11 ApprovedT-43A L-147 1.1321 2.2
San Carlos 09/05/11 09/19/11 09/26/11 09/29/11 ApprovedT-43B L-147 2.2 3.4
South Coastside 09/05/11 09/19/11 09/28/11 09/30/11 ApprovedT-42 L-147 0.17 1.1321

09/07/11 09/21/11 10/04/11 10/09/11 ApprovedTV-22 L-131 50.57 54.91 Lremont
Oakland Valve automation 09/12/11 09/26/11 10/05/11 10/08/11 ApprovedTV-17 L-105N 28.64 30.63

09/13/11 09/27/11 10/01/11 10/04/11 ApprovedT-53 L-300A 150.2625 151.06 Barstow Water issues near Hinkley
Water issues near Hinkley 09/13/11 09/27/11 10/03/11 10/06/11 ApprovedT-54 L-300A 151.066 156.4 Barstow
Water issues near Hinkley; Possibly add 
new Test Segment, T-56S, to this Tes:Barstow/Lenwood 09/13/11 09/27/11 10/05/11 10/10/11 ApprovedT-55 L-300A 156.4 159.33

Milpitas Power Plant 09/19/11 10/03/11 10/06/11 10/07/11 ApprovedT-24 L-132 0.7426 1.87
Antioch 09/19/11 10/03/11 10/08/11 10/11/11 ApprovedT-93A L-400-3 295.9127 299.91 Power Plant
Pittsburg 09/26/11 10/10/11 10/14/11 10/17/11 ApprovedT-49 L-191 6.4753 9.44
ModestoT-109 L-148 0 17.63 Power Plant 09/26/11 10/24/11 10/28/11 10/31/11 Pending

Water issues near Hinkley 09/13/11 10/11/11 10/15/11 10/10/11 ApprovedT-56 L-300A 159.33 160.1392 Barstow
09/14/11 09/27/11 10/05/11 10/17/11 ApprovedT-75 L-300A-1 156.4 157.0092 Barstow
09/28/11 10/12/11 10/15/11 ApprovedT-69S L-300A 485.1414 487.78 San Jose Power Plant 10/16/11

Morgan Hill 09/28/11 10/12/11 10/17/11 10/21/11 ApprovedT-68 L-300A 480.9574 483.7391
San Martin 09/28/11 10/12/11 10/20/11 10/22/11 ApprovedT-67 L-300A 472.1279 478.0014
Pittsburg 10/04/11 10/18/11 10/21/11 10/22/11 ApprovedT-112 L-191 9.44 10.57 Power Plant

Water issues near Hinkley 10/04/11 10/18/11 10/22/11 10/26/11 ApprovedT-78 L-300B 143.246 144.24 Daggett
10/04/11 10/18/11 10/25/11 10/28/11 ApprovedT-79 L-300B 149.33 160.88 Barstow Water issues near Hinkley

0.74 Miles of L-400 (MP to be determined 
after PPL completion)_________________Sherman Island 10/06/11 11/01/11 11/06/11 11/14/11 PendingT-93B L-400 0 0

Mountain View Approved1-40 I.-132A 0.0057 1.4589 4 26 2011 A 5 3 2011 A 5 9 2011 A 5 25 2011 A
Mountain View Approved1-41 1,-13 2 A 1.4589 1.4659 Cut-Out 4 26 2011 A 5 3 2011 A 5 9 2011 A 5 25 2011 A
Newark (T) shifted from 6 9 to 6 12. Approved1-11 I.-105N 11.07 11.86 5 11 2011 A 5 31 2011 A 6 5 2011 A 6 12 2011 A
(>aklevT-96A (L) SP5 2.4 4 28 2011 A 5 9 2011 A 5 16.2011 A 5 27.2011 A Approved0
Antioch ApprovedT -96B (W) SP5 2.4 4 28 2011 A 5 9 2011 A 5 19 2011 A 5 27 2011 A

Approx ed1-02 1,-101 2.45 2.65 San Jo*e 5 23 2011 A 6 1 2011 A 6.4 2011 A 6 11 2011 A
Santa Clara Approved1-03 1,-101 3.39 3.4775 5 23 2011 A 6 1 2011 A 6 7 2011 A 6 11 2011 A
Newberry-Baker Approved1-51 I.-3 00A 121.8722 122.6788 5 20 2011 A 6 2 2011 A 6 8 2011 A 6 12 2011 A
Newberry Springs Approved1-52 I .-3 00A 127.0327 127.9306 (1) moved from 6 14 to 6 12 5 20 2011 A 6 2 2011 A 6 6 2011 A 6 12 2011 A

Cut-out. The dig did occur but the pipe is 
new so (C). (H) & (1) did not take placeMilpitas ApprovedTV-23 L-131 57.46 57.47 5 242011 A \ \ N A N A

NewbciTy Springs ApprovedT-77 I.-300B 126.883 127.4994 Venting started 6 13 6 4 2011 A 6 13 11 A 6 16 2011 A 6 21 2011 A
Santa Clara Power Plant. ApprovedT-25A L-132 3.05 4 6-62011 A 6 14 2011 A 6 19 2011 A 6 22 2011 A
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