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”a05/03/lTIT-40 L-132A Mountain View 04/26/11 A A 05/09/11 A 05/25/11 A Tested successfully

T-41 L-132A Mountain View 04/26/11 A 05/03/11 A 05/09/11 A 05/25/11 A Tested successfully
T-96A (E) SP5 Oakley 04/28/11 A 05/09/11 A 05/16/11 A 05/27/11 A Tested successfully
T-96B (W) SP5 Antioch 04/28/11 A 05/09/11 A 05/19/11 A 05/27/11 A Tested successfully

Tested successfullyT-11 L-105N Newark 05/11/11 A 05/31/11 A 06/05/11 A 06/12/11 A
TV-36A L-132 San Bruno 05/18/11 A 05/23/11 A 06/09/11 A 12/01/11
TV-36B L-132 Qan Pri inn 05/18/11 A 05/23/11 A 06/13/11 A 12/01/11

T-52 L-300A Newberry Springs 05/20/11 A 06/02/11 A 06/06/11 A 06/12/11 A Tested successfully
T-51 L-300A Newberry-Baker 05/20/11 A 06/02/11 A 06/08/11 A 06/12/11 A Tested successfully
T-02 L-101 San Jose 05/23/11 A 06/01/11 A 06/04/11 A 06/11/11 A Calpine Los Esteros Tested successfully

05/23/11T-03 L-101 Santa Clara A 06/01/11 A 06/07/11 A 06/11/11 A Calpine Los Esteros Tested successfully
L-131 05/24/11 05/25/11TV-23 Milpitas A A NA 05/25/11 A Validation Dig Completed

T-45 L-153 Union City 06/03/11 A 06/16/11 A 06/29/11 ■ 07/11/11 A Tested successfully
T-77 L-300B Newberry Springs 06/04/11 A 06/13/11 A 06/16/11 A 06/21/11 A Tested successfully

07/09/11T-46 L-153 Hayward 06/04/11 A 06/16/11 A A 07/14/11 A Tested successfully
T-25A L-132 Santa Clara A A A A Santa Clara Cogen Tested successfully06/06/11 06/14/11 06/19/11 06/22/11
T-63 L-300A Avenal/Kettleman City 06/16/11 A 06/21/11 A 06/24/11 A 06/30/11 A Tested successfully
T-62 L-300A Kettleman City 06/16/11 A 06/21/11 A 06/26/11 A 06/30/11 A Tested successfully
T-85 L-300B Cantua Creek 06/18/11 A 06/22/11 A 06/28/11 A 06/30/11 A Tested successfully
T-72 L-300A San Jose 06/23/11 A 07/20/11 A 08/01/11 A 08/08/11 A Tested successfully

07/20/11T-71 L-300A San Jose 06/28/11 A A 07/29/11 A 08/08/11 A Tested successfully
TV-47A L-153 San Leandro 06/30/11 A 07/19/11 A 07/28/11 A 08/02/11 A Tested successfully

T-44 L-153 Fremont 07/12/11 A 07/18/11 A 07/29/11 A 08/06/11 A Tested successfully
T-70 07/25/11L-3Q0A San Jose 07/12/11 A 07/20/11 A A 08/08/11 A Tested successfully

Tested successfullyT-73 L-300A San Jose 07/12/11 A — A 08/02/11 A 08/08/11 A
T-74 L-300A Milpitas 07/12/11 A 07/20/11 A 08/04/11 A 08/08/11 A Tested successfully
T-28 L-132 Mountain View 07/12/11 A 08/08/11 A 08/14/11 A 08/18/11 A Tested successfully
T-20 L-131 Sunol 07/14/11 A 07/22/11 A 07/26/11 A 07/30/11 A Tested successfully

07/29/11 Tested successfullyT-60 L-300A Arvin A 08/05/11 A 08/09/11 A 08/12/11 A
09/19/11T-29 L-132 Mountain View 08/01/11 A 08/25/11 A 09/09/11 A A Tested successfully

08/03/11L-300B Arvin A 08/16/11 08/22/11 A 09/01/11 A Tested successfully
T-89S ■BIS San Jose 08/04/11 A 08/10/11 A 08/16/11 A 09/10/11 A Tested successfully
T-89N L-300B San Jose 08/04/11 A 08/10/11 08/20/11 A 09/10/11 A __________
T-90A L-300B San Jose 08/04/11 A 08/10/11 A 08/28/11 A 09/10/11 A Tested successfully
T-90B L-300B San Jose 08/04/11 A 08/10/11 A 08/29/11 A 09/10/11 A Tested successfully
T-90C L-300B San Jose 08/04/11 A 08/10/11 A 08/30/11 A 09/10/11 A Tested successfully
T-90D L-300B San Jose 08/04/11 A 08/10/11 A 08/31/11 A 09/10/11 A Tested successfully
T-76 L-3Q0B Barstow/Topock 08/08/11 A 08/20/11 A 08/28/11 A 08/30/11 A Tested successfully
T-82 L-300B Bakersfield 08/10/11 A 08/16/11 A 08/23/11 A 09/01/11 A Tested successfully

TehachapiT-80 L-300B 08/10/11 A 08/16/11 A 08/26/11 A 09/01/11 A Tested successfully
T-10 L-105C Oakland 08/11/11 A 08/19/11 A 08/25/11 A 08/31/11 A Tested successfully

08/17/11T-27 L-132 Sunnyvale A 08/26/11 A 09/05/11 A 09/14/11 A Tested successfully
Cutout CompletedT-09 L-105A-1 Emeryville/Qakland 08/26/11 A 09/21/11 A NA 09/21/11 A

T-15 L-105N San Leandro 08/28/11 A 09/04/11 A 09/11/11 A 09/16/11 A Tested successfully
Tested successfullyT-19 L-114 Brentwood 08/30/11 A 09/07/11 A 09/16/11 A 09/20/11 A

T-16 L-105N Oakland 08/29/11 A 09/16/11 A 09/23/11 A 09/30/11 A Tested successfully
T-54B L-300A Barstow 09/06/11 A 09/16/11 A 09/21/11 A 10/04/11 A Tested successfully
T-55 L-300A Barstow/Lenwood 09/06/11 A 09/16/11 A 09/23/11 A 10/04/11 A Tested successfully
T-75 L-300A-1 Barstow 09/06/11 A 09/16/11 A 09/25/11 A 10/04/11 A Tested successfully

T-65B L-300A Hollister 09/06/11 A 09/17/11 A 09/23/11 A 09/28/11 A Moss Landing Tested successfully
09/22/11 09/28/11 Tested successfullyT-65A L-300A Hollister 09/13/11 A 09/17/11 A A A Moss Landing

T-07 L-105A Emeryville 08/26/11 A 09/21/11 A 09/29/11 A 10/05/11 A Tested successfully
T-56S L-3Q0A Barstow 09/06/11 A 09/16/11 A 09/27/11 A 10/04/11 A Tested successfully
T-87A L-300B Hollister/Tres Pinos 09/02/11 A 09/29/11 A 10/04/11 A 10/13/11 A Moss Landing 

Moss Landing
Tested successfully

T-87C L-300B Hollister/Tres Pinos 09/02/11 A 09/29/11 A 10/05/11 A 10/13/11 A Tested successfully
T-87B L-300B Hollister/Tres Pinos 09/08/11 A 09/29/11 A 10/08/11 A 10/13/11 A Moss Landing Tested successfully

10/05/11T-115 L-300A Bakersfield 09/25/11 A 10/01/11 A A 10/11/11 A Tested successfully
T-79A L-300B Barstow 10/01/11 A 10/07/11 A 10/11/11 A 10/20/11 A Tested successfully

L-300B 10/07/11T-79B Barstow 10/01/11 A A 10/17/11 A 10/20/11 A Tested successfully
T-26 L-132 Sunnyvale 08/24/11 A 10/05/11 A 10/15/11 A 10/17/11 A Tested successfully

09/17/11T-22N L-131 Fremont A 10/03/11 A 10/12/11 A 10/21/11 A Tested successfully
T-22S L-131 Fremont 09/17/11 A 10/03/11 A 10/13/11 A 10/21/11 A Tested successfully
T-17 L-105N Oakland 09/16/11 A 10/07/11 A 10/17/11 A 10/25/11 A Tested successfully

San MartinT-67A L-300A 09/30/11 A 10/17/11 A 10/21/11 A 10/27/11 A Tested successfully
T-67B L-300A San Martin 09/30/11 A 10/17/11 A 10/22/11 A 10/27/11 A Tested successfully

10/25/11T-24 L-132 Milpitas 10/03/11 A msmm A 10/23/11 A A Agnews Cogen Tested successfully
T-84A L-300B Kettleman City/Avenal 06/29/11 A 07/18/11 A 07/22/11 A 07/26/11 A Tested successfully

07/26/11T-84B L-300B Kettleman City/Avenal 06/29/11 A 07/18/11 A 07/22/11 A A Tested successfully
T-122 L-0211-01 Burlingame 10/27/11 A 10/27/11 A 10/28/11 A 10/29/11 A Tested successfully

Tested successfullyT-117 L-300B Bakersfield 10/17/11 A 10/16/11 A 10/27/11 A 10/31/11 A
09/06/11 10/29/11T-42 L-147 San Carlos A 09/29/11 A 10/14/11 A A Tested successfully
09/06/11T-43A L-147 San Carlos A 09/29/11 A 10/17/11 A 10/29/11 A Tested successfully

T-43B L-147 San Carlos 09/06/11 A 09/29/11 A 10/22/11 A 10/29/11 A Tested successfully
T-109E L-148 Modesto 10/17/11 A 10/22/11 A 10/24/11 A 10/28/11 A TID Tested successfully 

Tested successfullyT-109W L-148 Modesto 10/17/11 A 10/28/11 A 10/31/11 A 11/03/11 A
T-93B L-400 Sherman Island 09/20/11 A 10/25/11 A 11/02/11 A 11/08/11 A Tested successfully
T-68 L-300A Morgan Hill 10/15/11 A 10/29/11 A 11/03/11 A 11/09/11 A Metcalf Tested successfully

PittsburgT-49E L-191 09/28/11 A 10/24/11 A 10/31/11 A 11/03/11 A Tested successfully
T-32 L-132 Woodside 08/22/11 A 09/27/11 A 11/04/11 A 11 '16/11

08/05/11T-30 L-132 Palo Alto A 10/17/11 A 11/10/11 A 11/16/11
T-33 L-132 San Mateo/Belmont 08/31/11 A 09/21/11 A 10/13/11 A 11/11/11
T-34 L-132 San Mateo/Hillsborough 08/31/11 A 09/21/11 A 10/20/11 A 11/11/H
T-35 L-132 Burlingame 09/02/11 A 09/21/11 A 10/30/11 A H/11/1
T-31 L-132 Menlo Park 08/08/11 A 09/27/11 A 11/12/11 11'‘16/11

T-47B L-153 San Leandro 09/28/11 A 10/25/11 A 11/13/11 11 '17/11
T-93A L-400-3 Antioch 09/20/11 A 11/09/11 A 11/17'‘11 11 /22/i 1
T-49W L-191 Pittsburg 09/28/11 A 11/04/11 A ....... .......
T-112 L-191 Pittsburg 10/10/11 A 11/04/11 A 11/12/11 11 '15/11 Pittsburg

T-116A L-300A Bakersfield 10/26/11 A 11/09/11 A 11/12/11 11/21/1
T-116B L-300A Bakersfield 10/26/11 A 11/09/11 A 11'13/11 11/21/1
T-121 L-303 Livermore 11/02/11 A 11/10/11 A 11'16/11 11/21/11

T-118A L-300A Tehachapi 11/03/11 A 11/09/11 A 11'13/11 11/21/11
T-118B L-300A Tehachapi 11/03/11 A 11/09/11 A 11/15/11 11/21/11
T-120 L-300A N. Kettleman ___________ 11/14/11

11/30/11
11/19/11 11/30/11

T-57E L-300A San Bernardino 11/14/11 12/06/11 12/13/11
T-57W L-300A Kern 11/14/11 11/28/11 12/06/11 12/13/11
T-119 L-300A N. Kettleman 11/27/11 12/02/11 12/07/11 12/12/11
T-101 1816-01 Watsonville TBD TBD NA TBD
C-47C L-153 Oakland TBD TBD NA TBD
T-64 L-300A Paicines TBD TBD TBD TBD

T-25B L-132 Santa Clara/Sunnyvale TBD TBD TBD TBD
T-38 L-132 San Francisco TBD TBD TBD TBD

T-39B L-132 San Francisco TBD TBD TBD TBD
T-37 L-132 South San Francisco TBD TBD TBD TBD
T-114 L-109 Mountain View TBD TBD TBD TBD
T-86 L-300B Paicines TBD TBD TBD TBD

T-12017 L-132 San Bruno TBD TBD TBD TBD
T-1 L-21A Records Verified
T-4 L-101 Records Verified
T-6 L-101 Records Verified

L-105AT-8 Records Verified
T-12 L-105N Records Verified
T-14 L105N Records Verified
T-18 L-107 Records Verified
T-21 L-131 Records Verified
T-50 L-300A Records Verified
T-53 L-300A Records Verified

T-54A L-300A Records Verified
T-58 L-300A Records Verified
T-59 L-300A Records Verified
T-61 L-300A Records Verified
T-66 L-300A Records Verified

T-69S L-300A Records Verified
T-78 L-300B Records Verified
T-79P L-300B Records Verified
T-83 L-300B Records Verified
T-88 L-300B Records Verified
T-91 L-301G Records Verified
T-95 L-SP3 Records Verified
T-97 L-0821-01 Records Verified
T-98 1816-01 Records Verified
T-99 1816-01 Records Verified
T-100 1816-01 Records Verified
T-111 L-153 Records Verified
T-113 L-101 Records Verified

T - Test section
TV - Test section that includes video work 
L - Transmission pipeline 
A - Actual date completed
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