STATE OF CALIFORNIA — THE NATURAL RESOURCES AGENCY EDMUND G. BROWN, JR., Govemor

CALIFORNIA ENERGY COMMISSION

1516 NINTH STREET
SACRAMENTO, CA 95814-5512

December 18, 2012

Mr. Greg Lamberg

Senior Vice President

Contra Costa Generating Station, LLC
P.O. Box 1690

Danville, CA 94526

SUBJECT: Oakley Generating Station (09-AFC-4C)

Status of Construction Activities

Dear Mr. Lamberg:

This letter is intended to provide a status of the Oakley Generating Station (OSG)
project. The OSG project filed an Application for Certification with the California Energy
Commission (CEC) on June 30, 2009. The project was approved by the Energy
Commission on May 18, 2011. The California Energy Commission license for the OGS
project is valid and the project is in compliance with this license and the preconstruction
and construction conditions of certification.

In March of 2011 the OGS applicant began providing pre-construction compliance
submittals to the Compliance Project Manager and Chief Building Official. Based upon
the completion of compliance submittals, the Energy Commission issued a Limited
Notice to Proceed (LNTP)/Start of Construction for Phase | activities on June 1, 2011.
The Full Notice to Proceed (FNTP) for Phase | activities was issued by the CEC on
June 9, 2011. For Phase |l activities, which include all other construction activities to
complete the plant construction, the CEC issued a LNTP on June 24, 2011 and a FNTP
on July 26, 2011.

The first phase of construction including grading and the construction of the fire pump
foundation were completed by June 27, 2011. Overall site grading activities were
completed by the end of 2011. Ongoing construction activities have included
maintaining the site, wetland preservation and site work necessary for vertical
construction.

As the CEC’s Compliance Project Manager, | have continued to work closely with the
OGS project management team and have made regular inspections of the site to
ensure compliance. The applicant has filed monthly compliance reports for the past 17
months detailing ongoing construction compliance.
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If you have any questions, please call me at (916) 654-4781 or e-mail me at
craig.hoffman@energy.ca.us.

Sincerely,

Craig Hoffman
Compliance Project Manager
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