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	Date Received
	Comment

	01
	Steve Ross
	Exh2, Chpt2 and E2 Workpapers
	6/08/05
	6/22/05
	6/20/05
	

	02
	CJB for AMI Team
	Demand Response Impacts
	6/12/05
	6/26/05
	6/26/05
	100 page response

	03
	CJB for AMI Team
	AMI Contracting Process
	6/18/05
	6/29/05
	6/29/05
	Final Contracts Received on 12/20/05

	03.a
	Scarlett Liang-Uejio
	CD copies of Vendor RFP and Pricing Info
	8/09/05
	8/18/05
	12/20/05
	Verbal Request

	04
	Scarlett Liang-Uejio
	RFP Vendor Bidding Process
	7/29/05
	8/12/05
	8/12/05
	Response

To Q1 Received on 9/7/05

	05
	CJB for AMI Team
	Follow-up to Request 5 in DR2 RE AB1X
	8/08/05
	8/22/05
	8/18/05
	

	06
	CJB for AMI Team
	RES_CAC & RES_NON
	8/08/05
	8/22/05
	8/18/05
	

	07
	CJB for AMI Team
	RFP & RFI Vendor Selection Process
	8/10/05
	8/24/05
	8/20/05, 8/26/05 & 12/06/05
	Supplemental Responses

Received on 8/26 & 12/6

	08
	Scarlett Liang-Uejio
	Cost Recovery Mechanisms For AMI Costs 
	8/12/05
	8/19/05
	8/24/05
	

	09
	Cherie Chan
	Exh2, Chpt3 and 

E2 Workpapers
	8/17/05
	8/31/05
	8/31/05 & 9/01/05
	27 Q’s

	10
	Scarlett Liang-Uejio
	Follow-up to Request 8, Q1 RE Cost Recovery Mechanisms
	9/15/05
	9/26/05
	09/21/05
	

	11
	Cherie Chan
	Exh2, Chpt3 and 

Schedule 2 RFP and Responses
	9/15/05
	9/28/05
	09/28/05
	Response to Q.8 received on 10/05

	12
	Cherie Chan
	Follow-up to Request 9 Q 4 RE Billing Systems Upgrades
	09/29/05
	10/14/05
	11/21/05
	Second Attempt to Get Info 

	13
	Anthony Fest
	Workpapers to Exh5, Chapter 1
	10/07/05
	10/21/05
	11/25/05
	

	14
	Louis Irwin
	Risk Allowance
	10/11/05
	10/25/05
	11/25/05
	

	15
	Louis Irwin
	Installation and Deployment Costs
	10/11/05
	10/25/05
	11/27/05, 11/04/05 & 11/08/05
	Response to Q.9 received 11/08/05

	16
	Ted Geilen
	RFI and RFP  Process
	10/17/05
	10/28/05
	10/28/05
	30 Q’s

	17
	Ted Geilen
	RFI and RFP  Process
	10/17/05
	10/28/05
	11/31/05
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	18
	Ted Geilen
	RFI and RFP  Process
	10/17/05
	10/28/05
	10/31/05
	

	19
	Cherie Chan
	Exh2, Chpt3 and 

E2 Workpapers & Schl2 RFP Responses 
	10/21/05
	11/04/05
	11/09/05
	

	20
	Scarlett Liang-Uejio
	CLRP Usage Info for CVPP Rate Design
	10/28//05
	11/03//05
	12/09//05
	150 page response

	21
	Cherie Chan
	Follow-up to DR 9 and 12 RE Billing Systems Upgrades
	11/07/05
	11/18/05
	11/15/05
	Third Attempt to Get Info 

	22
	CJB for AMI Team
	AMI Project presentations and communications & communications modules
	11/28/05
	12/09/05
	12/09/05 & 12/14/05
	

	23
	CJB for AMI Team
	Copies of Final Contracts
	11/30/05
	12/05/05
	12/05/05
	Highly Confidential

	24
	CJB for AMI Team
	CD of Best and Final Offer from Cellnet & Hexagram
	12/02/05
	12/06/05
	12/07/05
	Highly Confidential

	25
	CJB for AMI Team
	Follow-up to 12/1/05 AMI Briefing by PG&E for Plexus
	12/02/05
	12/12/05
	12/13/05 & 12/16/05
	

	26
	Scarlett Liang-Uejio
	Exhibit 2, Chapter1 increase in Technology Acquisition Costs & AMI Operations
	12/07/05
	12/14/05
	12/16/05 & 12/19/05
	

	27
	CJB for AMI Team
	Follow-up to 12/1/05 AMI Briefing by PG&E for Plexus
	12/07/05
	12/14/05
	12/13/05 through  12/22/05 
	Responses received from 12/13 through 12/22

	28
	CJB for AMI Team
	Follow-up to DR24 RE Best & Finals Offers from Cellnet & Hexagram
	12/12/05
	12/12/05
	12/12/05
	CD of the Best and Final Offers from Cellnet and Hexagram

	29
	Scarlett Liang-Uejio
	Exh2, Chapter 1 and Accompanying Workpapers
	12/12/05
	12/16/05
	12/19/05, 12/20/05 & 12/22/05
	

	30
	CJB for AMI Team
	Follow-up to DR24 RE Best & Finals Offers from Cellnet, Hexagram, & DCSI
	12/16/05
	12/16/05
	12/16/05
	Over 200 pages in PG&E’s response

	31
	Louis Irwin
	Follow-up to DR15 RE Installation and Deployment Costs
	12/13/05
	12/16/05
	12/20/05 & 12/22/05
	

	32
	CJB for AMI Team
	Follow up to DR25 RE Install & Deploy of AMI Meters
	12/16/05
	12/23/05
	12/20/05
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	33
	Louis Irwin
	Follow-up to DR15 RE Installation and Deployment Costs
	12/16/05
	12/23/05
	12/20/05
	

	34
	Ed Quiroz
	CPRRMD Survey Access (participation in CPP)
	12/16/05
	12/23/05
	
	No Response as of 12/30/05 

	35
	Scarlett Liang-Uejio
	Follow up to DR29, Q.3
	12/16/05
	12/23/05
	12/22/05 & 12/28/05
	Responses to requests 035-02a & 035-2b-2 received on 12/28/05

	36
	CJB for AMI Team
	Exhibit 1, Chapter 2 RE RFP and Vendor selection process
	12/16/05
	12/23/05
	12/22/05
	Plexus suggested requests.  No Response as of 12/30/05 to request 036-01 

	37
	Louis Irwin
	Estimated Management Costs
	12/22/05
	12/27/05
	12/28/05
	No Response to requests 037-01 & 037-03 as of 12/30/05 

	38
	Louis Irwin
	Follow up to DR31, Q.3
	12/30/05
	1/04/05
	
	

	39
	Louis Irwin
	Follow up to DRs 25 and 32 RE AMI meter installers
	12/30/05
	1/04/05
	
	


