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Pursuant to Section IV of the California Public Utilities Commission’s (Commission) General Order (G.O.) 165, adopted in Decision No. (D.) 97-03-070, Pacific Gas & Electric Company (PG&E) submits its compliance plan for distribution facilities inspection activities in 2000.  Attached as Appendix A is the Compliance Plan, which describes how PG&E intends to comply in 2000 with the requirements set forth in G.O. 165.  This plan sets forth the anticipated activities PG&E will undertake to comply with G.O. 165.  While events in the field may cause variations in the quarterly schedules for system patrols and inspections, the planned results by the end of the year are anticipated to meet the requirements of G.O. 165.  Attached as Appendix B is the Annual Report for 1998.


As reflected in this Compliance Plan and the Annual Report, PG&E patrols and inspects padmounted facilities on the same schedule as underground facilities.

APPENDIX A

COMPLIANCE PLAN
I. PATROLS FOR OVERHEAD AND UNDERGROUND FACILITIES


Patrols will be performed in the course of company business by qualified personnel.  The primary lines patrolled will be recorded on patrol maps.  Progress reports will be prepared by operating areas indicating the number of overhead poles and the number of underground enclosures patrolled.  Abnormal conditions will be documented on a maintenance tag and entered into a computerized maintenance system.  For 2000, PG&E will be patrolling 100% of both its urban and rural electric distribution facilities.

COMPLIANCE PLAN (Cont.)
II. DETAILED INSPECTIONS SCHEDULED FOR 2000 

A.  OVERHEAD
 FACILITIES









Number of Poles by Area/Division


Jan. - Mar.
Apr. - Jun.
Jul. - Sep.
Oct. - Dec.
Total









Central Coast

5,383
8,073
8,073
5,382
26,911

De Anza

1,516
3,090
3,090
2,060
9,756

Diablo

3,637
3,500
3,600
3,306
14,043

East Bay

6,250
6,231
0
0
12,481

Fresno

5,359
21,437
21,438
5,359
53,593

Kern

6,923
6,923
6,922
6,922
27,690

Los Padres

5,094
5,094
5,094
5,095
20,377

Mission

2,862
2,863
2,865
2,868
11,458

North Bay

3,398
5,097
5,098
3,398
16,991

North Coast

8,306
8,306
8,305
8,305
33,222

North Valley

13,309
14,189
17,180
3,159
47,837

Peninsula

3,375
3,375
3,375
3,375
13,500

Sacramento

5,473
5,473
5,473
5,473
21,892

San Francisco

0
800
2,400
1,210
4,410

San Jose

3,180
3,180
3,180
3,180
12,720

Sierra

9,437
11,152
12,957
8,638
42,184

Stockton

0
9,300
13,950
7,775
31,025

Yosemite

4,300
12,920
12,920
12,901
43,041

Total

87,802
131,003
135,920
88,406
443,131

COMPLIANCE PLAN (Cont.)
B.  UNDERGROUND
 FACILITIES









Number of Enclosures

by

 Area/Division

Jan. - Mar.
Apr. - Jun.
Jul. - Sep.
Oct. - Dec.
Total









Central Coast

739
1,150
1,200
660
3,749

De Anza

1,084
1,093
1,093
730
4,000

Diablo

2,524
2,615
2,481
2,192
9,812

East Bay

700
2,000
1,316
0
4,016

Fresno

624
2,495
2,495
624
6,238

Kern

1,812
1,812
1,812
1,807
7,243

Los Padres

363
363
363
360
1449

Mission

1,905
1,905
1,908
1,908
7,626

North Bay

853
1,281
1,282
853
4,269

North Coast

2,077
2,077
2,078
2,078
8,310

North Valley

415
917
795
830
2957

Peninsula

2,220
2,220
2,220
2,220
8,880

Sacramento

1,440
1,440
1,440
1,449
5,769

San Francisco

800
1,000
1,050
762
3,612

San Jose

1,959
1,959
1,959
1,959
7,836

Sierra

300
1,830
1,830
484
4,444

Stockton

0
1,101
1,653
920
3,674

Yosemite

267
798
798
798
2661

Total

20,082
28,056
27,773
20,634
96,545









COMPLIANCE PLAN (Cont.)
III. INTRUSIVE WOOD POLE INSPECTIONS SCHEDULED FOR 2000

Number







of Poles

Jan. - Mar.
Apr. - Jun.
Jul. - Sep.
Oct. - Dec.
Total










System

19,500
21,560
21,620
29,554
92,234

PG&E is currently conducting a wood pole test and treat program of all poles over 10 years old.  The program began in November, 1994. 

APPENDIX B

1998 ANNUAL REPORT
IV. PATROLS

A. OVERHEAD PATROLS:


Miles of Line Scheduled for Patrol
Miles of Line not

Patrolled
Reason patrol was not completed
Date patrol will be completed

Urban/ Rural
61,069
0



B. UNDERGROUND PATROLS:


Number of Enclosures Scheduled

for Patrol
Number of Enclosures not

Patrolled
Reason patrol was not completed
Date patrol will be completed


Urban/ Rural
148,137
3,760

Patrol or inspections of these rural enclosures were completed in 1997.
Dec. 1999

1998 ANNUAL REPORT (Cont.)

V. DETAILED INSPECTIONS

A. OVERHEAD
 FACILITIES:

Area/
Division
Miles of Line Scheduled

for Inspection
Miles of Line not Inspected
Reason inspection was not completed
Date inspection will be completed

Central Coast
1,116
0



De Anza
286
6
Scheduled for 1999
Jan. 1999

Diablo
424
0



East Bay
318
0



Fresno
2,078
0



Kern
1,570
43
Circuit rearrangement reduced yearly schedule resulting in transfer to 1999
Sept. 1999

Los Padres
861
0



Mission
358
0



North Bay
524
0



North Coast
1,917
16
Schedule was based on miles reported in DEDSA, the miles reported as a result of the actual inspection were 16 miles less.


North Valley
1,825
0



Peninsula
456
125
1998 schedule was an estimate and found to be in error when mileage was calculated during actual inspection performed in 1998


Sacramento
956
0



San Francisco
140
0



San Jose
453
0



Sierra
1,495
139
Circuit rearrangement reduced yearly schedule resulting in transfer to 1999 
June 1999

Stockton
1,006
0



Yosemite
2,041
8
1 mile is the result of a mileage discrepancy due to changes in DEDSA.  The remaining 7 miles were due to load transfers. 
June 1999

Total
17,824
337

1998 ANNUAL REPORT (Cont.)
B. UNDERGROUND
 FACILITIES:

Area/
Division
Number of Enclosures Scheduled

for Inspection
Number of Enclosures not

Inspected
Reason inspection was not completed
Date inspection will be completed

Central Coast
3,487
0



De Anza
4,000
0



Diablo
3,462
0



East Bay
2,700
0



Fresno
6,712
151
Scheduled enclosures were based on an estimate, actual count was 151 less.


Kern
4,841
3,854
An enclosure count error was identified in 1997, the actual enclosures completed in 1997 were 7,243.  The 3,854 enclosures not inspected in 1998 had been inspected in 1997


Los Padres
1,975
0



Mission
7,433
0



North Bay
4,318
74
Schedule was based on an estimated number of enclosures, the 74 fewer enclosures reported was a result of the actual inspection.


North Coast
7,239
0



North Valley
2,018
0



Peninsula
5,017
1,382
The circuit miles identified for inspections in 1998 were inspected.  However, the 1998 schedule of number of enclosures was based on an estimate and found to be in error when the number of enclosures were physically counted during the inspections.


Sacramento
5,577
0



San Francisco
4,000
0



San Jose
9,616
1,495
The circuit miles identified for inspections in 1998 were inspected.  However, the 1998 schedule of number of enclosures was based on an estimate and found to be in error when the number of enclosures were physically counted during the inspections.


Sierra
4,462
0



Stockton
3,999
1,243
The inspection of these enclosures was rescheduled to 1999.
Dec. 1999

Yosemite
2,466
0



Total
83,322
8,199

1998 ANNUAL REPORT (Cont.)

C. IDENTIFIED CONDITIONS
 IN 1998:


Estimated
Corrective Action Required
No Corrective

Facilities*
quantity
Grade 1A
Grade 2B
Action Required



Number
Percent
Number
Percent
Number
Percent

Transformers








Overhead
782,843
4,186
0.5 %
4,848
0.6 %
773,809
98.8 %

Underground**
163,443
   880
0.5 %
5,228
3.2 %
157,335
96.3 %










Switches/
Disconnects








Overhead
141,996
  667
0.5 %
1,612
1.1 %
139,717
98.4 %

Underground
  86,417
  118
0.1 %
   785
0.9 %
  82,461
99.0 %










Protective Devices








Overhead
N/A
626
N/A
2,674
N/A
N/A
N/A

Underground
N/A
  39
N/A
  398
N/A
N/A
N/A










Voltage Regulation








Overhead
15,216
190
1.2 %
1,257
8.3 %
13,769
90.5 %

Underground
N/A
  29
N/A
    33
N/A
N/A
N/A










Wire & Connectors









Overhead
N/A
9,317
N/A
35,316
N/A
N/A
N/A










Enclosures









Underground
244,000
2,885
1.2 %
13,536
5.5 %
227,579
93.3 %

*Multiple conditions that are at one location are reported in the facility category that is the most serious condition with the earliest scheduled repair date.

**Underground categories includes padmounted equipment.

A Grade 1 is defined as a condition requiring urgent and immediate response and continued action until the condition is repaired or no longer presents a potential hazard.

B Grade 2 is defined as a condition requiring timely corrective action to mitigate an existing condition which, at the time of identification, does not present an immediate hazard to third parties, company employees or property.

1998 ANNUAL REPORT (Cont.)

D. CORRECTIVE ACTION SCHEDULED FOR 1998
:

Facilities
Conditions scheduled 
Number of facilities
Number of facilities
Reason why correction was not 
Date correction 


for

correction
Corrected
Percentage
Not Corrected
Percentage
completed
will be

completed


Transformers








Overhead
3,404
3,370
99 %
34
1 %
Priority and type of corrective action required were re-evaluated.
Mar. 2001

Underground
4,135
4,083
99 %
52
1 %
Priority and type of corrective action required were re-evaluated.
June 2000










Switches/
Protective
Devices
(Disconnects)








Overhead
3,284
3,257
99 %
27
1 %
Priority and type of corrective action required were re-evaluated.
June 2001

Underground
   772
   762
99 %
10
1 %
Priority and type of corrective action required were re-evaluated.
Mar. 2000










Regulators/
Capacitors (Voltage Regulation)








Overhead
1,199
1,199
100 %
0
0 %



Underground
30
30
100 %
0
0 %












Overhead Conductors &
Cables
(Connectors) 









Overhead
26,014
25,768
99 %
246
1 %
Priority and type of corrective action required were re-evaluated.
June 2001










Enclosures









Underground
10,740
10,696
99 %
44
1 %
Priority and type of corrective action required were re-evaluated.
Mar. 2001

1998 ANNUAL REPORT (Cont.)

E. CORRECTIVE ACTION SCHEDULED FOR 1999
:


Total
Conditions 
Scheduled for 1999
Percentage of
Total Conditions Found in 1998

Transformers
6,057
80 %





Switching/Protective
Devices
2,729
67 %





Regulators/
Capacitors
203
17 %





Overhead Conductor
and Cable, and enclosures - UG

26,888
73 %

F. CORRECTIVE ACTION SCHEDULED FOR 2000
:


Total
Conditions 
Scheduled for 2000
Percentage of
Total Conditions
Found in 1998

Transformers
1,926
26 %





Switching/Protective
Devices
829
20 %





Regulators/
Capacitors
64
5.2 %





Overhead Conductor
and Cable, and enclosures - UG

7,712
21 %

1998 ANNUAL REPORT (Cont.)

VI. INTRUSIVE INSPECTION

A. WOOD POLES:

Number of Wood Poles by Area/
Division
Wood Poles Scheduled

for Inspection
Wood Poles

not

Inspected
Reason inspection was not completed
Date inspection will be completed


Central Coast


137,828


73,032


Schedule adjusted to match the availability and resources of qualified contractors
June 2000



De Anza
0
0



Diablo
0
0



East Bay
0
0



Fresno
0
0



Kern
0
0



Los Padres
0
0



Mission
0
0



North Bay
3,372
0



North Coast
215,848
197,458
Schedule adjusted to match the availability and resources of qualified contractors
Dec. 2001

North Valley
79,507
78,726
Schedule adjusted to match the availability and resources of qualified contractors
Dec. 2000

Peninsula
0
0



Sacramento
36,433
0



San Francisco
0
0



San Jose
0
0



Sierra
42,012
0



Stockton
0
0



Yosemite
0
0



Total
515,000
349,216

1998 ANNUAL REPORT (Cont.)

B. IDENTIFIED CONDITIONS IN 1998:

Facilities
Number of
Corrective Action Required

No Corrective Action


Wood
Grade 1A
Grade 2B
Required


Poles
Number
Percent
Number
Percent
Number
Percent

Wood Poles
2,200,000
1,549
0.07 %
30,326
1.4 %
2,168,125
98.5 %

A Grade 1 is defined as a condition requiring urgent and immediate response and continued action until the condition is repaired or no longer presents a potential hazard.

B Grade 2 is defined as a condition requiring timely corrective action to mitigate an existing condition which, at the time of identification, does not present an immediate hazard to third parties, company employees or property.

1998 ANNUAL REPORT (Cont.)

C. CORRECTIVE ACTION SCHEDULED FOR 1998
:
Facilities
Poles scheduled for
Number of Wood Poles

Number of Wood Poles
Date correction will be


correction
Corrected
Percentage
Not corrected
Percentage
completed

Wood Poles
10,646
9,964
93.6 %
682
6.4 %
June 2001


Reason why correction was not completed:
Scheduled for replacement or reinforcement with other poles as part of an ongoing pole replacement / reinforcement program.  Repair priority and type of corrective action required were re-evaluated.
D. CORRECTIVE ACTION SCHEDULED FOR 1999
:

Facilities
Number of Poles Scheduled for Corrective Action in 1999
Percentage of Poles Identified in 1998 Needing Corrective Action

Wood Poles
25,247
79 %

E. CORRECTIVE ACTION SCHEDULED FOR 2000
:

Facilities
Number of Poles Scheduled for Corrective Action in 2000
Percentage of Poles Identified in 1998 Needing Corrective Action

Wood Poles
9,460
30 %

2000 COMPLIANCE PLAN - APPENDIX A

I.
PATROLS FOR OVERHEAD AND UNDERGROUND FACILITIES
A-1
II.
DETAILED INSPECTIONS
A-2
A.
OVERHEAD FACILITIES
A-2

B.
UNDERGROUND FACILITIES
A-3

III.
INTRUSIVE WOOD POLE INSPECTIONS
A-4
1998 annual rEport - appendix b

I.
PATROLS
B-1
A.
OVERHEAD PATROLS:
B-1

B.
UNDERGROUND PATROLS:
B-1

II.
DETAILED INSPECTIONS
B-2
A.
OVERHEAD FACILITIES:
B-2

B.
UNDERGROUND FACILITIES:
B-3

C.
IDENTIFIED CONDITIONS IN 1998:
B-4

D.
CORRECTIVE ACTION SCHEDULED FOR 1998:
B-5

E.
CORRECTIVE ACTION SCHEDULED FOR 1999:
B-6

F.
CORRECTIVE ACTION SCHEDULED FOR 2000:
B-6

III.
INTRUSIVE INSPECTION
B-7
A.
WOOD POLES:
B-7

B.
IDENTIFIED CONDITIONS IN 1998:
B-8

C.
CORRECTIVE ACTION SCHEDULED FOR 1998:
B-9

D.
CORRECTIVE ACTION SCHEDULED FOR 1999:
B-9

E.
CORRECTIVE ACTION SCHEDULED FOR 2000:
B-9

�	Overhead inspections will be performed on Transformers, Switching/Protective Devices, Regulators/Capacitors, Overhead Conductors and Cables.


� 	Reporting of overhead facilities will be converted from miles of line to number of poles starting in 1999.


�	Underground inspections will be performed on Transformers, Switching/Protective Devices, Regulators/Capacitors, and Padmounted equipment.


� Total does not include poles scheduled in prior years and rescheduled into year 2000


� These tables represent 100% of both the urban and rural electric distribution system where a detailed inspection was not performed.


�	Overhead inspections include inspections of Transformers, Switching/Protective Devices, Regulators/Capacitors, Overhead Conductors and Cables.


�	Underground inspections include inspections of Transformers, Switching/Protective Devices, Regulators/Capacitors, and Padmounted equipment.


� 	Conditions listed in this section of the Report include conditions identified during patrols and inspections conducted in 1998.


�	In addition to OH conductor, conditions reported in this table include Grounds, Pole Hardware, and Guying.


�	In addition to Enclosures, conditions reported in this table include Grounds, Wires, and Connectors.


�	Table includes conditions that were identified in 1997 & 1998.


� 	Represents the latest date that any condition in the respective category is scheduled for completion.  Conditions may be corrected earlier than indicated.


�	In addition to OH conductor, conditions reported in this table include Grounds, Pole Hardware, and Guying.


�	In addition to enclosures, conditions reported in this table include Grounds, Wires, and Connectors.


� 	Table includes conditions that were identified in 1997 & 1998


� 	In addition to OH conductor, conditions reported in this table include Grounds, Pole Hardware, and Guying.  In addition to enclosures, conditions reported in this table include Grounds, Wires, and Connectors.


� 	Table includes conditions that were identified in 1997 & 1998


� 	In addition to OH conductor, conditions reported in this table include Grounds, Pole Hardware, and Guying.  In addition to enclosures, conditions reported in this table include Grounds, Wires, and Connectors.


� 	Represents the latest date that any condition in the respective category is scheduled for completion.  Conditions may be corrected earlier than indicated.


� 	Wood pole corrective conditions include those from all sources of identification and not exclusively the intrusive inspections.  Example: Grade 1 conditions include pole repairs due to car/pole accidents.


�	Table includes conditions that were identified in 1997 & 1998.


�	Table includes conditions that were identified in 1997 & 1998.


�	Table includes conditions that were identified in 1997 & 1998.
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