
STATE OF CALIFORNIA Gavin Newsom, Governor                                                                                                                             

PUBLIC UTILITIES COMMISSION 
320 W. 4th Street, Suite 500 

Los Angeles, CA 90013 
 

 

            November 13, 2020                                                                     File Number: XREQ2017100007TE 
                                                                                                                                       Seventh Street                                   
Araceli Cazarez                                                                                  City of Lincoln, County of Placer                  

            Associate Civil Engineer                                                     
            City of Lincoln  
            770 L Street, Suite 620 

Sacramento, CA 95814 
                

SENT VIA E-MAIL 
Re:  Time Extension Request for General Order 88-B Authorization XREQ2017100007 

to Alter the Seventh Street At-Grade Highway-Rail Crossing, CPUC Crossing No. 
001C-117.10, and DOT Crossing No. 753241T, in the City of Lincoln, County of 
Placer. 

 
Dear Ms. Cazarez: 
 
This refers to your letter dated October 5, 2020, received by us on October 12, 2020, requesting 
an extension of time to comply with the provisions of the California Public Utilities Commission 
(Commission) General Order (GO) 88-B approval letter XREQ2017100007 issued on 
November 20, 2017. XREQ2017100007 authorized the City of Lincoln (City) to alter the 
Seventh Street at-grade highway-rail crossing (crossing) of the Union Pacific Railroad Company 
(UPRR) track in the City, County of Placer. The crossing is identified as CPUC Crossing No. 
001C-117.10 and DOT Crossing No. 753241T in the City.  
 
The GO 88-B authorization will expire on November 20, 2020. The City is requesting an 
extension of 36 months to complete the alteration of the crossing. UPRR has concurred with the 
requested time extension.  
 
The Commission’s Rail Crossings and Engineering Branch (RCEB) has investigated the time 
extension request and finds that there has been no substantial change in circumstances since the 
granting of the original authority. RCEB has no objections to the requested extension. 
 
In consideration of the above, the City is granted an extension of time to November 20, 2023, to 
complete the alterations of the crossing. In all other respects, the approval letter issued on 
November 20, 2017, shall remain in full force and effect. 
 
If you have any questions, please contact Marvin Kennix at (916) 597-5760 or email at 
mlk@cpuc.ca.gov. 
 
Sincerely,            

 

 

 

Anton Garabetian, P. E. 
 Program Manager 

Rail Crossings and Engineering Branch 
Rail Safety Division 
  

            Cc:  Peggy Ygbuhay, UPRR                   

 


