
STATE OF CALIFORNIA Gavin Newsom, Governor                                                                                                                                                                     

PUBLIC UTILITIES COMMISSION 
320 W. 4th Street, Suite 500 

Los Angeles, CA 90013 
 

 
            June 30, 2021                                                                                File Number: XREQ2018060005TE 

                                                                                                                                      Evans Avenue                                     
Jignesh Desai                                                                               San Francisco, San Francisco County                  

            Senior Project Manager                                                     
            San Francisco Public Utilities Commission  
            525 Golden Gate Ave, 9th Floor 

San Francisco, CA 94107 
                

SENT VIA E-MAIL 
Re:  Time Extension Request for General Order 88-B Authorization XREQ2018060005 

to Alter the Evans Avenue At-Grade Highway-Rail Crossing, CPUC Crossing No. 
002SF-2.35, and DOT Crossing No. 016590W, in the City and County of  
San Francisco. 

 
Dear Mr. Desai: 
 
This refers to your letter dated and received by us on May 19, 2021, requesting an extension of 
time to comply with the provisions of the California Public Utilities Commission (Commission) 
General Order (GO) 88-B approval letter XREQ2018060005 issued on July 2, 2018. 
XREQ2018060005 authorized the City of San Francisco (City) to temporarily alter the Evans 
Avenue at-grade highway-rail crossing (crossing) of the Union Pacific Railroad Company 
(UPRR) track in the City and County of San Francisco. The crossing is identified as CPUC 
Crossing No. 002F-2.35 and DOT Crossing No. 016590W.  
 
The GO 88-B authorization will expire on July 1, 2021. The City is requesting an extension until 
February of 2024. UPRR has concurred with the requested time extension.  
 
The Commission’s Rail Crossings and Engineering Branch (RCEB) investigated the time 
extension request and finds that there has been no substantial change in circumstances since the 
granting of the original authority. RCEB has no objections to the requested extension. 
 
In consideration of the above, the City is granted an extension of time to July 1, 2024, to complete 
the alterations of the crossing. In all other respects, the approval letter issued on 
July 2, 2018, shall remain in full force and effect. 
 
If you have any questions, please contact Sia Mozaffari at (415) 703-1815 or email at 
sm4@cpuc.ca.gov. 
 
Sincerely,            

 

 

 

Anton Garabetian, P. E. 
 Program Manager 

Rail Crossings and Engineering Branch 
Rail Safety Division 
  

            Cc:  Peggy Ygbuhay, UPRR                   
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