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Direct Access Leaders Making A Tremendous Impact Advancing New Services

(((((((((



�	CPUC Decision 97-05-040

DIRECT ACCESS IMPLEMENTATION



PROJECT PLAN



1.	STATEMENT OF OBJECTIVES

	A.	Observe Direct Access Principles in CPUC Preferred Policy Decision

	B.	Comply with Requirements & Schedule of the Direct Access Decision 97-05-040,�		as well as, the Revenue Cycle Unbundling Decision 97-05-039

	C.	Optimize Time and Resources of Stakeholders

(	Deliver Written Material at least Three-Working Days in Advance

(	Concentrate on Written Materials During Group Discussions

(	Focus Only on 1/1/98 Critical-Path Issues (Time is of the Essence)



	D.	Reach a Consensus on Key Issues, whenever Possible

	E.	Support Parties Who Have Clear Responsibilities Assigned by CPUC�	                (Assign Functional Responsibilities Accordingly)



2.	STAKEHOLDERS & INTERESTED PARTIES

	A.	Participating Groups

(	CPUC and CEC Staffs	(	ISO & Power Exchange Representatives

(	Consumer Advocates	(	Municipal Utilities

(	Equipment Suppliers	(	Scheduling Coordinators

(	Energy Service Providers	(	Utility Distribution Companies

(	End-Users and Associates	(	Others Restructuring Group Members



	B.	Individual Participants [Attachment #1]



3.	DELIVERABLES & DUE DATES

	A.	Load Profile Methodologies Workshop Report	16 JUN

	B.	Direct Access Implementation Plan Report	01 JUL

	C.	Retail Settlement & Information Flow Workshop Report	25 JUL

	D.	Meter & Data Communications Standards Workshop Report	25 JUL

	E.	Customer Information Data Base Workshop Report	14 AUG



4.	SCOPE OF WORK

	(	For Implementation Plan & Individual Workshop Reports

(	Identify and Respond to CPUC Issues & Schedule Expectations

(	Define UDC and Other Key Stakeholder Operational/System Requirements, Obligations & Timetables

(	Determine Areas of Focus and Assign Responsibilities

(	Compile Questions to be Answered & Issues to be Resolved  [Attachment #2-6]

(	Document Points of Departure (contested issues) by Party

(	Produce Workshop Report and File with CPUC

�	CPUC Decision 97-05-040

DIRECT ACCESS IMPLEMENTATION

(continued)



5.	PROCESS & LOGISTICS

PRE-WORKSHOP MEETING

	A.	Facilitating the Process:  (see “Work Breakdown Structure”- Section 7.)

	(	B.	Purpose of the Meeting: To Finalize Workshop Report Outline*

(	Present Draft Outline of Implementation Plan or Workshop Report

(	Receive Comments/Suggestions/Input from Participants

(	Reach Consensus on Contents of the Report (i.e. subjects to be addressed)



			*The Outline is a detailed table of contents for each workshop report.



	C.	Format of the Meeting & Role of Participants

(	Presentation/Discussion Format

(	Stakeholders:  Lead Role

(	Other Participants:  Support Role



	D.	Agenda Preparation

(	Obtain Names of Presenters

(	Assign Time Limits



	E.	Notice of the Meeting

(	Determine Dates, Times & Places

(	Arrange Facilities, as appropriate

(	Serve Notice to Restructuring Service List & Dalmatians Group



	F.	Documenting the Results

	Record Results Electronically in Real Time

(	Consider Alterations of Stakeholder Positions

(	Record Noteworthy Workshop Report Observations

(	Update the Project Plan, as necessary

(	Post Results on ORA’s Web Site and Send to Participants via Internet including a Revised Workshop Report Outline (Table of Contents)



WORKSHOP

	A.	Facilitating the Process: (see “Work Breakdown Structure”- Section7.)

	(	B. Purpose of the Workshop:  To Address Specific Issues from The Outline**

(	Present Positions on Issues for Resolution

(	Receive Comments/Suggestions/Input from Participants

(	Reach Consensus on the Issues, to the extent possible

(	Record Contested and Non-contested Issues by Party



		**This is the Final Outline approved at the pre-workshop meeting.

�	CPUC Decision 97-05-040

DIRECT ACCESS IMPLEMENTATION

(continued)



	C.	Format of the Meeting & Role of Participants

(	Presentation/Discussion Format

(	Stakeholders:  Lead Role

(	Other Participants:  Support Role



	D.	Agenda Preparation

(	Obtain Names of Presenters

(	Assign Time Limits

(	Acknowledge Irreconcilable Differences

(	Delineate by Party Contested & Non-contested Issues



	E.	Notice of the Meeting/Workshop

(	Determine Dates, Times & Places

(	Arrange Facilities, as appropriate

(	Serve Notice to Restructuring Service List & Dalmatians Group



	F.	Documenting the Results

(	Consider Alterations of Stakeholder Positions

(	Record Noteworthy Workshop Report Observations



POST-WORKSHOP ACTION

	A.	Follow Document Preparation Procedures (pursuant to the Project Plan)

	B.	Arrange Informal Discussion, as appropriate, to Finalize Report Contents

	C	File and Serve Reports as Specified in Decision 97-05-040



6.	PROJECT SCHEDULES

	A.	Project Schedule At A Glance  [Attachment #7]

	B.	Milestone Compliance Schedule (Per Decision 97-05-040)  [Attachment #8]

	C.	Consumer Education Schedule for Coordination Purposes  [Attachment #9]



7.	WORK BREAKDOWN STRUCTURE [Attachment #10]

	This is a detailed task-oriented schedule for each workshop report with (1) assigned responsibilities, (2) due dates, and (3) status of completion.





�	Direct Access Implementation	Attachment #1

	WORKSHOP REPORT PREPARATION



PARTICIPANTS





�Name�Organization�E-Mail Address�Phone�FAX��

�Alcayde, Anjenette�Sonoma Cty Water��(707) 526-5370����Alexander, Michael�PG&E�maa6@pge.com�(415) 973-2932����Anderson, Bruce�Whisper Comm�banderson@whisper.com�(408) 730-0347����Anderson, Richard�Pacificorp�anderson.richard@pacificorp.com�(801) 220-2971����Baldewin, Lisa�Edison Source�lbaldewin@edison-source.com�(310) 463-3137����Barrett, Larry��lbarrett@aol.com�(719) 634-4468����Bass, Greg�Pacificorp�greg.bass@pacificorp.com�(503) 464-5410����Becker, Michael�RLW Analytics�mebl@rlw.com�(707) 939-8823����Bemnet, Peter�Mervyn’s/DH�pnbemnet@worldnet.att.net�(510) 727-5701�3479���Blair, William�EPRI�bblair@epri.com�(415) 855-2173�8997���Blue, Greg�Destec��(510) 746-5277����Blunden, Julie�Green Mtn�blunden@gmpvt.com�(415) 613-8362����Bode, Gordon�CSW Comm�gbode@csw.com�(918) 594-2189�4488���Bowers, Bill�SPPCO�bill_bowers@sppco.e-mail.com�(702) 689-4087����Bray, Peter�PG&E Energy Svc�ptb2@pge.com�(415) 217-6482����Britt, Randy�Robinson-May��(818) 509-4777�4176��B�Brown, Jeff�R.W. Beck�jbrown@rwbeck.com�(615) 859-3900����Bryan-Dolman, Dylan�PG&E�dfb0@pge.com�(415) 973-7708����Byrne, Warren�Foresight Energy�wbyrne@eco-power.com�(510) 450-0391����Campo, Bobby�PG&E�bobby_campo@pgn.com�(510) 275-3140����Carpenter, Bruce�Si3�bruce_carpenter@pgn.com�(503) 464-8398����Carroll, Dan�CIU�dcarroll@dbsr.com�(916) 441-0131�4021���Carroll, Richard�Portland General�richard_carroll@pgn.com�(503) 464-8413����Casey, Sean�CPUC (ORA)�seancasey@cpuc.ca.gov�(415) 703-1667�1981���Celio, Rich�APT�rcelio@aol.com�(408) 342-0790����Chang, Cathy�SoCal Gas�tpckc@pacent.com�(213) 244-4382����Coons, Kevin�Connext�coonsk@connext.com�(888) 266-6398����Corey, Jana�PG&E�jrcj@pge.com�(415) 973-1647����Cottengim, Tim�PG&E�tlc5@pge.com�(408) 494-4024����Cottle, Lisa�Morrison & Foerster�lcottle@mofo.com�(415) 268-6914����Cowan, Claire�PG&E Energy Svc�mcce@pge.com�(415) 217-6409����Croyle, David�SDG&E�dcroyle@sdge.com�(619) 654-1124����Czarnecki, Ken�SCE�czarnekj@sce.com�(909) 592-3703�3727���Day, Michael�Enron�mail48485@pop.net�(415) 781-0701����Day, Nancy I.�NEV�nday@newenergy.com�(213) 614-8000�8007���Dean, Cheryl�XEnergy�cdean@xenergy.com�(510) 891-0446�0440���Dinkel, Thomas�Whisper Comm.�tdinkel@whisper.com�(408) 730-����Eckardt, Scott�Macy’s West��(415) 984-7201����Ellis, Jack�SCUG�jack@energy-exchange.com�����Enderby, Marshall�CPUC (ORA)�mbe@cpuc.ca.gov�(415) 703-2769�1981���Esteb, Nancy�Pacificorp��(503) 464-5121����Eustis, Conrad�Portland General�conrad.emstis@pgn.com�(503) 464-7016����Fielder, John�SCE�fieldejr@sce.com�(818) 302-____�5829���Finley, Ann�MWD�afinley@mwd.dst.ca.us�(213) 217-7136�6949���Francetic, Jeff�Landis & Gyr�jeff.francetic@us.landisgyr.com�(805) 383-4171�4181���Frederick, Cheryl�PG&E�cfd5@pge.com�(415) 973-9620����Furuta, Norm�NAVY�njfuruta@efawest.navfac.navy.mil�(415) 244-2103����Garcia-Arrutti, Migdel�CEC��(916) 654-4761����Gault, Nancy�SCE�gaultnm@edisonx.com�����Geier, Dave�SDG&E�dgeier@sdge.com�(619) 654-8200�8244���George, Catherine�Wright & Talisman�mail48487@pop.net�(415) 781-0701�1719���George, Steve�P-H-B�sgeorge795@aol.com�(510) 284-9159�8759���Gibson, Betsy�East Pacific Energy�betzseale@aol.com�(714) 524-0808����Goeke, Ken�CEC�kcgoeke@worldnet.att.net�(916) 654-4760����Goodman, Charlie�CPUC�csg@cpuc.ca.gov�(415) 703-1509�2200���Hansen, Robert�SDG&E�rhansen@sdge.com�(619) 654-1114����Henderson, Ross�Edison Source�rhenderson@edison-source.com�(310) 463-3180����Hoffman, Biff�SRP�behoffma@srp.gov�(602) 236-5977����Hughes, Joe�PG&E�jwh6@pge.com�(510) 866-5526����Hughes, Kingdon�Rush Network Corp�74603.3271@compuserve.com�(972) 669-7874����Jackmon, Marvin�PG&E�mkj1@pge.com�(415) 973-3016����Jacobson, Malcolm�ENRON�mjacobs@ect.enron.com�(713) 853-7348����Jaske, Mike�CEC�mjaske@energy.state.ca.us�(916) 654-4777�4901���Joseph, Marc�Cal Utility�mdjoseph@adamsbroadwell.com�(415) 589-1660����Kain, Scott�UCAN�skain@gu.net�(916) 265-3408����Kallenberger, Jim�Payless Shoe Source��(913) 233-5171����Kaplan, David�PG&E�dek4@pge.com�(415) 973-6365�4071���Kebler, Curtis�SCE�keblercl@sce.com�(818) 302-9514�3405���Kehrein, Carolyn�CMA/ENRON�cmkehrein@ucdavis.edu�(916) 678-9506�2329���Kent, Ron�SoCal Gas�rkent@pacent.com�(213) 244-3764����Keyes, Marc�ITRON�marc.keyes@itron.com�(509) 891-3661����King, Chris�CellNet�chrisk@cellnet.com�(415) 508-6017�6900���Kirshner, Dan�EDF�dank@edf.org�(510) 658-8008�0630���Kong, Eugene�PG&E�eck2@pge.com�(415) 217-6405����Kristov, Lorenzo�CEC�lkristov@energy.state.ca.us�(916) 654-4773�4901���Lackey, Kenneth�Edison Source�klackey@edison-source.com�(310) 463-3093����Larsen, Wade�Schlumberger�wlarsen@oconee.em.slb.com�(510) 783-5404�5405���Lecar, Matt�PG&E�melj@pge.com�(415) 973-1643����Lee, Lana�PG&E�lxl9@pge.com�(415) 973-3091����Lemon, Bill�CONNEXT�lemonb@connext.com�(510) 736-7101����Levy, Roger�Levy Associates�roger147@aol.com�(916) 487-8559����Liebert, Ron�CFBF�rliebert@cfbf.com�(916) 924-4041����Lindh, Karen�CMA�klindh@pacbell.net�(916) 729-1562����Lizak, Gregory�ITRON�greg.lizak@itron.com�(415) 595-7788����London, Jody�Work’g Assets�jlondon@wafs.com�(415) 788-0777�7572���Maack, Lynn�CPUC (ORA)�lmaack@cpuc.ca.gov�(415) 703-1628�1981���Mace, Michael�NCPA�mace@ncpa.com�(916) 781-4222����MacNicoll, Susan�PG&E�sem4@pge.com�(415) 973-7404����Mara, Susan�Enron�smara@ect.enron.com�(415) 956-4702����Martin, Patricia�LADWP�pmarti@ladwp.com�(818) 771-2504����Maxwell, Paul�EES Consulting�maxwell@eesconsulting.com�(206) 452-9200����Mays, Wayne�Portland General�wayne_mays@pgn.com�(503) 464-8456����Mazy, Anthony�CPUC/ORA�amazy@cpuc.ca.gov�(415) 703-3036����McCay, Malcom�ENOVA�mmccay@enova.com�(619) 547-1449�1450���McKinley, Kevin�SDG&E�kmckinley@sdge.com�(619) 654-1250����Mills, Karen�CA Farm Burea�kmills@cfbf.com�(916) 924-4039����Morgan, Mark�Southland Corp��(214) 828-5581����Muller, Philip J.�SCD�pjmuller@pacbell.net�(415) 479-1710�1565���Mureau, Ted�DWP�tmurea@dwp.ci.la.ca.us�����Myers, Sara�CEERT�ssmyers@hooked.net�(415) 387-1904����Nevolo, August�EPRI�anevolo@ccnet.com�(415) 776-8140����Norton, Tom�Pacificorp�tom.norton@pacificorp.com�(307) 783-5227����Nosbaum, LeRoy�ITRON�leroy.nosbaum@itron.com�(509) 891-3810����Obstfeld, Ilene�EPRI/CEED�iobstfeld@msn.com�(503) 768-4680����Oliva, Larry�Arthur Andersen�lawrence.m.oliva@arthurandersen.com�(213) 614-8330����Osborne, Dawn�SDG&E�dosborne@sdge.com�(619) 654-1275����Ouborg, Peter�PG&E�pxo2@pge.com�(415) 973-2286����Palmer, Maureen�ENRON�mpalme1@ect.enron.com�(415) 956-4866�1029���Parti, Michael��parti@inetworld.net�����Patterson, Jamie�CEC�jpatterson@energy.state.ca.us�(916) 657-4819����Pau, Judy�El Paso Energy�judypau@aol.com�(415) 765-6425����Peacock, Tanya�Energy Pacific�tpeacock@pacent.com�(213) 895-5053����Peretti, James�GEMS��(513) 383-0900����Pickle, Steve�LBL�sjpickle@lbl.gov�(510) 486-4189����Pouliot, Daniel�NERTEC�marketing @nertec.com�(514) 375-0556����Price, Jim�ORA�jep@cpuc.ca.gov�(415) 703-1797�1981���Quaranta, Ken�Pacificorp�kenneth.quaranta@pacificorp.com�(503) 464-5434����Qutroz, Ed�CPUC/ORA�eaq@cpuc.ca.gov�(915) 703-2376����Richardson, Don�EPRI�drichard@epri.com�(415) 855-2321����Roberts, George C.�Schlumberger�groberts@oconee.em.slb.com�(770) 449-9668�8552���Roscow, Steve�CPUC�scr@cpuc.ca.gov�(415) 703-2818�2200���Rostker, Margaret�Wright & Talisman�mail48488@pop.net�(415) 781-0701�1719���Rufo, Michael�Xenergy�mrufo@xenergy.com�(510) 891-0446����Sakarias, Wayne�SDG&E�wsakari@sdge.com�(619) 696-5076�1830���Samaniego, George�SDG&E�gsamanie@sdge.com�(619) 564-8266�8202���Savage, J. A.�CA Energy Mkts�honest@compuserve.com�(510) 534-9109����Schaefer, John�Power Works�jcschaef@ige.org�(408) 471-9337����Schmidt, Reed�Bartle Wells�bwa@slip.net�(415) 775-3113����Schneider, Susan�PG&E�srs4@pge.com�(415) 973-5956�2384���Scott, Howard�AMRA�hasxstp@aol.com�(201) 696-5793����Scott, Susan�ABB�susan.scott@ustra.mail.abb.com�(408) 987-6053����Scott-Kakures, Megan�SCE�scottm@sce.com�(818) 302-6855�1935���Seeto, Dewey�PG&E�dqsl@pge.com�(415) 973-3612����Serizawa, Linda�CPUC�lss@cpuc.ca.gov�(415) 703-2125����Shames, Michael�UCAN�mshames@ucan.org�(619) 696-7477����Sheikh, Nayeem�City of San Jose�snayeem@aol.com�(408) 277-5901����Silsbee, Carl�SCE�silsbech@sce.com�(818) 302-1708�4841���Skillman, Fred�Global Energy�frs.gems@ix.netcom.com�(415) 383-0900����Skillman, June�PRM�jskillman@compuserve.com�(909) 466-7313����Smith, Clark J.�Pacificorp�clark.smith@pacificorp.com�(503) 464-5750����Solberg, Jim�SPURR/REM.�tsolberg@spurr-remac.org�(510) 743-1292�1014���Sole, Jeanne�GRA�jsole@hooked.net�(415) 834-2300����Squeri, Jim�CRA�jsqueri@gmssr.com�(415) 392-7900����Stacy, Kirsten�PG&E�ksm8@pge.com�(415) 973-3121�5958���Stephens, George�Schlumberger�stephens@oconee.em.slb.com�(864) 638-8300����Sullivan, Dennis�PG&E�dlsq@pge.com�(415) 973-4666����Sumic, Zarko�Connext�sumicz@connext.com�(206) 521-2504����Sweeney, David�LADWP�dsween@dwp.ci.la.ca.us�(213) 367-2529����Szymanski, Paul�SDG&E�pszymans@sdge.com�(619) 699-5078�5027���Takemura, Earl�SoCal Gas�etakemura@pacent.com�(213) 244-2840����Taylor, Paul�APS�ptaylo01@apsc.com�(602) 371-6533�6536���Tiura, Dawn�Denali Group�dawntiura@aol.com�(408) 354-0048����Tyler, Toby�PG&E�txt9@pge.com�(415) 973-6600�4071���Vahlstrom, Tim�PG&E�tcv1@pge.com�(415) 973-1084����Van Wagenen, Lynn G.�SDG&E�lvanwage@sdge.com�(619) 696-4055�4027���Vecchi, Michael�Edison Co�michael_vecchi@bedison.com�(617) 424-3286�2683���Venne, Joe�Robinsons-May��(818) 509-4950����Vogel, Bill�CellNet�bill.vogel@cellnet.com�(415) 508-6187�6900���Wayne, Anthony�EPE�awayne@lowest-cost-power.com�(310) 574-8163����Winters, Jarod�CSW Comm�jarod@cswc.com�(512) 306-5830�5881���Woychik, Eric�UCAN/TURN�100670.365@compuserve.com�(510) 635-2359����Wright, Roger�RLW Analytics�rlw@rlw.com�(707) 939-8823����Yamada, Mike�LADWP�myamad@dwp.ci.la.ca.us�(818) 367-0260�1459���Yamaoka, Yukio�Kansai�yukio-yamoaka@worldnet.att.net�(310) 544-5123����Yap, Cathy�CLECA�ceyap@aol.com�(510) 450-1270����Young, Rodney�Detroit Edison�youngr@signdetroitedison.com�(313) 235-6046���
�
Younger, Mark
�
Slater Consulting
�
mdy@slater-consulting.com
�
(518) 286-1937
���
�Zollinger, Orvid�Pacificorp�orvid.zollinger@pacificorp.com�(801) 220-2908���

�	DIRECT ACCESS IMPLEMENTATION PLAN	Attachment #2



Questions & Issues





PURPOSE - Conduct a workshop and prepare a report to the CPUC that identifies a process and procedures for end-use customers to apply for and receive direct access services.



ISSUES



1.	What direction is contained within the final CPUC direct access decision, and other relevant decisions, concerning direct access implementation?



2.	What procedures must the end use customer follow to apply for direct access?



3.	If multiple requests for direct access are received simultaneously, how is priority 	determined for first come, first served processing?



4.	What verification is required before an end user data is switched to an ESP for energy supply or other services?



5.	How often may an end user data switch ESPs?



6.	What lead times and notifications are required when a customer changes ESPs?



7. 	Do lead times and notifications vary depending on services taken by customer?



8.	Who is responsible for notifications?



9.	What communications mediums may be used for customers to apply for direct access?



10.	How does the UDC know if an ESP is qualified to offer direct access services?



11.	How does the UDC know if an ESP is qualified as a renewable energy provider?



12.	What requirements does the UDC have to ensure that a customer has made necessary arrangements with an ESP and/or schedule coordinator for direct access service?



13.	Is this work coordinated with the Meter And Data Access Working Group, the Scheduling Coordinator User Group and ISO and PX implementation staff?







�	LOAD PROFILE METHODOLOGIES	Attachment #3



Questions & Issues





PURPOSE - Conduct a workshop and prepare a report to the CPUC that identifies proposed load profile methodologies for direct access implementation.



ISSUES



1.	What direction is contained within the final CPUC direct access decision, and other relevant decisions, concerning the use and applicability of load profiles?



2.	What entities are responsible for supervising development of load profiles?  Is there a distinction between development of an initial set of load profiles for 1/1/98 and revision of load profiles after this date?  What entity is proposed to enforce these requirements, and what resources are available to this entity?



3.	What methodologies for developing load profiles can be accommodated by 1/1/98?  If cost-effective methodologies cannot be implemented by that time, what mechanisms can be put in place to implement the results of these more complex methodologies?  What decisions do the CPUC or municipal utilities need to make to provide for updated load profiles introduced after 1/1/98?



4.	What criteria should be developed to guide development of load profiles stratifying a customer class?  Are these criteria uniform in their applicability to UCDs and ESPs?  Will there be one load profile per customer class, or will multiple load profiles be allowed per customer class?



5.	If multiple load profiles will be allowed per customer class, do they have to be developed prior to 1/1/98?



6.	What techniques are available to reduce estimation errors due to the use of multiple load profiles?



7.	What techniques are available to minimize manipulation of load profiles by end users at the expense of other end users?



8.	How is the incremental cost of developing load profiles to be recovered?



9.	Does a uniform set of principles for load profiling exist, or can they be created?



10.	Who will be responsible for updating & revising load  profiles? (UDC, ESP, etc.)







	LOAD PROFILE METHODOLOGIES	Attachment #3

(continued)



11.	If load profile methodology allows or requires dynamic updating from sampling of customer populations with interval meters, how are updated load profiles communicated to all entities who are required to use them?



12.	Is this work on load profiles coordinated with other groups?  (Ratesetting Working Group)



13.	What is the protocol for labeling a revised load profile so that its applicability to a specific set of customers for a specific interval of time can be well understood?



14.	What is the division of responsibility between the CPUC, the ISO and other entities for determining and policing acceptable Load Profiling methods and protocols?



�	RETAIL SETTLEMENT AND INFORMATION FLOW	Attachment #4



Questions & Issues





PURPOSE - Conduct a workshop and prepare a report to the CPUC that identifies a process and procedures for retail information flow from the end-use customers to all affected parties that can serve as the basis for direct access transactions, including load forecasting, load scheduling, energy imbalance identification, settlements, and billing.



ISSUES

1.	What direction is contained within the final CPUC direct access decision, and other relevant decisions, concerning settlement and information flow?



2.	Who are the parties that require end user data in order to complete the direct access transactions?



3.	What information is required and when is it required for the settlement processes contained within the ISO Tariff and the PX tariff filings to FERC



4.	What information is required and when is it required by the UDCs for distribution and transmission tariff billing?



5.	What information is required and when is it required by the ESPs and scheduling Coordinators for direct access transaction settlements, forecasting, or billing?



6.	How do end users receive information from the PX or the ISO, such as real time prices, messages to shed load, identification of congested transmission segments motivating schedule changes, etc.



7.	What data validation is required before end user data is distributed to affected parties?



8.	What communications mediums will be required for data transfers?



9.	What is the requirement and process for obtaining customers authorization to provide customer-specific usage information to affected parties?



10.	What are the technical requirements for information flow? (format, protocols, size, access, security, etc.)



11.	Is this work coordinated with the Meter And Data Access Working Group, the Scheduling Coordinator User Group and ISO and PX implementation staff?



�	METERING AND DATA COMMUNICATION STANDARDS	Attachment #5



Questions & Issues





PURPOSE - Conduct a workshop and prepare a report to the CPUC that identifies proposed technical specifications for metering and communication standards, what entities should be authorized to install meters, and any necessary certification requirements and procedures.



ISSUES



1.	What direction is contained within the final CPUC direct access decision, and other relevant decisions, concerning metering standards?



2.	What data needs to be recorded in the meter for direct access or virtual direct access? (kw, kvar, kwh, kvarh, etc.)



3.	What recording intervals are required for the data in the metering? (15 minutes, 30 minutes, hourly, etc.)



4.	What is the required meter read frequency? (daily, weekly, monthly, etc.)



5.  	What communications capability is required at the meter? (none, real time, dial up phone line, etc.)



6.	Do the ISO Tariff and PX Tariff filings to FERC require or impose any specific metering requirements on end use customer? (hourly data, daily reads, etc.)



7.	What certification process for new meters and communication systems should be implemented to ensure they comply with standards?



8.	What certification process and responsibilities must be imposed on parties performing metering activities for end-use customers, including methods for ensuring compliance with standards and corrective actions?



9.	What is a workable definition of “open architecture?”



10.	Is “open architecture” a goal of or is it required prior to  direct access implementation, and over what time frame? (immediately, longer term, etc.)



11.	Are existing utility metering systems adequate for direct access implementation.



12.	For what purposes will end-use customer metering data be used, i.e. settlement, billing, load forecasting, and scheduling?

�	METER AND DATA COMMUNICATION STANDARDS 	Attachment #5

	(continued)



13.	Are existing industry metering standards and specifications adequate for direct access implementation?



14.	What new systems, procedures, and protocols are required to implement data transfer among parties in a timely, reliable, and accurate manner?



15.	Who will be responsible for maintenance and testing of meters?



16.	Who will be responsible for verification of meter programs and communications?



17.	Who will be responsible for maintenance of meter records?



�	CUSTOMER INFORMATION DATA BASE	Attachment #6



Questions & Issues





PURPOSE - Conduct a workshop and prepare a report to the CPUC that identifies a process and procedures for the release of end-use customer usage data to prospective energy service providers for use in direct access marketing efforts.



ISSUES

1.	What direction is contained within the final CPUC direct access decision, and other 	relevant decisions, concerning the release of customer information?



2.	What individual customer information is to be released by the UDCs to eligible ESPs?



3.	What aggregated customer information is to be released by the UDCs to eligible ESPs?



4.	What is the requirement and process for obtaining customers authorization to release customer-specific usage information to one or more ESPs?



5.	What are the data base technical requirements? (format, protocols, size, access, security, etc.)



6.	How long must the data base be maintained?



7.	Will the data base contain historical data only, or must the data be updated on ongoing basis?



8.	What is the cutoff date for historical data?



9.	How is ESP eligibility to receive data to be determined and verified?



10.	How are the costs of developing and maintaining the data base to be recovered?



11.	What communications mediums will be required for data transfers?



12.	Is this work coordinated with the Meter And Data Access Working Group?





�	Workshop Report Preparation	Attachment #7

PROJECT SCHEDULE AT-A-GLANCE



Project Plan Contact Person:  Lynn Van Wagenen - SDG&E   (619) 696-4055



�WORKSHOP REPORTS�A�B�C�D�E��

1.�Draft Workshop Report Outline�16 May�16 May�21 May�21 May�16 Jun����(fri)�(fri)�(wed)�(wed)�(mon)��2.�Pre-Workshop Meeting*�23 May�23 May�28 May�28 May�20 Jun����(fri AM)�(fri PM)�(wed AM)�(wed PM)�(fri)��3.�Final Workshop Report Outline�30 May�30 May�04 Jun�04 Jun�27 Jun����(fri)�(fri)�(wed)�(wed)�(fri)��4.�Text of Proposals**�02 Jun�04 Jun�27 Jun�27 Jun�14 Jul����(mon)�(wed)�(fri)�(fri)�(mon)��5.�Workshop�05 Jun�09 Jun�07 Jul�08 Jul�21 Jul����(thur)�(mon)�(mon)�(tue)�(mon)��6.�Draft of Workshop Report�09 Jun�20 Jun�15 Jul�15 Jul�04 Aug����(mon)�(fri)�(tue)�(tue)�(mon)��7.�Comments on Draft Report�12 Jun�26 Jun�22 Jul�22 Jul�11 Aug����(thur)�(thur)�(tue)�(tue)�(mon)��8.�Final Workshop Report�16 Jun�01 Jul�25 Jul�25 Jul�14 Aug���(filed with the CPUC)�(mon)�(tue)�(fri)�(fri)�(thur)��9.�Comments on Workshop Report�30 Jun�18 Jul�11 Aug�11 Aug�29 Aug��� (filed with the CPUC)�(mon)�(fri)�(mon)�(mon)�(fri)��

Utility Assignments***



(�Coordinating Utility�PG&E�SCE�PG&E�SDG&E�SCE��(�Coordinating Utility Contact�Toby Tyler�Curtis Kebler�Susan Schneider�Geo. Samaniego�Carl Silsbee��(�Supporting Utility Contact�Carl Silsbee

(SCE)�Susan Schneider

(PG&E)�Curtis Kebler

(SCE)�Tim Valstrom

(PG&E)�Kevin McKinley

(SDG&E)��(�Supporting Utility Contact�Bob Hansen

(SDG&E)�David Croyle

(SDG&E)�Geo. Samaniego

(SDG&E)�Ken Czarnecki

(SCE)�M. Jackmon

(PG&E)��

	*	A final workshop report outline will be produced from this meeting.

	**	The UDCs will provide outline text for the DAIP workshop discussions.

	***	For phone numbers and E-mail addresses see list of Workshop Participants (Attachment #1 Page 5)



			COLUMN HEADING LEGEND:

		A	Load Profile Methodologies Workshop Report

		B	Direct Access Implementation Plan (DAIP) Report

		C	Retail Settlement & Information Flow Workshop Report

		D	Meter & Data Communications Standards Workshop Report

		E	Customer Information Data Base Workshop Report



IMPORTANT NOTE

The INTERNET is the adopted method of distributing all documents for this group.  Jim Price of ORA has also set up a WEB SITE  at http://162.15.5.2:80/wk-group/dai/ to access the same documents.  You may obtain the instructions for posting documents on this web-site at http://162.15.5.2:80/wk-group/dai./posting.htm.  See page 5 of this project plan for a complete list of Dalmatians Participants including their E-Mail addresses.

�	CPUC 1997 Restructuring Roadmap	Attachment #8

DIRECT ACCESS IMPLEMENTATION

(R. 94-04-031)

MILESTONE COMPLIANCE SCHEDULE

	(  Commissioner(s):  Jessie Knight & Joe Neeper

	(  Administrative Law Judge:  John Wong

	(  Energy Division Contact:  Linda Serizawa





������Responsibility����DAY�ACTION�ISSUE�DUE�DATE�*�LEAD�SUPPORT�REFERENCE��

1�0�Decision Becomes Effective�All�Issues�06 MAY�(�CPUC�-----�D. 97-05-040�[Page 99]��2�+21�Advice Letters to Establish Interim, 90 Day Memorandum Accounts to Track All Costs to Implement Direct Access�Code Section�376�27 MAY�(�Parties�-----�D. 97-05-040�[O.P. 8.]��3�+21�Advice Letters to Establish IRMA Subaccounts Identified in D. 97-05-040 to which Costs from the 90-Day Interim Memo Accounts will be Reallocated�Code Section�376�27 May�(�Utilities�-----�D. 97-05-040�[O.P. 9.)��4�+30�First Direct Access Implementation Plan Meeting Convened�Implement.�Protocols & Policies�05 JUN�(�Utilities�Interested�Parties incl.�DAWG�D. 97-05-040�[O.P. 5.e.(2)]��5�+30�Load Profile Methodologies Workshop�Load�Profiling�05 JUN�(�Energy�Division�UDCs and�Int. Parties�D. 97-05-040�[O.P. 7.b.(1)]��6�+40�Workshop Report on Load Profile Methodologies Due�Load�Profiling�16 JUN�(�UDCs �Workshop�Participants�D. 97-05-040�[O.P. 7.b.(1)]��7�+45�Metering Technical Specifications / Communication Stds Workshop�Metering�Standards�20 JUN�(�Energy�Division�UDCs and�Int. Parties�D. 97-05-040�[O.P. 7.a.(1)]��8�+45�Comments on Affiliate Transaction Guidelines Due�Affiliate�Transactions�20 JUN�(�Utilities�-----�D. 97-05-040�[O.P. 10.]��9�+55�Comments on Load Profile Methodologies Workshop Report Due�Load�Profiling�30 JUN�(�Parties�-----�D. 97-05-040�[O.P. 7.b.(1)]��10�---�Prepared Direct Testimony on Load Profiling Issues Due (if required)�Load�Profiling�Week of 30 JUN�(�Utilities�-----�D. 97-05-040�[O.P. 7.b.(2)]��11�---�Direct Access Implementation Plans Due�Transaction�Protocols & Policies�01 JUL�(�Utilities�Stkholders�D. 97-05-040�[O.P. 5.e.(3)]��12�---�Retailer Registration Application Forms Acceptance Begins�Retailer�Registration�01 JUL�(�Retailers�-----�D. 97-05-040�[O.P. 5.i.(2)]��13�+60�Reply Comments on Affiliate Transaction Guidelines Due�Affiliate�Transactions�07 JUL�(�Parties�-----�D. 97-05-040�[O.P. 10.]��* Date Status:	(	- Activity Completed

	(	- Milestone Deadline per D. 97-05-040

�	Direct Access Implementation

MILESTONE COMPLIANCE SCHEDULE

(continued)





������Responsibility����DAY�ACTION�ISSUE�DUE�DATE�*�LEAD�SUPPORT�REFERENCE��

14�+60�Comments on Code Section 394(b) Notice Format Due�Notice�Format�07 JUL�(�Parties�-----�D. 97-05-040�[Page 63]��15�+60�Retail Settlement & Information Flow Issues Workshop�Information Flow�07 JUL�(�Energy�Division�UDCs and�Int. Parties�D. 97-05-040�[O.P. 7.c.]��16�---�Reply Testimony on Load Profiling Issues Due (if required)�Load�Profiling�Week of 14 JUL�(�Non-Utilit.�-----�D. 97-05-040�[O.P. 7.b.(2)]��17�+70�Workshop Report on Metering Technical Specifications / Communication Stds Due�Metering�Standards�15 JUL�(�Utilities�Workshop�Participants�D. 97-05-040�[O.P. 7.a.(1)]��18�---�Comments on Direct Access Implementation Plans Due�Transaction�Protocols & Policies�18 JUL�(�Parties�-----�D. 97-05-040�[O.P. 5.e.(3)]��19�---�Evidentiary Hearings on Load Profiling Issues Begin (if required)�Load�Profiling�Week of 21 JUL/ 28 JUL�(�CPUC�Parties�D. 97-05-040�[O.P. 7.b.(2)]��20�+75�Reply Comments on Code Section 394(b) Notice Format Due�Notice�Format�21 JUL�(�Parties�-----�D. 97-05-040�[Page 63]��21�+75�Customer Information Data Base Workshop�Customer Data�21 JUL�(�Energy�Division�UDCs and�Int. Parties�D. 97-05-040�[O.P. 7.d.]��22�+80�Workshop Report on Retail Settlement & Information Flow Issues Due�Settlement�& Information�Flow�25 JUL�(�Utilities�Workshop�Participants�D. 97-05-040�[O.P. 7.c.]��23�+85�Comments on Metering Technical Specifications / Communication Stds Workshop Report Due�Metering�Standards�30 JUL�(�Parties�-----�D. 97-05-040�[O.P. 7.a.(1)]��24�+95�Comments on Retail Settlement & Information Flow Workshop Report Due�Settlement�& Information�Flow�11 AUG�(�Parties�-----�D. 97-05-040�[O.P. 7.c.]��25�+100�Workshop Report on Customer Information Data Base Due�Customer Data�14 AUG�(�Utilities�Workshop�Participants�D. 97-05-040�[O.P. 7.d.]��26�+115�Comments on Customer Information Data Base Workshop Report Due�Settlement�& Information�Flow�29 AUG�(�Parties�-----�D. 97-05-040�[O.P. 7.d]��27�---�Direct Access Request Acceptance Begins (to be effective 1/1/98)�Standards & Procedures�01 NOV�(�Utilities�-----�D. 97-05-040�[O.P. 5.e.(4)]��28�---�Monthly Progress Reports on Implementation Activities Begin�Standards & Procedures�15 NOV�(�Utilities�-----�D. 97-05-040�[O.P. 5.e.(5)]��* Date Status:	(	- Activity Completed

	(	- Milestone Deadline per D. 97-05-040

�	CPUC 1997 Restructuring Roadmap	Attachment #9

CONSUMER EDUCATION

(R. 94-04-031)

PROJECT SCHEDULE





	Event	Responsibility	Date	Status*

1.	CPUC Decision on Threshold Issues	CPUC	31 Mar	(

2.	EREG Membership Selection Completed	Utilities	11 Apr	(

3.	Advice Letters to Establish Memo Accounts for CEP Expenses	Utilities	14 Apr	(

4.	Assigned Commissioner Ruling Announcing CEAP Membership	Knight	30 Apr	(

5.	Consultant for Work Scope, Budget & Funding Request Retained	EREG	09 May	(

6.	Motions to Participate in Joint PG&E/SCE/SDG&E CEP Effort Due	Other Util.	12 May	(

7.	Outreach Activities Report by Selective CPUC Staff Divisions Due	Staff	12 May	(

8.	Monthly Report on EREG’s Activities & Expenses Begin	EREG	15 May	(

9.	Comments on Outreach Activities Report Due	Parties	22 May	(

10.	Motions for Implementing a Separate CEP Due	Designees	30 May	(

11.	Appropriate Motions Discussed in Decision 97-03-069 Due	Parties	30 May	(

12.	EET Administrative Committee Candidate Requests Due	Parties	30 May	(

13.	Motion on Proposed CEP Work Scope, Budget and Funding Due	Utilities	02 Jun	(

14.	Comments on Proposed CEP Work Scope, Budget & Funding	Parties	12 Jun	(

15.	EET Administrative Committee Membership Selection Completed	Exec. Dir.	30 Jun	(

16.	Monthly Report on EET Admin. Committee Activities/Exp. Begin	Committee	15 Jul	(

17.	CPUC Decision on Proposed CEP Work Scope, Budget & Funding	CPUC	01 Aug	(

18.	EET Administrative Committee Work Plan & Budget Due	Committee	01 Aug	(

19.	Comments on the EET Admin. Committee Work Plan & Budget	Parties	15 Aug	(

20.	Implementation of Utilities Joint CEP (projected end date: 5/31/98)	EREG	01 Sep	(

21.	CPUC Decision on EET Admin. Committee Work Plan & Budget	CPUC	01 Oct	(

	Legend

	CEP - Consumer Education Program

	EREG - Electric Restructuring Education Board

	CEAP - Consumer Education Advisory Panel

	EET - Electric Education Trust









* Date Status:	(	Activity Completed

	(	Confirmed by CPUC in D. 97-03-069

�	Workshop Report Preparation	Attachment #10

WORK BREAKDOWN STRUCTURE

Total Project



�Plan & Workshop Report Tasks�Due Date�Responsibility�Status��

1�( Project Plan�����2�	Distribute Draft Project Plan			�17 APR�SDG&E�(��3�	Convene Planning Meeting			�21 APR�CEC�(��4�	Arrange Facilities�15 APR�CEC�(��5�	Send Notice of Meeting to Participants�17 APR�CEC�(��6�	Make Presentation on Project Plan�21 APR�SDG&E�(��7�	Provide Comments on Project Plan�21 APR�Participants�(��8�	Distribute Final Project Plan�08 MAY�SDG&E�(��9�	Update Plan, as Necessary�----------�SDG&E�--------��10�	Retain a Workshop Facilitator�20 MAY�SCE�(��11�A. Load Profile Methodologies�����12�	Distribute Draft Outline�16 MAY�PG&E�(��13�	Convene Pre-Workshop Meeting�23 MAY�PG&E�(��14�	Arrange Facilities�09 MAY�PG&E�(��15�	Serve Notice of Meeting to Service List�16 MAY�PG&E�(��16�	Prepare Agenda & Distribute�16 MAY�PG&E�(��17�	Make Presentation on Outline�23 MAY�Stakeholders�(��18�	Reach Consensus on Final Outline�23 MAY�Participants�(��19�	Distribute Final Workshop Report Outline�30 MAY�PG&E�(��20�	Distribute Text of Proposal(s)�02 JUN�Stakeholders�(��21�	Convene CPUC-Ordered Workshop�05 JUN�Energy Division�(��22�	Arrange Facilities�16 MAY�Energy Division�(��23�	Serve Notice of Workshop to Service List�23 MAY�Energy Division�(��24�	Prepare Agenda & Distribute�02 JUN�PG&E/Energy Div.�(��25�	Make Presentation on Outline Topics�05 JUN�Stakeholders�(��26�	Discuss/Resolve Issues�05 JUN�Participants�(��27�	List Contested Issues by Party�05 JUN�Facilitator�(��28�	Send Position on Contested Issues to PG&E�06 JUN�Parties�(��29�	Distribute Draft of Workshop Report�09 JUN�PG&E�(��30�	Provide Comments on Draft to PG&E�12 JUN�Parties�(��31�	File Final Workshop Report with CPUC�16 JUN�PG&E,SCE,SDG&E�(��32�	File Comments on Workshop Report�30 JUN�Parties�(��33�B. DA Implementation Plan (DAIP)�����34�	Distribute Draft Outline�16 MAY�SCE�(��35�	Convene Pre-Workshop Meeting�23 MAY�SCE�(��36�	Arrange Facilities�09 MAY�SCE�(��37�	Serve Notice of Meeting to Service List�16 MAY�SCE�(��38�	Prepare Agenda & Distribute�16 MAY�SCE�(��39�	Make Presentation on Outline�23 MAY�Stakeholders�(��40�	Reach Consensus on Final Outline�23 MAY�Participants�(��41�	Distribute Text of Proposal(s)�04 JUN�Stakeholders�(��Status Column:  (- Denotes Completion of Task

�	Workshop Report Preparation	Attachment #10

WORK BREAKDOWN STRUCTURE

(continued)



�Plan & Workshop Report Tasks�Due Date�Responsibility�Status��

42�	Distribute Final Workshop Report Outline�30 MAY�SCE�(��43�	Convene DAIP Workshop�09 JUN�SCE�(��44�	Arrange Facilities�16 MAY�SCE�(��45�	Serve Notice of Workshop to Service List�30 MAY�SCE�(��46�	Prepare Agenda & Distribute�04 JUN�SCE/Energy Div.�(��47�	Make Presentation on Outline Topics�09 JUN�PG&E,SCE,SDG&E�(��48�	Discuss/Resolve Issues�09 JUN�Participants�(��49�	List Contested Issues by Party�09 JUN�Facilitator�(��50�	Send Position on Contested Issues to SCE�12 JUN�Parties�(��51�	Distribute Draft of DAIP�20 JUN�PG&E,SCE,SDG&E�(��52�	Provide Comments on Draft to SCE�26 JUN�Parties�(��53�	File Final DAIP with CPUC�01 JUL�PG&E,SCE,SDG&E�(��54�	File Comments on DAIP�18 JUL�Parties�(��55�C. Retail Settlement & Info. Flow�����56�	Distribute Draft Outline�21 May�PG&E,SCE,SDG&E�(��57�	Convene Pre-Workshop Meeting�28 MAY�PG&E�(��58�	Arrange Facilities�14 MAY�PG&E�(��59�	Serve Notice of Meeting to Service List�21 MAY�PG&E�(��60�	Prepare Agenda & Distribute�21 MAY�PG&E�(��61�	Make Presentation on Outline�28 MAY�Stakeholders�(��62�	Reach Consensus on Final Outline�28 MAY�Participants�(��63�	Distribute Text of Proposal(s)�27 JUN�Stakeholders�(��64�	Distribute Final Workshop Report Outline�04 JUN�PG&E�(��65�	Convene CPUC-Ordered Workshop�07 JUL�Energy Division�(��66�	Arrange Facilities�13 JUN�Energy Division�(��67�	Serve Notice of Workshop to Service List�27 JUN�Energy Division�(��68�	Prepare Agenda & Distribute�01 JUL�PG&E/Energy Div.�(��69�	Make Presentation on Outline Topics�07 JUL�Stakeholders�(��70�	Discuss/Resolve Issues�07 JUL�Participants�(��71�	List Contested Issues by Party�07 JUL�Facilitator�(��72�	Send Position on Contested Issues to PG&E�10 JUL�Parties�(��73�	Distribute Draft of Workshop Report�14 JUL�PG&E,SCE,SDG&E�(��74�	Provide Comments on Draft to PG&E�22 JUL�Parties�(��75�	File Final Workshop Report with CPUC�25 JUL�PG&E,SCE,SDG&E�(��76�	File Comments on Workshop Report�11 AUG�Parties�(��77�D. Meter/Data Communications Stds�����78�	Distribute Draft Outline�21 MAY�PG&E,SCE,SDG&E�(��79�	Convene Pre-Workshop Meeting�28 MAY�SDG&E�(��80�	Arrange Facilities�14 MAY�SDG&E�(��81�	Serve Notice of Meeting to Service List�21 MAY�SDG&E�(��82�	Prepare Agenda & Distribute�21 MAY�SDG&E�(��83�	Make Presentation on Outline�28 MAY�Stakeholders�(��Status Column:  (- Denotes Completion of Task

�	Workshop Report Preparation	Attachment #10

WORK BREAKDOWN STRUCTURE

(continued)



�Plan & Workshop Report Tasks�Due Date�Responsibility�Status��

84�	Reach Consensus on Final Outline�28 MAY�Participants�(��85�	Distribute Final Workshop Report Outline�04 JUN�PG&E�(��86�	Distribute Text of Proposal(s)�27 JUN�Stakeholders�(��87�	Convene CPUC-Ordered Workshop�08 JUL�Energy Division�(��88�	Arrange Facilities�13 JUN�Energy Division�(��89�	Serve Notice of Workshop to Service List�10 JUN�Energy Division�(��90�	Prepare Agenda & Distribute�02JUL�SDG&E/Energy Div.�(��91�	Make Presentation on Outline Topics�08 JUL�Stakeholders�(��92�	Discuss/Resolve Issues�08 JUL�Participants�(��93�	List Contested Issues by Party�08 JUL�Facilitator�(��94�	Send Position on Contested Issues to SDG&E�11 JUL�Parties�(��95�	Distribute Draft of Workshop Report�14 JUL�PG&E,SCE,SDG&E�(��96�	Provide Comments on Draft to SDG&E�22 JUL�Parties�(��97�	File Final Workshop Report with CPUC�25 JUL�PG&E,SCE,SDG&E�(��98�	File Comments on Workshop Report�11 AUG�Parties�(��99�E. Customer Info. Data Base�����100�	Distribute Draft Outline�16 JUN�PG&E,SCE,SDG&E�(��101�	Convene Pre-Workshop Meeting�20 JUN�SCE�(��102�	Arrange Facilities�06 JUN�SCE�(��103�	Serve Notice of Meeting to Service List�10 JUN�SCE�(��104�	Prepare Agenda & Distribute�17 JUN�SCE�(��105�	Make Presentation on Outline�20 JUN�Stakeholders�(��106�	Reach Consensus on Final Outline�20 JUN�Participants�(��107�	Distribute Text of Proposal(s)�14 JUL�Stakeholders�(��108�	Distribute Final Workshop Report Outline�27 JUL�SCE�(��109�	Convene CPUC-Ordered Workshop�21 JUL�Energy Division�(��110�	Arrange Facilities�27 JUN�Energy Division�(��111�	Serve Notice of Workshop to Service List�11 JUL�Energy Division�(��112�	Prepare Agenda & Distribute�16 JUL�SCE/Energy Div.�(��113�	Make Presentation on Outline Topics�21 JUL�Stakeholders�(��114�	Discuss/Resolve Issues�21 JUL�Participants�(��115�	List Contested Issues by Party�21 JUL�Facilitator�(��116�	Send Position on Contested Issues to SCE�24 JUL�Parties�(��117�	Distribute Draft of Workshop Report�04 AUG�PG&E,SCE,SDG&E�(��118�	Provide Comments on Draft to SCE�11 AUG�Parties�(��119�	File Final Workshop Report with CPUC�14 AUG�PG&E,SCE,SDG&E�(��120�	File Comments on Workshop Report�29 AUG�Parties�(��Status Column:  (- Denotes Completion of Task





	� PAGE �5�	Revised 6/3/97 lgv









