EDI 810 Version 4010 Upgrade/Billing Functionality


Overall Timeline





Activity�
Start Date*�
�



Present Test Plan to OCC�



June 29�
�



Publish Implementation Guide�
 


July 16�
�
Practice Test


- Provide outbound EDI ESP Consolidated


       billing test data�
September 1�
�
Implementation Date�
September 18


 �
�



* Start Dates are best available dates at this time, and therefore may be subject to slip.  SCE will promptly inform 


  ESPs of relevant changes to this schedule.


Southern California Edison						� PAGE �1�						� DATE �06/23/99�











