Pacific Gas & Electric

Transaction Set Available
Guidelines Available
Test Data Available
Must Begin Testing
Implement By
Comments

810 v 4010
6/1/99
6/1/99

12/31/99
Will continue to support version 3030 but it will not have the billing enhancements and will not be Y2K compliant

867 v 4010
Draft by: 6/30/99         Final by: 7/1/99        **see notes
*see note
09/01/99
02/01/00
All ESPs using the CMEP protocol for meter usage data will need to be EDI ready before the close of business on February 1, 2002.  Any meter usage data that is received in the CMEP protocol through our MDMA server after this date will be deleted.  Meter usage data for billing will be estimated starting on the 11th day following the scheduled serial read date for all accounts where EDI data is not received after February 1, 2002

814 v 4010
Draft by: 7/1/99       Final by: 8/1/99      **see note
*see note
01/14/00
03/31/00
All ESPs currently using the CMEP protocol for DASR’s will need to be EDI capable before the close of business on March 31, 2000.  

820 v 4010
11/1/99
11/1/99
11/1/99
12/31/99


650 v 4010
n/a
n/a
n/a
n/a
n/a








** Y2K:  Please note the implementation start/end dates may need to be adjusted pending any Y2K issues that impact our ability to send and or receive data from our systems.  In addition to Y2K problems that may develop as a result of products and/or services that are provided by contractors or vendors of PG&E.   






*  PG&E has  a test package  available to all ESPs.  This test package will enable the ESP to run off line tests for the EDI 867 and 814 transaction sets prior to doing any live testing with PG&E.   






All PG&E’s EDI Implementation Guides and Implementation Checklists are available on our Web site at www.pge.com/EDI.






Southern California Edison

Transaction Set Available
Guidelines Available
Test Data Available
Must Begin Testing
Implement By
Comments

814 v3070
-
-
In production now.
-
SCE has decommissioned the 3070 version - CSV (CMEP) format will continue to be supported by SCE.

814 v4010
06/08/99
Integration Testing began 06/18/99.  System Test data to be made available at a future date. Production Test data, not applicable.
Integration Testing began 06/18/99.  System Testing to begin 08/10/99.  Production Testing to begin 09/20/99.
09/18/99
814 v4010 implemented in 09/99. 

All ESPs who are submitting EDI DASRs have successfully implemented the 4010 version 

Note: Approximately half of all DASRs are still be submitted via CSV (CMEP)

810 v4010
07/16/99

09/01/99
09/18/99
ESPs upgrading from v3030 to v4010 are not required to perform Compliance Testing.  Practice testing will be available for any EDI capable ESP.  Compliance testing will be required for any ESP transitioning to EDI for ESP Consolidated Billing.

Of the 13 ESPs that are utilizing ESP consolidated billing.  Three (3) ESPs are using the 4010 version. 1 ESP is testing, 2 ESPs are starting the testing process.   






Following implementation of v4010, v3030 will still be supported and ESPs may continue to use this version until such time as they are ready to move to 4010

820 v4010
N/A
N/A
N/A
N/A


867 v4010
04/01/99
09/01/99
09/01/99
02/01/00
Monthly usage – Implemented 867 v4010 EDI over the internet on May 15th (Note: SCE will continue to post the monthly usage in the CSV (CMEP) format as well as EDI

Historical usage – implemented 867 v4010 EDI over the internet on May 15th (Note: SCE will continue to send the CMEP files as well as post the EDI files.  This parallel posting  is scheduled to end at the end of June 2000. 

650 v4010
N/A
N/A
N/A
N/A


