

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298



October 3, 2017

Chris Terzich
Environmental Project Manager
San Diego Gas & Electric Company
8315 Century Park Court MS CP32D
San Diego, CA 92123

RE: Vine 69/12 Kilovolt (kV) Substation Project: Modification #1 to Minor Project Change Request #1 – Extend the Date of Use for Staging Yards through December 31, 2017.

Dear Mr. Terzich,

On September 28, 2017, San Diego Gas and Electric (SDG&E) submitted Modification #1 to Minor Project Change (MPC) #1 to the California Public Utilities Commission (CPUC) for the Vine 69/12 Kilovolt (kV) Substation Project (Project). As requested under this Modification #1 to MPC #1, SDG&E is seeking CPUC authorization to extend the duration of use of two previously approved staging yards, the Kettner Parking Lot Staging Yard (2727 Kettner Boulevard) and the Witherby Substation Staging Yard (2201 Hancock Street). Both yards are located in the City of San Diego, San Diego County, and were approved for temporary use by the CPUC under MPC #1. As originally proposed by SDG&E, these yards would be used through September 30, 2017. Due to construction schedule delays, SDG&E has requested that the Kettner and Witherby Yards be approved for use for an extended period through the end of December 2017.

Both staging yards have been used for material storage since August 2016 after they were approved for Project use through the TEWS and Minor Project Change processes. The Kettner Parking Lot Staging Yard is used by the distribution contractor for material and equipment storage. The distribution contractor also uses the Witherby Substation Staging Yard intermittently for materials storage. No significant compliance incidents have been reported with the use of the subject yards.

Modification #1 to Minor Project Change #1 for extended use of the Kettner Parking Lot Staging Yard and the Witherby Substation Staging Yard through December 31, 2017 is granted by CPUC subject to the conditions of approval presented below.

Conditions of Approval for Modification #1 to MPC #1

The conditions noted below shall be met by SDG&E and its contractors:

- All applicable project mitigation measures, APMs, compliance plans, and permit conditions shall be implemented. Some measures have on-going/time-sensitive requirements and shall be implemented prior to and during construction where applicable.
- Copies of all relevant permits, compliance plans, and this MPC #1 shall be made available on site for the duration of construction activities.

Sincerely,

A handwritten signature in black ink, appearing to read 'Eric Chiang', with a long horizontal flourish extending to the right.

Eric Chiang
CPUC Environmental Project Manager

cc: V. Strong, Aspen