

*Southern California Edison*  
**MESA PTC A.15-03-003**

**DATA REQUEST SET A.15-03-003 ED-SCE-01**

**To:** ENERGY DIVISION  
**Prepared by:** Scott Lacy, P.E.  
**Title:** Project Engineer  
**Dated:** 05/22/2015

---

**Question Q.30:**

**Cumulative Project--Mesa - Laguna Bell Narrows 66-kV Reconductoring**

Provide an updated schedule of when reconductoring is anticipated to occur and when it is expected to be complete.

**Response to Question Q.30:**

The work associated with reconductoring a portion of the existing Mesa-Laguna Bell-Narrows 66 kV subtransmission line is currently underway and is expected to be complete on or around June 30, 2015.