

BEFORE THE RAILROAD COMMISSION  
OF THE STATE OF CALIFORNIA.

ORIGINAL

Decision No. 14041

In the Matter of the Application of )  
CALISTOGA ELECTRIC COMPANY for an )  
order extending time for compliance ) Application No. 2214.  
with Chapter 499, Laws of 1911, as )  
amended by Chapter 600, Laws of 1915. )

-----

BY THE COMMISSION:

SUPPLEMENTAL ORDER.

IT IS HEREBY ORDERED that the time within which the Calistoga Electric Railway Company shall reconstruct its existing system so as to comply completely with the provisions of Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915, is hereby extended to and including June 30, 1919, on condition,--

1. That at least one-half of the reconstruction work necessary to be done shall be completed on or before June 30, 1918, and the entire work on or before June 30, 1919;

2. At the time herein directed petitioner shall file with the Railroad Commission, on forms to be supplied by the Railroad Commission, progress reports showing, in such detail as will be prescribed by the Railroad Commission, the extent to which the necessary reconstruction work has been performed during the period covered by the report, and also the extent to which reconstruction work remains to be done in order that the property will comply

with the provisions of Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915.

The first report under this order shall cover the period ending June 30, 1917, and shall be filed with the Railroad Commission within 15 days subsequent thereto. Succeeding reports shall cover each succeeding six months period, and shall be filed on or before the expiration of 15 days after the termination of such succeeding period of six months.

This order supersedes the order heretofore made in this proceeding on September 26, 1916.

Dated at San Francisco, California, this 27  
day of January, 1917.

Max Thelen  
H. K. ...  
...  
Edwin C. ...  
Hans ...  
Commissioners.