

ORIGINAL

Decision No. 5213

Decision No. _____

BEFORE THE RAILROAD COMMISSION OF THE STATE OF CALIFORNIA

In the matter of the application of Reedley Telephone Company for an order extending time for compliance with Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915.

Application No. 2414.

BY THE COMMISSION.

FIRST SUPPLEMENTAL ORDER

The Commission, on September 26, 1916, by its Decision No. 3698 in the above entitled proceeding, granted the Reedley Telephone Company an extension of time to and including December 31, 1917, under the conditions specified in its order, for the completion of the reconstruction of its lines as provided in Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915.

Petitioner failed to complete this work by the required time and did not request a further extension until after the above extension of time had expired. When applicant became aware that it would be unable to comply with the Commission's order, it should have immediately requested a modification of same instead of waiting until the matter was called to its attention by the Commission.

A further extension of time to and including June 30, 1918, within which to complete said work, having been requested; and it appearing to the Commission upon investigation that petitioner will be able to complete this work by April 15, 1918, and,

Good cause appearing,

IT IS HEREBY ORDERED that the time within which Reedley Telephone Company shall reconstruct its existing system so as to comply

completely with the provisions of Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915, is hereby further extended to and including April 15, 1918. The final progress report of petitioner shall be filed with the Railroad Commission on or before April 30, 1918.

Dated at San Francisco, California this 18th day of March, 1918.

Wm. J. Thelen
H. D. Howard
Edwin C. Edgerston

Commissioners.