

BEFORE THE RAILROAD COMMISSION  
OF THE STATE OF CALIFORNIA.

-oOo-

ORIGINAL

Decision No. 5243

In the matter of the application of  
Corona Home Telephone and Telegraph  
Company for an order extending time  
for compliance with Chapter 499, Laws  
of 1911, as amended by Chapter 600,  
Laws of 1915.

)  
)  
)  
) Application No. 2426  
)  
)  
)

BY THE COMMISSION.

FIRST SUPPLEMENTAL OPINION.

The Commission, on September 26, 1916, by its Decision No. 3703 in the above entitled proceeding, granted to Corona Home Telephone and Telegraph Company an extension of time to and including December 31, 1917, under the conditions specified in its order, for the completion of the reconstruction of its lines as provided in Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915.

Petitioner failed to complete this work by the required time and did not request a further extension until after the above extension of time had expired. When petitioner became aware that it would be unable to comply with the Commission's order, it should have immediately requested a modification of same instead of waiting until the matter was called to its attention by the Commission.

A further extension of time to and including August 31, 1918, within which to complete said work, has been requested. It appears upon investigation that petitioner will be able to complete this work by June 30, 1918.

FIRST SUPPLEMENTAL ORDER.

IT IS HEREBY ORDERED that the time within which Corona Home Telephone and Telegraph Company shall reconstruct its existing system so as to comply completely with the provisions of Chapter 499, Laws of 1911, as amended by Chapter 600, Laws of 1915, is hereby further extended to and including June 30, 1918. The final progress report of petitioner shall be filed with the Railroad Commission on or before July 15, 1918.

Dated at San Francisco, California, this 27<sup>th</sup> day of March, 1918.

Max Thelen  
H. B. Loveland  
W. Gordon

\_\_\_\_\_  
Commissioners.