

M.

Decision No. _____

ORIGINAL

BEFORE THE RAILROAD COMMISSION
OF THE STATE OF CALIFORNIA.

-oOo-

In the Matter of the Application
of SANTA MONICA BAY HOME TELEPHONE
COMPANY for an order extending
time for compliance with Chapter
499 Laws of 1911 as amended by
Chapter 600 Laws of 1915.

)
:
)
} Application No. 2403.
:
)

BY THE COMMISSION.

First Supplemental Order

The Railroad Commission having on September 26, 1916,
issued its Decision No. 3695 in the above entitled proceeding
granting to Santa Monica Bay Home Telephone Company an extension
of time to and including June 30th, 1918 to reconstruct its existing
system so as to comply completely with the provisions of Chapter
499 Laws of 1911 as amended by Chapter 600 Laws of 1915 on con-
dition that at least one-half of the reconstruction work necessary
to be done shall be completed on or before June 30th, 1917, and
the entire work on or before June 30th, 1918; and

Petitioner having on July 3rd, 1918 filed its supplemental
application setting forth that it has been unable to complete all
of the reconstruction work within the time provided in the above
Decision due to financial difficulties and due also to a pending
consolidation of its telephone system with that of the Pacific
Telephone and Telegraph Company in Santa Monica and vicinity, and

-1-

asking for a further extension of time to and including December 31st, 1918 for the completion of its reconstruction hereinabove referred to, and

It appearing to the Railroad Commission that this supplemental application should be granted and that this is not a matter requiring a public hearing,

IT IS HEREBY ORDERED that the supplemental application herein be, and it is hereby granted.

Dated at San Francisco, California, this 17th day of July, 1918.

Edwin C. Eddy
H. D. Loveland
W. Gordon

Commissioners