

ORIGINAL

Decision No. 40943

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of PACIFIC) Third Supplemental
ELECTRIC RAILWAY COMPANY, a corporation, for) Application No. 22700
exemption from General Order No. 75-B for) (Request for extension of time to
wigwags at 24th Street on the Long Beach Line.) comply with Decision No. 40377)

THIRD SUPPLEMENTAL ORDER

Applicant herein has requested an extension of time of six months from the time limit specified in Decision No. 40377, in which to install crossing signals at the crossing of 24th Street with its lines in the City of Los Angeles.

Applicant has filed with the Commission copy of an agreement with the Department of Public Works of the State of California pertaining to the division of cost of installing said signals, and now advises that due to inability to secure the necessary materials, work cannot be completed within the time specified in said Decision No. 40377.

Good Cause Appearing IT IS HEREBY ORDERED that the time specified in Decision No. 40377 be extended to June 30, 1948.

In all other respects Decision No. 40377 shall remain in full force and effect.

Dated at San Francisco, California, this 19th day of November, 1947.

Harold P. Kula

W. H. Powell

A. J. ...

Commissioners