

ORIGINAL

Decision 49909

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

KURT SCHAMBER, et al.,)	
Complainants)	
vs.)	Case No. 5415
CLEAR LAKE PARK WATER COMPANY,)	(Petition for
Defendant)	Extension of Time)

SECOND SUPPLEMENTAL ORDER

Clear Lake Park Water Company has requested an extension of time to March 31, 1955 to complete improvements ordered to be installed by Decision No. 48555 herein, dated April 28, 1953, as modified by a supplemental order, Decision No. 49099, dated September 15, 1953. Completion of the improvement program has been deferred because of inability to sell bonds to provide for the cost thereof and due to uncertainty arising from prospective formation of a water district which would acquire and operate the company's system. An election is to be held May 4, 1954, to determine whether a district shall be created. If the proposal is defeated the company will attempt to complete its improvement program within a reasonable time.

The Commission has considered this matter and is of the opinion that the company's request should be granted; therefore, good cause appearing,

IT IS ORDERED that the time within which Clear Lake Park Water Company may complete improvements to its water system, as set forth in Decisions 48555 and 49099 herein, be and it is hereby extended to and including March 31, 1955.

Except as herein modified, said Decisions 48555 and 49099 shall otherwise be and remain in full force and effect.

This second supplemental order will become effective on the date hereof.

Dated at San Francisco, California, this 13th day of April, 1954.

A. F. Anderson
President

Justice F. Casner

John E. Mitchell

Donna Bergin

Commissioners