ORIGINAL

pecision No. 72283

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Investigation into the safety, maintenance, operation, use and protection of the following crossing at grade with the line of the Pacific Electric Railway Company in the City of El Segundo, County of Los Angeles, Crossing
No. 6RA-17.26-C
Sepulveda Boulevard.

Case No. 7996

SECOND ORDER EXTENDING TIME

By Decision No. 70009, dated November 23, 1965, the Commission ordered the improvement of grade crossing protection at Sepulveda Boulevard, Crossing No. 6RA-17.26-C, in the City of El Segundo. The State of California Department of Public Works now alleges that the project is still under construction but that it is anticipated that it will be completed by December 31, 1967.

Good cause appearing, IT IS ORDERED that the time within which respondent shall improve grade crossing protection is extended to December 31, 1967.

In all other respects, Decision No. 70009 is in full force and effect.

Dated at ______, California, this _______, day of _____, 1967.

President

Welliam Syrions

Commissioners