

Decision No. 72630**ORIGINAL**

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Investigation into the status, safety,)
 maintenance, use and protection or)
 closing of various crossings at grade)
 of the lines of Southern Pacific)
 Company, The Atchison, Topeka and)
 Santa Fe Railway Company, Union)
 Pacific Railroad Company and Pacific)
 Electric Railway Company in the)
 County of San Bernardino, California,)
 with various streets, roads and high-)
 ways in said county.)

Case No. 8135

ORDER EXTENDING TIME

The railroads involved have requested a six-month extension of time within which to comply with certain conditions of Decision No. 72106, alleging that it will be impossible to complete the upgrading of protection at certain crossings within the time specified.

Union Pacific Railroad seeks the extension of time for completion of protection at Crossing No. 3-41.2, Archibald Avenue, in Ontario, due to shortage of materials and manpower.

Southern Pacific Company seeks the extension of time for completion of protection at Crossings Nos. B-544.2 and B-543.2, Barton Avenue, and Alessandro Road, respectively, in San Bernardino County, due to shortage of materials and manpower.

The Atchison, Topeka and Santa Fe Railway seeks the extension of time for completion of protection at Crossing No. 2-87.7 Alder Avenue, in Fontana, due to delay in negotiations with respect to widening the crossing.

Good cause appearing, IT IS ORDERED that the time limits within which respondents shall complete the projects listed above are hereby extended to December 31, 1967.

Dated at San Francisco, California, this 20th day of JUNE, 1967.

[Signature]
President

[Signature]

[Signature]

[Signature]

[Signature]
Commissioners