

ORIGINAL

Decision No. 72691

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of the County of Santa Clara, State of California, for an order authorizing construction of a grade separation crossing of the tracks of the Southern Pacific Company in connection with the construction of San Tomas Expressway in Santa Clara County.

Application No. 46261

ORDER EXTENDING TIME

Applicant has requested an extension of time within which to exercise the authority granted in Decisions Nos. 67800 and 68169, alleging that revenue for the project did not become available as expected, but the contract was awarded April 10, 1967, and it is anticipated that the project will be completed by September 1, 1968.

Good cause appearing, IT IS ORDERED that the time limit within which applicant may exercise the authority granted in said decision is hereby extended to September 1, 1968.

In all other respects, Decisions Nos. 67800 and 68169 shall remain in full force and effect.

Dated at San Francisco, California, this 6th day of JULY, 1967.

[Signature]
President

[Signature]

William L. ...

[Signature]
Commissioners

Commissioner William M. Bennett, being necessarily absent, did not participate in the disposition of this proceeding.