

ORIGINAL

Decision No. 72755

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

BROTHERHOOD OF RAILROAD TRAINMEN)

Complainant,)

vs.)

SOUTHERN PACIFIC COMPANY,)
a corporation,)

Defendant.)

Case No. 8334

Investigation on the Commission's)
own motion into the operating rules)
and practices of SOUTHERN PACIFIC)
COMPANY, a corporation.)

Case No. 8370

SECOND ORDER EXTENDING TIME

By Decision No. 72381, dated May 2, 1967, Southern Pacific Company, a corporation, was granted until July 14, 1967 to install signalling on the Yorba Linda and Wilmington Branches of its Los Angeles Division - Terminal Subdivision, as required by Decision No. 71908, dated January 24, 1967.

The carrier now advises that equipment for the signalling work is on hand, but the delivery of electric wiring is still being delayed due to Government priorities necessary in the Vietnam situation.

Installation of the signalling cannot be completed by July 14, 1967, and the carrier requests that a 90-day extension of time be granted.

Therefore, good cause appearing, IT IS ORDERED that the time in which to install signalling equipment pursuant to Decision No. 71908 is hereby extended to and including October 11, 1967.

The effective date of this Order shall be the date hereof.

Dated at San Francisco, California, this 11th day of JULY, 1967.

John F. Mitchell
President

Sullivan C. Bernick

August

William J. Lyons

Fred P. Housley
Commissioners