

BEM

**ORIGINAL**

Decision No. 73639

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Investigation on the Commission's  
own motion into the safety,  
maintenance, operation, use and  
protection of all public grade  
crossings of the SOUTHERN PACIFIC  
COMPANY between and including  
Crossing No. D-7.6, 5th Avenue,  
and Crossing No. D-13.7, 105th  
Avenue, and Crossing No. L-13.6,  
Edes Avenue, in the City of  
Oakland, County of Alameda.

Case No. 7886

ORDER EXTENDING TIME

Decision No. 70599, dated April 19, 1966, herein, ordered the installation of No. 8 flashing light signals with automatic gate arms at the 29th Avenue crossing over the tracks of the Southern Pacific Company and The Western Pacific Railroad Company. The flashing light signals were to be coordinated with the traffic signals at the intersection of 29th Avenue and East 12th Street, and all work ordered was to be completed by April 19, 1967. An extension of time was granted by Decision No. 72308, dated April 18, 1967. Both railroads have petitioned for a further extension of time. It is alleged that the parties have agreed on the work to be done but certain design changes are necessary due to alterations in the street next to the Western Pacific tracks. It is further alleged that after the design changes are approved and the work is scheduled it will require several additional months to complete the job.

C. 7886 bem

IT IS ORDERED that the period within which to complete the work ordered by ordering paragraph 2 of Decision No. 70599 is hereby extended to January 1, 1969.

The effective date of this order shall be the date hereof.

Dated at San Francisco, California, this 16<sup>th</sup> day of JANUARY, 1968.

[Signature]  
President

[Signature]  
William M. Bennett  
[Signature]  
Commissioners

Commissioner William M. Bennett, being necessarily absent, did not participate in the disposition of this proceeding.