

**ORIGINAL**

Decision No. 73831

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of }  
 SOUTHERN PACIFIC COMPANY for an order }  
 authorizing the construction at grade }  
 of an industrial spur track in, upon }  
 and across McKinley Avenue, Town of }  
 French Camp, County of San Joaquin, }  
 State of California. }

Application No. 49003

ORDER EXTENDING TIME

Applicant has requested an extension of time within which to exercise the authority granted in Decision No. 72402, alleging that construction of the project has been delayed by the industry, but that it is anticipated that the project will be completed by May 9, 1969.

Good cause appearing, IT IS ORDERED that the time limit within which applicant may exercise the authority granted in said decision is hereby extended to May 9, 1969.

In all other respects, Decision No. 72402 shall remain in full force and effect.

Dated at San Francisco, California, this 12<sup>th</sup>  
 day of MARCH, 1968

[Signature]  
 President  
[Signature]  
[Signature]  
[Signature]  
 Commissioners