

ORIGINAL

Decision No. 73873

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application)
of THE CITY OF LOS ANGELES, a.)
municipal corporation, to improve)
and widen the existing crossing at)
grade of BALBOA BOULEVARD across)
the tracks of the Southern Pacific)
Company's Burbank Branch Line.)

Application No. 47861

ORDER EXTENDING TIME

Applicant has requested an extension of time within which to exercise the authority granted in Decisions Nos. 70305, 72713 and 73570, alleging that the project was delayed by the major modifications authorized in the above decisions, but that it is anticipated that the project will be completed by February 21, 1969.

Good cause appearing, IT IS ORDERED that the time limit within which applicant may exercise the authority granted in said decisions is hereby extended to February 21, 1969.

In all other respects, Decisions Nos. 70305, 72713 and 73570 shall remain in full force and effect.

Dated at San Francisco, California, this 19th day of MARCH, 1968.

[Signature]
President
[Signature]
[Signature]
[Signature]
Commissioners