Decision No. 74079

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Investigation on the Commission's own) motion into the status, safety, maintenance, operations, use and protection) of crossings at grade of the Southern) Pacific Company near Chualar at Milepost 130.5, near Penvir at Milepost) 132.3, near Aromas at Milepost 95.0, in Monterey County.

Case No. 8049

FOURTH ORDER EXTENDING TIME

County of Monterey has requested an extension of time within which to comply with ordering paragraphs 2 and 3 in Decision No. 69868, as amended, as follows:

- With respect to the crossing at Milepost 95.0, extend time until August 1, 1968.
- (2) With respect to the crossings at Mileposts 130.5 and 132.3, extend time until November 1, 1969.

The county alleges that the automatic gates required by Decision No. 69868 have been installed at Milepost 95.0 and that the additional time is required to complete improvement to the crossing approaches after formation of an assessment district. The county also alleges that the formation of an assessment district appears to be a certainty in order to construct the proposed frontage road, thereby closing five crossings including the crossings at Mileposts 130.5 and 132.3, instead of protecting the latter two crossings.

1

mac

C.8049 mac

IT IS ORDERED that the time for compliance with ordering paragraphs 2 and 3 required in said decision for the crossing at Milepost 95.0 is hereby extended to August 1, 1968; and for crossings at Mileposts 130.5 and 132.3 until November 1, 1969.

Dated at _____ San Francisco ____, California, this _____7 day of _____MAY__ 1968. ni issioners